



ILLINOIS TOLLWAY CHANGE ORDERS
January 2021

- [I-18-4374 Buy Back of 2021 Calendar Days](#)
- [I-18-4430 Existing Tollway Facility Repairs](#)
- [I-19-4506 Construction Revision No. 1 - Supplemental](#)
- [I-19-4449 Modified Stage 2 MOT](#)
- [I-19-4507 HMA Surface Removal & Replacement](#)
- [RR-16-4256 Replace Lighting Cables](#)
- [I-19-4449 Additional ITS Duct Bank](#)
- [RR-20-4530 SB MP 45.90 MOT Modifications](#)
- [I-20-4512 Proofing of Additional Conduit](#)
- [I-18-4438 Additional Work for Fiber Tie-In Revision](#)
- [I-18-4438 Adjustment for Delay Recovery](#)
- [I-18-4438 Additional Work for Butterfield Road Bore](#)
- [I-18-4438 Noise Wall & Overhead Sign Removal & Replacement](#)
- [I-17-4683 Topsoil Availability](#)
- [RR-16-4277R Roadway Appurtenances FRC Adjustments](#)
- [I-18-4373 Final Balancing No. 3](#)
- [I-18-4705 Basin CS7-E Restoration](#)
- [I-19-4449 Additional Soil Nails - Supplement](#)
- [I-19-4506 Longitudinal Joint Repair](#)
- [I-19-4496 Install & Maintain Railroad Crossings](#)
- [I-19-4481 Schedule Recovery Supplemental](#)
- [I-18-4427 Structures Pay Item Interim Adjustment](#)
- [I-18-4446 Tower 15E Guardrail MOT](#)
- [I-17-4688 Non-Special Waste Disposal Balancing](#)
- [RR-13-4116 Drainage Final Balancing 6](#)
- [I-18-4374 Earth Excavation Special](#)
- [I-18-4374 Additional Impact Attenuators](#)
- [I-18-4705 NSMJAWA Crossing #3 Change in Site Conditions](#)



ILLINOIS TOLLWAY CHANGE ORDERS
January 2021

[I-18-4428 Appurtenances Interim Balancing](#)

[RR-17-4340 ITS Final Balancing](#)

[I-19-4716 Remove Dispose Unsuitable Stockpiled Material](#)

[I-19-4716 Relocate Existing Storm Sewer](#)

[RR-18-4382 ITS Final Balancing](#)

[I-17-4683 Drainage Structure Relocation](#)

[I-18-4705 Ramp X2 Additional Unsuitable Material](#)

[I-18-4705 Ramp x2 Additional Embankment Under Structures](#)

[I-18-4428 Undercuts for Structures](#)

[RR-18-4445 Temporary Heating Source Supplemental](#)