

# ILLINOIS TOLLWAY CHANGE ORDERS

## August 2016



[I-14-4185 - Pavement Markings and Removal](#)

[I-14-4209 - ITS Field Changes](#)

[I-15-4232 - OHSS Foundation Modifications](#)

[I-15-4233 - OHSS Foundation Modification](#)

[I-15-4234 - Overhead Sign Structure Foundation Modifications](#)

[I-15-4236 - Light Pole Changes](#)

[I-15-4237 - Cold Weather Protection](#)

[I-15-4237 - Modified TSRS](#)

[I-13-4629 - Fiber Optic Cable Procurement](#)

[I-14-4647 - Meacham/Medinah Road Pavement Patching, Special](#)

[I-13-4168 - Village of Schaumburg Added Turn Lane-Thoreau Drive](#)

[I-14-4206 - Construction Revision #6 - ITS Gantry Platform](#)

[I-14-4220 - Construction Revision No.3](#)

[I-15-4237 - Touhy Avenue Retaining Wall Revision-Supplement](#)

[I-13-4607 - Fiber Optic Cable](#)

[I-14-4642 - Fiber Optic Cable](#)

[I-14-4644 - CR#4-Add Water Main at Supreme](#)

[I-14-4644 - Piling at WB IL-390 Structure Over IL 83-Abutment/Bents](#)

[I-14-4644 - Fiber Optic Cable](#)

[I-15-4662 - Quantity Adjustment-Construction Issue #3](#)

[I-13-5689 - Supplemental-Value Engineering MSE Wall](#)

[I-15-4227R - Premium Time](#)

[RR-15-9187 - AX Network Controller Platform](#)

[RR-13-5660R - Stage 1 Trucking and MOT](#)

[RR-13-5660R - Silt Fence](#)

[I-15-4663 - North Fill Area Subgrade Granular Embankment, Special](#)

[I-15-4663 - Soil Modification by Lime](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## August 2016



[I-15-4663 - Soil Modification by Lime](#)

[I-15-4663 - Furnished Excavation](#)

[I-13-4168 - Village of Schaumburg Work at Drummer Drive](#)

[I-13-5683 - Labor Wage Rate Escalation Costs](#)

[I-15-4227R - ATM Lane Control Sign-Type 2 and JB](#)

[I-15-4237 - Unplanned Pile Splicing](#)

[I-15-4237 - Stud Shear Connectors](#)

[RR-13-5662 - Retaining Wall Fence](#)

[I-13-5675 - Double Handling Material](#)

[I-14-5700 - Tripp Road Bridge Modifications](#)

[I-14-5700 - Tripp Bridge Quantity Adjustment](#)

[I-14-4209 - Concrete Material Escalation-Roadway](#)

[I-13-4601 - EB Premium Time for Critical Path Work 2015](#)

[I-13-4618 - Lime Drying for Embankment Acceleration](#)

[I-13-4629 - Modified Stage 2A](#)

[I-15-4662 - Additional Pile Length](#)

[I-15-4663 - Copenhagen Pond Unsuitable Material Removal](#)

[I-15-4663 - South Pond Unsuitable Material Removal](#)

[I-14-4212 - Category B Structures Balance](#)

[I-14-4212 - Category D Drainage Balance](#)

[I-15-4235 - Protective Shield](#)

[I-13-4607 - Revised ComEd Service Location](#)

[RR-13-5660R - 5661-5660 Scope Transfer-Roadway](#)

[RR-13-5660R - 5661-5660 Scope Transfer-Drainage-Erosion Control](#)

[RR-13-5660R - 5661-5660 Scope Transfer-Roadway Appurtenances](#)

[RR-13-5660R - 5661-5660 Scope Transfer-Roadway Lighting-Electrical](#)

[I-13-5689 - Labor Wage Rate Escalation Costs](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## August 2016



[I-15-4233 - OHSS Foundation Modification at Station 3350+00](#)

[I-13-4618 - Zone A Acceleration and Re-Sequencing](#)

[I-14-5700 - Spring Center Bridge Modifications](#)

[RR-13-5661 - Selective Mowing](#)

[I-15-4662 - Quantity Adjustment - Construction Issue #5](#)

[I-15-4234 - Construction Revision 1](#)

[I-14-4208 - Balancing for Appurtenance Items](#)

[I-14-4208 - FRE Conduit Golf Road Bridge](#)

[I-15-4235 - Ramp H Pavement](#)

[I-13-4629 - Basin D4-S Reseed](#)

[I-14-4642 - Flagger for EB Frontage Road and Extra MOT For WB Frontage](#)

[I-14-4644 - Cast In Place Concrete Coping](#)

[I-14-4208 - FRE Conduit Arlington Heights Road Bridge](#)

[I-12-4066 - Disking and Drying on Site Material](#)

[I-12-4067 - Disking and Drying On Site Material](#)

[I-14-4208 - FRE Conduit Salt Creek Bridge](#)

[I-14-4209 - Oakton Idle Equipment](#)

[RR-13-5661 - Structure Balancing](#)

[RR-13-5662 - Selective Mowing](#)

[I-15-4231 - Supplemental Acceleration](#)

[I-15-4237 - Construction Revision #3 - Water Main Relocation](#)