

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-5680 – Tree Removal](#)

[I-12-4072 – Furnished Excavation Supplement](#)

[I-13-4133 – Median Drainage Schedule Mitigation](#)

[I-13-4136 – Stage 1 Cold Weather Concrete Prep and Protection Supplement](#)

[I-13-4133 – Drainage Structure Modifications](#)

[RR-12-4090 – Aggregate Base Course Restoration Adjustment](#)

[I-13-4124 – Relocate TCBW under Stage 2](#)

[I-13-4134 – Stage 1 Earthwork Modifications – Frozen Subgrade](#)

[I-12-4074 – Additional MOT – Supplement](#)

[I-13-5684 – Stage 1 MOT Revisions](#)

[I-11-4000 – Pavement Thickness Incentive](#)

[I-11-4000 – Pavement Smoothness Incentive](#)

[I-13-4134 – Revised Stage 1B MOT](#)

[I-13-4160 – Temporary Utility Pole Modifications](#)

[I-13-4126 – Stage 1 Work Zone Modification](#)

[I-13-4126 – Surveyor Wage Adjustment](#)

[I-13-4134 – Plan Revision No 6 – Light Pole Foundations Supplement](#)

[I-13-4136 – Stage 1 Cold Weather Concrete Preparation and Protection – Supplement No. 2](#)

[I-13-4134 – Additional Quantity for Soil Modification Type IV](#)

[I-13-4134 – Chemical Modification Quantity Adjustment](#)

[I-13-4162 – Additional Piling At Harmony Pier](#)

[RR-13-5678 – Sign Post and Foundation Revisions – Non IDOT](#)

[I-11-4019 – Temporary Traffic Signal to Remain](#)

[RR-13-4138 – Acceleration Costs](#)

[RR-13-5669 – Barrier Wall Roadway Lighting](#)

[I-13-4162 – Hennig Pier Pile Testing](#)

[I-13-4159 – Emergency I-90 Fiber Connections](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[RR-12-4047 – Pavement Marking Tape Type III](#)

[RR-12-4047 – Epoxy Pavement Markings](#)

[I-13-5686 – Temporary Modular Glare Screen to Remain in Place](#)

[I-13-4124 - Revised Pavement Section](#)

[I-13-4115 - Revised Pavement Section](#)

[I-13-4134 – Stage 1 - Premium Time Costs Supplemental](#)

[RR-13-5677 – Ground Mounted Sign Revisions](#)

[I-13-4136 – Temporary Crossovers for WB I-90 Bridge over US 20](#)

[I-12-4067 – IDOT DMS Plan Revisions](#)

[I-12-4126 – Dispose Stockpiled Material](#)

[RR-11-5636 – Balancing Authorization – Roadway](#)

[I-13-4162 – Hennig Pier Foundation Redesign](#)

[I-13-4133 - Revise Pavement Section - Eliminate SGE](#)

[I-13-4600 - Black Traffic Signal Equipment](#)

[I-13-4600 - Pile Driving Beyond Contract Requirement](#)

[I-11-4000 - Electrical Work Balancing Supplemental](#)

[I-13-5676 - Hot-Mix Asphalt Pavement Patching](#)

[RR-13-5677 - Luminaire Supports](#)

[I-13-4128 - Issue No. 6 - Barrier/Retaining Wall and Drainage Revision at Genoa Road South Abutment](#)

[I-13-4115 – Emergency Patching Supplemental](#)

[I-13-4115 – Temporary Lighting – Trench Cable Supplemental](#)

[I-13-4124 – Overhead Sign Structure Revision](#)

[I-13-4603 – Temporary Lighting Controller](#)

[I-11-4000 – Claim for Removal and Disposal of Unsuitable Materials](#)

[I-13-4600 – Timber Pile Caps](#)

[I-13-4616 – Hot Mix Asphalt Patching](#)

[I-13-4126 – Schedule Recovery](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4126 – Schedule Recovery Supplement](#)

[I-11-4019 – Temporary Lighting](#)

[I-13-4126 – Undercut Subgrade](#)

[I-13-4126 – Construction Revision No. 4](#)

[I-13-4159 – Additional Emergency Splicing Support – Zayo](#)

[I-13-4620 – Construction Revision No 1 – Temporary Electrical](#)

[I-13-4134 – Revised Pavement Section – Option 1](#)

[RR-13-4135 - Barrier Warrant Revisions - Roadway Appurtenances](#)

[RR-13-4135 - Barrier Warrants Revisions - Electrical Items](#)

[RR-13-4135 - MOT Adjustment](#)

[RR-13-4125 - Earth Excavation at MP 1.2](#)

[RR-13-5677 - Electrical Work at MO 139.33](#)

[I-12-4067 - Conduit and Cable for Tollway Lighting Service](#)

[I-12-4077 - Conduit Revisions at UPRR EB](#)

[I-13-4124 - Soil Modification - Subgrade Stabilization](#)

[RR-13-5665 - Soil Stabilization for Permanent Roadway Ramp B and C](#)

[I-13-4126 - Concrete Paving Acceleration](#)

[I-13-4126 - On Demand Alternate Plant Usage](#)

[RR-13-5677 - Electrical Work at MP 139.01](#)

[I-13-5675 - Watermain Transmission Protection](#)

[I-13-5676 - Watermain Transmission Protection](#)

[I-13-4134 - Roadway Appurtenances Overage](#)

[I-13-4133 - Construction Revision No. 1 - AUP's](#)

[I-13-4156 - Undercut](#)

[I-13-4606 - Ramp G-H Infield Fill](#)

[RR-13-5674 - Final Balancing Authorization - Roadway Items](#)

[I-13-4134 - Additional Fly Ash Quantity](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4134 - Additional Quantity for Soil Modification](#)

[I-13-4134 - Construction Information Signs](#)

[I-12-4067 - Additional Temporary Impact Attenuators and Temporary Barrier at Median Sign Structures](#)

[I-13-4168 - Design Issued Field Change 03-NSMJAWA](#)

[I-13-4121 - Quantity Adjustment-Unsuitable Excavation](#)

[I-13-5675 - Golf Rd Construction Access](#)

[I-13-4124 - Soil Modification - Subgrade Stabilization](#)

[I-13-4603 - Staging Area Relocation](#)

[I-13-4616 - Additional Traffic Shift](#)

[I-13-4166 - Construction Revision No. 1](#)

[I-13-5684 - NSMJAWA Watermain Protection](#)

[RR-13-4135 - Location 18 MOT](#)

[I-13-4115 - Soil Modification - Subgrade Stabilization](#)

[I-12-4067 - Additional temporary impact attenuators and temporary barrier at outside shoulder sign structures](#)

[RR-13-4138 - Additional Jacking and Cribbing](#)

[I-13-4160 - Preliminary Wood Utility Pole Balancing](#)

[I-13-5676 - Construction Access at Busse Road and Oakton Street](#)

[I-13-4133 - Stage 2 Acceleration Supplement](#)

[I-13-4124 - Soil Modification - Supplemental](#)

[I-13-4133 - Soil Modification Quantity Adjustment](#)

[I-12-4078 - US Schedule Recovery - Stage 2](#)

[I-13-4136 - Cement Stabilization](#)

[I-13-4159 - Wood Utility Pole Balancing](#)

[I-13-4167 - Construction Revision 1](#)

[I-13-4159 - Roadway Lighting and Electrical Work Balancing](#)

[RR-13-4171 - Subgrade Modification Type 1A](#)

[I-13-4156 - Construction Revision No 1](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4160 - Fiber Optic Cable Splicing Support](#)

[I-13-4136 - Additional Temporary Concrete Barrier Wall Replacement](#)

[I-13-4133 - Surveyor Wage Adjustments](#)

[I-13-4124 - Emergency Patching-Supplement](#)

[RR-13-5665 - Erosion Control Measures Item Increases](#)

[I-13-4601 - Upgrade Webcam and Revise Installation Location](#)

[I-13-4147 - Web Camera Installation](#)

[I-13-4144R - Overhead Canopy for Fox River Trail](#)

[I-13-4133 - Intermediate Quantity Balancing - Electrical Work](#)

[I-13-4133 - Light Pole Foundations Replace TY1 with TY2](#)

[I-13-4104 - Ramp AB Infield Stockpile Removal](#)

[RR-13-4138 - provide for Bridge Deck Patch Removals and Additional Latex Concrete](#)

[I-13-4168 - Nicor Insurance Requirement Allowance](#)

[RR-14-5692 - Shoulder Rumble Strip Removal](#)

[I-12-4067 - Quantity Adjustment-Removal of Non-Construction Debris from ROW Parcels](#)

[RR-13-5690 - Midlothian Bridge Approach Slab and Transition Reinforcement](#)

[RR-14-5692 - Modular Glare Screen](#)

[I-13-4606 - Additional Length of Furnished Metal Shell Piles](#)

[I-13-4133 - Stage II Schedule Recovery due to Weather](#)

[I-13-4149 - Construction Revision No. 2](#)

[I-13-4134 - Stage 2 Schedule Recovery Weather](#)

[I-13-5689 - NSMJAWA Water Line Protection and Access](#)

[I-13-5680 - Construction Access Quantities](#)

[I-13-4149 - Additional Conduit and Handholes for Kane County](#)

[RR-13-5669 - Additional Repair at I-355 MP 1.9](#)

[RR-13-5669 - Additional Repair at I-355 MP 5.9](#)

[I-13-5680 - Construction Access Quantities](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4124 - Stage II Schedule Recovery Due to Weather](#)

[I-13-4115 - Stage II Schedule Recovery Due to Weather](#)

[I-11-4019 - Sleeper and Aggregates](#)

[RR-12-4047 - PRJ Scope Change](#)

[I-13-4126 - Electrical Conduit and DMS Equipment](#)

[RR-13-4135 - BWA Location 40-Roadway](#)

[I-13-4603 - CR03 Plaza Electrical Work](#)

[RR-13-4135 - BWA Location 40 - Roadway Appurtenances](#)

[I-13-5680 - Temporary Soil Retention System to Remain in Place](#)

[I-13-4160 - Tree Trimming](#)

[RR-13-5665 - Soil Stabiization for Permanent Roadway Ramp B and C](#)

[I-13-4603 - Single Face Concrete Barrier and Base Revisions](#)

[RR-13-4135 - BWA Location 40 - Electrical Work](#)

[I-13-4166 - Nicor Extra Costs](#)

[RR-13-5687 - Lighting Repair](#)

[I-12-4067 - Wood Fence in Lieu of Chain Link on Ramp X](#)

[I-13-4136 - ComEd Ductbank Extension](#)

[I-13-4136 - Temporary Earth Retention System](#)

[I-13-4618 - Construction Revision No 1](#)

[I-13-4603 - Construction Revision 5](#)

[I-13-5679 - Construction Revision No 3](#)

[I-13-5683 - Nicor Extra Cost](#)

[I-13-5689 - Nicor Extra Costs](#)

[I-13-4603 - CR No 03-Changes Due to Design Revisions](#)

[I-12-4067 - Quantity Adjustment-Subgrade Aggregate 12 inch](#)

[I-13-4133 - Stage 2 Acceleration Supplement](#)

[I-13-5686 - Subgrade Aggregate Special 9" and 10"](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-5686 - Nicor Extra Cost Allowance](#)

[I-13-4134 - Additional Quantity for Soil Modification](#)

[I-13-4134 - Additional Fly Ash Quantity](#)

[RR-13-5665 - Ramp Underdrain System](#)

[I-13-5684 - Additional Soil Remediation](#)

[RR-13-9153 - M-11 Miscellaneous Electrical Work](#)

[RR-13-9153 - M-12 Miscellaneous Electrical Work](#)

[I-12-4087 - NAW in Lieu of Fence](#)

[RR-13-5677 - Barrier Warrant Analysis Revisions](#)

[I-13-4603 - Median Pier Protection and Signing Changes](#)

[I-13-4620 - Unsuitable Soils Remediation](#)

[RR-14-5692 - Granular Subbase Special 6in](#)

[I-13-5689 - Pile Splice](#)

[I-13-4603 - Construction Revision No 7](#)

[I-13-4104 - H-Pile Substitution](#)

[I-13-4161 - Roadway Items Overages](#)

[I-13-4126 - Re-sequence Concrete Pavement-Haul Route Revision](#)

[I-13-4126 - Stage 2-Soil Modification Type IV](#)

[I-13-4126 - Paving Equipment Relocations](#)

[I-13-4126 - Unforeseen Additional Maintenance of Traffic](#)

[RR-14-5691 - Additional Joint Removal and Replacement B.N. 192](#)

[I-13-4136 - Box Culvert Gaps](#)

[I-13-4134 - Roadway Appurtenances Items Overages](#)

[I-13-4136 - Stage II Schedule Recovery Due to Weather](#)

[RR-13-5688 - Structural Steel Repair Bridge No 14755](#)

[I-13-4136 - Stabilized Construction Entrance](#)

[I-13-4602 - Modify Construction Limits of Stage I and II](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4602 - Furrow](#)

[I-13-5680 - Relocate MOT Devices for Lee St.](#)

[I-12-4067 - Offset Sign Foundation at MSE Walls at STA 48+00](#)

[I-13-4137 - Roadway Appurtenances Overages](#)

[RR-13-5677 - Additional MOT at Cantilever Sign](#)

[I-13-4603 - Interim Quantity Adjustment for ATP 03](#)

[I-13-4136 - Accident Remediation](#)

[I-13-4136 - Concrete Pavement Patching](#)

[I-12-4077 - UPRR Temporary Deck Widening-Supplement](#)

[I-13-5679 - Construction Revision No 4](#)

[I-13-4126 - Earth Excavation Special](#)

[I-13-4620 - HMA Pavement Repairs](#)

[I-13-4603 - Conduit for ComEd Service](#)

[I-12-4072 - Temporary Soil Retention System Salvage](#)

[RR-14-5692 - Hot Mix Surface Course at Plaza 31 and Plaza 32](#)

[I-12-4072 - Mainline Pavement Pour Due to Failed Subgrade](#)

[I-13-4115 - Randall Ramp Pavement Patching](#)

[I-13-4136 - MOT Sub-Grade for WB ComEd Duct Bank](#)

[I-13-4603 - Single Face Concrete Barrier and Base Revisions](#)

[I-12-4077 - 2nd Concrete Plant Claim](#)

[I-12-4075 - 2nd Concrete Plant Claim](#)

[I-13-4160 - Hand Hole Modifications and Balancing](#)

[I-13-5676 - Retaining Wall Elevation for Future Ditch Line](#)

[I-13-4160 - 8" Casing Bore - Elmhurst, Touhy, Oakton and Higgins](#)

[I-13-5684 - Additional Soil Remediation](#)

[I-11-4019 - Tollway Electrical Revisions](#)

[I-13-4630 - CR No. 1 - Right Turn Lane on Thorndale at Lively](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-5680 - Additional Earthwork](#)

[I-13-4104 - Pile Splicing](#)

[I-13-4601 - Temporary Drainage Revisions](#)

[I-13-4144R - Subsurface Obstruction Mitigation](#)

[I-11-4019 - Bridge Approach Pavement Connector Revision](#)

[I-13-4136 - Re-Sequence Concrete Pavement - Haul Route Revision](#)

[I-13-4136 - DMS Equipment Revisions](#)

[I-13-4601 - Bridge Approach Pavement Connector Reinforcement](#)

[RR-13-5690 - Construction Revision No 1](#)

[I-13-4606 - Double Faced Concrete Barrier Wall at Ramp G](#)

[I-13-4603 - Additional Electrical Work CR No 6](#)

[I-13-5676 - Exploration Trench Vacuum Excavation for NSMJAWA](#)

[I-12-4087 - Revised Plan Quantity of Subgrade Aggregate 12 inch](#)

[I-13-4126 - Paving Equipment Relocations](#)

[I-13-4620 - HMA Pavement Repairs](#)

[I-13-4160 - Final Wood Utility Pole Balancing and Correction](#)

[I-13-4133 - Alternative Aggregate Source - Stage 1](#)

[I-13-4630 - CR No. 2-Ramp N3 & Frontage Road Pavt/Gore Area](#)

[RR-11-5636 - Asphalt Thickness](#)

[I-13-4133 - On Demand Acceleration Critical Path Activities](#)

[I-12-4087 - Noise Abatement Wall Addition at Wall B](#)

[I-12-4087 - Premium Time for Substantial Completion Date](#)

[RR-13-4138 - Sight Screen Wood Plank Fence](#)

[I-13-4169 - Irene Road Infield Landscaping](#)

[I-13-4133 - Additional Subgrade Aggregate Special 9".](#)

[I-13-4630 - CR No 3 Related Sewer Work in DSE Issue No 3](#)

[I-13-4134 - ITS Solar Panel Relocate](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4115 - OHSS Foundation Drainage Revision](#)

[I-13-4115 - Moment Slab Design Revision](#)

[I-12-4066 - Sight Screen - I-57 Near Parkside](#)

[I-12-4066 - Single Face Barrier Wall in Lieu of Guardrail](#)

[I-13-4630 - CR No 4 - ITS System Changes](#)

[I-13-4134 - Claim for Existing Noise Wall Supplemental Cost](#)

[I-13-4134 - Claim for Unforeseen New Noise Abatement Wall Cost](#)

[RR-13-5665 - Ramp B 42" RCP Headwall Corrective Measures](#)

[RR-14-5691 - IDOT Permit Delay](#)

[I-13-4600 - Premium Time for Schedule Recovery](#)

[I-13-4601 - Premium Time for Critical Path Work](#)

[RR-14-5692 - Concrete Barrier Wall \(Special\) Reinforcement](#)

[RR-13-9153 - M-11 and M-12 Paint](#)

[I-13-4603 - Remove and Dispose Excess Topsoil](#)

[I-13-4602 - CR 02-Toll Plaza Monotube & Foundation Revisions](#)

[I-13-4601 - Existing Shoulder Rehabilitation and Temp Pavement](#)

[I-12-4066 - Construct Temporary Dam](#)

[I-13-4137 - Structural items Overages](#)

[I-13-4603 - Premium Time for Stage III Critical Path Work](#)

[I-12-4067 - Quantity Adjustment-Offset Sign Foundation at MSE Walls at STA 488+00](#)

[I-13-5680 - Wall 13 Gap Supplement](#)

[RR-14-5691 - 10" Accelerated Patching Quantity Adjustment](#)

[RR-14-5692 - Milling and Resurfacing at Plaza 24](#)

[I-13-5684 - Emergency Pavement and Shoulder Repairs](#)

[RR-14-5691 - Noise Wall Repair Quantity Adjustment](#)

[I-14-5693 - Church Road Schedule Recovery](#)

[RR-13-9145 - Tie RTU Controls at the Illinois Tollway](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[RR-14-5692 - Stage 1 Project Acceleration](#)

[I-13-4601 - Temporary Pavement Revision](#)

[I-13-4156 - Subgrade Modification Type IA](#)

[I-13-4144R - Temporary Trail Relocation](#)

[I-12-4087 - Premium Time for Substantial Completion Date](#)

[I-13-4134 - Construction Revision No 8](#)

[I-13-4115 - McCornack Road Pavement](#)

[I-13-5680 - Wall 13 Gap](#)

[I-13-5680 - CA-7 Select Backfill at Soldier Pile Walls](#)

[RR-13-9145 - Body Shop and Gun Range Heating/Air Exchanging RTU's Replacement](#)

[I-13-4126 - US 20 Sight Screen Berm](#)

[I-12-4072 - Roadway Appurtenances Items Balancing](#)

[RR-13-4171 - Access Road Reconstruction](#)

[RR-14-9155 - Removal and Restriping Work-Skip Dash Spacing on NB I-294](#)

[RR-14-5692 - Additional Temp Pavement at Ramp B](#)

[I-13-4631 - Construction Revision No. 4 - Sewer Revisions](#)

[I-13-4160 - Fiber Removal Quantity Additions](#)

[I-13-5680 - Disposal Unsuitable Excavation Material](#)

[I-13-5684 - NSMJAWA Water Main Protection](#)

[I-13-4602 - Construction Revision 1 - Striping, Signing and Traffic Control Revisions](#)

[I-13-5676 - Supplement to Construction Access at Busse Rd. and Oakton St.](#)

[I-14-4185 - ITS addition at Irene Ramp D](#)

[I-13-4147 - Additional Camera and DMS Maintenance](#)

[I-13-5689 - Temporary Wire Wall](#)

[I-13-4606 - Crash Repairs I-290 WB at STA 292+00](#)

[I-12-4067 - Repair SMA Pavement on SB I-57](#)

[I-13-4133 - Revised Cameras for CCTV](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4115 - ITS and Lighting Revisions-Correction](#)

[RR-13-4170 - Soil Analysis and Disposal](#)

[RR-13-4170 - Subgrade Soil Modification](#)

[I-13-4134 - Roadway Appurtenances Overages](#)

[RR-14-5692 - Night Time Work at Ramp H](#)

[RR-14-9155 - Installation of Reflective Pavement Markings on NB I-294 and Elimination of Water Blast Quantity](#)

[I-14-4174 - Plaza 10 Monotube Foundations](#)

[RR-13-5690 - Midlothian Slabs Night Work](#)

[I-13-5680 - Process Unstable Excavation Material](#)

[I-13-4137 - Revised MOT Staging](#)

[RR-14-4176 - Additional Watering, Provide Access for Cleaning](#)

[I-13-4147 - Web Camera Installations](#)

[RR-14-5692 - Reinforced Pavement at Plaza 31](#)

[RR-14-5692 - Plaza 31 Additional Milling and Resurfacing](#)

[RR-14-5692 - TCB and Temp Attenuators at Ramp C and Ramp G](#)

[I-13-4608 - Stage 2 Beam Erection Extra Costs](#)

[I-13-4144R - Pier No. 1 Drilled Shaft Modifications](#)

[I-13-4144R - Pier No 7 Drilled Shaft Modifications](#)

[RR-14-5691 - Construction Revision #1, Roadway](#)

[RR-14-5691 - Construction Revision No. 1 Roadway Lighting and Electrical Work](#)

[RR-14-5692 - Plaza 31 Additional Stages](#)

[I-13-4137 - Weekend Premium Time](#)

[I-13-4136 - Conduit Embedded in Structure](#)

[I-12-4067 - Quantity Adjustment-Time Extension](#)

[I-12-4066 - Added Sight Screen](#)

[I-13-4602 - Excess Material Hauling](#)

[I-13-4606 - Additional Length of Furnished Metal Shell Piles](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4168 - Village of Schaumburg Add Lane](#)

[I-13-4147 - Utility Duct and Canopy Removal Balancing](#)

[I-13-5680 - Milling, Hot-Mix Asphalt Pavement Patching Supplement](#)

[I-13-5680 - I-90 Bridge Deck Repairs](#)

[RR-13-5670R - Revised Piling at I-294 and I-394](#)

[I-13-4134 - Stage 3A Crossover Relocation](#)

[I-13-4602 - Modifying Construction Limits of Stages I and II #2](#)

[RR-14-5691 - Cast in Place Pipe Liner](#)

[RR-14-8122 - Work Addition for Revised MOT for Stage 1](#)

[RR-13-9153 - M-7 and M-11 Gas Line Installation](#)

[I-13-4601 - Existing Lighting Adjustments](#)

[RR-13-4142 - Final Balancing-Roadway](#)

[RR-13-4135 - Median Sign Truss Repair](#)

[I-13-4159 - Utility Pole Protection Modification and Balancing](#)

[I-13-4620 - RCC Subgrade Restoration](#)

[RR-13-5670R - Roadway Quantity Adjustments](#)

[RR-13-5671R - Roadway Final Balancer](#)

[I-13-4159 - Emergency Splicing Support - Balancing](#)

[I-13-4133 - Stage 3 Acceleration](#)

[I-13-4126 - Replacement of Temporary Pavement at Coon Creek](#)

[I-14-5693 - Construction Revision No. 1](#)

[I-13-4600 - Temp MSE Wall No. 8](#)

[I-13-4600 - Pile Sleeves](#)

[I-13-4606 - RFI 101-I-290 WB Shoulder Revisions](#)

[I-13-4606 - Project Webcam Final Balancing](#)

[I-13-4607 - Pile Additional Driving, Field Splices and Restriking](#)

[I-13-4607 - Alternate Temporary Topsoil Stockpile Location](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4620 - RCC Subgrade Repair](#)

[I-13-4618 - Porous Granular Embankment and Fabric Change](#)

[I-13-4601 - Cold Weather Concrete Protection](#)

[I-13-4168 - Additional Earth Retention System](#)

[I-13-4602 - CR03-Electrical Revisions](#)

[I-13-4161 - Structures Items Overages](#)

[I-13-5689 - MOT Stage 1A](#)

[I-14-5693 - Re-Handling of Excavated Material to Offsite](#)

[RR-13-5670R - Impact Attenuator, Fully Redirective Wide](#)

[I-14-5693 - Culvert Pipe, Pushed, Type 1, Class IV, 36 Inch](#)

[I-13-5689 - Temporary Wire Wall](#)

[I-13-4159 - Additional Nighttime Conduit Crossings](#)

[RR-13-5670R - Reconstruct Transition Slab at I-294 and IL 394](#)

[RR-13-4170 - Oil/Water Separator](#)

[I-13-4134 - Roadway Appurtenances Overages](#)

[RR-14-9155 - Reintroduce South Bound Striping](#)

[RR-14-5692 - Plaza 23 Canopy Repair](#)

[I-13-5689 - Winter Protection](#)

[I-13-5675 - Concrete Winter Protection](#)

[I-13-5676 - EB I-90 Over Oakton Street Deck Patching](#)

[I-13-4136 - Permanent Maintenance Turnarounds](#)

[I-13-4136 - Additional Temporary Impact Attenuator Replacement](#)

[I-13-4156 - Supplement to Subgrade Modification, Type 1A](#)

[I-14-4185 - Monotube Revisions-Construction Revision No.1](#)

[RR-14-9159R - Increase in Truck Scale Footing Sizes](#)

[I-13-4159 - Nicor Access Inefficiencies-Labor](#)

[I-13-4159 - Nicor Access-Idled and Additional Equipment](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-5679 - Pavement Patching and Traffic Control](#)

[I-13-4630 - Frontage Road Undercut Stockpile & Embankment](#)

[I-13-4630 - Trench Backfill Omission-Plan Documents](#)

[I-13-4630 - Furnish Pile Lengths and Test Pile FA Splicing & Driving](#)

[I-13-4600 - Driveway B Revisions](#)

[I-13-4156 - Topsoil Removal and Disposal](#)

[I-13-4604 - Landscaping Revision Extra Work Balance ATP](#)

[I-13-4605 - Landscaping Revision Extra Work Balance ATP](#)

[I-13-4620 - Backup Generator for Electrical Service Cutover](#)

[RR-14-5692 - Concrete from Secondary Supplier](#)

[I-13-5675 - Re-Striping](#)

[I-13-5676 - Restriping for Nighttime and Winter Visibility](#)

[RR-13-5690 - Revised Bonded Preformed Joint Seals](#)

[I-13-4126 - Gutter at Crossroad Bridge Slope Walls](#)

[I-14-4174 - Cisco Switch Upgrade](#)

[I-13-4630 - Stockpiling and Double Handling of 2014 Furnish Ex](#)

[I-13-5683 - Winter Protection](#)

[I-13-4156 - Cold Weather Protection](#)

[I-13-4126 - Plaza Concrete Protection](#)

[I-11-4019 - Construction Revision 2 AUP](#)

[I-13-4601 - Temporary Removals for Drainage Installations](#)

[I-13-4603 - Protecting Guardrail Ends](#)

[I-13-5675 - Additional Milling and HMA Pavement](#)

[I-12-4066 - Interim Balance Structures](#)

[I-13-4160 - Material Buy Back](#)

[I-13-4160 - Misc. Relocations and Removals](#)

[I-13-4160 - Roadway Lighting and Electrical Work Final Balancing](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-5680 - Construction Revision No 2-Supplement](#)

[I-13-5680 - Winter Protection Concrete Structures](#)

[RR-14-4184 - Existing Spoil Pile Removal and Disposal](#)

[I-13-4156 - River Road Bridge Premium Time](#)

[I-13-4144R - Emergency Ice Jam Mitigation](#)

[I-13-4607 - Staging Conflicts With Contract 4606](#)

[I-13-4607 - Temporary Pavement in the I-290 Median](#)

[I-13-5680 - Revised Temporary Construction Access](#)

[RR-13-5690 - Bridge 106 Slope Wall Repair](#)

[RR-14-4184 - Existing Concrete Pavement Removal and Disposal](#)

[I-13-5676 - Hot-Mix Asphalt Pavement Patching Supplement](#)

[I-13-4137 - Variable Height Barrier Wall Conflict](#)

[I-13-4602 - CR04-Barrier Wall Revisions](#)

[I-11-4019 - Bioswale Items](#)

[I-13-4126 - Plaza Concrete Protection - Supplement](#)

[I-13-5675 - Additional PGE](#)

[I-13-4126 - Plaza Concrete Protection-Supplement No.2](#)

[I-13-5676 - Stone Backfill at Retaining Wall E2-CF in Winter Conditions](#)

[I-13-5680 - Wall No.11 Granular Backfill](#)

[RR-14-5691 - Construction Revision No 2, Roadway Appurtenances](#)

[RR-14-5691 - Construction Revision No 3, B.N. 247 South Abutment Bracing](#)

[RR-14-5692 - Porous Granular Embankment](#)

[RR-14-5692 - Stage 1 Project Acceleration](#)

[I-13-4630 - MSE Wall Undercut with Geo-Blanket & PGE Agg Fill](#)

[I-13-4134 - Sloped Headwall Supplemental](#)

[I-13-4607 - Structure 1624 Additional Pile and Splicing](#)

[I-13-5675 - Precast T-Wall Winter Storage](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[I-13-4136 - Fiber Optic Cable and Innerduct](#)

[I-13-5689 - Schedule Impact Mitigation](#)

[I-13-4126 - Fiber Optic Cable and Innerduct](#)

[I-13-4124 - ITS and Lighting Revisions - Supplement No. 2](#)

[I-13-4115 - ITS and Lighting Revisions Supplement](#)

[RR-14-8122 - Additional Temporary Concrete Barriers and Existing Barrier Wall Removal and Replacement](#)

[RR-14-8122 - Cold Weather Protection Allowance](#)

[I-13-5689 - Acceleration](#)

[I-13-5680 - Wall No 13 Granular Backfill-Supplement](#)

[I-13-4618 - Winter Protection for Pavement](#)

[I-13-4601 - Winter Staging](#)

[RR-14-9159R - Work Addition for Sanitary Force Main Repairs](#)

[RR-14-4182 - Temporary Lighting Control Cabinet](#)

[RR-14-5691 - Temp. Barrier Wall & Attenuator for New Barrier Wall Construction](#)

[RR-13-5690 - Concrete Related Pay Items](#)

[I-13-4166 - Acceleration](#)

[I-13-4168 - Acceleration](#)

[I-13-4143 - Fiber Relocation](#)

[I-13-4600 - Offhaul Unsuitable](#)

[I-13-4601 - WB Elgin O'Hare Pavement Revision](#)

[I-13-4600 - Granular Embankment Behind MSE Walls](#)

[I-13-4601 - On-Site Borrow Excavation](#)

[I-13-4167 - Additional Allowance for Temperature Control of Concrete](#)

[I-13-4601 - Topsoil Excavation](#)

[RR-13-5687 - Bridge Parapet Wall Repairs](#)

[I-12-4075 - Schedule Liquidated Damages - Supplement](#)

[I-14-4178 - Adjustment of Drainage and Erosion Control Items](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2014



[RR-14-4184 - Storm Sewer Pipe Modification](#)

[I-13-5680 - Schedule Recovery](#)

[I-13-4133 - Median Barrier Wall String-Line](#)

[I-13-4133 - ITS Fiber Optic Conduit Changes Supplement](#)

[I-13-4618 - Winter Aggregate Ramp Y4-R](#)

[I-13-4606 - 54" Concrete Barrier Protection at Pier No 1 \(ISU 18\)](#)

[I-13-4600 - PSE Unsuitable](#)

[I-13-4134 - Revised Median Innerducts](#)

[I-13-4115 - ITS & Lighting Revisions-Supplemental](#)

[I-13-5680 - Wall #13 Granular Backfill - Supplement #2](#)

[1-13-5689 - Adjustment Authorization for Roadway 1](#)