

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4209 - Wall 9 Re-Design-AUP Increase](#)

[I-13-4607 - Storm Sewer Conflict With Piling](#)

[I-13-4602 - High Performance Conc Superstructure Overage](#)

[I-13-4136 - Ramp Earthwork Remediation](#)

[I-14-4212 - Subgrade Soil Modification Supplement](#)

[I-13-4168 - Extended Maintenance of Temporary Traffic](#)

[RR-13-5685R - Additional ITS Work](#)

[I-13-4602 - Concrete Removal Overage](#)

[I-14-4212 - Unplanned H-Pile Splice Supplement](#)

[I-14-4207 - Winter Traffic Configuration](#)

[I-14-4632 - Tree Removal and Temporary Erosion Control](#)

[I-13-4134 - Additional Lane Closures for Noisewall Claim](#)

[I-14-4208 - Cold weather Protection for Concrete Pavement-Supplement](#)

[I-14-4209 - Cold Weather Protection-Roadway Increase](#)

[I-14-4640 - Earthwork Delays](#)

[I-14-4640 - Extra Soils From 4630](#)

[I-13-4618 - Snow Removal Allowance](#)

[I-14-4209 - Stage Line Fill Retention-Temporary Barrier Wall](#)

[RR-15-9180 - Plaza 75 Boiler Circulating Pump Replacement](#)

[RR-14-4184 - HVLS and Oscillating Fans Electrical Upgrade Balance](#)

[I-14-4648 - Nicor Gas Main Protection Slab](#)

[I-14-4206 - Vertical Panels for Winter MOT](#)

[I-14-4205 - ComEd Service Installations at IDPC 18, 19, and 20](#)

[RR-15-8127 - RFI #10 Filter Rack Ductwork Modifications](#)

[I-14-4640 - Bridge Winter Work Inefficiencies](#)

[I-14-4209 - Additional Pile Sleeves at Oakton Bridge](#)

[I-14-4209 - Cold Weather Protection-Moment Slabs](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4207 - Supplemental Snow Removal](#)

[RR-15-9180 - AX Network Controller Platform](#)

[I-13-4629 - Issue No.7 Revision Supplemental](#)

[I-14-4208 - Cold Weather Protection for Moment Slabs](#)

[I-14-4647 - SN 1608 - Approach Pavement Slab Jacking](#)

[I-14-4211 - Manually Placed Sublot Pavement](#)

[I-14-4210 - Manually Placed Sublot Pavement](#)

[I-14-4209 - Crossover Pavement Acceleration](#)

[I-14-4208 - Supplemental Maintenance of Traffic](#)

[I-13-5683 - Extended Field Office](#)

[I-13-4607 - Provide for Wall 224T Winter Protection](#)

[I-13-4607 - Additional Undercuts for Paving](#)

[I-13-4607 - Wall 224T Incentive](#)

[I-13-5689 - Extended MOT due to Time Extension](#)

[I-14-4205 - Daily Lane Closures](#)

[I-13-4168 - Drilled Shaft Acceleration](#)

[I-13-4168 - Alternate Stage 2 Beam Erection Procedure](#)

[I-13-4168 - Extended Field Office](#)

[RR-15-8127 - AX Network Controller Platform](#)

[I-14-4212 - Issue 14 - ITS Revision](#)

[I-13-5683 - Extended IDOT MOT due to Time Extension](#)

[I-14-4640 - Furnish Piling Lengths](#)

[I-13-4618 - Zone A Stage 2 Temporary Pavement](#)

[I-15-4237 - Stage 1 MOT Guardrail](#)

[I-15-4236 - Construction Issue No. 1](#)

[I-14-4209 - Arlington Heights Ramp C Drainage](#)

[I-14-4208 - Cold Weather PCC Mix Designs](#)

## **ILLINOIS TOLLWAY CHANGE ORDERS 2016**



[I-14-4212 - Additional Pavement Remove and Replace](#)

[I-14-4209 - Revised TL Mixes](#)

[I-14-4209 - Cold Weather Protection-Moment Slabs Supplemental](#)

[I-14-4207 - Supplemental Winter Protection](#)

[I-14-4207 - Village of Schaumburg Water Main Relocation](#)

[I-14-4206 - Supplemental Winter Protection](#)

[RR-15-5707 - Vehicle Damaged Pavement Repair](#)

[I-13-4618 - Additional Construction Management Services](#)

[I-14-4210 - IPDC Modifications to Roadway Lighting](#)

[I-13-4607 - Temporary Maintenance Site](#)

[I-14-4211 - Cold Weather Concrete Plant Cost](#)

[I-14-4210 - Plaza Monotube Frame Extension](#)

[RR-13-5662 - Added Surface](#)

[I-14-4212 - Preliminary Category A Balance](#)

[I-14-4209 - MSE Wall Winter Backfill Material](#)

[I-14-4204 - Impact Attenuators](#)

[I-15-4237 - MSE Wall Changes](#)

[I-13-4166 - Qty Adjustment-Trench Backfill](#)

[RR-13-5661 - Electrical Revisions](#)

[I-13-4104 - Construction Revision #2 - Adjustment](#)

[I-15-4237 - Nicor Gas Main Protection](#)

[I-14-4209 - 2016 Incentive Proposal](#)

[I-13-4601 - Existing Underpass Luminaire Removal](#)

[I-14-4212 - Preliminary Category D Balance](#)

[I-14-4211 - IPDC Modifications to Roadway Lighting](#)

[I-14-4209 - Gantry Platform Revision No.18](#)

[I-14-4208 - Interim Balance for Appurtenance Items](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4208 - Interim Balance for Structure Items](#)

[I-14-4208 - ComEd Service Revisions](#)

[I-14-4208 - Relocate Temporary Barrier Wall by Truck](#)

[I-15-4235 - Interim Increase Roadway Item](#)

[I-14-4207 - Grindings for Embankment](#)

[I-14-4205 - Supplemental Temp Pressure Connects at NSMJAWA Crossing IL-59 Ramp D](#)

[I-14-4206 - Emergency Concrete Collar Repair](#)

[I-14-4206 - Emergency Culvert Drainage](#)

[I-14-4209 - Additional Cold Weather Protection-EB Bridge Decks](#)

[I-15-4231 - Pavement Removal](#)

[I-15-4232 - Install Catch Basins in Lieu of Reconstructions](#)

[I-14-4648 - Additional Impact Due to Contaminated Soil-Temporary Earth Retention System](#)

[I-13-4629 - Prospect Pipe Culvert](#)

[I-13-4618 - Extension of Maintenance of Temporary Traffic Signals](#)

[I-14-4212 - RFI 204-Additional Shoulder Removal](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-14-4208 - Missing Electrical Pay Items](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-13-4166 - Alternate Beam Erection Procedure](#)

[I-13-4629 - Lime for Detention Basin Excavation and Base Prep](#)

[I-15-4235 - Interim Increase Structure Item](#)

[I-13-4618 - Extension of Maintenance of Traffic and Surveillance](#)

[I-14-4209 - 2016 Incentive Proposal Supplemental](#)

[I-14-4208 - Concrete Surface Color Treatment](#)

[I-14-4212 - WB Asphalt Shoulder Overlay](#)

[I-14-4209 - Winter Service Charges for Structure and Misc Concrete](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4208 - Plan Quantity Alteration](#)

[I-15-4227R - IPDC Modifications to Roadway Lighting](#)

[I-14-4209 - Aggregate Subgrade 9" Interim Balance](#)

[I-14-4208 - Interim Balance for Roadway Items](#)

[I-14-4205 - Supplemental ComEd Service Installations at IPDC 18, 19 and 20](#)

[I-14-4204 - Supplemental MOT, Barricades and Signs](#)

[I-14-4648 - Isolation Flange Kits](#)

[I-14-4648 - Additional Impact Contaminated Soil-Install T.E.R.S.](#)

[I-15-4237 - Median Drainage Revision](#)

[I-15-4235 - Golf Road Soldier Pile Wall](#)

[I-14-4208 - Interim Balance for Electrical Items](#)

[I-14-4204 - Glare Screen](#)

[I-13-4602 - Additional Latex Overlay](#)

[I-14-4212 - Protective Shielding](#)

[I-13-4168 - Storage of Structural Steel](#)

[I-15-4231 - Supplemental Design Change No. 1](#)

[I-14-4209 - Subgrade Soil Modification Increase](#)

[I-14-4207 - Extension Field Office and Erosion Control](#)

[I-14-4205 - Supplemental PCC Ramp Patching](#)

[I-15-4227R - Stainless Steel Junction Boxes at Gantries](#)

[I-14-4210 - Construction Revision No. 1 - Supplemental](#)

[I-14-4185 - Drainage Items Balancing](#)

[I-14-4185 - Structures Items Balancing](#)

[I-13-4136 - Quantity Balance for ComEd Ductbank Items](#)

[I-13-4618 - Pavement Marking Quantities Adjustment](#)

[I-14-4212 - Issue 33 - Storm Sewer at Mannheim](#)

[I-14-4209 - Subgrade Soil Modification Increase](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



[RR-13-5685R - Extra Material](#)

[RR-13-5677 - Settlement Adjustment-Extended MOT](#)

[I-14-4640 - Utility Delay Recovery](#)

[I-14-4209 - IPDC ComEd Service Revision 28](#)

[I-14-5698 - Extended MOT](#)

[I-14-4208 - Temporary Concrete Barrier to Remain](#)

[I-14-4212 - Temporary Barrier Wall](#)

[I-14-4207 - Conduit for IPDC Power Supply](#)

[I-14-4642 - DSE RFI 20 Response - Furnish & Replace Topsoil](#)

[I-15-4235 - Interim Balance Drainage Items](#)

[I-14-4220 - Construction Revision No.2](#)

[I-14-4209 - Cold Weather Protection-WB Bridge Decks](#)

[I-14-4644 - Railroad Signal Revisions Requested by ICC After the Bid](#)

[I-13-4601 - West End Temporary Transition](#)

[I-14-4208 - Additional Construction Management Services](#)

[I-14-4205 - Supplemental Winter Protection](#)

[RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading](#)

[I-14-4208 - Final Balancing for Temporary Concrete Barrier Wall](#)

[I-14-4208 - Final Balancing for Retaining Wall](#)

[I-14-4180 - Final Connections 30-inch Main at Barrington Ramps](#)

[I-14-4640 - Traffic Signal Maintenance](#)

[I-13-4602 - Relocate Stored Materials Overage](#)

[RR-15-5707 - Bridge Deck Patching Structure 220](#)

[I-14-4644 - Work Deferred from Contracts 4630 to 4644](#)

[I-13-4629 - Stockpiled Material Processing](#)

[I-14-4206 - Daily Lane Closures](#)

[I-13-4607 - Undercuts at Wall 224T West End](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



- [I-14-4207 - Unforeseen MOT Adjustment 2](#)
- [I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes](#)
- [RR-15-5710 - Additional Contractors and Relay Boards](#)
- [I-14-4644 - Install Lagging Soil Retention System at Culvert F](#)
- [I-13-4628 - Fiber Optic Cable Locates](#)
- [I-13-4602 - Breakaway Sign Foundation Material Elimination](#)
- [I-15-4232 - Addition of Stage 1B](#)
- [I-13-4168 - Labor Wage Rate Escalations](#)
- [I-13-4144R - Illicit Discharge Cleanup](#)
- [I-13-4607 - Additional Traffic Switch on I-290](#)
- [I-13-4168 - Material Cost Escalations](#)
- [I-14-4206 - ITS Cisco Switch Revisions for Ramp D Plaza](#)
- [I-14-4207 - ROW Fence](#)
- [I-13-4601 - 4603 Added Work Items](#)
- [RR-15-5707 - Light Pole Relocation](#)
- [I-14-4642 - DSE RFI 66 Response - Truss Foundation Concrete Services](#)
- [I-14-4642 - DSE RFI 65 Response - Cantilever Fdn Rebar and Concrete](#)
- [I-15-4235 - Plan Revision No. 2](#)
- [I-15-4231 - Temporary Lighting Revision](#)
- [I-14-4206 - Field Change #15 - Conduit for IPDC Power Supply](#)
- [I-13-4168 - Modifications of ERS Walls for Project Coordination](#)
- [I-13-4168 - Aggregate Embankment](#)
- [I-13-4629 - MSE Wall Aggregate Backfill](#)
- [RR-14-5692 - Systemwide Gutter Modifications](#)
- [I-14-4205 - Winter Concrete Service](#)
- [I-14-4206 - Grindings for Embankment](#)
- [I-14-4206 - Roadway Appurtenances Items Adjustment](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



- [I-14-4209 - Revised Staging and Access](#)
- [I-14-4209 - Traffic Interim Balance](#)
- [I-14-4209 - Busse and Oakton MOT Revision 22](#)
- [I-14-4210 - Bioswale and Fence Revisions-Supplemental](#)
- [RR-13-5662 - Winter Shutdown](#)
- [I-14-4647 - Accelerated Patch Alternate](#)
- [I-13-4619 - Interseeding Preparation and Stabilization](#)
- [I-13-4618 - Overnight Low Temperature Protection Contingency for Deck](#)
- [I-14-4648 - Adjust Watermain Removal/Abandonment Quantities](#)
- [I-14-4642 - Issue 24-Prospect Sanitary Sewer](#)
- [I-14-4642 - DSE RFI 86 Response-Salt Creek Pond Grading Revisions](#)
- [I-13-4602 - Excess Material Hauling and Stockpile](#)
- [I-14-4207 - Field Changes 10 and 13](#)
- [I-14-4204 - AET Monotube Modifications](#)
- [RR-15-5710 - ISU-2 Underpass Luminaire Mounting](#)
- [I-14-4644 - Remove Buried Concrete Debris](#)
- [I-13-4607 - Change in Removal Conditions](#)
- [I-14-4212 - July 4 Acceleration](#)
- [I-14-4206 - NICOR Protection Pad](#)
- [I-14-4207 - Revised Maintenance of Traffic](#)
- [I-13-4166 - Village Multi Use Path](#)
- [I-13-4168 - Extended Contractors Field Office](#)
- [I-14-4208 - Final Balancing for Attenuator Items](#)
- [I-14-4220 - NSMJAWA Valve Vaults](#)
- [I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes](#)
- [I-13-4607 - Issue 12 and 13 Quantity Changes](#)
- [I-13-4607 - Ramp Terminal Acceleration](#)



## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4642 - Double Handle Earth Ex Materials-4629 Milestone Delay](#)

[RR-15-4244 - Storm Sewers to be Cleaned 15", 18", 24", 30" and 42"](#)

[I-13-4629 - Conduit in Test Sections](#)

[I-15-4235 - Arlington Heights Road Beam Fillets](#)

[I-13-4166 - Extended Traffic Control and Protection \(Special\) Due to Time Extension](#)

[I-14-4207 - Winter Concrete Service](#)

[I-14-4208 - Extension of Risk Insurance](#)

[I-15-4237 - Touhy Avenue Retaining Wall Revision](#)

[I-14-4648 - Watermain Item Quantity Balancing No.](#)

[I-15-4237 - Touhy Avenue Retaining Wall Revision](#)

[I-14-4209 - IPDC ComEd Service Revision 28](#)

[I-14-4209 - Earth Excavation Overage](#)

[I-14-4209 - Rebar Material Escalation](#)

[I-14-4208 - ITS Revisions-Supplement](#)

[I-14-4208 - Additional Earth Excavation-Supplement](#)

[I-13-5689 - Bridge Approach Pavement Costs](#)

[RR-15-5712 - Polymer Modified Portland Cement Mortar](#)

[I-14-4205 - Unforeseen Additional MOT Adjustment](#)

[I-14-4209 - Concrete Material Escalation-Structures](#)

[I-14-4220 - Pavement Connector \(PCC\)](#)

[I-15-4232 - Unforeseen Drainage Work](#)

[I-15-4235 - Plan Revision No. 5-Supplement](#)

[I-14-4640 - Excess Earth Mitigation](#)

[RR-13-5685R - Concrete Barrier Wall Repair](#)

[I-14-4642 - Issue 34-ComEd Power Line Revisions to Plaza Building 322](#)

[I-14-4642 - Repair DuPage County Path Damaged by Sonoma](#)

[I-13-5683 - Topsoil Furnish and Place](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-14-4206 - Winter Concrete Service](#)

[I-14-4207 - Meacham Plaza Buildings](#)

[I-14-4209 - Extended Contract Items-Mainline](#)

[I-14-4209 - 2016 Stage Change](#)

[I-14-4209 - Extended Contract Items-Cross Roads](#)

[I-14-4220 - Temporary Pavement, Class 1](#)

[I-13-4618 - PGE and Fabric Change Supplement #4](#)

[RR-13-5660R - Emergency Pavement and Shoulder Repairs](#)

[RR-13-5660R - EB HMA Binder Course Rehab](#)

[I-14-4208 - Escalation of Material Cost](#)

[I-13-4144R - DCM Revisions for Roadway, Electrical, and ITS Items](#)

[I-13-4629 - Roadway Premium Time](#)

[RR -14-5692 - Ramp C Culvert Extension](#)

[RR-15-5711 - Des Plaines River Road Bridge Joint Repair](#)

[I-14-4208 - Moment Slab Quantity Increase](#)

[I-13-4607 - Issue 14 Costs](#)

[I-14-4204 - Re-mobilization \(LCGC\)](#)

[I-14-4208 - Gantry Platform 15](#)

[I-14-4208 - Final Balancing for Conduit Items](#)

[I-14-4642 - Exploration Trench Utilities-Supplement](#)

[I-13-4629 - Additional Earth Excavation](#)

[RR-15-5712 - Deck Slab Repair - Full Depth](#)

[I-14-4209 - Labor Escalation](#)

[I-15-4235 - Light Pole Mount Revisions](#)

[I-13-4166 - VOS Lighting Changes](#)

[I-14-4206 - Labor Wage Rate Escalation](#)

[I-14-4220 - Acceleration](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-15-4232 - Median Light Pole Foundation Revisions Construction - Bulletin 16-01](#)

[I-13-4606 - Increased Labor Wages and Supervision Compensation](#)

[I-13-4607 - Temporary Maintenance Site Monthly Operations](#)

[I-14-4642 - Double Handle 4640 Surplus Earthen Material](#)

[I-13-4126 - Quantity Balance - Roadway](#)

[RR-15-5712 - BN 1235 Acceleration](#)

[RR-13-5660R - Turnaround Flagging](#)

[I-13-4617 - Construction Revision 1 MWRD Sludge Line](#)

[I-14-4212 - Schedule Acceleration Supplement](#)

[I-15-4237 - Wolf Road Drainage Transfer](#)

[I-15-4237 - Existing Touhy Crashwall Removal-Supplement](#)

[I-15-4235 - Arterial Roadway Restoration](#)

[I-14-4207 - Daily Lane Closures](#)

[I-13-4144R - Balancing Subsurface Obstruction Mitigation](#)

[I-13-4144R - Balancing Subsurface Obstruction Mitigation](#)

[I-14-4642 - South Prospect Water Main Extra Costs](#)

[I-14-4642 - Trench Backfill Special Plan Quantity Correction](#)

[I-13-4628 - Lighting and Electrical Balancing](#)

[I-13-4628 - Balancing for Structural Items](#)

[I-13-4628 - Extended Work Hour Compensation for Delay Recovery](#)

[I-14-4208 - Ramp B Concrete Disposal](#)

[I-14-4208 - Additional Lane Closures](#)

[I-14-4212 - Median Barrier Wall Retrofit](#)

[RR-13-5685R - Additional Sign Lighting Adjustments](#)

[I-13-5683 - Contractor Field Office](#)

[I-14-4209 - Soil Retention Final Balance](#)

[RR-14-5695 - Final Balancing for Roadway Lighting and Electrical Work](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-15-4664 - Backup Power for Pumps](#)

[I-14-4647 - Lake Street Pavement Patching-Special](#)

[I-13-4618 - PGE and Fabric Change Supplement #5](#)

[I-14-4185 - Electrical Items Final Balancing](#)

[I-13-5689 - Contractor Field Office](#)

[I-14-4647 - Preliminary Category B Balance-Structural 1](#)

[I-13-4607 - Additional Electrical Work](#)

[I-13-4607 - Ramp G Crossover Revisions](#)

[I-15-4231 - VES Camera Wash System-Ramp F](#)

[RR-14-4184 - Equipment Shelter Electrical-Data Relocation Balance](#)

[RR-13-5660R - Emergency Pavement and Shoulder Repairs](#)

[I-14-4642 - DSE ISU 12-WM Design Review Comments-Supplement](#)

[I-15-4663 - Subgrade Granular Embankment-Special](#)

[I-15-4663 - North Fill Area Non-Special Waste Disposal](#)

[I-15-4245 - Genoa Pond Modifications](#)

[I-16-4261 - Randall Road MOT Modifications](#)

[I-15-4227R - Gantry Stands](#)

[I-15-4248 - Unsuitable Removal & Granular Backfill-Farnsworth Ave-Supplement](#)

[I-13-4629 - Pavement Patching](#)

[I-13-4629 - D4W Stockpiled Material Relocation](#)

[I-14-4640 - Delay of Asphalt Surface Course](#)

[I-13-4144R - Balancing WB West End Premium Time](#)

[I-15-4231 - Supplemental Ramp G Storm Sewer Obstruction](#)

[I-13-4601 - IDOT Pavement Repairs](#)

[I-13-4606 - Bridge Deck Resequencing](#)

[I-14-4644 - Premium Time for PCC Paving \(Supreme & Frontage Roads\)](#)

[I-14-4648 - Lightweight Cellular Concrete Material Escalation Cost](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-15-4234 - Drilled Shaft Foundation Obstructions](#)

[RR-15-4239 - Bored Water Service](#)

[RR-13-5660R - Adjustment of Inlet-New Rings and Frames](#)

[RR-13-5662 - Investigation Site Gutters](#)

[RR-13-5662 - CIS Sewer Revision](#)

[RR-13-5662 - Restore ROW Fence](#)

[RR-15-9185 - Remove and Replace Existing Pole Bases and Conduit](#)

[I-14-4205 - Drainage Subcontractor's Claim Settlement](#)

[I-14-4206 - Drainage Subcontractor's Claim Settlement](#)

[I-13-4601 - IDOT Pavement Repairs-4600](#)

[I-13-4602 - Additional Survey](#)

[I-13-4629 - Summer Concrete Temperature Mitigation](#)

[I-14-4185 - Roadway Appurtenances Balancing](#)

[I-15-4231 - Additional material Hauling and Disposal](#)

[I-14-4209 - Extended Field Office](#)

[I-14-4209 - Busse Idle Equipment](#)

[I-14-4647 - Premium Time for Stage II Structural Work](#)

[I-14-4647 - Premium Time for Stage I Structural Work](#)

[I-15-4652 - Asbestos Abatement for Building No. 2](#)

[RR-13-5660R - WB Underdrain Headwalls](#)

[RR-13-5660R - EB Underdrain Headwalls](#)

[I-16-4261 - Drainage Improvement](#)

[I-15-4662 - Hydraulic Cutoff Wall](#)

[I-14-4234 - Resequenced Work to Coordinate with Adjacent Contract 4235](#)

[I-15-4236 - Trench Backfill Interim Balance](#)

[I-15-4236 - Protective Shield Increase](#)

[I-15-4236 - Oakton Drainage Revision](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-13-4601 - Temporary Lighting Revision](#)

[I-14-4644 - Modifications to Temporary Signals at Lively Blvd/EB Frontage Rd](#)

[I-15-4663 - Pump Station No. 2 Subgrade Remediation](#)

[RR-13-5662 - Additional ROW Fence\(Maintenance\)](#)

[I-13-4618 - Zone A Utility Conflict Allowance](#)

[I-14-4642 - ISU 55 - Prospect Sanitary Sewer Revisions](#)

[I-14-4644 - Piling at EB IL-390 Structure Over IL 83 - Abutments/Bents](#)

[I-14-4647 - Allowance for Work Zone Conflicts \(Civil\)](#)

[I-15-4235 - Stage 2 Revisions](#)

[I-14-4642 - Ramp N3 Remove Unsuitable and PGE Backfill](#)

[RR-14-5692 - Light Pole Relocation at Grand Ave and Systemwide](#)

[RR-14-5692 - Preliminary Balancing Roadway Lighting and Electrical Work](#)

[I-14-4207 - Labor Wage Rate Escalation](#)

[I-14-4208 - Final Balancing for Retaining Wall-Supplement](#)

[I-14-4208 - Gantry Platform 15 - Supplement](#)

[I-15-4227R - ITS Conduit Proofing](#)

[RR-15-4243 - 75th Street Pond Rehabilitation](#)

[I-14-4642 - Double Handle 4640 Surplus Earthen Material-Supplement](#)

[I-14-4642 - TBF Special-Plan Quantity Correction](#)

[RR-15-9187 - Loading Dock Surface Restoration and Painting](#)

[I-13-4607 - Additional Traffic Control Maintenance](#)

[I -13-4629 - Temporary Power Supplemental](#)

[I-15-4237 - Concrete Gutter \(Special\)](#)

[I-13-4618 - Extension of Field Office](#)

[I-14-4211 - Lee Street Work Transfer](#)

[I-13-4629 - Unsuitable Material Quantity Increase](#)

[I-13-4629 - MOT for Out of Sequence Work](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-15-4237 - UPRR Abutment Seat Grinding](#)

[I-15-4233 - Median Mounted Light Pole Mounting Revisions-Construction Bulletin #16-01](#)

[I-15-4663 - Disk to Dry-North Fill Area](#)

[I-15-4663 - Disk to Dry-South Fill Area](#)

[I-14-4644 - MSE Wall 322 Undercut-Issue 12](#)

[I-14-4234 - Median Light Pole Foundation Revisions-Construction Bulletin 16-01 services](#)

[I-15-4231 - Subgrade Soil Modifications](#)

[I-13-5675 - Work Inefficiency Walls 1, 3 and 6 DCEC-5](#)

[I-13-4618 - Zone A Drainage Conflict Allowance](#)

[I-14-4642 - Prospect Roadway Undercuts-Geo-Grid and PGE](#)

[I-14-4642 - EOWA Mainline Undercuts-Geo-Grid and PGE](#)

[I-14-4642 - Sand Fill and Earth Excavation Quantity Adjustment for Bioswales](#)

[RR-15-4247 - SN1433 Additional Repairs](#)

[RR-15-4247 - Revised Scope for Pressure Relief Joint Repairs](#)

[I-13-4629 - Existing Watermain Conflict](#)

[RR-14-5692 - Preliminary Balancing Roadway \(Earthwork, Sub-Bases and Bases and Pavements\) Part 3](#)

[I-14-4205 - NSMJAWA-Preparation to Connect at Bartlett Road](#)

[I-13-4629 - MSE Wall and Structures Premium Time](#)

[RR-13-5660R - Additional HMA Over WB Underdrain](#)

[I-14-4642 - Process and Dry Surplus 4640 Earthen Material-Supplement](#)

[RR-15-4243 - Additional Pump](#)

[I-13-4607 - CRC Pavement Removal](#)

[I-14-4642 - Issue 40-West Parkway Sewer and Grading Revisions](#)

[RR-15-9186 - Plaza 41 Annex Building Boiler Replacement Balance](#)

[I-13-4629 - Embankment Lime AHR to Prospect](#)

[I-13-4629 - Embankment Lime HLD to AHR](#)

[I-13-4629 - Embankment Lime HLD to West Limits](#)

## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-13-4629 - Issue 26 Revision](#)

[I-15-4248 - Farnsworth Ave Pavement Patching](#)

[I-15-4248 - Emergency Pavement Patching](#)

[RR-15-4230R - M2 Water Line](#)

[I-13-4629 - MSE Wall and Structures Premium Time](#)

[I-13-4629 - EB Roadway Premium Time](#)

[I-14-5700 - Spring Center Bridge Modifications](#)

[RR-15-4203R - M14 Water Line](#)

[I-14-4642 - Construction Entrance to Corridor Topsoil Stockpile](#)

[I-14-4642 - Temp Pavement and Barrier Wall for MOT Stages 1F-2-3](#)

[RR-13-5660R - Additional WMA Binder and Surface Course Over WB Underdrain -Supplement](#)

[I-15-4227R - 500 MCM Cable Quantity Increase](#)

[RR-13-5660R - Regrading Median Ditch-Supplement](#)

[RR-13-5660R - EB Underdrain Aggregate Wedge](#)

[I-15-4236 - Demolition Direct Costs Change](#)

[I-15-4248 - Concrete Protection](#)

[RR-15-9187 - General Skylight Repairs Premium Time](#)

[I-13-4618 - 30 IN Storm Sewer Jacking](#)

[I-14-4220 - Out of Sequence Drainage Work on Barrington Road](#)

[I-13-4617 - Pavement Undercuts](#)

[RR-13-5661 - Roadway Balancing](#)

[I-13-4619 - Mowing](#)

[RR-13-5660R - August Rain Delay Mitigation Plan](#)

[I-13-4166 - Field Office Extension](#)

[I-15-4233 - OHSS Walkway](#)

[I-13-4601 - 4603 Added Work](#)

[I-13-4617 - Acceleration Oakton Pavement](#)



## ILLINOIS TOLLWAY CHANGE ORDERS 2016



[I-13-4618 - NICOR Protection Plan Supplement](#)

[I-14-4644 - Embankment Drainage Work](#)

[I-15-4248 - Unsuitable Removal and Granular Backfill-Supplement](#)

[I-15-4227R - Project Out of Sequence/Loss of Production](#)

[I-15-4248 - Stage 3 Existing Pavement Repairs](#)

[I-15-4663 - Premium Time for Earthwork](#)

[I-15-4231 - Pavement Joint Repair](#)

[RR-15-9187 - Skylight Protection Plan](#)

[I-15-4234 - Temporary Barrier Wall Quantity Adjustment](#)

[I-13-4629 - Embankment Lime Ramp M2](#)

[I-13-4629 - Select Fill Retaining Wall 2](#)

[I-13-4629 - Select Fill Retaining Wall 3](#)

[I-13-4144R - Bridge Deck Concrete Quantity Increase](#)

[I-15-4236 - Profile Grinding](#)

[I-13-4607 - Landscaping Under Rohlwing Bridge](#)

[I-15-4227R - Premium Time](#)

[I-14-4209 - Additional Dewatering](#)

[I-13-5663 - Undercut Unsuitable Subgrade](#)

[RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading](#)

[I-15-4235 - Smoothness Remediation for Lanes 4 and 5](#)

[I-15-4236 - Busse Drainage System Repair](#)

[I-15-4237 - Concrete Escalation](#)

[I-15-4236 - Busse Restoration](#)

[I-14-4642 - Issue 69 - Topsoil Plan Quantity Calculation](#)

[I-14-4205 - Final Connections 20 inch NSMJAWA at Bartlett Road](#)

[I-13-4629 - Select Fill Retaining Wall 4](#)

[I-14-4644 - Cold Weather Concrete Protection](#)

## **ILLINOIS TOLLWAY CHANGE ORDERS 2016**



[I-13-4166 - Roselle and Central Intersection Pavement](#)

[I-13-4607 - Additional High Performance Concrete Superstructure](#)

[I-13-4617 - MWRD Sludge Line Additional Expenses](#)

[I-13-4629 - Embankment Lime EB Plaza](#)

[I-13-4619 - Contract Balancing - Drainage](#)

[I-15-4649 - Asbestos Abatement](#)

[RR-15-9187 - State Police Bathroom Heating Revisions](#)

[RR-16-4259 - Row Fence and Gate Replacement](#)

[I-14-4207 - ITS Cisco Switches Revisions](#)

[I-14-4208 - Balancing for Appurtenance Items-Supplement](#)

[I-14-4208 - Advance Work Haul Road Removal](#)

[I-14-4208 - Final Balancing for IFI Items](#)

[RR-15-4230R - Tank and Wetting Arm Set-up M-16](#)

[RR-15-4230R - Rework Existing Tank Piping and Accessories](#)

[I-15-4237 - Cold Weather Protection-Supplement](#)

[I-15-4237 - Profile Grinding](#)

[I-15-4237 - Preformed Joint Seal Sawcutting](#)

[I-15-4237 - Alternate Concrete Source](#)

[I-16-4261 - Plaza 7 Camera](#)

[I-13-4629 - Aggregate Subgrade Improvement Overage](#)

[I-14-4644 - Winter Inefficiency for Structure Construction](#)

[RR-15-9187 - Passenger Elevator Interior Modernization](#)

[I-13-5663 - Catch Basin Relocation](#)

[I-13-4166 - Temporary Pavement Subgrade Improvement](#)

[I-15-4236 - Pavement Repair Increase](#)

[RR-13-5662 - Additional Construction Management Services](#)

[I-13-5663 - Light Pole Foundation](#)

**ILLINOIS TOLLWAY CHANGE ORDERS  
2016**



[I-15-4231 - Contract Adjustment-J1213006 Exploration Trench, Utilities \(Vacuum Excavation\)](#)

[I-13-4629 - MSE Wall Strap Zone Construction](#)

[I-15-4236 - Oakton Restoration](#)

[I-14-4220 - Acceleration](#)

[I-15-4227R - Locate Underground Cable](#)

[I-15-4227R - Dedicated Locating Services](#)