



## **ILLINOIS TOLLWAY CHANGE ORDERS 2021**

- [I-18-4374 Buy Back of 2021 Calendar Days](#)
- [I-18-4430 Existing Tollway Facility Repairs](#)
- [I-19-4506 Construction Revision No. 1 - Supplemental](#)
- [I-19-4449 Modified Stage 2 MOT](#)
- [I-19-4507 HMA Surface Removal & Replacement](#)
- [RR-16-4256 Replace Lighting Cables](#)
- [I-19-4449 Additional ITS Duct Bank](#)
- [RR-20-4530 SB MP 45.90 MOT Modifications](#)
- [I-20-4512 Proofing of Additional Conduit](#)
- [I-18-4438 Additional Work for Fiber Tie-In Revision](#)
- [I-18-4438 Adjustment for Delay Recovery](#)
- [I-18-4438 Additional Work for Butterfield Road Bore](#)
- [I-18-4438 Noise Wall & Overhead Sign Removal & Replacement](#)
- [I-17-4683 Topsoil Availability](#)
- [RR-16-4277R Roadway Appurtenances FRC Adjustments](#)
- [I-18-4373 Final Balancing No. 3](#)
- [I-18-4705 Basin CS7-E Restoration](#)
- [I-19-4449 Additional Soil Nails - Supplement](#)
- [I-19-4506 Longitudinal Joint Repair](#)
- [I-19-4496 Install & Maintain Railroad Crossings](#)
- [I-19-4481 Schedule Recovery Supplemental](#)
- [I-18-4427 Structures Pay Item Interim Adjustment](#)
- [I-18-4446 Tower 15E Guardrail MOT](#)
- [I-17-4688 Non-Special Waste Disposal Balancing](#)
- [RR-13-4116 Drainage Final Balancing 6](#)
- [I-18-4374 Earth Excavation Special](#)
- [I-18-4374 Additional Impact Attenuators](#)
- [I-18-4705 NSMJAWA Crossing #3 Change in Site Conditions](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

- [I-18-4428 Appurtenances Interim Balancing](#)
- [RR-17-4340 ITS Final Balancing](#)
- [I-19-4716 Remove Dispose Unsuitable Stockpiled Material](#)
- [I-19-4716 Relocate Existing Storm Sewer](#)
- [RR-18-4382 ITS Final Balancing](#)
- [I-17-4683 Drainage Structure Relocation](#)
- [I-18-4705 Ramp X2 Additional Unsuitable Material](#)
- [I-18-4705 Ramp x2 Additional Embankment Under Structures](#)
- [I-18-4428 Undercuts for Structures](#)
- [RR-18-4445 Temporary Heating Source Supplemental](#)
- [I-18-4430 LaGrange Road Bridge Revisions Supplement 2](#)
- [RR-20-4530 CR#1 SB MP 41.02 Scope Modifications](#)
- [RR-19-4501 Back Slope Repair at MP 54.5](#)
- [I-19-4507 Pavement Joint Repair](#)
- [RR-20-4530 BN 311 & 312 Structural Repairs](#)
- [I-18-4427 4" Conduit Attached to Structure](#)
- [I-17-4673 Runway 10L ALSF Monthly Storage](#)
- [I-20-4537 Furnish & Place Topsoil](#)
- [I-19-4464 Connect Conduit Stubs in Median Barrier](#)
- [I-19-4464 Quantity Overage – Aggregate Subgrade Improvement](#)
- [I-17-4683 Roadway Appurtenances Balancing #1](#)
- [I-19-4481 Cold Weather Protection](#)
- [I-18-4374 Added IDOT Traffic Surveillance](#)
- [I-18-4373 Additional Railroad Flagging](#)
- [RR-13-4116 RTS Soil Modification](#)
- [I-19-4464 Winter Protection SN 016 0057](#)
- [I-19-4449 Issue 1 Plan Changes](#)
- [I-19-4449 Pavement Removal Adjustment](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

[I-19-4481 Winter Work](#)

[I-19-4496 Storm Sewer Revision RFI 37](#)

[I-18-4705 RFI Drainage Revisions](#)

[I-17-4338 North Ave ITS Package Crossing Equipment Costs](#)

[RR-16-4277R Bituminous Materials Cost Allowance Adjustment](#)

[RR-19-4474 Emergency MOT & Additional Lane Closures Supplement](#)

[I-19-4495 Obstruction Mitigation](#)

[I-19-4495 Winter Protection](#)

[RR-17-4325 Provide for ATP #6 – Western Utility LLC](#)

[I-18-4427 Permanent CR RR Bridge Repairs](#)

[I-19-4499 Geocell and Filter Fabric](#)

[I-19-4449 Recovery Schedule Stage 2 Modified Supplement](#)

[I-18-4705 Pre-Built Drilled Shaft Rebar Cages](#)

[I-19-4716 Remove & Dispose Miscellaneous Materials](#)

[I-19-4481 Pavement Patching](#)

[I-19-4490 Interim Balancing Drainage 2](#)

[I-19-4496 Clear SB Obstructions – Pipe 0320](#)

[I-18-4446 Tower 17 Pad Revisions](#)

[I-18-4446 Monthly Contract Items Extension](#)

[I-18-4705 Winter Earthwork](#)

[I-18-4705 Basin CS7-E Restoration](#)

[I-19-4712 Junction Chamber, Location 3](#)

[RR-13-4116 Acceleration for Work Related to I-88 Roadway Construction & Bridge Rehabilitation](#)

[I-17-4683 Extended Signal Maintenance](#)

[RR-17-4313 Final Balancing for Miscellaneous Items – VEO Supplemental](#)

[RR-18-4445 Schedule Recovery](#)

[RR-18-4445 Maintenance Building Acceleration Supplemental](#)

[I-18-4374 Additional Unforeseen Maintenance of Traffic](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

[I-19-4490 ITS Utility Conflict](#)

[I-18-4431 Issue 2](#)

[RR-18-4445 Safety Showers & Eye Wash Stations Supplemental](#)

[RR-19-4503 Asphalt Pavement Repairs](#)

[I-20-4518 Construction Revision 1](#)

[I-18-4431 Parapet Guardrail Installation](#)

[I-18-4428 Obstruction Mitigation](#)

[I-18-4427 Restoration of Dooley Park Supplement 2](#)

[I-18-4428 Hillgrove Avenue Sewer Trench Increase](#)

[I-18-4705 Basin CS7 – E Seeding](#)

[I-19-4449 MOT Stage 3A-1](#)

[I-19-4490 Interim Balancing Roadway 2](#)

[RR-18-9017 Site 1 Revisions - Supplemental](#)

[I-19-4481 Construction Revision No.1](#)

[I-20-4520 Non-Special Waste Disposal](#)

[I-19-4481 Schedule Recovery Supplemental 2](#)

[I-19-4507 Water Main Line Stops](#)

[I-18-4389 Material Overage for Thin Polymer Overlay](#)

[I-18-4428 Storm Sewer Modification](#)

[RR-18-4404 Winter Conditions](#)

[I-17-4683 Topsoil Balancing](#)

[I-19-4715 Concrete Demolition and Processing](#)

[I-18-4428 Construction Revision No. 2](#)

[RR-17-4325 Fiber Optics Relocation System-wide](#)

[I-19-4449 Pavement Repairs](#)

[I-19-4464 Schedule Recovery – Stage I Construction Overage](#)

[I-19-4464 Schedule Recovery – Stage II Construction](#)

[RR-19-4474 ITS & Electrical Modifications](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

- [I-19-4464 Winter Protection for SN 016-1051](#)
- [I-19-4449 Overhead Sign Structure Cantilever Type \(Steel\) 30](#)
- [I-19-4449 Construction Revision 1 Changes](#)
- [I-18-4705 Balancing of Roadway Pay Items](#)
- [I-19-4499 Structures Final Balancing](#)
- [I-20-4512 Removal of Existing Fiber Cables](#)
- [I-18-4705 DSE Issue #12](#)
- [RR-19-4502 Concrete Structure Repair](#)
- [I-19-4712 Revised Earthwork & Drainage, Issue 3](#)
- [I-19-4476 RFI 7, 9, 10, 14 Quantity Adjustments](#)
- [I-19-4496 Issue 3 Plan Revisions](#)
- [I-19-4490 Mills St NAW Removal](#)
- [I-18-4428 VoWS Underground Power Relocation](#)
- [RR-19-4489 Exterior Pavement Redesign](#)
- [RR-19-4489 Additional Safety Showers](#)
- [I-18-4374 Ditch & Slope Improvements](#)
- [I-18-4389 Moment Slab B Utility Conflict](#)
- [RR-17-4313 Payment for Contract Delays](#)
- [I-18-4427 Noise Retaining Wall Drilling Obstructions & Inefficiencies](#)
- [I-18-4427 NAW #1 Modifications Due to Utility Conflicts](#)
- [I-19-4712 Trench Backfill](#)
- [I-17-4339 Temp Lighting for Cross Over](#)
- [I-18-4428 Pavement & Pothole Repair](#)
- [I-19-4449 Electrical Conduit Relocate](#)
- [I-19-4449 CP Bridge Damage Repair](#)
- [I-18-4431 Demobilize Staging Area](#)
- [I-20-4519 Bridge Deck Repair - Supplement](#)
- [RR-16-4253 Claim Resolution](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

[I-19-4458 ESA Report Earthwork Revision – Issue 7](#)

[I-19-4490 ITS Utility Conflict - Supplemental](#)

[I-19-4490 Obstruction Removal - Supplemental](#)

[I-19-4491 Escalation & Construction Revision 1](#)

[I-19-4476 Lighting Modifications \(Issue 1\)](#)

[RR-18-4445 Change in Pavement Design](#)

[RR-20-4547 Luminaire LED Horizontal Mount](#)

[I-18-4431 Fuel Cost Adjustments](#)

[I-20-4533 Barrier Wall Anchoring](#)

[I-20-4518 Obstruction Removal](#)

[I-19-4491 Repair Lighting Outages](#)

[I-17-4339 Winter Construction of Crossover](#)

[I-20-4533 Construction Issue 1](#)

[I-19-4449 Stage 3 Inefficiencies](#)

[RR-18-4445 Site Access – Winter Conditions Supplemental](#)

[I-18-4428 16X9 Trench Box & Slide Rail System](#)

[I-20-4528 ITS Coordination - IDOT](#)

[I-19-4491 Escalation & Construction Revision 1](#)

[I-18-4705 Roadway Pay Items Balance](#)

[I-18-4428 Schedule Impact Mitigation](#)

[I-18-4428 Retaining Wall 1 Revisions](#)

[I-18-4705 Lighting Repairs](#)

[RR-18-4382 Parapet Rail & Steel Rail Special with Carboline Paint Finish](#)

[I-18-4428 Coarse Aggregate](#)

[I-18-4428 Drainage & Erosion Control Items Interim Balancing](#)

[I-18-4428 Structure Items Interim Balancing](#)

[I-19-4481 Drilled Shaft Concrete Foundations](#)

[I-19-4491 Temporary Trench Drain](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

- [I-16-4264 Extended Onsite Project Supervision & Management](#)
- [I-19-4491 Ramp A Haul Road](#)
- [I-20-4533 Furnished Conduit](#)
- [I-19-4491 Equipment Idle Time](#)
- [I-19-4495 Modify Pier 16 Footing](#)
- [I-19-4458 Additional Foundation & Guardrail Removal](#)
- [RR-17-4314 Disputed Claim for Extra Compensation](#)
- [I-18-4391 DCEC-3 Claim Resolution – Extended Supervision & Management](#)
- [I-18-4391 DCEC-3 Claim Resolution – Stage Resequencing Costs](#)
- [I-19-4496 Clear Obstructions Pipe DP-0320, DP-0260, & PSP-10](#)
- [I-18-4430 South Abutment ERS](#)
- [RR-16-4258 Extended Supervision & Management](#)
- [I-19-4491 Pavement Repair Supplement](#)
- [I-19-4491 Revised Approved Lane Closure Hours](#)
- [I-19-4464 Earth Excavation for Benching SB I-57](#)
- [I-18-4430 Construction Revision No. 3 Supplement](#)
- [I-17-4339 Concrete Superstructure Increase](#)
- [I-20-4533 Construction Issue 03](#)
- [I-20-4519 Protective Shield - Flagg Creek Bridges](#)
- [I-17-4339 Supplemental Schedule Recovery](#)
- [I-20-4518 NAW Removal](#)
- [I-19-4496 Earth Excavator](#)
- [I-20-4533 Crossover Temporary Lighting](#)
- [I-19-4476 4 Inch Shoulder Stone](#)
- [I-18-4431 MLB MSE Wall Special Undercut](#)
- [I-19-4496 Additional Substructure Work at BN 219](#)
- [I-19-4496 Permanent Casing for Precoring at BN 211](#)
- [I-17-4683 Select Fill Recalculation Settlement](#)



**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

- [I-18-4699 Delay Inefficiency Claim DCEC-2](#)
- [I-20-4519 Pavement Repairs – Supplement 3](#)
- [I-18-4704 Construction Revision 1 & 3 Category A](#)
- [I-19-4712 Drainage Changes Issue 4](#)
- [I-19-4449 Stage 4 Structural Removal and Modification](#)
- [I-17-4683 Earthwork Quantity Agreements](#)
- [I-20-4519 Mulch Method 3](#)
- [I-19-4496 Schedule Recovery](#)
- [I-18-4704 24 Hour Boring Operation Under UPRR](#)
- [I-20-4519 Bridge Deck Repair Supplement 2.0](#)
- [I-18-4431 Fuel Cost Adjustments](#)
- [RR-20-4550 Steel Railing \(Special\)](#)
- [I-18-4704 Steel Pipe and Casing Material Escalations](#)
- [I-18-4389 Liquidated Damages S.P. 105.1.3](#)
- [I-20-4519 Roadway Subgrade Improvements](#)
- [I-19-4464 Protective Shield Overage](#)
- [I-20-4519 Additional Temporary IDOT ITS Relocation](#)
- [RR-20-4545 Additional Milling & Overlay Supplement 3](#)
- [I-19-4476 Variable XS Concrete Barrier & Barrier Base](#)
- [I-19-4458 Stage 1 Acceleration Schedule Recovery Supplement](#)
- [I-17-4339 Unforeseen Soil Improvement Wall D Supplement](#)
- [I-17-4339 Concrete Superstructure Increase Wall H](#)
- [I-20-4513 Expedited CNC Quantities - Supplement](#)
- [I-19-4481 Non-Special Waste Type 1 - Supplement](#)
- [I-18-4704 Construction Revision 2 Supplement 1](#)
- [RR-19-4489 Access Driveway](#)
- [I-19-4712 Removal & Disposal of Debris](#)
- [RR-20-4554 Construction Revision #1](#)





**ILLINOIS TOLLWAY CHANGE ORDERS  
2021**

[I-19-4458 Storm Sewer Quantity Adjustments](#)

[RR-16-4256 DCEC-4 TCBW Additional Costs](#)

[I-19-4449 Stage 3B Latex](#)

[I-18-4431 Fuel Cost Adjustments](#)

[I-17-4339 Unforeseen Soil Improvements Wall D Supplemental 2](#)

[I-17-4339 Construction Revision #2 - Supplemental](#)

[RR-20-4554 Light Pole Protection](#)

[I-20-4519 Asphalt Pavement Patching](#)

[I-20-4519 Schedule Impact Mitigation Supplement](#)

[RR-18-4445 Material Escalation Allowance Supplemental](#)

[I-19-4458 Acceleration of Mainline to Reestablish Ramp F Traffic](#)

[I-19-4458 Cold Winter Protection – Stage 1](#)

[RR-19-4503 Asphalt Pavement Repairs](#)

[RR-16-4256 Compensable Delay Costs](#)

[I-19-4712 Labor and Material Rate Increases](#)