

ILLINOIS TOLLWAY CHANGE ORDERS

December 2014



[I-13-4126 - Plaza Concrete Protection-Supplement No.2](#)

[I-13-5676 - Stone Backfill at Retaining Wall E2-CF in Winter Conditions](#)

[I-13-5680 - Wall No.11 Granular Backfill](#)

[RR-14-5691 - Construction Revision No 2, Roadway Appurtenances](#)

[RR-14-5691 - Construction Revision No 3, B.N. 247 South Abutment Bracing](#)

[RR-14-5692 - Porous Granular Embankment](#)

[RR-14-5692 - Stage 1 Project Acceleration](#)

[I-13-4630 - MSE Wall Undercut with Geo-Blanket & PGE Agg Fill](#)

[I-13-4134 - Sloped Headwall Supplemental](#)

[I-13-4607 - Structure 1624 Additional Pile and Splicing](#)

[I-13-5675 - Precast T-Wall Winter Storage](#)

[I-13-4136 - Fiber Optic Cable and Innerduct](#)

[I-13-5689 - Schedule Impact Mitigation](#)

[I-13-4126 - Fiber Optic Cable and Innerduct](#)

[I-13-4124 - ITS and Lighting Revisions - Supplement No. 2](#)

[I-13-4115 - ITS and Lighting Revisions Supplement](#)

[RR-14-8122 - Additional Temporary Concrete Barriers and Existing Barrier Wall Removal and Replacement](#)

[RR-14-8122 - Cold Weather Protection Allowance](#)

[I-13-5689 - Acceleration](#)

[I-13-5680 - Wall No 13 Granular Backfill-Supplement](#)

[I-13-4618 - Winter Protection for Pavement](#)

[I-13-4601 - Winter Staging](#)

[RR-14-9159R - Work Addition for Sanitary Force Main Repairs](#)

[RR-14-4182 - Temporary Lighting Control Cabinet](#)

[RR-14-5691 - Temp. Barrier Wall & Attenuator for New Barrier Wall Construction](#)

[RR-13-5690 - Concrete Related Pay Items](#)

[I-13-4166 - Acceleration](#)

ILLINOIS TOLLWAY CHANGE ORDERS

December 2014



[I-13-4168 - Acceleration](#)

[I-13-4143 - Fiber Relocation](#)

[I-13-4600 - Offhaul Unsuitable](#)

[I-13-4601 - WB Elgin O'Hare Pavement Revision](#)

[I-13-4600 - Granular Embankment Behind MSE Walls](#)

[I-13-4601 - On-Site Borrow Excavation](#)

[I-13-4167 - Additional Allowance for Temperature Control of Concrete](#)

[I-13-4601 - Topsoil Excavation](#)

[RR-13-5687 - Bridge Parapet Wall Repairs](#)

[I-12-4075 - Schedule Liquidated Damages - Supplement](#)

[I-14-4178 - Adjustment of Drainage and Erosion Control Items](#)

[RR-14-4184 - Storm Sewer Pipe Modification](#)

[I-13-5680 - Schedule Recovery](#)

[I-13-4133 - Median Barrier Wall String-Line](#)

[I-13-4133 - ITS Fiber Optic Conduit Changes Supplement](#)

[I-13-4618 - Winter Aggregate Ramp Y4-R](#)

[I-13-4606 - 54" Concrete Barrier Protection at Pier No 1 \(ISU 18\)](#)

[I-13-4600 - PSE Unsuitable](#)

[I-13-4134 - Revised Median Innerducts](#)

[I-13-4115 - ITS & Lighting Revisions-Supplemental](#)

[I-13-5680 - Wall #13 Granular Backfill - Supplement #2](#)

[I-13-5689 - Adjustment Authorization for Roadway 1](#)