



**ILLINOIS TOLLWAY CHANGE ORDERS**  
**September 2020**

[RR-16-9195 Provide for PCMS signs at Plazas](#)  
[I-18-4705 Aggregate Subgrade Improvement](#)  
[I-18-4374 Additional Railroad Flagging](#)  
[I-18-4446 Tower 15E, 16 & 04 Revisions](#)  
[I-18-4446 Resequence Work for County Line Road Utility Conflict](#)  
[I-19-4449 Retaining Wall 7 Acceleration](#)  
[I-19-4490 48" DIP into Existing Culvert](#)  
[I-18-4446 Modified ROW Fence Supplement #2](#)  
[I-18-4428 Construct BNSF Staging Area](#)  
[I-18-4374 Time Extension #3 – Schedule Recovery](#)  
[I-19-4453 Hinsdale Demolition Permit Fee](#)  
[I-19-4464 Obstruction Mitigation](#)  
[I-19-4464 Schedule Recovery – Stage 1 Construction](#)  
[I-18-4374 Pavement Removal](#)  
[I-18-4428 Furnish & Install Various Steel Plate Members](#)  
[I-18-4428 Construction Revision 1](#)  
[RR-16-4256 Temporary Barrier Wall Reallocation](#)  
[I-17-4683 Chemical Modifiers](#)  
[I-18-4705 Backfill for Embankment in Kinder Morgan Trench](#)  
[I-18-4705 Issue No. 1](#)  
[RR-18-4425 Modifications to 1st Floor Renovations](#)  
[RR-18-4425 Exterior Door Replacement](#)  
[RR-17-4314 Repair Partial Depth Patches](#)  
[RR-16-4258 Extended Field Office and Site Services](#)  
[I-18-4373 Stage 2 Construction Access at UPRR Bridges](#)  
[RR-13-4117R Mill & Overlay Ramp M & N Outside Project Limits](#)  
[I-18-4430 Santa Fe Storm Sewer Adjustments](#)  
[I-18-4374 Issue #13 IDOT Traffic Surveillance](#)



**ILLINOIS TOLLWAY CHANGE ORDERS**  
**September 2020**

[RR-18-4404 Supplement to Building Generator](#)

[RR-18-4445 Supplement to Excess Soil Disposal](#)

[RR-18-4445 Brine Building Plumbing Systems](#)

[RR-18-4445 Crane Mat Undercut](#)

[RR-18-4445 Lime Stabilization](#)

[RR-18-4445 Brine Production System](#)

[I-18-4373 Final Balancing of Structure Items – No. 2](#)

[I-18-4373 Final Balancing of Drainage & Erosion Control Items – No. 2](#)

[I-19-4481 Quarterly Balancing – Roadway Lighting & Electrical Work](#)

[I-18-4428 Channel Remediation](#)

[I-19-4490 Concrete Structures Quantity Adjustment](#)