
ILLINOIS TOLLWAY JANUARY 2023 REPORTING
MONTHLY ENGINEERING RESOURCES

 y Move Illinois Capital Program
 y Central Tri-State Tollway (I-294) Project
 y I-490 Tollway Project
 y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY JANUARY 2023 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,271.0 $3,758.0

$358.1 $307.4

$2,359.2 $2,320.8

$179.3 $167.1

$3,180.4 $1,927.2

$324.7 $305.3

$3,541.5 $3,180.8

$58.8 $26.7

$14,273.0 $11,993.4

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$4,271,004,189 $3,758,028,982 $512,975,207

4867 Walsh Construction Construction $2,121,212 1

4301 Alfred Benesch & 
Company

Professional 
Services $2,250,000 7

$3,762,400,194 $508,603,995

$3,180,401,090 $1,927,249,500 $1,253,151,590

4865 Western Remac Construction $1,200,014 2

4862 Juneau Associates Professional 
Services $4,000,000 4

4863 Tecma Associates Professional 
Services $4,075,064 5

$1,936,524,579 $1,243,876,512

$3,541,563,303 $3,180,756,207 $360,807,096

4732 Walsh Construction CO/EWO $2,100,000 3

$3,182,856,207 $358,707,096

$324,716,115 $305,328,206 $19,387,908

4420 Wight & Company Professional 
Services $1,552,806 6

$306,881,013 $17,835,102

Program Element

Tri-State Tollway (I-94/I-294/I-80)

$12.1

$38.4

I-490, Railroad Bridge Constr. & Earthwork - 
Fuel Cost Adj.

Project Description

$1,253.2

$2,279.6

Tri-State (I-294)/I-57 Interchange 

$360.7

$32.1

Move Illinois  Total

I-294, Substructure Removal SB MLB

Projected Balance After Board Awards

Elgin O'Hare Western Access (EOWA)

I-294, Roadway Reconstruction, St Charles 
Road to North Avenue / Lake Street , Design 
Svcs

Move Illinois Budget Summary

Other Emerging Projects

January Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of December 31, 2022

Budget
Remaining
(millions)

$513.0

$50.7

$19.4

Tri-State Tollway (I-94/I-294/I-80)

Projected Balance After Board Awards

I-294/I-57, Construction Management 
Services

SW, Signing Improvements

Systemwide Improvements (SW)

S/W CM Services Upon Request

IL 390, Pvmnt and Structural Preservation 
and Rehab, Lake Street to I-290, CM 
Services

Tri-State (I-294)/I-57 Interchange

Projected Balance After Board Awards

Projected Balance After Board Awards
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In 2012, the Illinois Tollway launched the 15-year, $12 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. In 2017, the Board of Directors expanded the program to $14 billion.

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH DECEMBER 2022

PROGRAM EXPENDITURES (2012-2022)

2012 2026$9,960,299,615 spent

PROGRAM BUDGET BY CORRIDOR (2012-2022)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,542.0 $216.0 $3,758.0 $513.0
I-88 $358.1 $305.9 $1.4 $307.4 $50.7
I-90 $2,359.2 $2,238.9 $82.0 $2,320.8 $38.4
I-355 $179.3 $152.8 $14.4 $167.1 $12.1
SW $3,180.4 $1,702.1 $225.2 $1,927.2 $1,253.2
I-294/I-57 $324.7 $293.9 $11.4 $305.3 $19.4
EOWA $3,541.5 $3,019.9 $160.8 $3,180.8 $360.7
Other emerging projects $58.8 $40.2 ($13.5) $26.7 $32.1

Totals $14,273.0 $11,295.6 $697.8 $11,993.4 $2,279.6

PROGRAM METRICS (2012-2022)

Created or sustained up to 
117,740 jobs

Closed out 521 construction  
and professional services contracts

Awarded 786 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2022)

$12.0 billion or 84.1% of 
the program budget committed

70.5% of the Move Illinois  
Program is complete (work in place)

$7.4 billion, or approximately 51.5%, in construction work

$3.0 billion, or approximately 21.1%, in consultant services

$1.7 billion, or approximately 12.0%, in other costs (utilities, ROW, misc.)

$210.1 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.5%

70.5% 
Complete

29.5% 
Remaining
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M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH DECEMBER 2022

2022 PROGRAM PROGRESS (THROUGH DECEMBER 2022)

2022 
YTD

2022 Estimated 
Expenditures

Progress Through 
December 2022**

Percent 
Complete

Construction $947,126,800 $780,650,700 82%

Design $70,310,433 $59,798,770 85%

Inspection $139,725,044 $162,004,307 116%

Other* $329,224,308 $97,348,700 30%

Total $1,486,386,586 $1,099,802,476 74%

2022 PROGRAM METRICS 
(THROUGH DECEMBER 2022)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP

COMPLETED

CONSTRUCTION UNDERWAY

Awarded 38 construction 
contracts less than $10 million

Awarded 79 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-DECEMBER 2022)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 1

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 2

$237,181,583 executed 

3.37% of program award

Closed out 83 construction and 
professional services contracts

I-94/I-294/I-80
$99,766,167

I-88 
($1,350,386)

I-90 
$49,853,097

I-355 
$11,568,673

SW 
$26,810,286

I-294/I-57 
$9,481,883

I-490/IL 390 
$41,051,863

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH DECEMBER 2022

294

January 2023

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

100%  
Committed

Anticipated Total Cost: $396,766,976
Committed: $405,899,154

2022 Budget: $20,717,303
Spent: $21,125,098

Anticipated Total Cost: $2,716,917,425
Committed: $2,386,567,443

2022 Budget: $533,635,425
Spent: $438,654,638

Anticipated Total Cost: $405,813,642
Committed: $419,555,741

2022 Budget: $67,584,465
Spent: $73,464,051

100%  
Committed

88%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

59% Complete

41%  
Remaining$3,910,552,110 project budget

 y $2,289,958,676 spent
 y $1,620,593,434 remaining

CONTRACT STATUS 

148 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

31 Contracts 
Closed Out

117 Active  
Contracts

25 Design  
Contracts

117 active contracts
52 Construction  

Contracts
23 Inspection 

Contracts
17 Other** 
Contracts

 y $85,260,029 executed
 y 3.7% of award

2022 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 22
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

82%  
Complete

100%  
Complete

100%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

January 2023
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ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2022 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

99%  
Committed

Anticipated Total Cost: $412,574,458
Committed: $410,709,472

2022 Budget: $33,351,135
Spent: $21,649,018

Anticipated Total Cost: $1,964,004,163
Committed: $1,539,363,069

2022 Budget: $244,361,458
Spent: $172,973,449

Anticipated Total Cost: $284,148,320
Committed: $265,774,779

2022 Budget: $29,250,156
Spent: $22,542,657

94%  
Committed

78%  
Committed

71%  
Complete

65%  
Complete

77%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

158 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

68%  
Complete

32%  
Remaining

18 Design  
Contracts

70 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

14 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH DECEMBER 2022

Design Construction Interchange

$3,541,563,304 project budget
 y $2,407,179,675 spent
 y $1,134,383,628 remaining

 y $41,051,863 executed
 y 2.8% of award

Approximately 26
Future Contracts^88 Contracts Closed Out 70 Active  

Contracts

21 Construction  
Contracts



2023 Project Highlights 
• M-5 Maintenance Facility construction

• M-1 Maintenance Facility improvements

• Plaza 41 improvements

• Bridge Repairs on I-90 and I-355

• Pavement Repairs Systemwide

SYSTEMWIDE CONTRACT STATUS 
DATA THROUGH DECEMBER 2022

2022 Budget: $113,774,517   
Spent: $115,918,945    

2022 Budget: $11,412,822   
Spent: $10,885,746

2022 Budget: $15,648,496   
Spent: $8,291,234   

2022 SYSTEMWIDE BUDGET

DESIGNCONSTRUCTION INSPECTION

2022 Budget: $37,434,237   
Spent: $20,568,431

2022 Budget: $2,834,936   
Spent: $833,128

2022 Budget: $5,933,370    
Spent: $2,659,086   

2022 MAINTENANCE FACILITY BUDGET

DESIGNCONSTRUCTION INSPECTION

2022 Budget: $76,340,280   
Spent: $95,350,514 

2022 Budget: $8,577,885   
Spent: $10,052,618

2022 Budget: $9,715,126   
Spent: $5,632,148      

2022 INFRASTRUCTURE RENEWAL BUDGET

DESIGNCONSTRUCTION INSPECTION

Systemwide
TOTAL PROJECT SPEND
$1,352,279,792 project budget 

• $786,329,503 spent

• $565,950,289 remaining

1 
current  
Board  

contract

0 contracts awarded

58% 
Complete

95% 53%

55% 29% 45%

125% 117% 58%

2023 CONSTRUCTION CONTRACT STATUS

January 2023

42% 
Remaining

Complete Complete

Complete

Complete Complete Complete

CompleteComplete

33 
anticipated future  

2023 construction contracts

 102% 
Complete100 5+95 47+53

45+55 29
+71

55+45

100 100 42+58
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