



ILLINOIS TOLLWAY CHANGE ORDERS
June 2021

[I-20-4533 Construction Issue 1](#)

[I-19-4449 Stage 3 Inefficiencies](#)

[RR-18-4445 Site Access – Winter Conditions Supplemental](#)

[I-18-4428 16X9 Trench Box & Slide Rail System](#)

[I-20-4528 ITS Coordination - IDOT](#)

[I-19-4491 Escalation & Construction Revision 1](#)

[I-18-4705 Roadway Pay Items Balance](#)

[I-18-4428 Schedule Impact Mitigation](#)

[I-18-4428 Retaining Wall 1 Revisions](#)

[I-18-4705 Lighting Repairs](#)

[RR-18-4382 Parapet Rail & Steel Rail Special with Carboline Paint Finish](#)

[I-18-4428 Coarse Aggregate](#)

[I-18-4428 Drainage & Erosion Control Items Interim Balancing](#)

[I-18-4428 Structure Items Interim Balancing](#)

[I-19-4481 Drilled Shaft Concrete Foundations](#)

[I-19-4491 Temporary Trench Drain](#)

[I-16-4264 Extended Onsite Project Supervision & Management](#)

[I-19-4491 Ramp A Haul Road](#)

[I-20-4533 Furnished Conduit](#)

[I-19-4491 Equipment Idle Time](#)

[I-19-4495 Modify Pier 16 Footing](#)

[I-19-4458 Additional Foundation & Guardrail Removal](#)