



ILLINOIS TOLLWAY CHANGE ORDERS
September 2021

[I-19-4449 Stage 4 Structural Removal and Modification](#)

[I-17-4683 Earthwork Quantity Agreements](#)

[I-20-4519 Mulch Method 3](#)

[I-19-4496 Schedule Recovery](#)

[I-18-4704 24 Hour Boring Operation Under UPRR](#)

[I-20-4519 Bridge Deck Repair Supplement 2.0](#)

[I-18-4431 Fuel Cost Adjustments](#)

[RR-20-4550 Steel Railing \(Special\)](#)

[I-18-4704 Steel Pipe and Casing Material Escalations](#)

[I-18-4389 Liquidated Damages S.P. 105.1.3](#)

[I-20-4519 Roadway Subgrade Improvements](#)

[I-19-4464 Protective Shield Overage](#)