



ILLINOIS TOLLWAY CHANGE ORDERS
December 2021

[I-17-4339 Unforeseen Soil Improvements Wall D Supplemental 2](#)

[I-17-4339 Construction Revision #2 - Supplemental](#)

[RR-20-4554 Light Pole Protection](#)

[I-20-4519 Asphalt Pavement Patching](#)

[I-20-4519 Schedule Impact Mitigation Supplement](#)

[RR-18-4445 Material Escalation Allowance Supplemental](#)

[I-19-4458 Acceleration of Mainline to Reestablish Ramp F Traffic](#)

[I-19-4458 Cold Winter Protection – Stage 1](#)

[RR-19-4503 Asphalt Pavement Repairs](#)

[RR-16-4256 Compensable Delay Costs](#)

[I-19-4712 Labor and Material Rate Increases](#)