PUBLIC NOTICE The Illinois State Toll Highway Authority NOTICE OF COMMITTEE MEETINGS Monday, February 14, 2022

Public Notice is hereby given of the following Board Committee Meetings scheduled to be held on Thursday, February 17, 2022:

- **Diversity & Inclusion Committee Meeting** February 17, 2022 9:30 a.m.
- Finance, Administration & Operations Committee Meeting February 17, 2022 9:45 a.m.

There will be live feed Webcasting of the committee meetings while in session. A video file will be available five business days after the meeting at www.illinoistollway.com.

An audio file will be available five business days after the meeting at www.illinoistollway.com, and written meeting minutes will be available at www.illinoistollway.com after their approval at the next regular meeting.

Upon notification of anticipated participation, the Tollway will endeavor to ensure that individuals with disabilities can participate in this meeting. Persons with disabilities who plan to participate and need accommodations to do so should contact the EEO/AA/ADA Officer of The Illinois State Toll Highway Authority at (630) 241-6800, Ext. 1010, at least two days in advance of the meeting, and if possible, the Tollway will provide reasonable accommodations. Related information, which may or may not be applicable to this telephonic meeting, can be found on the Tollway's website: https://www.illinoistollway.com/about/board-information/.



Diversity & Inclusion Committee Meeting AGENDA



February 17, 2022 9:30 a.m.

- 1.0 CALL TO ORDER
- 2.0 ROLL CALL
- 3.0 PUBLIC COMMENT
- 4.0 CHAIR
 - 1. Approval of the Minutes of the Regular Diversity & Inclusion Committee Meeting held July 22, 2021.
 - 2. Additional Items

5.0 EXECUTIVE DIRECTOR

- 1. Presentation: Diversity & Inclusion Committee 2021 Year in Review
- 2. Additional Items
- 6.0 UNFINISHED BUSINESS
- 7.0 NEW BUSINESS
- 8.0 ADJOURNMENT



Finance, Administration & Operations Committee Meeting AGENDA



February 17, 2022 9:45 a.m.

- 1.0 CALL TO ORDER
- 2.0 ROLL CALL
- 3.0 PUBLIC COMMENT
- 4.0 CHAIR
 - 1. Approval of the Minutes of the Regular Finance, Administration & Operations Committee Meeting held January 20, 2022.
 - 2. Additional Items

5.0 EXECUTIVE DIRECTOR

1. Additional Items

6.0 ITEMS FOR CONSIDERATION

6.1 INFORMATION TECHNOLOGY

1. Amendment to Contract 13-0218 with SDI Presence LLC for the purchase of Technology Professional Services in an amount not to exceed \$1,000,000.00 (Tollway Request for Proposal).

6.2 FACILITIES AND FLEET OPERATIONS

1. Award of Contract 21-0096R to J. P. Simons & Co. for the purchase of Electrical Supplies in an amount not to exceed \$188,595.60 for an initial two-year term and a possible two-year



Finance, Administration & Operations Committee Meeting AGENDA



February 17, 2022 9:45 a.m.

renewal term in an amount not to exceed \$188,595.60 (Tollway Invitation for Bid).

6.3 ENGINEERING

- 1. Award of Contract RR-21-4816 to Natural Creations Landscaping for Landscape Planting Improvements, on the Veterans Memorial Tollway (I-355) between Mile Post 12.0 (I-55) and Mile Post 19.25 (Ogden Avenue), in the amount of \$674,357.00
- 2. Award of Contract I-21-4741 to Meru Corporation for Utility Relocation Under Union Pacific Railroad, on the Elgin O'Hare Western Access Tollway (I-490) at Mile Post 0.36, in the amount of \$1,189,050.82.
- 3. Award of Contract I-21-4817 to Areatha Construction Co., Inc. for Replacement of Noise Abatement Wall, on the Tri-State Tollway (I-294) between Mile Post 27.3 and Mile Post 27.5 (Ogden Avenue ramp), in the amount of \$1,752,225.25.
- 4. Award of Contract RR-21-4822 to Path Construction Company, Inc. for Structural Rehabilitation, on the Tri-State Tollway (I-294) at Mile Post 40.8 (I-90) and Illinois Route 390 Tollway (IL 390) between Mile Post 7.14 (Gary Avenue) to Mile Post 15.27 (Lively Boulevard), in the amount of \$2,627,627.95.
- 5. Award of Contract I-21-4826 to Hecker and Company, Inc. for Material Fabrication and Storage for Intelligent Transportation Systems (ITS), on the Tri-State Tollway (I-294) between Mile Post



Finance, Administration & Operations Committee Meeting AGENDA



February 17, 2022 9:45 a.m.

- 17.8 (95th Street) and Mile Post 23.8 (Flagg Creek), in the amount of \$1,305,419.14.
- 6. Award of Contract I-21-4594 to Lorig Construction Company for Roadway and Bridge Construction, on the Tri-State Tollway (I-294) at 88th Avenue and Cork Avenue Interchange, in the amount of \$9,277,464.15.
- 7. Award of Contract RR-21-4827 to Plote Construction, Inc. / Peter Baker & Sons & Co. for Pavement Rehabilitation, on the Tri-State Tollway (I-94) between Mile Post 21.90 (Half Day Road) and Mile Post 15 (Atkinson Road), in the amount of \$30,858,814.69.
- 8. Award of Contract RR-21-4819 to Plote Construction, Inc. for Pavement and Shoulder Rehabilitation, on the Tri-State Tollway (I-294) between Mile Post 23.8 (Flagg Creek) and Mile Post 29.2 (Cermak Road), in the amount of \$17,261,000.00.
- 9. Extra Work Order on I-19-4491 to Walsh Construction Company II, LLC for I-55 Ramp A Bridge Construction on the Tri-State Tollway (I-294) between Mile Post 24.0 (I-55 ramps) and Mile Post 24.5 (Plainfield Road), in the amount of \$450,000.00 from \$26,474,271.50 to \$26,924,271.50.
- 10. Extra Work Order on RR-20-4555 to Lorig Construction Company for Bridge Replacement on the Tri-State Tollway (I-294) Plainfield Road Over I-294 and Flagg Creek Mile Post 24.3 to Mile Post 24.6 in the amount of \$625,000.00 from \$21,443,857.21 to \$22,068,857.21.



Finance, Administration & Operations Committee Meeting AGENDA



February 17, 2022 9:45 a.m.

- 11. Acceptance of Proposal from TranSystems Corporation, on Contract RR-21-4800 for Construction Management Services Upon Request, Systemwide, in an amount not to exceed \$5,000,000.00.
- 12. Acceptance of Proposal from Patrick Engineering, Inc., on Contract I-21-4805 for Construction Management Services Upon Request, on the Tri-State Tollway (I-294), in an amount not to exceed \$3,000,000.00.
- 13. Acceptance of Proposal from ABNA Engineering, Inc., on Contract I-21-4812 for Design Services Upon Request, on the Tri-State Tollway (I-294), in an amount not to exceed \$3,000,000.00.
- 14. Award of Contract 20-0206R to Cicero Mfg. & Supply Co., Inc. for the purchase of Safety Appurtenance Parts in an amount not to exceed \$1,204,629.10 (Tollway Invitation for Bid).

6.4 LEGAL

- 1. Approval of First Addendum to Intergovernmental Agreement with the City of Chicago for work associated with the I-490 (Elgin O'Hare Western Access Project). Cost to the Tollway: Not to exceed \$16,773,452.00.
- 2. Approval of an Intergovernmental Agreement with the Village of Hinsdale for work associated with the I-294 (Central Tri-State Project). Cost to the Tollway: Not to exceed \$500,000.00.



Finance, Administration & Operations Committee Meeting AGENDA



February 17, 2022 9:45 a.m.

6.5 ADMINISTRATION

- 1. Renewal of Contract 18-0011 with BlueApple Health, LLC for the purchase of Stroke Screening Services in an amount not to exceed \$44,500.00 (Tollway Invitation for Bid).
- 7.0 EXECUTIVE SESSION
- 8.0 UNFINISHED BUSINESS
- 9.0 NEW BUSINESS
- 10.0 ADJOURNMENT



February 2022

Information Technology



Item Number: 6.1/1

Activity Type: Approval/Resolution

Contract Amendment -- Tollway Request for Proposal

Contract #: 13-0218

Vendor: SDI Presence LLC; Chicago, IL

Description: Technology Professional Services

Scope: This contract provides expertise to assist in many aspects of the Tollway's technology

program such as identification, development, and implementation of a Tollway technology strategy, program management, short and long-term project management and implementation, hardware and software administration and support, professional writing, technical support, and monitoring of the security of the Tollway's systems infrastructure. Additional time and funds are being requested to bridge the time needed

to complete the solicitation process for a new Technology Professional Services

contract.

Amount: \$1,000,000.00

Company Information

SDI Presence is incorporated with 26 years in business and approximately 281 employees. They are an IT consulting and managed services provider helping to implement new technologies or streamline existing operations for private companies and government agencies.

<u>Financial Summary</u>		Schedule Summary		
Original 2015 Authorization:	\$11,870,000.00	Original Start Date:	01/01/201	16
2018 Amendment:	\$2,374,000.00	Current Expiration:	03/31/202	22
2019 Renewal:	\$16,700,000.00	Revised Expiration:	06/30/202	22
2021 Amendment #1:	\$3,340,000.00			
2021 Amendment #2:	\$1,000,000.00			
Current Authorization:	\$35,284,000.00			
This Request:	\$1,000,000.00			
Revised Contract Amount:	\$36,284,000.00			
Bid Information		Diversity Program	<u>BEP</u>	<u>VET</u>
Method of Solicitation:	Tollway Request for Proposal	Original Goal:	22%	3%
Proposals Received:	Seven (7) proposals	Original Committed:	22%	3%
Initial Term:	Four (4) years	Paid to Date:	81.9%	3.157%
Renewals:	Up to two (2) years			
Previous Extension Request:	Three (3) months	Updated Goal:	22%	3%
This Extension Request:	Three (3) months	Updated Commitment	22%	3%



February 2022

Information Technology



Item Number:

Activity Type: Approval/Resolution

Contract Amendment -- Tollway Request for Proposal

Project or Annual Budget Detail

Contract Amendment - Technology Professional Services - SDI Presence LLC

	2022	Contract	Multi-Year	2022	
Category	Budget	Amendment	Funding	Estimate	
Consulting Services					
1001000000					

5574800000

5000042000 \$9,720,000 \$1,000,000 \$1,000,000 No

Comments:

The Contract Amendment can be accommodated in the 2022 Budget. \$591,850 has been spent in this account in 2022.

Goal Program Detail

		Breakdown of			
Vendor	Certification	22% Committed BEP Goal	Actual Committed	Ethnic Group	Gender
SDI Presence LLC (Prime)	[MBE]	6.82%	1.50%	Asian American	Male
Clicktype Consulting, Inc.	WBE	11.36%	2.50%	Caucasian	Female
My Consultant.com, Inc.	WBE	11.36%	2.50%	Caucasian	Female
Nicole Merrill Consulting, LLC	WBE	11.36%	2.50%	Caucasian	Female
Wynndalco Enterprises, LLC	MBE	22.73%	5.00%	Hispanic	Male
Wonomi Group, Inc. (d.b.a. Wonomi Technologies)	MBE / SB	<u>36.36%</u>	8.00%	Asian American	Male
		100.00%	22.00%		
Vendor	Certification	Breakdown of 3% Committed VET Goal	Actual Committed	Ethnic Group	Gender
ProSigma Partners LLC	SDVOSB	100.00%	3.00%	Caucasian	Male

Comments:

SDI Presence LLC is no longer BEP certified; however, they have exceeded their BEP goal on the overall contract. The 1.50% is a rollover credit.



February 2022

Facilities and Fleet Operations



Item Number: 6.2/1

Activity Type: Approval/Resolution

Contract Award - Tollway Invitation for Bid

Contract #: 21-0096R

Vendor: J. P. Simons & Co.; Glendale Heights, IL (BEP/SB)

Description: Electrical Supplies

Scope: This contract provides a source for the purchase of miscellaneous electrical supplies.

Parts purchased include, but are not limited to, conduit, connectors, straps, electrical handy boxes and wire connectors. Electrical supplies are ordered on an as-needed basis to enable Tollway personnel to maintain all areas of the Tollway's buildings, vehicles,

and communication equipment.

Amount: \$377,191.20 (total requested for the initial term and the possible renewal term)

Company Information

Renewals:

J.P. Simons & Co. is incorporated with 103 years in business and approximately eight employees. They are a wholesale distributor of electrical apparatuses and equipment, wiring supplies, and construction materials. J. P. Simons & Co. is a BEP certified vendor. They are also a registered small business in the State of Illinois.

Financial Summary		Schedule Summary	Estimated
Initial Contract Award:	\$188,595.60	Start Date:	03/01/2022
Est. Renewal Amount:	\$188,595.60	Initial Term Expiration:	02/29/2024
Total Amt. Not to Exceed:	\$377,191.20	Renewal Term Exp.:	02/28/2026

Bid Information Diversity Program BEP VET Method of Solicitation: Tollway Invitation for Bid Goal: 23% 5% Two (2) bids Bids Received: 23% Committed: 5% Initial Term: Two (2) years

Bidders

<u>Vendor</u> <u>Location</u> <u>Bid</u>

Up to two (2) years

1. J. P. Simons & Co. Glendale Heights, IL \$377,191.20

Disqualified Bidders

VendorLocationDisqualification2. Evergreen Supply CompanyChicago, ILDid not submit the required Veterans
Business Program Utilization Plan



February 2022



Item Number:

6.2/1

Facilities and Fleet Operations

Activity Type: Approval/Resolution

Contract Award - Tollway Invitation for Bid

Project or Annual Budget Detail

Contract Award - Electrical Supplies - J. P. Simons & Co.

Category	2022	Contract	Multi-Year	2022	2023-2026
	Budget	Award	Funding	Estimate	Estimate
Materials Operational 1001000000 5577200000 5000012000	\$150,000	\$377,191	Yes	\$70,723	\$306,468

Comments:

The Contract Award can be accommodated in the 2022 Budget. To date, \$0 has been spent in this account.

Goal Program Detail						
21-0096R Prime: J. P. Simons & Co.		_				
Vendor	Certification	Breakdown of 23% Committed BEP Goal	Actual Committed	Ethnic Group	Gender	
J. P. Simons & Co. (Prime)	WBE / SB	100.00%	23.00%	Caucasian	Female	
Vendor	Certification	Breakdown of 5% Committed VET Goal	Actual Committed	Ethnic Group	Gender	
Electri-Comm, Inc.	SDVOSB	100.00%	5.00%	Caucasian	Male	
Comments:						



February 2022

Engineering Department



Item Number: 6.3/1

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS SET-ASIDE / ROCIP)

Contract #: RR-21-4816

Vendor: Natural Creations Landscaping, Inc.; Joliet, IL (D/MBE, SB)

Subcontractors: None

Description: Landscape Planting Improvements

Location: Veterans Memorial Tollway (I-355) between MP 12.0 (I-55) and MP 19.25 (Ogden

Avenue)

Scope: This small business set-aside construction contract provides for landscape planting

improvements along the Veteran Memorial Tollway (I-355) between I-55 and Ogden Avenue. The work includes furnishing and planting of trees, shrubs and perennial

plants, plant maintenance during the establishment period, and seeding.

Award Amount: \$674,357.00

Company Information

Natural Creations Landscaping, Inc. was founded in 1994 and is located in Joliet, Illinois. They provide landscaping services from small residential work, new construction and property renovations to some of the largest commercial and highway projects in the Chicagoland area.

Financial Summary	Sched	dule Summary

Award Amount: \$674,357.00 Estimated Start Date: 04/25/2022 Engineer's Estimate: \$773,578.00 Estimated Substantial Completion: 06/01/2026 Estimated Contract Completion: 06/01/2027

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation: Invitation for Bids **DBE** VET Number of Responses: 5 Goal: N/A N/A Vendor Plan Holders 7 Committed: N/A N/A Assist Agencies Plan Holders 10

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Natural Creations; Joliet, IL (D/MBE)	\$674,357.00	\$0.00	\$674,357.00
2) City Escape Garden; Chicago, IL (D/WBE)	\$675,992.96	\$0.00	\$675,992.96
3) Lizzette Medina; Chicago, IL (D/M/WBE)	\$780,592.00	\$0.00	\$780,592.00
4) Semper Fi Yard; Yorkville, IL (DBE/VOSB)	\$809,820.02	\$10,000.00	\$809,820.02
5) Cardinal State; Barrington Hills, IL (D/MBE)	\$894,403.30	\$0.00	\$894,403.30



February 2022

Engineering Department



Item Number: 6.3/1

Activity Type: Approval/Resolution

Contract Award - Construction (SMALL BUSINESS SET-ASIDE / ROCIP)

	<u>!</u>	Project or Annua	l Budget Detail		
Construction Award: I-3	355, Landscape Plar	nting Improvements			
Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois RR-21-4816 51-4816-63-76-000	\$808,722	\$674,357	\$701,331	Yes	
Comments: Project within budget.					

Goal Program Detail								
RR-21-4816 Prime: Natural Creations Landscaping Inc.								
Vendor	Certification	Breakdown of Committed DBE Goal	Actual Committed	Ethnic Group	Gender			
Natural Creations Landscaping Inc.	D/MBE, SBI	N/A	N/A	Hispanic	Male			
		N/A	N/A					
Comments: No DBE/VOSB goals are applicable to Small Business Set Aside projects.								



February 2022

Engineering Department



Item Number: 6.3/2

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS SET-ASIDE / ROCIP)

Contract #: I-21-4741

Vendor: Meru Corporation; Niles, IL (D/MBE, SB)

Subcontractors: None

Description: Utility Relocation Under Union Pacific Railroad

Location: Elgin O'Hare Western Access Tollway (I-490) at MP 0.36

Scope: This small business set-aside construction contract provides for the relocation of

Village of Franklin Park water main and sanitary sewer under the Union Pacific Railroad (UPRR). The work also includes erosion control measures, landscaping, and

protection of existing utilities.

Award Amount: \$1,189,050.82

Company Information

Meru Corporation was incorporated in 2000 and is headquartered in Niles, IL. They specialize in heavy highway construction, stormwater analysis and drainage design.

r manciai Summary Schedule Summa	Financial Summary	Schedule Summary
----------------------------------	-------------------	------------------

Award Amount: \$1,189,050.82 Estimated Start Date: 04/25/2022 Engineer's Estimate: \$915,025.00 Estimated Substantial Completion: 08/30/2022 Estimated Contract Completion: 08/30/2023

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation:Invitation for BidsDBEVETNumber of Responses:4Goal:N/AN/AVendor Plan Holders12Committed:N/AN/A

Assist Agencies Plan Holders 11

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Meru Corporation; Niles, IL (D/MBE)	\$1,189,050.82	\$0.00	\$1,189,050.82
2) Enlight Contracting; Chicago, IL (D/M/WBE)	\$1,249,682.57	\$0.00	\$1,249,682.57
3) Foundation Mechanics; Chicago, IL (D/WBE)	\$1,361,028.82	\$1,941.10	\$1,361,028.82
4) Ground Crew Excavation, Ltd.; Chicago, IL	\$1,752,177.80	\$0.00	\$1,752,177.80

New bidder indicated in **bold**.



February 2022

Engineering Department



Item Number: 6.3/2

Activity Type: Approval/Resolution

Contract Award - Construction (SMALL BUSINESS SET-ASIDE / ROCIP)

Project or Annual Budget Detail							
Construction Award: I-490, Utility Relocation under Union Pacific Railroad							
Category	Project Budget	Construction Award	Construction Award Plus 2.5%	Within Project Budget	Adjustment		
Construction Move Illinois I-21-4741 70-4741-63-76-000	\$902,472	\$1,189,051	\$1,218,777	No	(\$316,305)		
Funded from: Category	Pr	oject udget		tment	Remaining Balance		
MI-EO-04 Comments: Funded from: MI-EO-04	\$27,3 -	318,006	\$316	3,305	\$27,001,701		

I-21-4741	<u>Goal F</u>	Program Detail			
Prime: Meru Corporation					
Vendor	Certification	Breakdown of Committed DBE Goal	Actual Committed	Ethnic Group	Gender
Meru Corporation	D/MBE, SBI	N/A	N/A	Asian Indian	Male
		N/A	N/A		
Comments: No DBE/VOSB goals are	applicable to Small Busines	ss Set Aside projects.			



February 2022

Engineering Department



6.3/3Item Number:

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS INITIATIVE / ROCIP)

Contract #: I-21-4817

Vendor: Areatha Construction Co., Inc.; Streamwood, IL (D/MBE, SB)

Subcontractors: American Veteran Industries, LLC (SDVOSB); E4 Contractor Incorporated

(D/M/WBE, SB); Work Zone Safety, Inc. (D/WBE, SB)

Description: Replacement of Noise Abatement Wall

Tri-State Tollway (I-294) between MP 27.3 and MP 27.5 (Ogden Avenue ramp) **Location:**

Scope: This small business initiative construction contract provides for noise abatement wall

> replacement along the Tri-State Tollway (I-294) at Ogden Avenue. The work also includes grading, drainage, erosion and sediment control measures, and landscaping.

Award Amount: \$1,752,225.25

Company Information

Areatha Construction Co., Inc. was established in 1976. They currently have approximately 27 professional employees. Areatha Construction specializes in roadway construction including reconstruction.

Tilialiciai Sullilliai v Schedule Sullilliai v	Financial Summary	Schedule Summary
--	-------------------	------------------

Award Amount: \$1,752,225.25 Estimated Start Date: 05/19/2022 Estimated Substantial Completion: 12/16/2022 Engineer's Estimate: \$1,330,160.00 Estimated Contract Completion: 12/16/2023

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation: Invitation for Bids DBE VET Number of Responses: 5 Goal: 20.00% 3.00% Vendor Plan Holders 13 56.69% Committed: 3.49% 10

Assist Agencies Plan Holders

Bidders

<u>Bid</u>	Bid Credits	Award Criteria
\$1,752,225.25	\$0.00	\$1,752,225.25
\$1,799,000.00	\$1,941.10	\$1,799,000.00
\$1,867,697.00	\$0.00	\$1,867,697.00
	\$1,799,000.00	\$1,752,225.25 \$0.00 \$1,799,000.00 \$1,941.10

New vendor indicated in **bold**.



February 2022

Engineering Department



Item Number: 6.3/3

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS INITIATIVE / ROCIP)

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
4) Rausch Infrastructure, LLC; Des Plaines, IL	\$1,934,109.00	\$30,000.00	\$1,934,109.00
5) Drive Construction; Bridgeview, IL (D/MBE)	\$2,692,527.00	\$0.00	\$2,692,527.00

Project or Annual Budget Detail

Construction Award: I-294, Noise Abatement Wall Replmnt Ogden Ave Ramp

Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois I-21-4817 70-4817-63-76-000	\$1,327,879	\$1,752,225	\$1,822,314	No	(\$494,435)
Funded from: Category		oject dget	Adjus	stment	Remaining Balance
MI-TS-01	\$993,5	512,704	\$494	1,435	\$993,018,269
Comments: Funded from: MI-TS-01					



February 2022

Engineering Department



Item Number: 6.3/3

Activity Type: Approval/Resolution

Contract Award - Construction (SMALL BUSINESS INITIATIVE / ROCIP)

	Goal F	Program Detail			
I-21-4817 Prime: Areatha Construction Co., Inc.					
Vendor	Certification	Breakdown of 56.69% Committed DBE Goal	Actual Committed	Ethnic Group	Gender
Areatha Construction Co., Inc.	D/MBE, SBI	93.80%	53.17%	African American	Male
E4 Contractor Incorporated	D/M/WBE, SBI	5.35%	3.03%	Asian Pacific	Female
Work Zone Safety, Inc.	D/WBE, SBI	0.85%	0.48%	Caucasian	Female
		100.00%	56.69%		
Vendor	Certification	Breakdown of 3.49% Committed VET Goal	Actual Committed	Ethnic Group	Gender
American Veteran Industries, LLC	SDVOSB	100.00%	3.49%	Caucasian	Male
	_	100.00%	3.49%	_	

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/4

Activity Type: Approval/Resolution

Contract Award – Construction

Contract #: RR-21-4822

Vendor: Path Construction Company, Inc.; Arlington Heights, IL

Subcontractors: Area Equipment, Inc. (D/WBE); Highway Safety Corp. (D/MBE); Rock Valley

Concrete Cutting, LLC (VOSB)

Description: Structural Rehabilitation

Location: Tri-State Tollway (I-294) at MP 40.8 (I-90) and Illinois Route 390 Tollway (IL 390)

between MP 7.14 (Gary Avenue) to MP 15.27 (Lively Boulevard)

Scope: This construction contract provides for structural rehabilitation along the Tri-State

Tollway (I-294) at I-90 ramps, and the Illinois Route 390 Tollway (IL 390) between Gary Avenue and Lively Boulevard. The work includes, beam repairs and structural steel connection retrofit at two (2) structures along I-294 and bridge expansion joint

repair and/or replacement along IL 390.

Award Amount: \$2,627,627.95

Company Information

Path Construction Company, Inc. was established in 2008. Path specializes in construction services including maintenance and repair. They have approximately 100 professional staff members.

Financial Summary	Schedule Summary
-------------------	------------------

Award Amount:	\$2,627,627.95	Estimated Start Date:	04/25/2022
Engineer's Estimate:	\$2,135,840.00	Estimated Substantial Completion:	10/09/2022
		Estimated Contract Completion:	10/09/2024

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	$\overline{\mathrm{VET}}$
Number of Responses:	5	Goal:	17.00%	3.00%
Vendor Plan Holders	15	Committed:	22.77%	3.42%
Assist Agencies Plan Holders	10			

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Path Construction Co.; Arlington Heights, IL	\$2,627,627.95	\$0.00	\$2,627,627.95
2) Superior Construction Co.; Portage, IN	\$2,893,723.73	\$10,000.00	\$2,893,723.73
3) F.H. Paschen, S.N. Nielsen; Chicago, IL	\$2,927,353.20	\$10,000.00	\$2,927,353.20
4) Lorig Construction Company; Des Plaines, IL	\$3,326,968.95	\$10,000.00	\$3,326,968.95
5) Martam Construction, Inc.; Elgin, IL	\$4,567,832.50	\$10,000.00	\$4,567,832.50



February 2022

Engineering Department



6.3/4 **Item Number:**

Activity Type: Approval/Resolution

Contract Award – Construction

Project or Annual Budget Detail

Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois RR-21-4822 51-4822-63-76-000	\$2,148,208	\$2,627,628	\$2,732,733	No	(\$584,525)
Funded from: Category		oject dget	Adjus	tment	Remaining Balanc
MI-SW-09	\$221,4	37,820	\$584	,525	\$220,853,295

Funded from: MI-SW-09

Goal Program Detail						
RR-21-4822 Prime: Path Construction Company, Inc.						
Vendor	Certification	Breakdown of 22.77% Committed DBE Goal	Actual Committed	Ethnic Group	Gender	
Area Equipment, Inc. Highway Safety Corp.	D/WBE D/MBE	51.33% 48.67%	11.69% 11.08%	Caucasian Hispanic	Female Male	
		100.00%	22.77%	'		
Vendor	Certification	Breakdown of 3.42% Committed VET Goal	Actual Committed	Ethnic Group	Gender	
Rock Valley Concrete Cutting, LLC	VOSB, SBI	100.00% 100.00%	3.42% 3.42%	Caucasian	Male	

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/5

Activity Type: Approval/Resolution

Contract Award – Construction

Contract #: I-21-4826

Vendor: Hecker and Company, Inc.; Wheeling, IL

Subcontractors: Excel Ltd Inc. (VOSB); MIDCO Electric Supply, Inc. (D/WBE)

Description: Material Fabrication and Storage for Intelligent Transportation Systems (ITS)

Location: Tri-State Tollway (I-294) between MP 17.8 (95th Street) and MP 23.8 (Flagg Creek)

Scope: This construction contract provides for material fabrication and storage for intelligent

transportation systems (ITS) on the Tri-State Tollway (I-294) between 95th Street and

Flagg Creek. The work also includes, furnishing, shipping, storing and loading electrical cable, fiber optic cable, light poles, metal pole foundations, switches, wood

pole, mast arms, and luminaires and shields.

Award Amount: \$1,305,419.14

Company Information

Hecker and Company, Inc. was founded in 1975 and based in Wheeling, IL. Having a staff of approximately 35 employees who specialize in providing electrical work.

Financial Summary	Schedule Summary

Award Amount: \$1,305,419.14 Estimated Start Date: 04/21/2022 Engineer's Estimate: \$1,663,470.00 Estimated Substantial Completion: 03/31/2023 Estimated Contract Completion: 03/31/2025

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	<u>VET</u>
Number of Responses:	3	Goal:	25.00%	3.00%
Vendor Plan Holders	6	Committed:	25.22%	3.17%
Assist Agencies Plan Holders	10			

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Hecker and Company, Inc.; Wheeling, IL	\$1,305,419.14	\$84,609.72 *	\$1,220,809.42
2) Meade, Inc.; McCook, IL	\$1,310,810.42	\$90,000.00	\$1,220,810.42
3) Aldridge Electric, Inc.; Libertyville, IL	\$1,431,262.20	\$90,000.00	\$1,341,262.20

^{*} Bid credits of \$90,000.00 were submitted of which \$84,609.72 were utilized to win this contract.



February 2022

Engineering Department



Item Number: 6.3/5

Activity Type: Approval/Resolution

Contract Award – Construction

Bid Credit Breakdown

Bid Credit Cap: \$90,000.00

Vendor Name Bid Credits Submitted

Prime: Hecker and Company, Inc. \$90,000.00

Total: \$90,000.00

Project or Annual Budget Detail

Construction Award: I-294, Material Fab & Storage for Advance ITS & Highway Lighting

Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois I-21-4826 70-4826-63-76-000	\$4,542,745	\$1,305,419	\$1,357,636	Yes	
Comments: Project within budget.					



February 2022

Engineering Department



Item Number: 6.3/5

Activity Type: Approval/Resolution

Contract Award – Construction

	Goal Program Detail						
I-21-4826 Prime: Hecker and Company, Inc							
Vendor	Certification	Breakdown of 25.22% Committed DBE Goal	Actual Committed	Ethnic Group	Gender		
Midco Electric Supply, Inc.	D/WBE	100.00%	25.22%	Caucasian	Female		
		100.00%	25.22%				
Vendor	Certification	Breakdown of 3.17% Committed VET Goal	Actual Committed	Ethnic Group	Gender		
Excel Ltd., Inc.	VOSB, SBI	100.00%	3.17%	Caucasian	Male		
		100.00%	3.17%				

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/6

Activity Type: Approval/Resolution

Contract Award – Construction

Contract #: I-21-4594

Vendor: Lorig Construction Company; Des Plaines, IL

Subcontractors: Ac Iron, LLC (D/MBE); Cardinal State, LLC (D/MBE); Clausen Structures, Inc.

(D/WBE); Industrial Fence, Inc. (D/MBE/VOSB); Montemayor Construction, Inc.

(D/MBE)

Description: Roadway and Bridge Construction

Location: Tri-State Tollway (I-294) at 88th Avenue and Cork Avenue Interchange

Scope: This construction contract provides for roadway and ramp construction along the Tri-

State Tollway (I-294) at 88th Avenue and Cork Avenue. The work also includes, earthwork, grading, bridge widening, retaining wall construction, drainage, erosion and sediment control, roadside safety barriers, pavement marking, and lighting.

Award Amount: \$9,277,464.15

Company Information

Lorig Construction Company is a family owned business that was founded in 1986. The firm is incorporated in Illinois and is headquartered in Des Plaines, IL, and has a staff of over 300. Lorig provides bridge and structural concrete construction, road construction, earth retention systems, pile driving, and sound wall construction.

Financial Summary	Schedule Summary
r'inanciai Summai y	Scheude Summary

Award Amount:	\$9,277,464.15	Estimated Start Date:	04/25/2022
Engineer's Estimate:	\$9,572,021.00	Estimated Substantial Completion:	05/31/2024
		Estimated Contract Completion:	05/31/2026

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	<u>VET</u>
Number of Responses:	7	Goal:	21.00%	2.50%
Vendor Plan Holders	12	Committed:	21.21%	3.19%
Assist Agencies Plan Holders	10			

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Lorig Construction Company; Des Plaines, IL	\$9,277,464.15	\$125,000.00	\$9,277,464.15
2) Dunnet Bay Construction; Glendale Heights, IL	\$9,735,080.92	\$125,000.00	\$9,735,080.92
3) Superior Construction; Portage, IN	\$9,982,163.51	\$125,000.00	\$9,982,163.51
4) Walsh Construction; Chicago, IL	\$10,376,543.21	\$125,000.00	\$10,376,543.21



February 2022

Engineering Department

Vendor Name & Location



Item Number: 6.3/6

Activity Type: Approval/Resolution

Contract Award – Construction

Bidders Bid Bid Credits Award Criteria (VOSB) \$10,600,636.40 \$125,000.00 \$10,600,636.40

 5) Herlihy Mid-Continent; Romeoville, IL (VOSB)
 \$10,600,636.40
 \$125,000.00
 \$10,600,636.40

 6) F.H. Paschen, S.N. Nielsen; Chicago, IL
 \$11,177,300.17
 \$125,000.00
 \$11,177,300.17

 7) Judlau Contracting, Inc.; College Point, NY
 \$11,874,116.19
 \$125,000.00
 \$11,874,116.19

Project or Annual Budget Detail

Construction Award: I-294, Rdwy & Rmp Const - 88th Ave and Cork Ave

Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction					
Move Illinois					
I-21-4594					
70-4594-63-76-000	\$9,879,771	\$9,277,464	\$9,648,563	Yes	
Comments:					
Project within budget.					



February 2022

Engineering Department



Item Number: 6.3/6

Activity Type: Approval/Resolution

Contract Award – Construction

	Goal Program Detail						
I-21-4594 Prime: Lorig Construction Co.							
Vendor	Certification	Breakdown of 21.21% Committed DBE Goal	Actual Committed	Ethnic Group	Gender		
Ac Iron, LLC	D/MBE	51.37%	10.90%	Hispanic	Male		
Cardinal State, LLC	D/MBE	4.14%	0.88%	Asian Pacific	Male		
Clausen Structures, Inc.	D/WBE	18.95%	4.02%	Caucasian	Female		
Montemayor Construction, Inc.	D/MBE	25.54%	5.42%	Hispanic	Male		
<u>.</u>		100.00%	21.21%				
Vendor	Certification	Breakdown of 3.19% Committed VET Goal	Actual Committed	Ethnic Group	Gender		
Industrial Fence, Inc.	D/MBE, VOSB	100.00%	3.19%	Hispanic	Male		
		100.00%	3.19%				

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/7

Activity Type: Approval/Resolution

Contract Award – Construction

Contract #: RR-21-4827

Vendor: Plote Construction, Inc. / Peter Baker & Sons & Co.; Hoffman Estates, IL

Subcontractors: Allstate Concrete Cutting Inc. (D/MBE); C3 Corporation (DBE); D2K Traffic Safety,

Inc. (DBE); E.R. Bakey, Inc. (SDVOSB); **Everlast Blacktop, Inc.** (D/MBE); Falcon Green Resources, Inc. (DBE); Gayton Enterprises (D/MBE); Industrial Fence, Inc. (D/MBE,VOSB); Interra Inc. (D/MBE); JG Demo, Incorporated (DBE); Maintenance Coatings Co. (D/WBE); MTC Moreno's, Inc. (DBE); Natural Creations Landscaping, Inc. (D/MBE); Norridge Sewer & Water Construction dba Galaxy Underground (DBE); RAR, Inc. (D/MBE); Rico Enterprises, Inc. (D/WBE); Tamayo Transportation

(DBE); Veterans Vac Services (SDVOSB)

Description: Pavement Rehabilitation

Location: Tri-State Tollway (I-94) between MP 21.90 (Half Day Road) and MP 15 (Atkinson

Road)

Scope: This construction contract provides for pavement and structural rehabilitation on the

Tri-State Tollway (I-94). The work also includes ramp pavement patching and overlay, bridge deck repairs, drainage, pavement marking, and landscape and erosion

control.

Award Amount: \$30,858,814.69

Company Information

Plote Construction was founded in 1964 and incorporated in Illinois. They are headquartered in Hoffman Estates, IL and provides construction services including excavation, grading, and building.

Peter Baker & Son founded in 1915 and headquartered in Lake Bluff, IL. They specialize in production and installation of bituminous asphalt materials.

Financial Summary	Schedule Summary

Award Amount: \$30,858,814.69 Estimated Start Date: 04/25/2022 Engineer's Estimate: \$29,677,092.00 Estimated Substantial Completion: 11/14/2022 Estimated Contract Completion: 11/14/2024

Self-Performance

Required Minimum: 35%

Bid Information (Goal Program
-------------------	--------------

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	$\overline{ ext{VET}}$
Number of Responses:	2	Goal:	24.00%	1.50%
Vendor Plan Holders	12	Committed:	24.02%	1.52%
Assist Agencies Plan Holders	11			

New vendor indicated in **bold**.



February 2022

Comments:

Funded from: MI-TS-09

Engineering Department



Item Number: 6.3/7

Activity Type: Approval/Resolution

Contract Award – Construction

Bidders

Vendor Name & Location	Bid	Bid Credits	Award Criteria
1) Plote / Peter Baker & Sons; Hoffman Estates, IL	\$30,858,814.69	\$375,000.00	\$30,858,814.69
2) Builders Paving, LLC; Hillside, IL	\$31,745,722.03	\$0.00	\$31,745,722.03

	<u> </u>	Project or Annua	l Budget Detail		
Construction Award: I-	94, Pvmt & Strct Pres	s/Rehab, Half Day Rd	. to Atkinson Rd		
Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois RR-21-4827					
51-4827-63-76-000 Funded from:	\$30,481,336	\$30,858,815	\$32,093,167	No	(\$1,611,831)
runded from.	Pro	oject			
Category	Bu	dget	Adjus	stment	Remaining Balance
MI-TS-09	\$130,4	199,024	\$1,61	1,831	\$128,887,193



February 2022

Engineering Department



Item Number: 6.3/7

Activity Type: Approval/Resolution

Contract Award – Construction

Goal Program Detail

RR-21-4827

Prime: Plote Construction, Inc./Peter Baker & Son Co. JV

Vendor	Certification	Breakdown of 24.02% Committed DBE Goal	Actual Committed	Ethnic Group	Gender
Allstate Concrete Cutting, Inc.	D/MBE, SBI	12.49%	3.00%	Asian Pacific	Male
C3 Corporation	DBE	1.04%	0.25%	Caucasian	Female
D2K Traffic Safety, Inc.	DBE	10.29%	2.47%	Native American	Male
Everlast Blacktop, Inc.	D/MBE	2.08%	0.50%	Hispanic	Male
Falcon Green Resources, Inc.	DBE	1.32%	0.32%	Caucasian	Female
Falcon Green Resources, Inc.	DBE	1.04%	0.25%	Caucasian	Female
Gayton Enterprises LLC	D/MBE	0.37%	0.09%	Hispanic	Male
Industrial Fence, Inc.	D/MBE, VOSB	13.89%	3.34%	Hispanic	Male
Interra, Inc.	D/MBE	1.80%	0.43%	Asian Indian	Male
JG Demo, Inc.	DBE	19.83%	4.76%	Hispanic	Male
Maintenance Coatings Co.	D/WBE, SBI	5.76%	1.38%	Caucasian	Female
MTC Morenos, Inc.	DBE	2.35%	0.56%	Hispanic	Male
Natural Creations Landscaping Inc.	D/MBE, SBI	2.33%	0.56%	Hispanic	Male
Norridge Sewer & Water Construction, Inc. DBA Galaxy Underground Inc.	DBE	9.56%	2.30%	Caucasian	Female
RAR, Inc.	D/MBE	5.50%	1.32%	Hispanic	Male
Rico Enterprises, Inc.	D/WBE	6.89%	1.65%	Caucasian	Female
Rico Enterprises, Inc.	D/WBE	2.35%	0.56%	Caucasian	Female
Tamayo Cartage, Inc.	DBE	1.13%	0.27%	Hispanic	Male
		100.00%	24.02%		

Vendor	Certification	Breakdown of 1.52% Committed VET Goal		Ethnic Group	Gender
E.R. BAKEY INC.	SDVOSB	38.50%	0.59%	Caucasian	Male
Veterans Vac Services LLC	SDVOSB	61.50%	0.93%	Caucasian	Male
		100.00%	1.52%		

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/8

Activity Type: Approval/Resolution

Contract Award - Construction

Contract #: RR-21-4819

Vendor: Plote Construction, Inc.; Hoffman Estates, IL

Subcontractors: Archon Construction Co. Inc. (WBE); C3 Corporation (DBE); DND Electric, Inc.

(D/MBE/VOSB); E.R. Bakey, Inc. (SDVOSB); Everlights Inc. (D/WBE); Industrial Fence, Inc. (D/MBE/VOSB); Natural Creations Landscaping, Inc. (D/MBE); Nichols

Crane Rental Company Inc. (D/WBE); Rico Enterprises, Inc. (D/WBE)

Description: Pavement and Shoulder Rehabilitation

Location: Tri-State Tollway (I-294) between MP 23.8 (Flagg Creek) and MP 29.2 (Cermak

Road)

Scope: This construction contract provides for pavement and shoulder rehabilitation on the

Tri-State Tollway (I-294) between Flagg Creek and Cermak Road. The work also includes drainage improvements, guardrail modifications, lighting, and pavement

markings.

Award Amount: \$17,261,000.00

Company Information

Plote Construction was founded in 1964 and incorporated in Illinois. They are headquartered in Hoffman Estates, IL and provides construction services including excavation, grading, and building.

Financial Summary Schedule Summary

Award Amount: \$17,261,000.00 Estimated Start Date: 03/29/2022 Engineer's Estimate: \$14,900,008.00 Estimated Substantial Completion: 04/11/2023 Estimated Contract Completion: 04/11/2025

Self-Performance

Required Minimum: 35%

Bid Information Goal Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	$\overline{\text{VET}}$
Number of Responses:	3	Goal:	26.00%	2.50%
Vendor Plan Holders	9	Committed:	26.49%	2.62%
Assist Agencies Plan Holders	10			

Bidders

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Plote Construction, Inc.; Hoffman Estates, IL	\$17,261,000.00	\$325,000.00	\$17,261,000.00
2) K-Five Construction Corporation; Westmont, IL	\$20,034,370.19	\$325,000.00	\$20,034,370.19
3) R.W. Dunteman Company; Addison, IL	Non-resp	onsive *	

^{*} Vendor submitted incomplete documents.



February 2022

Engineering Department



Item Number: 6.3/8

Activity Type: Approval/Resolution

Contract Award – Construction

Project or Annual Budget Detail

Construction Award: I-294, Pvmt & Shoulder Rehab, Flagg Creek to Cermak Rd

Category	Project Budget	Construction Award	Construction Award Plus 4%	Within Project Budget	Adjustment
Construction Move Illinois RR-21-4819 51-4819-63-76-000	\$15,908,471	\$17,261,000	\$17,951,440	No	(\$2,042,969)
Funded from: Category		oject dget	Adjus	stment	Remaining Balance
MI-TS-09	\$128,8	887,193	\$2,04	2,969	\$126,844,224
Comments: Funded from: MI-TS-09					



February 2022

Engineering Department



Item Number: 6.3/8

Activity Type: Approval/Resolution

Contract Award – Construction

	Goal P	rogram Detail			
RR-21-4819 Prime: Plote Construction, Inc.					
Vendor	Certification	Breakdown of 26.49% Committed DBE Goal	Actual Committed	Ethnic Group	Gender
Archon Construction Co., Inc.	WBE	7.41%	1.96%	Caucasian	Female
C3 Corporation	DBE	0.33%	0.09%	Caucasian	Female
D N D Electric, Inc	D/MBE, SBA 8(a), VOSB	10.23%	2.71%	Hispanic	Male
Everlights, Inc.	D/WBE	5.90%	1.56%	Caucasian	Female
Natural Creations Landscaping Inc.	D/MBE, SBI	3.09%	0.82%	Hispanic	Male
Nichols Crane Rental, Inc.	D/WBE	2.48%	0.66%	Caucasian	Female
Rico Enterprises, Inc.	D/WBE	70.56%	18.69%	Caucasian	Female
		100.00%	26.49%		
Vendor	Certification	Breakdown of 2.62% Committed VET Goal	Actual Committed	Ethnic Group	Gender
E.R. BAKEY INC.	SDVOSB	51.27%	1.35%	Caucasian	Male
Industrial Fence, Inc.	D/MBE, VOSB	48.73%	1.28%	Hispanic	Male
		100.00%	2.62%		

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



6.3/9Item Number:

Activity Type: Approval/Resolution

Extra Work Order

Contract #: I-19-4491

Vendor: Walsh Construction Company II, LLC; Chicago, IL

Description: I-55 Ramp A Bridge Construction

Location: Tri-State Tollway (I-294) between MP 24.0 (I-55 ramps) and MP 24.5 (Plainfield

Road)

Change Amount: \$450,000.00

Reason: This construction extra work order in the amount of \$450,000 is for repairs to roadway

appurtenances (impact attenuators at Plaza 37). These are adjustments are necessary

due to items damaged by motorists.

Impact on Completion: No current impact.

Company Information

Walsh Construction Company is a family held business since 1898 and was incorporated in Illinois in 1949. They have 15 locations and is headquartered in Illinois and employ over 5,000 engineers and skilled tradesmen. There are over 300 employees in their Chicago, IL location.

Financial Summary		Schedule Summary		
Original Award Amount:	\$24,292,133.52	Start Date:		12/17/2020
Current Authorization:	\$26,474,271.50	Substantial Completion:		11/30/2022
This Request:	\$450,000.00	Contract Completion:		11/30/2023
Revised Contract Amount:	\$26,924,271.50	_		
D. I. I. a				
Bid Information		Goal Program	$\overline{\mathrm{DBE}}$	<u>VET</u>
Method of Solicitation:	Invitation for Bids	Goal Program Original Goal:	<u>DBE</u> 35.00%	2.00%
	Invitation for Bids 8			
Method of Solicitation:		Original Goal:	35.00%	2.00%



February 2022

Engineering Department



Item Number: 6.3/9

Activity Type: Approval/Resolution

Extra Work Order

Project or Annual Budget Detail

Change Order/Extra Work Order: I-294, I-55 Ramps A and N Recon - EWO

Category	Project Budget	Current Authorization	Change Order/EWO	Revised Contract Amount	Adjustment
Construction Move Illinois I-19-4491					
70-4491-63-76-000	\$25,506,740	\$26,474,272	\$450,000	\$26,924,272	(\$1,417,532)
Funding Source					
	Project				
Category	Budget		Adju	ustment	Remaining Balance
MI-TS-01	\$993,018,269		\$1,4	117,532	\$991,600,737
Comments:					

Funded from: MI-TS-01



February 2022

Engineering Department



Item Number: 6.3/9

Activity Type: Approval/Resolution

Extra Work Order

Goal Program Detail						
I-19-4491 Prime: Walsh Construction Company II, LLC						
Vendor	Certification	% of Dollars Paid to Date DBE	Breakdown of 33.63% Committed DBE Goal	Original Committed	Ethnic Group	Gender
Allstate Concrete Cutting, Inc.	D/MBE, SBI	0.02%	0.53%	0.18%	Asian Pacific	Male
American Concrete Restorations, Inc.	D/WBE	0.11%	0.17%	0.06%	Caucasian	Female
Atlantic Painting Co.	D/WBE	0.00%	3.42%	1.15%	Caucasian	Female
Cabo Construction Corp.	D/MBE, SBI	6.90%	14.74%	4.96%	Hispanic	Male
City Lights, Ltd.	D/WBE	0.00%	0.24%	0.08%	Hispanic	Female
CSI 3000, Inc.	D/MBE	0.00%	0.94%	0.32%	Hispanic	Male
DCH Construction & Hauling LLC	D/MWBE	2.41%	1.94%	0.65%	Hispanic	Female
Il in One Contractors, Inc.	D/MBE	1.70%	8.85%	2.98%	African American	Male
J. Ave Development, Inc.	D/MBE	0.39%	4.04%	1.36%	Hispanic	Male
JG Demo, Inc.	DBE	1.50%	18.98%	6.38%	Hispanic	Male
La Grange Crane Service, Inc.	D/WBE	0.00%	4.80%	1.62%	Caucasian	Female
Lyons View Manufacturer & Supply Inc.	D/MBE	0.00%	0.83%	0.28%	African American	Male
Maintenance Coatings Co.	D/WBE	0.00%	3.91%	1.31%	Caucasian	Female
Metromex Contractors, Inc.	D/MBE, SBI	0.74%	16.03%	5.39%	Hispanic	Male
Midco Electric Supply, Inc.	D/WBE	0.00%	0.33%	0.11%	Caucasian	Female
Millennia Professional Services of Illinois, Ltd.	D/MBE	0.00%	2.97%	1.00%	Hispanic	Male
MTC Morenos, Inc.	DBE	0.00%	0.67%	0.22%	Hispanic	Male
Natural Creations Landscaping Inc.	D/MBE, SBI	0.17%	3.62%	1.22%	Hispanic	Male
R.A. Seaton Contractor Services, L.L.C.	DBE	1.08%	8.31%	2.79%	Caucasian	Female
S & J Construction Co., Inc.	D/WBE	0.00%	4.47%	1.50%	Caucasian	Female
Tough Cut Concrete Services, Inc.	D/WBE	0.02%	0.18%	0.06%	Caucasian	Female
		15.05%	100.00%	33.63%		
Vendor	Certification	% of Dollars Paid to Date VET	Breakdown of 2.03% Committed VET Goal	Original Committed	Ethnic Group	Gender
5366 Logistics Corp	SDVOSB	0.00%	43.37%	0.88%	Hispanic	Male
Excel Ltd., Inc.	VOSB, SBI	0.00%	0.45%	0.01%	Caucasian	Male
Industrial Fence, Inc.	D/MBE, VOSB	1.72%	56.18%	1.14%	Hispanic	Male
		1.72%	100.00%	2.03%	-	
Comments:						



February 2022

Engineering Department



Item Number: 6.3/10

Activity Type: Approval/Resolution

Extra Work Order

Contract #: RR-20-4555

Vendor: Lorig Construction Company; Des Plaines, IL

Description: Bridge Replacement

Location: Tri-State Tollway (I-294) Plainfield Road Over I-294 and Flagg Creek MP 24.3 to MP

24.6

Change Amount: \$625,000.00

Reason: This construction extra work order in the amount of \$625,000.00 is for additional

earthwork and berm removal. The work is necessary as the berm conflicts with the

proposed Plainfield Road Bridge improvements.

Impact on Completion: No current impact.

Company Information

Lorig Construction Company is a family owned business that was founded in 1986. The firm is incorporated in Illinois and is headquartered in Des Plaines, IL, and has a staff of over 300. Lorig provides bridge and structural concrete construction, road construction, earth retention systems, pile driving, and sound wall construction.

Financial Summary		Schedule Summary		
Original Award Amount:	\$21,283,514.09	Start Date:	06/17/2021	
Current Authorization:	\$21,443,857.21	Substantial Completion:	04/04/2023	
This Request:	\$625,000.00	Contract Completion:	04/04/2025	
Revised Contract Amount:	\$22,068,857,21	•		

Bid Information		Goal Program	<u>DBE</u>	<u>VET</u>
Method of Solicitation:	Invitation for Bids	Original Goal:	28.00%	2.00%
Number of Respondents:	7	Committed:	28.33%	2.40%
Number of Plan holders:	28	Earned to date:	26.96%	2.16%
		Updated Commitment:	28.33%	2.40%



February 2022

Engineering Department



Item Number: 6.3/10

Activity Type: Approval/Resolution

Extra Work Order

Project or Annual Budget Detail

Change Order/Extra Work Order: I-294, Plainfield Rd Bridge Repl. - EWO

Category	Project Budget	Current Authorization	Change Order/EWO	Revised Contract Amount	Adjustment
Construction Move Illinois RR-20-4555 51-4555-63-76-000	\$22,134,855	\$21,443,857	\$625,000	\$22,068,857	
Comments:					

	G	oal Program Deta	<u>il</u>			
RR-20-4555 Prime: Lorig Construction Company		-				
Vendor	Certification	% of Dollars Paid to Date DBE	Breakdown of 28.33% Committed DBE Goal	Original Committed	Ethnic Group	Gender
Ac Iron, LLC	D/MBE	2.09%	29.87%	8.46%	Hispanic	Male
Area Equipment, Inc.	D/WBE	20.18%	43.78%	12.40%	Caucasian	Female
JLA & Sons Construction Company	D/MBE	4.69%	26.35%	7.47%	Hispanic	Male
		26.96%	100.00%	28.33%		
Vendor	Certification	% of Dollars Paid to Date VET	Breakdown of 2.40% Committed VET Goal	Original Committed	Ethnic Group	Gender
Industrial Fence, Inc.	D/MBE, VOSB	2.16%	100.00%	2.40%	Hispanic	Male
		2.16%	100.00%	2.40%		
Comments:						



February 2022

Engineering Department



6.3/11 Item Number:

Activity Type: Approval/Resolution

Professional Services Award – Construction Management

Contract #: RR-21-4800

Vendor: TranSystems Corporation; Schaumburg, IL (Mentor)

Subcontractors: American Veterans Construction, LLC (VOSB); Gasperec Elberts Consulting, LLC

(D/WBE); Gonzalez Companies, LLC (DBE); Interra Inc. (D/MBE); PSA

Constructors, Inc. dba PSA Management, Inc. (DBE)(Protégé); SE3, LLC (DBE)

Description: Construction Management Services Upon Request

Location: Systemwide

Scope: This professional engineering service contract provides for construction management

> services upon request systemwide. Tasks may include pavement rehabilitation on I-94, noise and retaining wall repairs, pavement and structural repairs, clean and televise drainage system, and on call and as needed work related to the Tollway system.

Award Amount: \$5,000,000.00

Company Information

TranSystems Corporation was founded in 1966 in Kansas City, MO. They have a staff of approximately 50 professionals at their Schaumburg, IL location. The firm provides architecture, engineering, planning, real estate, security, and management consulting services.

Financial Summary		Schedule Summary
	* - - - - - - - - - -	

\$5,000,000.00 Estimated Start Date: 04/18/2022 Award Amount: Estimated Substantial Completion: 04/18/2027

Estimated Contract Completion: 04/30/2029

Bid Information DBE VET Goal Program Method of Solicitation: PSB #21-3 Item 8 Goal: 29.00% 3.00% Number of Respondents: 32 Committed: 34.00% 6.00%

Statement of Interest Respondents - 2021

- 1) Accurate Group, Inc. (D/MBE)
- 2) American Veteran Ind. (SDVOSB)/Juneau (VOSB)
- 3) Apex Consulting Engineers, LLC (D/MBE)
- 4) Aqua Vitae Eng. (VOSB)/2IM Group (D/MBE)
- 5) Ark Engineering Associates, Ltd. (D/MBE)
- 6) BLA, Inc. (dba Bollinger, Lach & Associates., Inc.)
- 7) Bloom Companies, LLC (DBE)
- 8) Chastain & Associates LLC
- 9) Cheri K. Lewis Engineers LLC (D/M/WBE)
- 10) Collins Engineers, Inc. (VOSB)

- 11) Cotter Consulting, Inc. (D/WBE)
- 12) d'Escoto, Inc. (D/MBE)
- 13) Engineering Svcs. (D/MBE)/Bravo Co. (VOSB)
- 14) ESI Consultants, Ltd.
- 15) Gonzalez Companies, LLC (DBE)
- 16) Gulaid Consulting Engineers, P.C. (D/MBE)
- 17) H.W. Lochner, Inc.
- 18) HDR Engineering, Inc.
- 19) Interra, Inc. (D/MBE)
- 20) Material Solutions Laboratory (DBE)

New Vendor indicated in **bold**.



February 2022

Engineering Department



Item Number: 6.3/11

Activity Type: Approval/Resolution

Professional Services Award – Construction Management

Statement of Interest Respondents – 2021 (continued)

- 21) Millennia Prof. Services Of Illinois (D/MBE)
- 22) Orion Engineers, LLC (VOSB)
- 23) Patrick Engineering, Inc.
- 24) Pinpoint Precision (MBE)/CivilTech Engineering
- 25) Primera Engineers, Ltd. (WBE)
- 26) Quigg Engineering, Inc. (D/MBE)

- 27) Spaan Tech, Inc. (D/M/WBE)
- 28) SQN Associates, LLC (D/M/WBE)
- 29) Tecma Associates, Inc. (D/MBE)
- 30) The Roderick Group, Inc. (D/MBE)
- 31) Thomas Engineering Group/APS Consulting
- 32) Transystems Corporation

Disqualified Firms

Firms None Reasons for Disqualification

Project or Annual Budget Detail

Professional Services: S/W CM Services Upon Request

Category	Project Budget	Award	Within Project Budget	Current Authorization Plus Supplement	Adjustment
Inspection Move Illinois RR-21-4800 51-4800-63-78-000 Comments:	\$5,000,000	\$5,000,000	Yes		
Project within budget.					



February 2022

Engineering Department



Item Number: 6.3/11

Activity Type: Approval/Resolution

Professional Services Award - Construction Management

Goal Program Detail RR-21-4800 Prime: TranSystems Corporation Breakdown of 34.0% Vendor Certification Actual Committed Ethnic Group Gender **Committed DBE Goal** Gasperec Elberts Consulting, LLC D/WBE 14.71% 5.00% Caucasian Female Gonzalez Companies, LLC DBE 14.71% 5.00% Hispanic Male Interra, Inc. D/MBE 14.71% 5.00% Asian Indian Male African SE3, LLC DBE 41.18% 14.00% Male American African PSA Constructors Inc DBE 14.71% 5.00% Male American 100.00% 34.00% Breakdown of 6.00% Vendor Certification **Actual Committed Ethnic Group** Gender Committed VET Goal American Veterans Construction, LLC VOSB 100.00% 6.00% Caucasian Male 100.00% 6.00%

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/12

Activity Type: Approval/Resolution

Professional Services Award – Construction Management

Contract #: I-21-4805

Vendor: Patrick Engineering, Inc.; Lisle, IL

Subcontractors: 4HD, Inc. (D/WBE); Bloom Companies, LLC (DBE); Bravo Company Engineering,

Inc. (VOSB); Comprehensive Construction Consulting, Inc. (D/MBE); HDR, Inc.; Material Service Testing, Inc. (D/MBE); Range Engineering, Inc. (DBE); SE3, LLC

(DBE)

Description: Construction Management Services Upon Request

Location: Tri-State Tollway (I-294)

Scope: This professional engineering service contract is to provide construction management

services upon request along the Central Tri-State Tollway (I-294). Tasks may include Cork Avenue ramps and bridge, I-55 ramp bridge rehabilitation over Commonwealth Avenue, and on call and as needed work related to the Central Tri-State Tollway

corridor.

Award Amount: \$3,000,000.00

Company Information

Patrick Engineering was founded over 30 years ago and is headquartered in Lisle, IL. Operating through 11 regional offices, Patrick has a staff of approximately 200 professionals and specializes in preconstruction, construction management, and general engineering services.

<u>Financial Summary</u> <u>Schedule Summary</u>

Award Amount: \$3,000,000.00 Estimated Start Date: 04/18/2022
Estimated Substantial Completion: 04/18/2027
Estimated Contract Completion: 04/30/2029

Bid InformationGoal ProgramDBEVETMethod of Solicitation:PSB #21-3 Item 2Goal:27.00%3.00%Number of Respondents:25Committed:32.00%5.00%

Statement of Interest Respondents - 2021

- 1) Accurate Group, Inc. (D/MBE)
- 2) American Engineering Consultants, Inc. (MBE)
- 3) APEX Consulting Engineers, LLC (D/MBE)
- 4) Aqua Vitae Eng. (VOSB)/2IM Group (D/MBE)
- 5) ARK Engineering Associates, Ltd. (D/MBE)
- 6) Bloom Companies, LLC (DBE)
- 7) Chastain & Associates LLC
- 8) Civiltech Engineering, Inc.
- New vendor indicated in **bold**.

- 9) Collins Engineers, Inc. (VOSB)
- 10) Cotter Consulting, Inc. (D/WBE)
- 11) Engineering Services Group, Inc. (D/MBE)
- 12) Gannett Fleming, Inc.
- 13) GSG Material Testing, Inc. (D/MBE)
- 14) HDR Engineering, Inc.
- 15) Interra (D/MBE)/Eng. Resource Assoc.
- 16) Material Solutions Laboratory (DBE)



February 2022

Engineering Department



Item Number: 6.3/12

Activity Type: Approval/Resolution

Professional Services Award – Construction Management

Statement of Interest Respondents – 2021 (continued)

- 17) Orion Engineers, LLC (VOSB)
- 18) Patrick Engineering, Inc.
- 19) Primera Engineers, Ltd. (WBE)
- 20) Princeton Technical Services, Inc. (DBE)
- 21) Quigg Engineering, Inc. (D/MBE)

- 22) RS&H, Inc.
- 23) Techknow Engineering, LLC (D/MBE)
- 24) The Roderick Group, Inc. (D/MBE)
- 25) Thomas Eng. /APS Consulting (D/MBE)

Disqualified Firms

Firms None

Project within budget.

Reasons for Disqualification

	Project or Annual Budget Detail							
Professional Services: I-294, CM Services Upon Request								
Category	Project Budget	Award	Within Project Budget	Current Authorization Plus Supplement	Adjustment			
Inspection Move Illinois I-21-4805 70-4805-63-77-000	\$3,000,000	\$3,000,000	Yes		,			
Comments:								



February 2022

Engineering Department



Item Number: 6.3/12

Activity Type: Approval/Resolution

Professional Services Award – Construction Management

	<u>Goal F</u>	Program Detail			
I-21-4805 Prime: Patrick Engineering Inc.					
Vendor	Certification	Breakdown of 32.0% Committed DBE Goal	Actual Committed	Ethnic Group	Gender
4HD Incorporated	D/WBE	9.38%	3.00%	Caucasian	Female
Bloom Companies, LLC	DBE	9.38%	3.00%	Asian Indian	Male
Comprehensive Construction Consulting, Inc.	D/MBE	9.38%	3.00%	African American	Female
Range Engineering, Inc.	DBE	9.38%	3.00%	Asian Indian	Male
SE3, LLC	DBE	46.88%	15.00%	African American	Male
Material Service Testing, Inc.	D/MBE	15.63%	5.00%	Asian Pacific	Male
		100.00%	32.00%		
Vendor	Certification	Breakdown of 5.00% Committed VET Goal	Actual Committed	Ethnic Group	Gender
Bravo Company Engineering, Inc.	VOSB	100.00%	5.00%	Caucasian	Male
	-	100.00%	5.00%		-

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



6.3/13 **Item Number:**

Activity Type: Approval/Resolution

Professional Services Award - Design

Contract #: I-21-4812

Vendor: ABNA Engineering, Inc.; Chicago, IL (DBE)

Subcontractors: 4HD, Inc. (D/WBE); Crawford, Murphy & Tilly, Inc.; Hampton, Lenzini & Renwick,

Inc.; Innleadair Engineering Solutions (D/MBE/VOSB); Rubino Engineering, Inc.

(D/WBE)

Description: Design Services Upon Request

Location: Tri-State Tollway (I-294)

Scope: This professional engineering service contract is to provide design services upon

> request for the Central Tri-State corridor. Tasks may include preparation of contract plans and specifications for ramp reconstruction and rehabilitation between 95th Street and I-55, pavement overlay between I-55 and Cermak Road, and on call and as needed

work on the Tollway System.

Award Amount: \$3,000,000.00

Company Information

ABNA Engineering is a private company that has been in business since 1994. They have an office in Chicago, IL. The firm provides engineering, land surveying, geotech, construction management, inspection and GIS/planning services.

Financial Summary **Schedule Summary**

Award Amount: \$3,000,000.00 **Estimated Start Date:** 04/18/2022

> Estimated Substantial Completion: 04/18/2027 **Estimated Contract Completion:** 04/30/2029

Bid Information Goal Program DBE **VET** Method of Solicitation: PSB #21-3 Item 2 Goal: 29.00% 3.00%

Number of Respondents: 34 Committed: 65.00% 5.00%

Statement of Interest Respondents - 2021

- 1) A. Epstein and Sons International, dba Epstein
- 2) ABNA Engineering, Inc. (DBE)
- 3) Accurate Group, Inc. (D/MBE)
- 4) Ames Engineering, Inc. (DBE)
- 5) Bloom Companies, LLC (DBE)
- 6) Civiltech Engineering, Inc.
- 7) Crawford, Murphy, & Tilly, Inc.

New vendor indicated in **bold**.

- 8) DLZ Illinois, Inc.
- 9) EFK Moen, LLC

- 11) EJM Engineering, Inc. (D/M/WBE)
- 12) exp U.S. Services, Inc.
- 13) Farnsworth Group, Inc.
- 14) Gannett Fleming, Inc.
- 15) Gasperec Elberts Consulting (D/WBE)
- 16) Gonzalez (D/MBE)/Garza Karhoff (D/M/WBE)
- 17) Graef USA
- 18) GSG Material Testing, Inc. (D/MBE)
- 19) HBM Engineering Group, LLC (D/WBE)



February 2022

Engineering Department



Item Number: 6.3/13

Activity Type: Approval/Resolution

Professional Services Award – Design

<u>Statement of Interest Respondents – 2021 (continued)</u>

20) HDR Engineering, Inc.

21) Horner & Shifrin, Inc.

22) Lin Engineering, Ltd. (D/MBE)

23) Michael Baker International, Inc.

24) Orion Engineers, LLC (VOSB)

25) Patrick Engineering, Inc.

26) Quigg Engineering, Inc. (D/MBE)

27) RS&H, Inc./2IM Group, LLC (D/MBE)

28) SDIENGR Corp. (D/MBE)

29) SE3, LLC (DBE)

30) Strand Associates, Inc.

31) The Upchurch Group, Inc.

32) Thomas Eng./Czaplicki Lopez, PLLC (DBE)

33) Transystems Corporation

34) V3 Companies, Ltd.

35) Wood Environment & Infrastructure Solutions

Disqualified Firms

Firms None Reasons for Disqualification

Project or Annual Budget Detail

Professional Services: I-294, Design Services Upon Request

	Project		Within Project	Current Authorization	
Category	Budget	Award	Budget	Plus Supplement	Adjustment
Design					
Move Illinois					
I-21-4812					
70-4812-63-77-000	\$3,000,000	\$3,000,000	Yes		
Comments:					
Project within budget.					



February 2022

Engineering Department



Item Number: 6.3/13

Activity Type: Approval/Resolution

Professional Services Award – Design

	Goal F	Program Detail			
I-21-4812 Prime: ABNA Engineering					
Vendor	Certification	Breakdown of 65.0% Committed DBE Goal	Actual Committed	Ethnic Group	Gender
ABNA Engineering, Inc.	DBE	84.62%	55.00%	African American	Female
4HD Incorporated	D/WBE	7.69%	5.00%	Caucasian	Female
Rubino Engineering, Inc.	D/WBE	7.69%	5.00%	Caucasian	Female
		100.00%	65.00%		
Vendor	Certification	Breakdown of 5.00% Committed VET Goal	Actual Committed	Ethnic Group	Gender
Innleadair LLC	D/MBE, VOSB	100.00%	5.00%	Asian Pacific	Male
		100.00%	5.00%		

Comments: Remaining participation may be filled by the prime, DBE/Veteran or non-DBE subcontractors. Only DBE Veteran contractors that fulfill the goal are identified in the U- Plan



February 2022

Engineering Department



Item Number: 6.3/14

Activity Type: Approval/Resolution

Contract Award - Tollway Invitation for Bid

Contract #: 20-0206R

Vendor: Cicero Mfg. & Supply Co., Inc.; Glenview, IL (BEP/SB)

Description: Safety Appurtenance Parts: Guardrail, Cable, and Attenuator Parts

Scope: This contract is for the purchase of safety appurtenance parts including, but not limited

to, guardrail, cable, C-shaped line posts, cable splicer blocks, post line straps, post line caps, guardrail beams and attenuator parts. These parts shall be National Cooperation Highway Research Program (NCHRP 350) certified by the federal government for

roadway use.

Amount: \$1,204,629.10

Company Information

Cicero Manufacturing and Supply Company is incorporated with 56 years in business and approximately nine employees. They are a full-line industrial supply distributor. Cicero Mfg. is a BEP certified vendor and a registered small business in the State of Illinois.

Financial SummarySchedule SummaryEstimatedInitial Contract Award:\$1,204,629.10Start Date:03/01/2022

Expiration Date: 02/28/2025

100%

0%

Revised Expiration: N/A

Bid InformationGoal ProgramBEPVETMethod of Solicitation:Tollway Invitation for BidGoal:8%0%

Method of Solicitation: Tollway Invitation for Bid Goal: Bids Received: One (1) bid Committed:

Initial Term: Three (3) years

Renewals: N/A

Bidders

Vendor Location Bid

1. Cicero Mfg. & Supply Co. Inc. Glenview, IL \$1,204,629.10



February 2022

Engineering Department



Item Number: 6.3/14

Activity Type: Approval/Resolution

Contract Award - Tollway Invitation for Bid

Project or Annual Budget Detail

Contract Award - Safety Appurtenance Parts - Cicero Mfg. & Supply Co. Inc.

Category	2022	Contract	Multi-Year	2022	2023-2025
	Budget	Award	Funding	Estimate	Estimate
Materials - Operational 1001000000 5576400000 5000012000	\$4,118,000	\$1,204,629	Yes	\$334,619	\$870,010

Comments:

The Contract Award can be accommodated in the 2022 Budget. To date, \$2,272 has been spent in this account.

rime: Cicero	Mfg. & Supply Co.	, Inc.				
\	/endor	Certification	Breakdown of 8% Committed BEP Goal	Actual Committed	Ethnic Group	Gender
Cicero Mfg. & S Prime)	Supply Co., Inc.	WBE / SB	100.00%	8.00%	Caucasian	Female
\	/endor	Certification	Breakdown of 0% Committed VET Goal	Actual Committed	Ethnic Group	Gender



February 2022

Legal Department



Item Number:

Activity Type: Approval/Resolution

Intergovernmental Agreement

N/A Contract #:

Description: First Addendum to IGA with the City of Chicago ("City")

Scope: On April 24, 2017, the Tollway and the City entered into an Intergovernmental Agreement

("IGA") that identifies O'Hare Airport ("Airport") property the Tollway needs to construct and operate the EOWA Project ("Project"). The IGA requires the City to convey

approximately 193 acres of property, in fee simple or permanent easement, to the Tollway as well as grant the Tollway temporary easements to approximately 329 acres of property.

This First Addendum is necessary because the required realignment of the southern portion of I-490 (which involves shifting a segment of the toll highway onto Airport property) requires the Tollway to acquire additional Airport property, approximately 21.62 acres (941,876 square feet). The Tollway and City have agreed on a fair market value of \$11,773,452 (\$12.50/square foot) for the additional property. Also, as necessary for

implementation of the EOWA Project and to ensure timeliness of its implementation, the Tollway has agreed to reimburse the City for certain associated costs the City incurs in connection with the Project. To date, the City has incurred reimbursable costs relating to earthwork, road relocation and relocation of the perimeter fence and future reimbursable costs will relate to utility relocations, runway-related work, and costs professional services and/or consultants, among other things. The parties have estimated that reimbursable

costs will total approximately \$5,000,000. All Tollway reimbursement will be based on the City's actual costs.

Approximately \$16,773,452.00, depending on reimbursable costs actually Amount:

incurred by the City.

		Project or Annı	ıal Budget Detail					
Intergovernmental Agreement - IGA First Addendum with the City of Chicago.								
Category	Project Budget	IGA Agreement	Within Budget Limits	Adjustment				
ROW Acquisition I-11-4011	\$687,000,000	\$11,773,452		\$0				
Other IGA Cost	\$0	\$5,000,000		(\$5,000,000)				
Total	\$687,000,000	\$16,773,452	Yes	(\$5,000,000)				
Funded from:	Desc							
Category	Proj Bud	lget	Adjustment	Remaining Balance				
MI-EO-03	\$73,95	56,789	\$5,000,000	\$68,956,789				
Category MI-EO-03 Comments:	Bud \$73,95	1get 56,789	•	\$68,956,7				

EOWA South Leg.



February 2022

Legal Department

Item Illinois Tollway

Item Number: 6.4/2

Activity Type: Approval/Resolution

Intergovernmental Agreement

Contract #: N/A

IGA cost: Not to exceed \$500,000

Description: IGA with the Village of Hinsdale ("Village")

Scope: Between 1959 and approximately September 2021, the Village supplied water

service, including potable and fire flow services, to the former over-the-road oasis at Milepost 25.0 on the Tri-State, I-294. Since 1959, and continuing through today, the Village has supplied water to the gas stations on both sides of the toll highway at that location. The Village maintains the water main piping and a related two million gallon-standpipe storage facility. In connection with the Tollway's Central Tri-State project, maintenance of the water main piping and storage facility (collectively, "Maintenance"), at an estimated cost of \$1,100,000, is required. The Village intends to perform the Maintenance to continue the water service and has requested that the Tollway

share in the Maintenance costs. The Tollway agreed to share in the Maintenance cost and will reimburse the Village an amount not to exceed

\$500,000.

Amount: Not to exceed \$500,000.00

Project or Annual Budget Detail Intergovernmental Agreement: IGA with the Village of Hinsdale ("Village")							
Intergovernmental A	greement: IGA with the \ Project Budget	/illage of Hinsdale ("V IGA Agreement	illage") Within Budget Limits		Adjustment		
		\$500,000	No		\$500,000		
Funded from:	_						
Category		ject dget	Adjustr	ment	Remaining Balance		
MI-TS-01	\$993,5	\$993,512,704		000	\$993,012,704		
Comments:							



February 2022

Administration Department



Item Number: 6.5/1

Activity Type: Approval/Resolution

Contract Renewal -- Tollway Invitation for Bid

Contract #: 18-0011

Vendor: BlueApple Health, LLC; Chicago, IL

Description: Stroke Screening Services

Scope: This contract provides a continued source for stroke screening services for Tollway

employees. Tests include ultrasound carotid artery screening, abdominal aortic aneurysm screening, as well as peripheral arterial disease and osteoporosis screening.

Amount: \$44,500.00

Company Information

BlueApple Health is a limited liability company with 12 years in business approximately 14 employees. They provide wellness programs and stroke screenings to corporations.

Financial Summary		Schedule Summary		
Original Authorization:	\$66,750.00	Original Start Date:	04/01/2019)
This Request:	\$44,500.00	Current Expiration:	03/31/2022	
Revised Contract Amount:	\$111,250.00	Revised Expiration:	03/31/2024	
Bid Information		Diversity Program	$\underline{\mathbf{BEP}}$	<u>VET</u>
Method of Solicitation:	Tollway Invitation for Bid	Original Goal:	0%	0%
Bids Received:	One (1) bid	Original Committed:	0%	0%
Initial Term:	Three (3) years	Paid to Date:	0%	0%
Renewals:	Up to two (2) years			
This Renewal:	1 of 1	Updated Goal:	0%	0%
		Updated Commitment	0%	0%



February 2022

Administration Department



Item Number: 6.5/1

Activity Type: Approval/Resolution

Contract Renewal -- Tollway Invitation for Bid

Project or Annual Budget Detail

Contract Renewal - Stroke Screening Services - BlueApple Health, LLC

Category	2022	Contract	Multi-Year	2022	2023-2024
	Budget	Renewal	Funding	Estimate	Estimate
Outside Services 1001000000 5571800000 5000043000	\$50,000	\$44,500	No	\$44,500	\$0

Comments:

The Contract Renewal can be accommodated in the 2022 Budget. To date, \$0 has been spent in this account.

8-0011 Prime: BlueApple Health, LLC					
		Breakdown of			
Vendor	Certification	0% Committed BEP Goal	Actual Committed	Ethnic Group	Gender
		Breakdown of			
Vendor	Certification	0% Committed VET Goal	Actual Committed	Ethnic Group	Gender
		VET Goal			