



ILLINOIS TOLLWAY CHANGE ORDERS
June 2023

[I-21-4741 Sanitary Casing Obstruction Removal - Supplemental](#)

[I-20-4517 Noise Abatement Wall \(TS17.60N SB\) - Recast Panels](#)

[I-21-4738 Retaining Wall A TSRS H-Pile Additional Handling](#)

[RR-21-4587 DCEC6 - Concrete Delay Costs](#)