

# ILLINOIS TOLLWAY CHANGE ORDERS

## March 2015



[I-13-5680 - ITS Conduits and Grounding System for Future Shelter](#)

[I-14-4211 - Construction Revision No 1](#)

[I-14-4210 - Construction Revision No 1](#)

[RR-14-5692 - Additional Electrical Work at Plaza 23](#)

[RR-14-5692 - Additional Topsoil Furnish and Place 6"](#)

[I-13-4628 - Underground Conduit, Coilable NonMetallic Conduit, 4" Diameter](#)

[I-13-4166 - MOT Revisions for NSMJAWA Watermain Installation.](#)

[RR-14-5692 - Lime Utilization at Ramp E](#)

[RR-13-4170 - Soil Analysis & Disposal](#)

[I-13-4144R - Cofferdam Seal Coat Concrete](#)

[I-13-5676 - Acceleration Wall W1-CF](#)

[I-13-5676 - Acceleration Wall W2-CF](#)

[I-13-5676 - Acceleration Wall W3-CF](#)

[I-13-5676 - Acceleration Wall E3-CF](#)

[I-13-5675 - Nighttime Retaining Wall Excavation and Backfill](#)

[I-13-4165 - Fiber optic Connections at Plazas](#)

[RR-13-4170 - QC Testing](#)

[I-13-4606 - Extended Work Hour Compensation For Delay Recovery](#)

[I-13-4168 - NSMJAWA Casing](#)

[I-13-4602 - CR06-Revisions to IDOT Roadway Lighting](#)

[RR-14-5691 - Partial Balancing Authorization-Roadway Lighting and Electrical Work Items](#)

[RR-13-5687 - Final Balancing For Drainage and Erosion Control](#)

[RR-13-5687 - Final Balancing of Structures](#)

[RR-13-5687 - Final Balancing-Roadway](#)

[I-13-5676 - Temporary Soil Retention Conflict at E3-CF West Shore](#)

[I-13-5689 - Construction Revision No 1-Traffic Signals](#)

[RR-14-8122 - HMA Shoulder Substitution to Concrete Shoulder](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**March 2015**



[RR-14-8122 - HMA Shoulder Substitution to Concrete Shoulder in Stage 2](#)

[I-12-4072 - Backfill Box Culvert Agreement](#)

[I-13-4156 - Attenuator East End Zone 1](#)

[I-13-4133 - Additional Fence](#)

[RR-14-5692 - Revised Electrical Work at Plazas 31 & 32](#)

[I-14-4207 - Construction Revision No 1](#)

[I-14-4205 - Late Season Pavement Marking](#)

[I-13-4607 - Structure 1629 Pile Sleeves and Shoes](#)

[I-14-4208 - Pre-Drilling for West Abutment Piles at I-90 Over Golf Road](#)