

# ILLINOIS TOLLWAY CHANGE ORDERS

## July 2015



[I-13-4606 - Lime for Embankment](#)

[I-14-4210 - Schedule Recovery](#)

[I-14-4211 - Schedule Recovery](#)

[I-13-4628 - Electrical Maintenance of Contracts 4601, 4602, 4603, and 4607](#)

[I-14-4206 - Schedule Impact Mitigation](#)

[I-14-4206 - Box Culvert N6-B Staging](#)

[I-13-4602 - ROW Fence Plan Quantity Correction](#)

[I-14-4207 - Nicor Potholes](#)

[I-14-4198 - Ramp I - MVDS Power Supply](#)

[RR-14-4175 - Crack Sealing](#)

[I-14-5693 - 36 Inch Culvert Removal and Replacement](#)

[I-14-4207 - Structure Adjustments 1](#)

[I-13-5675 - Modular Glare Screen System](#)

[I-13-4630 - Lively Median and Frontage Road Curb](#)

[I-13-4601 - Schedule Recovery Proposal](#)

[I-13-4607 - Pavement Preservation](#)

[I-13-4607 - Tollway Fiber Material Supply](#)

[I-14-4205 - Additional Metal Shell Piling](#)

[I-14-4207 - Subgrade Soil Modification](#)

[I-14-5698 - Median Pier Piling](#)

[RR-13-4130 - Roadway Items Balancing 3](#)

[I-14-5691 - Silver Creek Cleaning](#)

[I-13-4607 - Ramp G7 Acceleration](#)

[I-13-4104 - Retaining Wall NW56.30R WB](#)

[I-13-4104 - Unit Duct Increase](#)

[I-14-4204 - PGE](#)

[I-14-4204 - Geotextile Fabric](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## July 2015



[I-14-4210 - MSE Wall Undercuts-Supplemental](#)

[I-14-4210 - Roadway Undercuts-Supplemental](#)

[I-14-4209 - Additional Erosion Control Measures](#)

[I-14-4205 - Schedule Impact Mitigation](#)

[I-14-4205 - Additional Storm Sewer, Jacked 24"](#)

[I-14-4205 - Installation Modification for Weigh in Motion Sensors](#)

[I-14-4211 - Revised Stockpile Location I-90/I-294-Supplemental](#)

[I-14-4212 - Removal and Disposal of Billboard - Supplement](#)

[I-14-4208 - Temporary Soil Retention System](#)

[I-13-4618 - PGE and Fabric Change Supplement No 2](#)

[I-13-5676 - Design Revision E3-CF](#)

[I-13-5676 - Temporary Soil Retention Conflict at E3-CF \(West Shore\)](#)

[I-14-4212 - Subgrade Soil Modification Type IV](#)

[I-14-4212 - Construction Revision 6](#)

[I-14-4210 - Revised Stockpile Location-Elgin O'Hare](#)

[I-14-4209 - Oakton Avenue Bridge Deck Reinforcement Revision No 10](#)

[I-12-4066 - Sight Screen - I-57 Near Parkside](#)

[I-13-4630 - NE MSE Wall Temp Shoring - ISU 18](#)

[I-13-5689 - Furnish Metal Shell Piles](#)

[RR-15-5707 - Protective Shield & Deck Patching I-294 over I-55 Bridge](#)

[I-13-4166 - Schedule Recovery Incentive](#)

[I-14-4204 - Drainage Modifications](#)

[I-14-4208 - Ramps B and C Revised Grading](#)

[I-14-5698 - Additional Costs for Furnished Excavation](#)

[I-14-4640 - Hansen Court Revisions](#)

[I-14-4220 - Additional Exploration Trench for Utilities](#)

[RR-14-4184 - RFI #182 and #193 Light Fixture F4 Mounting](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## July 2015



[I-13-4607 - Milestone 103.5 Acceleration](#)

[I-14-4206 - Construction Revision #6](#)

[I-14-4206 - Construction Revision No 5](#)

[I-14-4206 - Box Culvert Acceleration](#)

[RR-14-9155 - Dash Repairs Near Bensenville Bridge](#)

[I-14-5698 - Stage 1-Unsuitable Materials](#)

[I-13-5676 - West Shore Grade Beam at Busse Construction Entrance](#)

[I-13-4621 - 1 1/4" Unit Duct and Cable](#)

[I-13-4607 - Extended Temporary Service to Power Signal at Temp Ramp G2](#)

[I-14-4206 - Construction Revision No 7](#)

[I-14-4208 - Temporary Soil Retention System](#)

[I-14-4209 - Construction Inefficiencies](#)

[I-14-5698 - Furnished Excavation-Aggregate](#)

[I-13-4166 - Schedule Recovery Incentive](#)

[I-13-4628 - Sign Truss Sta 771+00 Irving Park Road](#)

[RR-15-5707 - I-294 Bridge over Des Plaines River Parapet Wall Repair](#)

[RR-15-5707 - Precast Noise Wall Repair Mile Post 46.0](#)

[RR-15-5707 - Irving Park Single Face Barrier Wall Repair](#)

[RR-15-5707 - I-55 Ramp A South Abutment Backwall](#)

[RR-14-4184 - Building and Site Signage](#)

[I-14-4210 - Moment Slab Formwork](#)

[I-14-4211 - Moment Slab Formwork](#)

[I-13-4168 - Aggregate Subgrade Improvements](#)

[I-13-4166 - Schedule Recovery Incentive Adjustment](#)

[I-14-4183 - Replacement for ITS Components](#)

[I-13-4618 - Ramp Y2 Infield](#)

[I-13-4156 - Preliminary Category E Balance Supplement 2](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**July 2015**



[I-13-4156 - Preliminary Category B Balance Supplement 2](#)

[RR-15-5707 - I-55 Ramp Approach Slab Repairs](#)

[I-13-4621 - Lighting Service Extension](#)

[RR-14-9159R - Site Restoration Due to Sanitary Force Main Repair](#)

[I-14-4640 - Storm Sewer Spoils as Furnished Embankment](#)