

ILLINOIS TOLLWAY CHANGE ORDERS

November 2016



[I-13-4144R - Bridge Deck Concrete Quantity Increase](#)

[I-15-4236 - Profile Grinding](#)

[I-13-4607 - Landscaping Under Rohlwing Bridge](#)

[I-15-4227R - Premium Time](#)

[I-14-4209 - Additional Dewatering](#)

[I-13-5663 - Undercut Unsuitable Subgrade](#)

[RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading](#)

[I-15-4235 - Smoothness Remediation for Lanes 4 and 5](#)

[I-15-4236 - Busse Drainage System Repair](#)

[I-15-4237 - Concrete Escalation](#)

[I-15-4236 - Busse Restoration](#)

[I-14-4642 - Issue 69 - Topsoil Plan Quantity Calculation](#)

[I-14-4205 - Final Connections 20 inch NSMJAWA at Bartlett Road](#)

[I-13-4629 - Select Fill Retaining Wall 4](#)

[I-14-4644 - Cold Weather Concrete Protection](#)

[I-13-4166 - Roselle and Central Intersection Pavement](#)

[I-13-4607 - Additional High Performance Concrete Superstructure](#)

[I-13-4617 - MWRD Sludge Line Additional Expenses](#)

[I-13-4629 - Embankment Lime EB Plaza](#)

[I-13-4619 - Contract Balancing - Drainage](#)

[I-15-4649 - Asbestos Abatement](#)

[RR-15-9187 - State Police Bathroom Heating Revisions](#)

[RR-16-4259 - Row Fence and Gate Replacement](#)

[I-14-4207 - ITS Cisco Switches Revisions](#)

[I-14-4208 - Balancing for Appurtenance Items-Supplement](#)

[I-14-4208 - Advance Work Haul Road Removal](#)

[I-14-4208 - Final Balancing for IFI Items](#)

ILLINOIS TOLLWAY CHANGE ORDERS November 2016



[RR-15-4230R - Tank and Wetting Arm Set-up M-16](#)

[RR-15-4230R - Rework Existing Tank Piping and Accessories](#)

[I-15-4237 - Cold Weather Protection-Supplement](#)

[I-15-4237 - Profile Grinding](#)

[I-15-4237 - Preformed Joint Seal Sawcutting](#)

[I-15-4237 - Alternate Concrete Source](#)

[I-16-4261 - Plaza 7 Camera](#)

[I-13-4629 - Aggregate Subgrade Improvement Overage](#)

[I-14-4644 - Winter Inefficiency for Structure Construction](#)

[RR-15-9187 - Passenger Elevator Interior Modernization](#)

[I-13-5663 - Catch Basin Relocation](#)

[I-13-4166 - Temporary Pavement Subgrade Improvement](#)

[I-15-4236 - Pavement Repair Increase](#)

[RR-13-5662 - Additional Construction Management Services](#)

[I-13-5663 - Light Pole Foundation](#)

[I-15-4231 - Contract Adjustment-J1213006 Exploration Trench, Utilities \(Vacuum Excavation\)](#)

[I-13-4629 - MSE Wall Strap Zone Construction](#)

[I-15-4236 - Oakton Restoration](#)

[I-14-4220 - Acceleration](#)

[I-15-4227R - Locate Underground Cable](#)

[I-15-4227R - Dedicated Locating Services](#)