

ILLINOIS TOLLWAY CHANGE ORDERS

March 2017



[I-13-4607 - Pavement Thickness Incentive/Disincentive](#)

[I-14-4212 - Category B Structures Balance Supplement](#)

[I-13-4629 - Out of Stage Storm Sewer Work Supplemental](#)

[RR-13-5662 - Supplemental Lane/Shoulder Closures](#)

[I-13-4629 - Noisewall Foundation Additional Cost](#)

[I-14-4644 - Additional Handling of Material to Build Embankment Adjacent to Wall 320](#)

[I-13-4618 - 30 IN Storm Sewer Jacking Addendum](#)

[I-15-4248 - Farnsworth Ave. Temporary Pavement](#)

[I-14-4644 - Service Revisions \(Plaza 320\) Issue 23](#)

[I-14-4211 - Diamond Grinding](#)

[I-15-4652 - Asbestos Abatement for Building No. 1](#)

[RR-16-4258 - Headwall Changes](#)

[I-13-4607 - Additional Electrical Work at Maintenance Site](#)

[I-15-4227R - Interim Balancing of Cable and Conduit](#)

[I-14-4208 - Dewatering Subgrade](#)

[I-13-4629 - Field Office Quantity Increase](#)

[I-15-4227R - Interim Balancing of 350 MCM Cable and 144F FOC](#)

[I-14-4638 - Network Equipment, Type 1 Quantity Increase](#)

[I-14-4208 - Final Balancing for Roadway Items - Supplement](#)

[I-13-4607 - CRC Pavement Removal Line Item](#)

[I-14-4208 - Balancing for Structures Items - Supplement #3](#)

[I-14-4206 - Sheeting Removal](#)

[I-13-4618 - Schedule Recovery and Acceleration Incentive](#)

[I-15-4237 - Eastbound Touhy Resequencing](#)

[RR-14-5692 - Temporary Concrete Barrier Claim](#)

[I-15-4227R - Performance Incentive Payment](#)

[I-15-4237 - Bioswale Ditch Preparation](#)

ILLINOIS TOLLWAY CHANGE ORDERS

March 2017



[I-14-4644 - Groundwater Infiltration for Overhead Sign Drilled Shaft Foundations](#)

[I-14-4642 - RFI 6 - Additional Contract Costs Due to Lift Station Delay](#)

[RR-15-8131 - Revised Truss Canopy Material](#)

[RR-16-9188 - Revised Truss Canopy Material](#)

[I-14-4185 - Roadway Appurtenances Balancing](#)

[I-13-4144R - Slope Stabilization Along Bike Path on West Side](#)

[I-13-4617 - Winter MOT Stage Change Preparation](#)

[RR-13-5660R - Quality Representative 2017](#)

[I-13-4618 - Zone A Schedule Recovery and Acceleration Incentive Supplement](#)

[I-13-4601 - IDOT Pavement Repairs - 4600 - Close](#)

[I-14-4644 - Process Saturated Suitable Material for Embankment](#)