



ILLINOIS TOLLWAY CHANGE ORDERS
November 2019

[RR-16-4258 Lube Room Supply & Exhaust - ISU 24 and Supplement](#)

[I-18-4374 Additional Schedule Recovery Compensation](#)

[RR-19-4470 Partial depth Patching](#)

[RR-13-4116 PRS Pavement Adjustment](#)

[I-18-4428 Pre-Stage Shoulder Work](#)

[I-18-4392 Winter Protection](#)

[I-19-4453 Additional Hinsdale Demolition Requirements and Supplement](#)

[I-18-4427 Acceleration for Retaining Walls TS38.70R and TS38.00R](#)

[I-18-4373 Additional Protective Shield at BN 347 & 348](#)

[I-18-4373 Balancing of Omitted Section for East Limit Shift](#)

[I-18-4373 Paved Shoulder Thickness Increase](#)

[I-18-4392 IL 23 Temp Lighting](#)

[I-18-4392 Pipe Underdrain Ramp A-B](#)

[I-18-4392 Pipe Underdrain Ramp C-D](#)

[I-18-4374 Additional Earth Excavation](#)

[I-18-4471 Pavement Resurfacing](#)

[I-18-4391 TER 1 MOT Extension](#)

[I-18-4391 CR-3 Plaza 39 Tunnel Modifications](#)

[I-16-4274 ATP 34 Guardrail Issues 16 & 19](#)

[I-18-4392 Temporary Information Signing](#)