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2014 Year-to-Date Highlights 
Original Budget to Actual Comparisons 
 
Strong second and third quarter revenues offset winter impact 

 

 Revenue - $773.1 million 
 $9.4 million more than budget 
 Toll revenue and evasion recovery 1 percent more than budget 

 Commercial vehicle transactions 2.2 percent higher than projection 
 Passenger vehicle transactions 0.5 percent lower than projection 

 Miscellaneous revenue $3.9 million more than budget 
 Maintenance and Operations 

 $945 thousand less than budget 
 2014 revised annual M and O budget includes a supplemental increase of 

$3.5 million for winter-related payroll, materials and fuel 
 Capital Program - $816.4 million   

 Highest year-to-date spending in Tollway history 
 
 

Note: Revenue estimates for 2014 increased by $7 million in the 2015 Tentative Budget 
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Budget Actual $ Var. % Var. 
Toll and Evasion 
Recovery $756.3 $762.7 $6.5 0.9% 

Concessions 1.6 1.6 0 -2.4% 

Investment Income 1.5 0.7 (0.8) -56.0% 

Miscellaneous 4.3 8.1 3.9 90.6% 

Total Revenue $763.7 $773.1 $9.4 1.2% 
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Year-to-Date 2014 – Revenue 
 
 Total revenue was $9.4 million greater than the 2014  

year-to-date budget  

($ millions) 

Note: Numbers may not add to totals due to rounding. 
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During the 3rd Quarter 
Commercial vehicles  
 Grew 6.1 percent year-

over-year 
 2.5 percent greater than 

budget 
Passenger vehicles  
 Grew 2.4 percent year-

over-year 
 0.4 percent greater than 

budget 

 



Budget Act. $ Var. % Var. 

Payroll and Related Costs $119.1 $119.8 $0.8 0.6% 

Group Insurance 22.1 22.3 0.2 0.7% 

Contractual Services 42.7 39.8 (2.9) -6.8% 

Materials/Oper. Supplies 4.3 3.9 (0.4) -8.8% 

Utilities 4.3 5.1 0.8 19.4% 

All Other Insurance 7.9 8.1 0.2 3.2% 

Parts and Fuel 4.5 5.8 1.3 28.9% 

Equip. Rental/Maintenance 11.9 11.4 (0.5) -4.4% 

Other Misc. Expenses 0.8 0.5 (0.3) -38.5% 

Recovery of Expenses (1.9) (2.0) (0.1) -6.4% 

Total $215.6 $214.7 (0.9) -0.4% 
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Year-to-Date 2014 – Maintenance and Operations  

Year-to-date budget does not reflect a supplemental increase of 
$3.5 million, approved in October 2014, for winter-related costs 

($ millions) 

Note: Numbers may not add to totals due to rounding. 
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Key Drivers 
 

Winter related 
payroll costs 

Timing of 
purchases/payments 
 Contractual services and 

Equip. maintenance 

Utilities rates and 
new locations 



  

Year-to-Date 2014 – Capital Program 
 
 

Capital Program spending at record level 

    

($ millions) Proj. Act. $ Var. % Var. 
Tri-State Tollway $8.7 $3.6 ($5.1) -58.7% 

Reagan Memorial Tollway 7.9 9.5 1.6 20.0% 

Jane Adams Memorial Tollway 542.2 455.5 (86.7) -16.0% 
Veterans Memorial Tollway 9.8 2.3 (7.5) -76.8% 
Open Road Tolling 3.6 1.3 (2.3) -63.9% 
Systemwide Improvements 196.8  116.9  (79.9) -40.6% 
Tri-State Interchange I-294/I-57 68.4  34.9  (33.5) -49.0% 
Elgin O'Hare Western Access 184.8  165.6  (19.1) -10.4% 
Illinois Route 53/120 3.8  1.1  (2.7) -70.6% 
Move Illinois and CRP $1,025.9 $790.7 ($235.2) -22.9% 

Other Capital Projects 38.5 38.5 0 0% 

Capital Program Subtotal $1064.4 $829.2 ($235.2) -22.1% 

IGA Reim. and Other Adjust.        0   (12.8) (12.8) N/A 

Total Capital Program  $1,064.4 $816.4 ($248.0) -23.3% 

Note: Numbers may not add to totals due to rounding. 
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Revenue - $7.8 million above target  
 Increased traffic and miscellaneous revenue 

Maintenance and operations - $76 thousand more 
than budget 

Debt Service transfers - $2.3 million less than 
budget 

Capital Program - $393.8 million 
 Highest quarterly spending in Tollway history 

  

Third Quarter 2014 – Budget vs. Actual 

Summary 
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Revenue - $9.4 million above target   
 Strong second and third quarters offset negative impact 

from first quarter severe winter conditions 

Maintenance and operations - $945 thousand 
below budget 

 Debt service transfers - $14.7 million less than 
budget 

Capital Program - $816.4 million 
 Highest year-to-date spending in Tollway history 

  

Year-to-Date 2014 – Budget vs. Actual 

Summary 
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Bond Pricing – Series 2014C Bonds 

8 

 

 2014 Series C is the third new-money bond issuance to 
finance a portion of the Move Illinois Capital Program 
 

 Rating agencies confirmed Tollway ratings in late October 
 Fitch:   "AA-" with stable outlook 
 Moody’s: “Aa3” with stable outlook 
 S&P: "AA-" with stable outlook 

 

 $400 million bond isssue led by two senior managing 
underwriters on behalf of a ten-firm underwriting group 



Series 2014C Bonds (continued) 
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 Bonds sold October 30th with 5 percent interest payments 
  Settlement/funding expected December 4 

 Bond yield 3.4 percent to call date;  4.1 percent to maturity  
 Call date January 1, 2025 
Maturity dates January 1, 2027 – January 1, 2039 

 $452 million of proceeds for Move Illinois project costs 
($424 million) and deposit to Debt Reserve ($28 million) 

 The three Move Illinois bond issuances have raised $1.46 
billion for project costs at average yields of 3.6 percent to 
call date and 4.2 percent to maturity  



Appendix 
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Revenue – Third Quarter 2014 
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Note: Numbers may not add to totals due to rounding. 
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3rd Qtr Variance 

Budget  Actual $ %

Toll Revenue and Evasion Recovery $269,814 $276,841 $7,027 2.6%

Concessions 560                   542                   (18)                   -3.2%

Investment Income 500                   333                   (167)                 -33.4%

Miscellaneous 1,569                2,509                940                  59.9%

Total Revenue $272,443 $280,225 $7,782 2.9%

($ thousands)

Budget vs. Unaudited Actual
Third Quarter 2014
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2014 Monthly Toll Revenue 
 
 

Year-to-date toll revenue exceeded projections  
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Maintenance and Operations - Third Quarter 2014 
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($ millions) 

Note: Numbers may not add to totals due to rounding. 
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Variance 

Budget  Actual $ %

Payroll and Related Costs $39,161 $39,704 $543 1.4%

Group Insurance 7,134 7,832 698 9.8%

Contractual Services 16,762 14,770 (1,992) -11.9%

Materials/Operational Supplies/Other Expenses 860 902 41 4.8%

Utilities 1,420 2,012 592 41.7%

All Other Insurance 2,725 3,130 405 14.9%

Parts and Fuel 1,805 1,925 121 6.7%
Equipment/Office Rental and Maintenance 3,824 3,601 (223) -5.8%
Other Miscellaneous Expenses 217 122 (95) -43.9%
Recovery of Expenses (592) (604) (13) -2.2%

Total Maintenance and Operations Expenditures $73,316 $73,393 $76 0.1%

3rd Qtr

($ thousands)

Third Quarter 2014
Budget vs. Unaudited Actual



Capital Program - Third Quarter 2014 
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Note: Numbers may not add to totals due to rounding. 
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3rd Qtr Variance 

Projection  Actual ⁽¹⁾ $ %

Tri-State Tollway (I-94/I-294/I-80) $905 $73 ($833) -92.0%

Reagan Memorial Tollway (I-88) 2,670 4,547 1,877 70.3%

Jane Addams Memorial Tollway (I-90) 264,986 232,107 (32,879) -12.4%

Veterans Memorial Tollway (I-355) 633 805 172 27.1%

Open Road Tolling (ORT) 1,612                       860 (752) -46.7%

Systemwide Improvements 101,570 57,766 (43,804) -43.1%

Tri-State Tollway (I-294)/I-57 Interchange 24,740                     17,638                   (7,101)                    -28.7%

Elgin O'Hare Western Access 102,557                   72,875                   (29,681)                  -28.9%

Illinois Route 53/120/Other Planning Studies 1,286                       480                        (806)                       -62.7%

Move Illinois and CRP Subtotal $500,959 $387,151 ($113,807) -22.7%

"Other" Capital Projects 13,750 14,853 1,103 8.0%

Capital Program Subtotal $514,709 $402,004 ($112,704) -21.9%
Intergovernmental Agreement Reimbursement and 
Other Adjustments ⁽²⁾ -                           (8,224)                    (8,224)                    N/A

Total Capital Program Expenditures $514,709 $393,781 ($120,928) -23.5%

⁽²⁾ Intergovernmental Agreement Reimbursements were for work performed in prior periods.

Budget vs. Unaudited Actual
Third Quarter 2014

($ thousands)

⁽¹⁾ Capital Program Actual included accrued expenses for which payments have not been made as of September 30, 2014.



  

Capital Program – Historical Spending by Quarter 2005-2014 

    

Note: Numbers may not add to totals due to rounding. 
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Capital Program - Third Quarter 2014 
Projections vs. Actual 
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 Systemwide Improvements 
 schedule changes   ($42.4) million 
 project cost savings   ($  1.5) 

 Jane Addams Memorial Tollway (I-90) 
 project cost savings          ($36.6)  
 schedule changes   $   3.7 

 Elgin O’Hare Western Access  
 schedule changes    ($29.7)  

 Tri-State Tollway (I-294)/I-57 Interchange   
 schedule changes  ($  7.0) 
 project cost savings  ($  0.1) 

 

Key variance highlights 
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Capital Program - Third Quarter 2014 
Projections vs. Actual 
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 Open Road Tolling 
 schedule changes ($ 0.8) million 

 Illinois Route 53/120 Extension 
 schedule changes ($ 0.8)  

 Tri-State Tollway (I-94/I-294/I-80)  
 schedule changes  ($ 0.8) 

 Reagan Memorial (I-88) 
 schedule changes  $ 1.9  

 Veterans Memorial (I-355) 
 schedule changes   $  0.2  

 
 

 
 

 

Key variance highlights 
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Revenue 
 2014 vs. 2013 Year-to-Date Actual 
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($ thousands) 

18       

Note: Numbers may not add to totals due to rounding. 
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YTD Variance
2013  2014 $ %

Toll Revenue and Evasion Recovery $747,333 $762,724 $15,391 2.1%

Concessions 1,737 1,602 (135) -7.8%

Investment Income 719 660 (59) -8.2%

Miscellaneous 2,912 8,103 5,191 178.3%

Total Revenue $752,701 $773,089 $20,389 2.7%
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Monthly Toll Revenue – 2014 vs. 2013 
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Maintenance and Operations 
 2014 vs. 2013 Year-to-Date Actual 
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($ thousands) 

Note: Numbers may not add to totals due to rounding. 
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YTD Variance
2013  2014 $ %

Payroll and Related Costs $110,686 $119,813 $9,127 8.2%
Group Insurance 20,811               22,257                  1,445                   6.9%
Contractual Services 35,304               39,771                  4,466                   12.7%
Materials/Operational Supplies/Other Expenses 3,566                 3,944                    379                      10.6%
Utilities 4,186                 5,111                    925                      22.1%
All Other Insurance 10,069               8,124                    (1,946)                  -19.3%
Parts and Fuel 5,367                 5,779                    412                      7.7%
Equipment/Office Rental and Maintenance 11,222               11,400                  178                      1.6%
Other Miscellaneous Expenses 631                    503                       (129)                     -20.4%
Recovery of Expenses (1,853)                (2,044)                  (192)                     -10.3%

Total Maintenance and Operations Expenditures $199,989 $214,657 $14,667 7.3%



Capital Program 2014 vs. 2013 Year-to-Date Actual 

21 

($ thousands) 
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Note: Numbers may not add to totals due to rounding. 

 Variance
2013 2014 $ %

Tri-State Tollway (I-94/I-294/I-80) $36,472 $3,582 ($32,890) -90.2%

Reagan Memorial Tollway (I-88) 7,470 9,492 2,023 27.1%

Jane Addams Memorial Tollway (I-90) 210,704 455,502 244,798 116.2%

Veterans Memorial Tollway (I-355) 11,739 2,276 (9,464) -80.6%

Open Road Tolling (ORT) 3,202 1,292 (1,910) -59.6%

Systemwide Improvements 67,853 116,907 49,054 72.3%

Tri-State Tollway (I-294)/I-57 Interchange 31,718                  34,870 3,152 9.9%

Elgin O'Hare Western Access 31,223                  165,648 134,425 430.5%

Illinois Route 53/120/Other Planning Studies 143                        1,119 976 N/A
Move Illinois & CRP Subtotal $400,524 $790,688 $390,164 97.4%

"Other" Capital Projects 26,374 38,493 12,120 46.0%
 Capital Program Subtotal $426,897 $829,181 $402,284 94.2%

Intergovernmental Agreement 
Reimbursements and Other Adjustments ($9,827) (12,766)                ($2,939) -29.9%

Total Capital Program Expenditures $417,070 $816,415 $399,345 95.8%

YTD



2014 Transactions - Projection vs. Actual  
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Note: Numbers may not add to totals due to rounding. 
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2014 vs. 2013 Transactions  
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Note: Numbers may not add to totals due to rounding. 

(millions) 



THANK YOU 
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