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The Intelligent Transportation Systems (ITS) Deployment Manual dated March 2024 replaces 
the ITS Deployment Guide March 2023 version. 
 
Major Revision Highlights: 
 

Section 2.0 Project Development Process 

Article 2.5.5 
Added: or other power utility providers depending of their 
location                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Article 2.9.2 Replaced “conference” by “workshop” 

Article 2.10.1 Added sub items 4 and 5 

Article 2.10.4 Replaced word “forces” by “personnel” 

Section 3.0 General Design Guidance 

Article 3.2 Replaced the word “private utilities” by “public and private utilities” 

Article 3.3 

Added: All fiber optic handholes should be reasonably accessible by foot and 
any handhole with a splice should be accessible by vehicle to allow for splice 
trailer access. It is easier to do the fiber splice in a controlled environment 
instead of in the ditch where ever it is possible.  

Article 3.5 
Avoid installing an IPDC behind a noise wall that can limit the access of the 
generator during maintenance or replacement of the generator that will 
require bigger clearance than the standard 5 feet. 

Article 3.9 Removed reference to 8 strands fiber optic cable. 

Article 3.10 Replaced the word “level” by “height above finished ground” 

Article 3.14 
Added reference to M-ITS-1000 Series. For Type B service pad for slopes 
greater than 1V:6H or less or equal to 1V:3H 

Section 4.0 Mainline Detection 

Article 4.3 
Replace old SX-300 by ISS ECHO and add SpeedLane Pro made by Houston 
Radar 

Section 6.0 Closed Circuit Television Cameras (CCTV) 

Article 6.4  

Allow the use of the Extended Range Ethernet Cable when a CCTV mounted 
on a sign truss or monotube needs to be replaced when the distance with the 
communication switch in the plaza communication room exceeds 300 feet but 
less than 500 feet. 

Section 7.0 Dynamic Message Signs (DMS) 

Article 7.1 
Remove sentence: “ATM is not currently planned throughout the Illinois… on 
Central Tri-State” 

Article 7.3 Change title to: Description of Types 

Section 8.0 Portable Changeable Message Signs (PCMS) 

Article 8.2 
Add reference to the Illinois Tollway Supplemental Section 1200 for further 
requirements 
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Section 9.0    Roadway Weather information System 

Article 9.4.3 
Location of the primary RWIS pole and location of the secondary RWIS Pole 
shall be within the shade pole locations shown on M-ITS-1300 

Section 11.0    Commissioning and Integration (Construction) 

Article 11.2 Added the word” system requirements” to the word “traceability matrix” 
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SECTION 1.0 INTRODUCTION 

1.1 Purpose and Use 

The purpose of this document is to serve as a tool for Illinois Tollway Design Section Engineer 
(DSE) and Construction Manager (CM) to develop Intelligent Transportation System (ITS) 
solutions that lead to design and implementation of successful ITS projects. The design portion 
of the deployment process is the focus of this guide. However, consideration is given to all stages 
of development and implementation due to the nature of Systems Engineering, which includes an 
iterative process with continuous validation/verification. This document is intended to present the 
Illinois Tollway preferences for the selection of appropriate ITS elements to be added to the 
existing Illinois Tollway ITS system. In concert with other Illinois Tollway manuals, this document 
will provide guidance to the DSE and CM about the ITS design, deployment, construction and 
testing process, and identify additional resources when further guidance is required. 
 
ITS equipment (especially communications media and devices) must be compatible for the 
system to perform its functions properly. ITS elements are by nature interconnected and 
integrated. Unlike traditional road and bridge projects that are typically more segmented and 
modular, changes in one component of an ITS project may have a significant impact on another 
area (e.g., modifying communications hardware at an ITS device site may make it unable to 
transfer data back to the collection point).  The integration of devices must be explicitly 
considered. As such, designers may need to consider elements outside the geographic limits of 
a particular project to ensure end-to-end functionality. 
 
The Illinois Tollway’s Traffic and Incident Management System (TIMS) is a tightly coupled 
combination of digital hardware and computer software integrated together through an Internet 
Protocol (IP) based wide area network, not unlike many other modern ITS systems. TIMS has a 
unique architecture and, due to its existence alongside an electronic tolling system, must maintain 
a high level of security and limited access. As a result of this architecture, there are many unique 
features and internal standards and safeguards involved in the selection and integration of new 
ITS elements into the system. New hardware device types and models must meet stringent 
performance requirements and undergo extensive sample testing and integration before 
becoming a candidate for inclusion in this manual. Deviation from the options presented herein 
will be considered on a case-by-case basis. Documentation must be provided as justification for 
any recommended deviation. Any recommended deviation must be reviewed and approved by 
the Illinois Tollway ITS Unit prior to execution in any Illinois Tollway construction contract. In the 
case the Illinois Tollway does not approve a request for deviation then the contractor will be 
requested to meet the specified Illinois Tollway ITS requirements. 
 
This manual provides answers and explanations to many of the more common concerns that 
might be encountered in completing ITS projects for the Illinois Tollway and is an important tool 
for use during the design scoping process. It will help determine what design decisions will be the 
responsibility of the DSE, what decisions have already been made by the Illinois Tollway as part 
of pre-concept planning and what is expected of the DSE during the design effort. This will ensure 
that both parties effectively understand the level of pre-concept design to date, responsibilities, 
deliverables, and ultimate requirements for the successful deployment and operation of ITS 
systems for the Illinois Tollway.  
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1.2 Abbreviations & Acronyms 

AET  All Electronic Tolling 
AC  Alternating Current 
ATM  Active Traffic Management 
AASHTO American Association of State Highway and Transportation Officials 
CCTV  Closed-circuit television 
CMAP  Chicago Metropolitan Agency for Planning 
CADD  Computer Aided Drafting and Design 
CM  Construction Manager 
CNC  Coilable Non-metallic Conduit 
CWA  Customer Work Agreement 
DSE  Design Section Engineer 
DCM  Design Corridor Manager 
DMS  Dynamic Message Signs 
ETC  Electronic Toll Collection 
ETCC  Electronic Transaction Consultants Corporation 
FHWA  Federal Highway Administration 
GIS  Geographic Information System 
IDOT  Illinois Department of Transportation 
ITS  Intelligent Transportation Systems 
IPDC  Intermediate Power Distribution and Communication 
IP  Internet Protocol 
LED  Light Emitting Diode 
MVDS  Microwave Vehicle Detection System 
NC  Normally Closed 
NEC  National Electrical Code 
NI  Network Integrator 
NTCIP  National Transportation Communications for ITS Protocol 
NO  Normally Open 
ORT  Open Road Tolling 
PTZ  Pan/Tilt/Zoom 
PCMS  Portable changeable message signs 
PM  Project Manager 
RQD  Ramp Queue Detection 
RITA  Research and Innovative Technology Administration 
RFI  Request for Information 
RPU  Remote Processing Unit 
RWIS  Road Weather Information Systems 
SDR  Standard Dimension Ratio 
SI  System Integrator 
TACS  Tire Anomaly Classification System 
TIMS  Traffic and Incident Management System 
TOC  Traffic Operations Center 
USDOT United States Department of Transportation 
VDS  Vehicle Detection Systems 
VWIM  Virtual Weigh-in-Motion 
WBPM  Web-based Program Management 
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1.3 Definitions 

All Electronic Tolling: All Electronic Tolling is a system of tolling that does not incorporate 
manual cash lanes.  
 
Alternating Current: A form of electric power. 
 
Active Traffic Management: Active Traffic Management is a toolkit of techniques for increasing 
peak capacity and smoothing traffic flows (see also Managed Lanes) that allow the agency to 
dynamically manage traffic flow and disseminate traffic information and guidance to the users of 
the system.  

American Association of State Highway and Transportation Officials: AASHTO is a 
nonprofit, nonpartisan association representing highway and transportation departments in the 
50 states, the District of Columbia, and Puerto Rico. It represents all five transportation modes: 
air, highways, public transportation, rail, and water. Its primary goal is to foster the development, 
operation, and maintenance of an integrated national transportation system. 

Bluetooth® Detection: These detection systems use Bluetooth technologies to detect 
anonymous MAC addresses (a “digital ID” on electronic devices) associated with mobile devices 
found in vehicles (such as phones, wireless headsets and handheld music players). Bluetooth 
systems can calculate travel time and road speed through analysis of subsequent detections. 
Data is archived for potential analysis of speed trends, origin-destination, route patterns, and trip 
length analysis. 
 
Camera surveillance: CCTV cameras used to monitor traffic conditions, determine appropriate 
incident responses, and inform the public.  
 
Chicago Metropolitan Agency for Planning: CMAP is the official regional planning organization 
for the northeastern Illinois counties of Cook, DuPage, Kane, Kendall, Lake, McHenry, and Will. 
The Illinois Tollway operates within these counties. CMAP developed and now guides the 
implementation of ON TO 2050, metropolitan Chicago's comprehensive regional plan. 
 
Computer Aided Drafting and Design: Computer aided drafting is the creation of engineering 
or architectural construction plans through the use of computers and associated software (e.g., 
MicroStation). Computer aided drafting and design leverages design tools within CADD software 
to improve efficiency.  
 
Construction Manager: The Engineer or firm of engineers and their duly authorized employees, 
agents and representatives engaged by the Illinois Tollway to observe The Work to determine 
whether or not it is being performed and constructed in compliance with the Contract for 
Construction.  
 
Customer Work Agreement: An agreement with a utility provider associated with obtaining utility 
service connections. 
 
Design Section Engineer: The Engineer or firm of Engineers and their duly authorized 
employees, agents and representatives engaged by the Illinois Tollway to prepare the Plans, 
Special Provisions, and itemized Cost Estimates for a Design Section.  
 

http://www.cmap.illinois.gov/2040/
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Design Corridor Manager: The Engineer or the firm of Engineers contracted by the Illinois 
Tollway to act as the duly authorized agent of the Chief Engineer to manage other DSE’s, in 
accordance with the scope of the particular duties delegated to them by the terms of their 
Agreement. 
 
Dynamic Message Signs: Electronic, remotely changeable signs that inform motorists of current 
traffic conditions, including travel times.  
 
Electronic Toll Collection: Known as I-PASS, the Illinois Tollway’s electronic toll collection 
system uses in-vehicle transponders and overhead gantry readers to automatically deduct tolls 
from instrumented vehicles.  
 
Electronic Transaction Consultants Corporation: The Illinois Tollway’s current vendor for 
management and operation of the I-PASS electronic toll collection system.  
 
Emergency Service Patrols: Illinois Tollway-owned and operated, or privately sponsored, 
vehicles dedicated to assisting disabled vehicles, detecting congestion, and responding to 
incidents (e.g., the Highway Emergency Lane Patrol or HELP Vehicles).  
 
Federal Highway Administration: Agency of the United States Department of Transportation 
that oversees the maintenance and improvement of America’s roads and highways. 
 
Geographic Information System: A system to capture, store, manipulate, analyze, manage, and 
present all types of spatial or geographical data. 
 
Base sheets: A sample set of detail drawings available from the Illinois Tollway to aid the DSE in 
preparation of Contract documents. These drawings generally describe the installation 
requirements of the Illinois Tollway for the device being described. The base sheets should be 
utilized in close coordination with the Guide Special Provisions. The base sheets are located on 
the Illinois Tollway website similar to Illinois Tollway Standard Drawings. 
 
Guide Special Provisions: A sample set of specifications available from the Illinois Tollway to 
aid the DSE in preparation of contract plans. These special provisions outline technical 
requirements for device performance criteria, testing procedures, integration requirements, 
warranty requirements and other critical requirements to be met for the device being described. 
The Special Provisions should be utilized in close coordination with the Base Drawings. Special 
Provisions are only available by request from the Illinois Tollway. Special Provisions from past 
projects shall not be carried forward to future contracts as the Illinois Tollway’s preferred device 
or requirements may have changed between contracts. Only the latest Special Provision should 
be used by the DSE for each new contract. 
 
Illinois Department of Transportation: “IDOT is responsible for building and maintaining the 
state’s non-tolled highways, supporting air, rail and public transportation projects. The Department 
also strives to encourage multi-modal transportation safety which enables the avenues of 
commerce and travel remain open and accessible to all of Illinois.”1  
 
I-PASS: The Illinois Tollway’s prepaid, electronic tolling system (see Electronic Toll Collection).  
 

 
1 “2012 Annual Report”. Illinois Department of Transportation 
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Intelligent Transportation Systems: The application of advanced electronic technologies and 
communications infrastructure in transportation to improve traveler information, increase motorist 
safety, speed incident response, enhance productivity, and reduce congestion; ITS must be 
explicitly integrated with operations to be effective. 
 
Intermediate Power Distribution and Communication Facility: A purpose built building for 
providing a common location to obtain uninterruptible power service and communications for ITS 
deployments as well as power for roadway lighting. 
 
Internet Protocol: The method or protocol by which data is sent from one device or computer to 
another. 
 
ITS Unit: The Illinois Tollway ITS Unit is the governing section of the Illinois Tollway primarily 
responsible for coordinating design guidance and resolution of construction issues related to ITS 
infrastructure. The ITS Unit is a part of the Maintenance Division of the Illinois Tollway and is 
overseen by the General Manager of Maintenance and Traffic. 
 
Light Emitting Diode: A particular illumination technology utilized in Dynamic Message Signs for 
displaying information. 
 
Magnetometer System: A magneto-resistive wireless sensor used for detecting ramp traffic data. 
This system has a 10-year battery life and is comprised of in-ground wireless sensors installed in 
the pavement surface that communicates to wireless transceivers mounted on roadside supports. 
Its advantages include wireless communication range and accuracy. Its disadvantage is the need 
to install it in the roadway pavement and remove it during resurfacing or reconstruction.  
 
Managed Lanes: Managed lanes are lanes where operational strategies are proactively 
implemented and managed in response to changing conditions. The managed lane concept is 
where a set of lanes within the freeway cross section are separated from the general-purpose 
lanes. Principal management strategies may be categorized into three groups: pricing, vehicle 
eligibility, and access control.  
 
Microwave Vehicle Detection System: A technology that utilizes microwave radar for traffic 
detection. These units measure the reflection of microwave signals against moving vehicles to 
determine the volume, speed, and size of the vehicles.. 
 
National Electrical Code: A regionally adoptable standard for the safe installation of electrical 
wiring and equipment in the United States. 
 
National Transportation Communications for ITS Protocol: A family of standards designed to 
achieve interoperability and interchangeability between computers and electronic traffic control 
equipment from different manufacturers. 
 
Network Integrator: The Network Integrator is responsible for configuring new ITS equipment 
for use on the Illinois Tollway communications network ahead of Contractor installation and 
system testing.  
 
Open Road Tolling: A combination of back office and roadside and overhead gantry electronic 
equipment and database applications that allows electronic toll collection to occur at highway 
speeds, eliminating mainline barrier plazas and reducing congestion.  
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Pan/Tilt/Zoom: Camera operations that are typically used to describe a type of camera. 
 
Portable changeable message signs: Smaller, mobile message signs often used for work zones 
or near incident sites. A PCMS which can be remotely controlled is called a Full Matrix PCMS. 
 
Project Manager: Representative of either the Illinois Tollway or Design Section Engineer that is 
responsible for design components of an ITS project and coordinating with the other project 
managers.  
 
Ramp Queue Detection: The application of strategically-placed vehicle detection along regularly 
congested ramps that are then linked to advance warning signs and/or traffic signals to reduce 
queues and improve safety.  
 
Research and Innovative Technology Administration: A unit of the USDOT. 
 
Request for Information: A question posed by the Contractor to the CM to provide clarification 
or further information about a design component. RFI responses often require assistance from 
the DSE.  
 
Road weather information systems: A field data collection system comprised of fixed roadside 
sensors that measure and report environmental and pavement conditions.  
 
System Integrator: The System Integrator develops software interfaces to new types of ITS 
hardware, performs integration testing to validate the correct operation of the new device type, 
then updates the production TIMS system to accept all future instances of the new device. The 
SI also implements new TIMS software features in order to improve the Illinois Tollway’s 
integrated operational approach toward traffic management.  
 
The Work: The improvement described in the construction contract, including all References, 
authorized Change Orders, Extra Work Orders, and Supplemental Agreements.  
 
Tire Anomaly Classification System: Screens commercial vehicles at weigh station facilities to 
identify vehicles that have tire problems that affect safety. Integrated with Virtual Weigh-in-Motion 
station. 
 
Traffic and Incident Management System: Computerized Central traffic management system 
housed in Illinois Tollway Headquarters that integrates and manages data from ITS tools to 
support the Traffic Operations Group.  
 
Traffic Operations Center: The Illinois Tollway’s central traffic management and coordination 
facility that houses the operators who control the collection and distribution of traffic data across 
the Illinois Tollway network and to outside agency and media partners. 
 
United States Department of Transportation: A federal Cabinet department of the U.S. 
government concerned with transportation. 
 
Vehicle detection: Various technologies that detect the presence of vehicles and record their 
volume, speed, occupancy and size characteristics.  
 
Vehicle Detection Systems: Detection systems utilized by the Illinois Tollway for various 
scenarios.  
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Virtual Weigh-in-Motion: Vehicle detection and weigh scales that identify overweight trucks 
operating at speed to establish probable cause for a fine or removal from the roadway.  
 
Web-based Program Management: Web-based system for use on all Illinois Tollway projects 
for interpersonal correspondence and record keeping. DSE and CM resources may be found on 
this system as well. 
 
NOTE: 
 
This manual follows the traditional definitions for shall, should, and may. Shall is used to mean 
something that is required or mandatory, while should is used to mean something that is 
recommended, but not mandatory, and may is used to mean something that is optional and 
carries no requirement or recommendation. 

1.4 References 

This ITS Deployment Manual does not provide ITS design or construction standards. These can 
be found in a series of other documents that should be used when developing ITS design 
deliverables or providing construction management services. These include manuals produced 
by the Illinois Tollway or Illinois Department of Transportation (IDOT), industry standard design 
manuals, and international standards.  
 
Below is a listing of key Illinois Tollway reference materials that should be applied during ITS 
project design and construction. Additional forms, drawings, manuals, policies & guidelines, and 
specifications can be found on the Illinois Tollway website.   
 

• Design Section Engineer’s (DSE) Manual – provides information about the applicable 
administrative policies and practices, design guidelines, design process steps, and 
performance criteria for design section engineers on all Illinois Tollway design projects.  

• Roadway Design Criteria – a guide to aid the engineer in the design of new facilities and 
rehabilitation of existing facilities for the Illinois Tollway, including the physical placement 
of ITS devices.  

• Structure Design Manual – provides guidance for the design of Illinois Tollway bridges as 
well as overhead sign structures, retaining walls, and other structural elements involved 
in ITS design.  

• Geotechnical Engineer Manual – describes soil boring requirements for Illinois Tollway 
structures.  

• Construction Manager’s (CM) Manual – provides procedures, expectations, and 
nomenclature for use by construction managers on all Illinois Tollway construction 
projects.  

• Roadway Traffic Control and Communications Manual – a guide which defines how a 
combination of portable and fixed ITS elements are used in the active management of 
construction traffic, and how Smart Work Zones are implemented at the Illinois Tollway. 
This manual is commonly referred to as the “MOT Manual”. 

• ITS Labeling Guidelines – provides minimum standards for the proper labeling of ITS 
infrastructure and equipment during construction and generation of as-built record 
drawings. 
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Below is a listing of key industry standard design manuals and standards that should be applied 
during ITS project design and construction. These include:  
 

• Systems Engineering for Intelligent Transportation Systems (FHWA) – describes the 
manner in which systems engineering can be applied for planning, designing, and 
implementing ITS projects.  

• A Policy on Geometric Design of Highways and Streets (AASHTO) – provides design 
controls and criteria for roadways and roadway elements, including signing and other ITS 
devices.  

• Roadside Design Guide (AASHTO) – provides design criteria for roadside objects, 
including ITS devices.  

• The Manual on Uniform Traffic Control Devices (MUTCD), including the Illinois Update – 
provides the standard for signs, signals, and pavement markings in the United States.  

• National Transportation Communications for ITS Protocol (NTCIP) – standards for the 
transference of data between traffic management centers and ITS field devices, including 
DMS, RWIS, and CCTV cameras. 

• National Electric Code (NEC) – describes installation methods for electrical cable, conduit, 
and equipment as well as fiber optic cable. 

• Motorola R56 Surge Protection and Grounding – industry standard for communications 
equipment, infrastructure, and facilities grounding and surge protection. 

 
Additional information can be found in the individual ITS special provisions. The DSE should refer 
to the United States Department of Transportation (USDOT) Research and Innovative 
Technology Administration (RITA) website (http://www.standards.its.dot.gov/) to monitor the 
current status of applicable ITS standards.  
 
Working knowledge of all of these reference materials is required for successful ITS design and 
deployment. Those engaged in ITS projects for the Illinois Tollway are expected to provide 
qualified staff for the execution of the design and/or deployment of ITS systems. Due to the range 
of technologies and the depth of potential resources, early planning and discussion with the Illinois 
Tollway during the design process is required to help avoid significant costs caused by issue 
resolution through field changes.  

1.5 Roles and Responsibilities 

1.5.1 Design Section Engineer/Construction Manager 

The general roles and responsibilities of the DSE and CM are defined in the Illinois Tollway’s 
Design Section Engineer’s Manual (DSE Manual) and Construction Manager’s Manual (CM 
Manual), respectively.  
 
For ITS projects, the DSE’s primary responsibilities are performed in the conceptual and detailed 
design stages, but the DSE continues to be involved during the construction stage. This 
involvement may include responding to requests for information (RFIs), developing construction 
changes, or coordinating with the CM.  
 
For ITS projects, the CM’s primary responsibilities are the construction administration and 
management, while ensuring the improvement is constructed in accordance with the contract 
requirements. For ITS projects the CM’s role requires coordination between the Contractor and 
Illinois Tollway staff to successfully deploy and integrate new equipment. The CM is the Illinois 
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Tollway’s agent in the field to confirm that devices are properly installed, test procedures are 
followed, and that all equipment conforms to the test parameters along each step of the 
deployment. Where equipment fails to satisfy the test parameters, the CM must work with the 
Contractor to reconcile the point of failure. 

1.5.2 Illinois Tollway Personnel and Support Staff 

During both design and construction, the DSE and CM should consider the Illinois Tollway ITS 
Unit to be the customer. The ITS Unit is managed by the ITS Manager who is the liaison with the 
Illinois Tollway’s Traffic Operation Center and its staff. The ITS Unit shall define project 
requirements, provide direction, and make final decisions about the project. Coordination with the 
Traffic Operations Unit throughout the project design and construction is under the responsibility 
of the ITS Manager to ensuring that constructed ITS elements are fully integrated into operations.  
 
The Illinois Tollway Project Manager has numerous responsibilities beginning at project 
conception and ending with the completion of construction. All coordination shall be though the 
Illinois Tollway Project Manager or at their discretion.  
 
Through the ITS project development cycle (defined further in Project Development Process 
Section and other related documents), several other Illinois Tollway departments might be 
engaged during a project containing ITS elements. Various sections within the Engineering and 
Information Technology (IT) departments play a larger role during the design stage; Traffic 
Operations and IT continue their participation during deployment. In addition, the Illinois Tollway 
Fiber Optic & Utilities Manager may be engaged during the project. In general, IT and other groups 
within the Illinois Tollway should be considered a source for technical expertise throughout the 
project development process and their involvement will be facilitated by the Illinois Tollway Project 
Manager.  
 
The following is a summary of Illinois Tollway on-site support staff positions that currently assist 
the Illinois Tollway with ITS project delivery and operation:  
 

Position 

General Engineering Consultant  

Program Management Office  

Traffic Engineering Consultant 

Fiber Optic & Utilities Manager 

Network Integrator (NI) 

System Integrator (SI) 

Table 1.1 Illinois Tollway Support Staff 
 
Depending on the specific project, various resources may have more or less of a role. Tables 1.2 
and 1.3 below outline some of the specific roles and responsibilities for Illinois Tollway staff 
(including on-site support staff and groups that participate in Capital Program Contracts) for ITS 
projects in the design, construction, and operations stages. Coordination with other Illinois Tollway 
groups and consultants will be as directed by the Illinois Tollway PM. However, it is still the 
responsibility of the DSE to become familiar with the roles and responsibilities as contained in 
these tables. The DSE/CM should only go to other groups after they have been directed to do so 
by the Illinois Tollway PM.  
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1.6 Deployment Manual Organization 

This deployment manual is broken down into two primary areas. An overview of the Illinois 
Tollway’s ITS project development process and universal deployment considerations are given in 
Sections 1.0 and 2.0. DSE guidance for developing Contract Documents for bidding and 
construction of ITS improvements and specifically for each of the ITS technologies is given in 
Sections 3.0 through 10.0. 

1.6.1 Project Development Process 

This section will detail the Illinois Tollway’s process for originating, designing, and building an ITS 
project. Following the systems engineering process and a consistent quality assurance program, 
the Illinois Tollway first conceives an ITS project during its regular planning cycle or review of the 
extent of a major roadway construction project coincident with known or derived ITS needs. As 
discussed later in this document, there are some cases in which new ITS needs are directly 
created by roadway construction. After developing a pre-concept design that further defines the 
project, the Illinois Tollway solicits the participation of a DSE to perform the conceptual and 
detailed project design either as an ITS specific project or as part of a coincident roadway project.  
 
Several facets of the detailed design process are universal across most Illinois Tollway ITS 
projects (e.g., system integration, tests, equipment warranties). Once final Contract Documents 
have been created by the DSE and approved by the Illinois Tollway, the final documents are 
issued for contractor bid. The DSE may provide support during the bid stage, as well as the 
construction stage and system integration that follow. The CM acts as the Illinois Tollway’s agent 
during this process, verifying that the ITS system performance criteria are met by the Contractor.  
 
In addition to requirements set forth herein, the DSE Manual shall be followed with regard to 
submittal requirements for ITS design stages and Contract Documents. 

1.6.2 ITS Technologies and Site Design 

The subsequent sections of this deployment manual provide general design guidance applicable 
to all ITS elements as well as cover the detailed design of the seven ITS technologies listed below 
that are currently utilized by the Illinois Tollway:  
 

• Mainline Vehicle Detection System 

• Ramp Vehicle Detection System 

• Closed Circuit Television (CCTV) Cameras 

• Dynamic Message Signs (DMS) 

• Portable Changeable Message Sign (PCMS) 

• Road Weather Information Systems (RWIS) 

• Virtual Weigh-in-Motion (VWIM) Stations with TACS and Over-height Vehicle Detection 
System 

 
The principles used in each of these technologies should be reviewed for applicability when 
applied to any new technologies. 



ITS DEPLOYMENT MANUAL 

                        MARCH 2024  |  ILLINOIS TOLLWAY  |  11 

 
Table 1.2 Illinois Tollway Roles and Responsibilities – Design Stage 

Project 
Dev. Stage 

Illinois Tollway 
Department 

Group Role Responsibilities 

Design 

Engineering 

(Varies by project) 
Project 

management 
• Day-to-day oversight ITS design stage 

• Act as liaison between DSE and other Illinois Tollway departments 

ITS Unit Design support • General design oversight and coordination 

Land Acquisition Coordination • Coordinate right-of-way or easement purchase 

Environmental Design support • Coordinate impacts in environmentally sensitive areas 

GIS Services Design support • Provide geographic data 

Incident Management Design support • Coordinate traffic control and maintenance of traffic 

Permits and Utilities Coordination • Provide utility location information 

Roadway Maintenance Design support • Provide maintenance access requirements 

Road Electric Design support • Provide power source information, maintenance access requirements 

Fleet Maintenance Design support • Provide requirements for rolling stock ITS items 

Fiber Optic & Utilities 
Manager 

Design support 
• Provide fiber optic cable location information 

• Review fiber optic Contract Documents 

General Engineering 
Consultant 

Design support 
• Review ITS Contract Documents for general engineering components and 

provide technical guidance in the deployment of new ITS technologies 

Program Manager Design support • Review ITS Contract Documents (capital improvement projects only) 

Traffic Engineering 
Consultant 

Design support • Review ITS Contract Documents for traffic issues 

Communications Tower 
Asset Manager 

Design support • Review tower equipment installation documents 

Construction Design support 
• Review ITS Contract Documents and coordinate project phasing and 

construction efforts 

System Integrator Design support • Review impact of introducing a new ITS devices into TIMS network. 

Network Integrator Design support • Review ITS Contract Documents for communications network integration 

ITS Technical 
Team 

ITS Manager Design support 

• Review all DSE presentations and submittals 

ITS Deployment 
Engineer 

Design support 

Network Integrator Design support 

General Eng. Consultant Design support 

Program Manager Design support 

Information 
Technology 

Information Technology Design support 
• Review tower equipment installation documents 

• Review any changes needed to the Illinois Tollway IP network or Firewalls 

Inspector General Toll Audit Design support • Review adjustments to cash lane cameras 

State Police D-15 Design support • Provides operational input for device locations 

Administration Security Design support • Review adjustments to security cameras 

Procurement Purchasing 
Design support 

and coordination 
• Assist with procurement of items that may be considered O&M 

Finance Risk Management Oversight • Oversee Contractor insurance and bonding 
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Project 
Dev. Stage 

Illinois Tollway 
Department 

Group Role Responsibilities 

Construction 

Engineering 

(varies by project) 
Project 

management 

• Day-to-day oversight ITS construction stage 

• Coordinate with CM to resolve issues 

• Inspection reports 

• Follow-up with punch list items 

ITS Unit 
Construction 

support 
• General construction oversight and coordination 

Network Integrator 
Construction 

support 
• Configure IP network devices including field switches, digital cameras, IP 

Relays, DMS Controllers, etc. 

Information 
Technology 

Construction 
support 

• Participate at the Pre-Installation meeting for tower applications 

Asset Manager 
Construction 

support 
• Provide identification for installed ITS devices 

ITS Technical 
Team 

ITS Deployment 
Engineer 

Construction 
support 

• Support CM review of construction submittal, RFIs and review field test 
results or reports 

General Engineering 
Consultant 

Program Manager 

Inspector 
General 

Toll Audit 
Construction 

support 
• Assist with adjustments to cash lane cameras 

Administration Security 
Construction 

support 
• Assist with adjustments to security cameras 

Operation 
and 

Maintenance 

Engineering 
Traffic Operations Operator 

• Add new field ITS devices, operate and test the system, including burn-in 
testing 

Asset Manager Operations support • ITS asset management and tracking 

Information 
Technology 

Information 
Technology 

Operations support • Provide IP network monitoring and troubleshooting 

Inspector 
General 

Toll Audit Operator • Operate cash lane cameras 

Administration Security Operator • Operate security cameras 

 
Table 1.3 Illinois Tollway Roles and Responsibilities – Construction, Operations & Maintenance Stages 
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SECTION 2.0 PROJECT DEVELOPMENT PROCESS 

2.1 Illinois Tollway ITS Project Development – A Systems Engineering 
Approach 

Designing and constructing complex ITS systems involve many unpredictable parameters, 
multiple interested parties, and ever-evolving technologies – all of which can increase the inherent 
technical risk to the project. To reduce this risk, the FHWA promotes the use of the systems 
engineering process. Systems engineering is defined as “an interdisciplinary approach and 
means to enable the realization of successful systems. It focuses on defining customer needs 
and required functionality early in the development cycle, documenting requirements, and then 
proceeding with design synthesis and system validation while considering the complete problem.” 
 
Systems engineering requires a high-level definition of functional requirements in the earlier 
stages of defining project requirements, generally carried out by Illinois Tollway staff when 
programming improvements. The DSE then refines the improvements and develops contract 
requirements for construction. During construction, the CM oversees the installation of ITS assets, 
validating that contract requirements are met to satisfy the functional needs identified by the 
Illinois Tollway at the start of the development process. Upon construction completion, the Illinois 
Tollway continues to evaluate the performance and operational needs for the life cycle of the 
technology. 

2.2 Planning and Pre-Concept Design 

Pre-concept design may be performed by the Illinois Tollway, DCM or the DSE depending on the 
nature of the project. On Illinois Tollway ITS projects, the Illinois Tollway is responsible for 
developing the initial planning and pre-concept design in which various project alternatives are 
analyzed. A DCM may provide pre-concept design for larger projects with multiple design 
sections. This is not traditionally part of a DSE Contract as a thorough pre-concept design is 
needed to adequately scope the final design phase. 
 
The result of the planning and pre-concept design is typically the basis for a Scope of Services 
negotiated with a design firm for execution. For ITS projects, the Scope should include the 
following parameters, at a minimum:  
 

• Project name, limits, and other contractual details necessary to formulate an effective bid. 

• Project goals and objectives 

• Proposed ITS applications 

• Requirements for maintaining the ITS devices 

• Design tasks to be performed by the DSE 
 
Design section project goals may occasionally be generalized without identifying specific ITS 
applications, ITS technology or deployment locations. Larger projects with DCM oversight of 
multiple design sections may necessitate the DSE coordinate design objectives through the DCM. 
The DCM may be responsible for the planning and pre-concept design on the behalf of the Illinois 
Tollway for such ITS projects. 
 
It is important to note that the Illinois Tollway is responsible for maintaining consistency with the 
regional ITS architecture when developing ITS projects.  
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2.3 Concept of Operations 

A concept of operations describes how a proposed system is intended to work from the 
perspective of system users. It might include the identification of roles and responsibilities, 
operational scenarios, or general procedures for system operation. The ITS technologies 
described in this deployment plan will fall under the operational control of Traffic Operations or 
another Illinois Tollway department/group and should be addressed in operational concepts 
developed beforehand by those groups. For instance, operational concepts for vehicle detection 
system, ramp queue detection, CCTV cameras, dynamic message signs, and portable 
changeable message signs are all functionalities under the umbrella of the Traffic and Incident 
Management System, and, as such, are addressed in the TIMS Concept of Operations.  

2.4 System Requirements 

The identification of system requirements is a critical step in any ITS project. This identification of 
system requirements must build from the goals and objectives identified by the Illinois Tollway in 
the Pre-Concept Design. It is critical to the success of ITS projects that the requirements are 
created from, and are very specifically referenced back to, these goals and objectives. This 
documentation of traceability is important in addressing design changes and field changes.  

2.5 Conceptual Design (High Level Design) 

Concept of Operations and Systems Requirements are developed by the Illinois Tollway. 
Occasionally the Illinois Tollway may engage consultants for master planning that could involve 
pre-concept design, concept of operations, or system requirements – which are not traditionally 
part of a DSE Contract.  
 
The DSE must meet with the Illinois Tollway to discuss the pre-concept design, Concept of 
Operations, and System Requirements before project scope development or commencing any 
detailed project development. Everything provided to the DSE leading up to the project scoping 
is considered pre-concept design, unless otherwise identified by the Illinois Tollway prior to project 
scoping. The pre-concept design may be a variable aspect of the scoping process. For example, 
the Illinois Tollway may identify VWIM or DMS locations, but not mainline detection or CCTV 
locations in which only high-level requirements are provided (e.g., full system coverage, ½ mile 
spacing, etc.). The general intent is for the DSE to have a clear idea of the level of design 
completed as part of the pre-concept phase and accurately scope and deliver the remaining 
design effort. 
 
The starting point for the DSE’s work should be determined as part of the project scoping process. 
The Concept Design should be predicated by a Functionality Plan as further described herein. 
Depending on the nature of the project and the progress of the pre-concept design, the 
Functionality Plan and Concept Design submittals may be modified from requirements 
established herein. 
 
Typically, the Conceptual Design for ITS projects includes site selection, field verification, 
coordination with other Illinois Tollway departments and outside agencies, and coordination with 
adjacent or overlapping Contracts. The DSE should hold workshops with Illinois Tollway 
departments prior to submitting a Functionality Plan or Design Concept Report as outlined in 
Appendix A or identified in the DSE’s Scope of Services. At these workshops, the DSE should 
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present the master plan or conceptual design to the Illinois Tollway for comment and/or 
acceptance prior to the commencement of detailed design. 
 
Illinois Tollway ITS device names are developed by the Illinois Tollway ITS Unit and follow a 
common nomenclature. Refer to the ITS Labeling Guide. The device names should be referenced 
in contract documents to ensure consistency when transitioning from construction to operations:  
 

• Roadway number (###) 

• First letter of roadway direction (X) 

• Milepost number (###.##) 

• Equipment type/ITS device designator (XXX) 

• Sequential device number (XXX) 
 
ITS device designators are as follows:  
 

• CAM = CCTV camera 

• MVD = Microwave vehicle detection 

• DMS = Dynamic message sign 

• LCS = Lane Control Sign 

• WIM = Weigh-in-motion station 

• RWS = Road weather information system 

• WAP = Wireless VDS 

• QFB = Queue Flashing Beacon 

• BTH = Bluetooth VDS 

• WAP= Access Point for Wireless In-pavement Vehicle Detection System 

• WXP = Wireless pucks embedded in roadway pavement 

• QDR = Repeater part of the Wireless In-pavement technology 
 

For cases where there is more than one asset planned at a given R/D/MP location, the DSE may 
increment the device number (i.e., CAM001, CAM002, CAM003, etc.). 
 
Examples: 
 

• 355S003.30CAM001 

• 088W033.70MVD001 
 
During Conceptual Design the DSE should exercise engineering judgment and not simply 
duplicate what the Illinois Tollway provides from the Pre-Concept stage or from past similar 
projects. The DSE should incorporate system requirements developed through the systems 
engineering process with an ultimate goal of meeting the Illinois Tollway’s stated goals and 
objectives from the Pre-Concept stage. Additionally, it is incumbent to possess fluency in the 
capabilities and limitations of the prescribed technologies if they are required for the project. This 
may lead to additional requirements or modifying existing requirements. In all cases, the DSE 
should bring these issues to the Illinois Tollway PM who will consult with the GEC and provide 
guidance.  
 
The DSE shall review available special provisions and base sheets available through the Illinois 
Tollway website or WBPM, determining which ones apply to the project. For any questions the 
DSE may contact the General Engineering Consultant for further design guidance. While the 
guide special provisions document numerous materials, construction, testing, and warranty 
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requirements for the various ITS technologies contained herein, they are not to be regarded as 
standards. The DSE should use these requirements as a starting point for discussion with the 
Illinois Tollway departments/groups, and then adapt them to current Illinois Tollway requirements, 
technology updates and the specific field conditions of the project. The DSE may request an 
example contract specification or detail drawing as a “starting point” for any pay items lacking 
guide documents.  

2.5.1 Site Selection 

Site selection describes high-level ITS device layout. Record plans, aerials, and software 
packages such as Google Earth may be used to identify potential device field locations based on 
locations identified by the Illinois Tollway during the Pre-Concept design phase of the project. 
While this phase of the design process is high-level, the DSE can determine device interval 
spacing, offsets, design and posted speeds, clear zone requirements, ease of maintenance, and 
utility locations. Following initial approval of the high-level layout from the Illinois Tollway, the DSE 
shall field verify the existing or proposed device locations and determine if modifications should 
be considered (see Conceptual Design Section below). Proposed location for CCTV shall insure 
clear field of view in order to reduce the number of CCTV required for detection.  
 
The DSE must coordinate with the Traffic Operation Manager at locations requiring modifications 
to existing Illinois Tollway communications towers before the Illinois Tollway will permit the 
installation of devices on Illinois Tollway owned towers. The Contract Documents will require the 
Contractor provide a structural analysis of the tower, to be reviewed for approval by the 
Communications Tower Asset Manager prior to construction. This ensures that tower conditions 
at the time of construction, rather than design, are feasible for the proposed improvement and 
Contractor’s means and methods. If the Communications Tower Asset Manager does not approve 
the proposed work, the work shall be cancelled from the contract and an alternate improvement 
discussed with the Illinois Tollway ITS Unit.  
 
While specific examples of considerations regarding site selection and design are mentioned in 
this deployment manual, ITS work incorporates civil infrastructure and must be carefully 
coordinated with other disciplines. 
 
When presenting the site design (concept plans) the DSE must provide sufficient detail that gives 
clear direction to the contractor (station/offset, alignments, longitude, latitude, etc.) while allowing 
flexibility for field conditions where needed. Schematic presentations should be limited to system 
level information only, such as communication diagrams. 

2.5.2 Field Verification 

The DSE must conduct a physical field review of potential ITS device sites as part of the 
Conceptual Design stage. During this phase of the design process, the DSE shall verify the 
viability of the initial site selection, potential power sources and communications conflicts. 
Potential conflicts could include topography, access/maintainability, Right-of-Way restrictions, 
and power or communication issues. Adjustments to the locations, if necessary, shall be made at 
this time to minimize or eliminate these potential conflicts. The DSE should also obtain general 
location information including GIS latitude and longitude information for the ITS devices and 
elevation information for sites. All latitude, longitude, and elevation information shall be consistent 
with Illinois Tollway standards. 
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The DSE shall take photos of proposed locations for each ITS device, correlating to proposed 
locations shown on the concept drawings, as well as locations of any existing fiber optic backbone 
handholes and existing power sources utilized for the proposed design and provide copy of those 
site photos to the GEC as part of the 60% design review. 

2.5.3 Coordination with Other Illinois Tollway Departments and Outside Agencies 

Before submitting the conceptual system design to the Illinois Tollway PM, the DSE must review 
the field verified locations with any related Illinois Tollway departments and outside agencies, 
such as the Illinois Department of Transportation (IDOT) or county departments of transportation 
(see Table 2.1), to ensure the selected locations will not conflict with any existing infrastructure. 
The DSE must also coordinate the operational requirements of the ITS devices, such as 
availability of communications and power, with the proper Illinois Tollway departments. This 
coordination should be carried out with Traffic Operations approval and participation.  
 

Coordination Issue Illinois Tollway Department/Outside Agency 

Communications Fiber Optic & Utilities Manager 

Wireless Path Analysis Traffic Operations, Road Electric, outside agencies 

Power Permit Engineer, ComEd 

Wetlands Environmental 

Traffic Signals IDOT, local county/municipality 

Structure Attachments 
Structures, Information Technology, Communications 

Tower Asset Manager 

CADD Linework GIS Services 

Site Access Roadway Maintenance, Road Electric 

Soil Conditions Design or Construction 

Traffic Control Roadway Maintenance 

Table 2.1 Illinois Tollway Department Coordination 

2.5.4 Coordination with Adjacent/Overlapping Projects 

Many Illinois Tollway ITS projects will be designed and deployed independently from other 
construction projects. It is incumbent on the DSE to coordinate the efforts of such ITS Contracts 
with any current or planned Illinois Tollway or outside agency projects during the conceptual 
design stage to identify and resolve any scheduling or constructability conflicts with other 
Contracts, or to explore potential coordinated design and construction. The DSE and Illinois 
Tollway PM are required to monitor all of the various Construction Contracts under development 
in or near the ITS project area and work with the Illinois Tollway PM/CM for assistance with all 
coordination efforts. If conflicts are identified for proposed ITS device sites (e.g., power, 
communications), the DSE must reevaluate the placement of the ITS device and develop 
alternate solutions.  

2.5.5 Utility Coordination 

Utility coordination for ITS device sites includes: 
 
1. Identifying conflicts with existing utilities; locating new ITS devices accordingly 
2. Making arrangements for new power sources, where necessary 
3. Making arrangements for communications to transmit recorded data to the Illinois Tollway’s 

Traffic Operations Center 
4. Identifying safe accessibility points for maintenance 
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Existing Utilities 

The DSE is responsible for obtaining all available utility information and including it in ITS design 
plans. The Roles and Responsibilities Section identifies Illinois Tollway personnel (e.g., Permits 
and Utilities, Fiber Optic & Utilities Manager) that should be consulted to obtain existing 
underground utility information. Wherever possible, ITS sites should be adjusted to avoid existing 
utilities where conflicts are discovered.  

New Utilities - Power 

There are four options for obtaining power to Illinois Tollway ITS sites: 
 

1. Intermediate Power Distribution and Communication (IPDC) Facility 

a. It is preferred that electrical power to ITS sites is obtained from an IPDC wherever 
possible. IPDC deployment may either be included in the overall ITS concept for 
design or as an existing installation. 

b. All existing installation shall be evaluated to determine if sufficient capacity exists 
for the proposed additional loads. If capacity is insufficient, the DSE shall provide 
recommendations for modification of the IPDC for the additional loads. 

c. The DSE shall verify the voltage drop between the ITS site and the IPDC site and 
submit the voltage drop calculation to support the proposed ITS design 

2. Existing utility service 

a. Where possible, existing electric utility service provided for an ITS device being 
removed can be utilized for a new device, provided that there is sufficient capacity 
for the additional load. 

3. New utility service 

a. A new electric utility service connection may be considered for remote ITS 
deployments where IPDC deployments are NOT included in the project scope or 
where no other existing installations exist for obtaining electrical power. 

4. Solar 

a. For locations where connection to IPDC or electrical utility service connections 
are impractically far away, solar power may be considered.  

b. Solar should always be regarded as the last acceptable option for permanent 
deployments, and only where the cost of AC grid power is prohibitive.  

c. Solar might be considered for temporary deployments in construction zones 
where utility service power is disrupted or unavailable due to construction 
operations. Where temporary solar power is utilized, the design shall 
accommodate the conversion to permanent utility service power. 

ITS devices shall not be powered out of lighting controllers but may share a service pedestal (as 
shown on the H5 standard drawing) when the installation is metered and billed at an hourly rate. 

 
Utility service connections would be provided by Commonwealth Edison/Exelon (“ComEd”) or 
other power utility providers depending of their location. For new standalone services, the DSE 
shall do an initial analysis by consulting ComEd, with the final power source determined during 
construction. Project schedules may dictate that Customer Work Agreements (CWA) be executed 
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by the DSE to ensure availability of power at time of construction. Otherwise, the CWA will 
typically be filled out by the Contractor and CM, with DSE consultation only.  
During construction, the CM shall closely monitor the Contractor’s schedule for new utility service 
connections, coordinating with the utility or Illinois Tollway as necessary to ensure the ITS device 
is deployed in a timely fashion to satisfy operational requirements of the new system. 
 
New ComEd service can be established by calling 1-866-NEW-ELEC. The DSE should be 
prepared to provide the following information when calling: 
 

• Project Location - Interstate name and mile marker, distance from cross street or adjacent 
address (e.g., I-355 MM 29.8, 60’ South of Army Trail Road or 1966 W. Army Trail Road 
Addison, IL) 

• Customer name/address/phone (e.g., Illinois State Toll Highway Authority, 2700 Ogden 
Ave., Downers Grove, IL 60515-1703, (630) 241-6100, fax (630)241-6100) 

• Tax ID number for the Illinois Tollway (to be provided by the Illinois Tollway PM) 

• Design Section Engineer contact information 

• Service characteristics (ampere, single phase, multi-phase, upgrade, revision, etc.) 

• Date service is needed 
 
Once this process begins, ComEd will assign an engineer to assist with identifying power service. 
The ComEd engineer will provide forms specific to the service being requested. 

Communications 

Different Illinois Tollway ITS devices utilize different communications approaches: 
 

• New deployments of any permanent ITS device should incorporate fiber optic 
communications, except as directed by the Illinois Tollway prior to project scoping. 

• Communication to existing mainline detection devices largely use cellular telephone (the 
Illinois Tollway has contracted with Verizon to communicate via a third party contract with 
the State of Illinois). The Contractor and the Illinois Tollway will be responsible for adding 
any subsequent proposed cellular deployments to the system over the cellular network, 
which includes configuring the modems and coordinating with the Illinois Tollway to 
complete the communication link. While some existing mainline detection devices employ 
cellular communication, continued use of cellular communications should generally be 
considered for deployments to be replaced within a 3-year period. 

• Portable changeable message signs (PCMS) primarily use cellular communications. 
Cellular service for PCMS is arranged on a Contract-by-Contract basis.  

• Communications with ramp queue detection stations will be performed via wireless or 
direct links to the Illinois Tollway’s fiber optic network depending on proximity to the fiber 
and general cost-benefit analysis. 

• CCTV cameras, dynamic message signs, some detection sites and weigh-in-motion 
stations all communicate data to the TIMS using the existing Illinois Tollway fiber optic 
network. Linkages between these devices and the Illinois Tollway network should be made 
at ramp and mainline toll plaza buildings via typically short fiber runs in conduit.  

• Road weather information systems (RWIS) transmit weather and pavement condition data 
to the TIMS over cellular modem.  

• Any other field devices should have their communications defined in the System 
Requirements or High-Level Design phase.  
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2.6 Detailed Design 

Conceptual design for ITS projects is followed by the detailed design stage, which encompasses 
the Conceptual, Preliminary, Pre-Final, and Final Design phases. During detailed design, the DSE 
is responsible for developing Contract Plans, Specifications, and cost estimates for construction 
of the ITS Contract. The detailed design process for each of the ITS technologies is included 
elsewhere within this deployment manual.  

2.7 Design Submittals 

ITS design submittals must follow the documented process as described herein and the Illinois 
Tollway’s DSE Manual. The DSE shall comply with the requirements that apply to each ITS 
project, as described in their Scope of Services.  
 
Minimum requirements for portions of the Master Plan, Conceptual (30%), Preliminary (60%), and 
Pre-Final (95%) plan submittal process for ITS design are contained herein. The DSE Manual 
outlines additional submittal requirements that shall be met in conjunction with those contained 
herein. 
 
Design development and milestone submittals will generally follow the ITS Design Development 
Flow Chart found in Appendix A 

2.7.1 Master Plan 

For the Master Plan phase of a project the DSE should provide an ITS Functionality Plan, either 
as a section of the Master Planning Report or as a standalone document. The ITS Functionality 
Plan will generally identify the existing ITS equipment and functions within the project limits and 
outline the design intent to augment, retain, or replace that equipment during construction. The 
ITS Functionality plan is the starting basis for defining and justifying the ITS scope of 
improvements of a given project, providing an ITS overview to be further refined during the 
conceptual stage of design. 
 
The ITS Functionality Plan should consist of: 

• ITS Camera Coverage 

• Vehicle Detection (mainline, ramps) 
o Ramp Queue Detection and Warning Systems 

• Determine location and type of DMS 

• Determine location and type of VWIM 

• Determine location of RWIS 

• Determine type of power and required back-up 

• Determine type of communication 

• Temporary ITS elements (as required) with a detailed mitigation plan 

The detailed mitigation plan is a description of the DSE’s recommended approach to retain, 
relocate, or remove existing ITS elements, augmented by temporary ITS elements as necessary 
to maintain existing levels of functionality. ITS elements that are planned to be out of service for 
an extended length of time during construction, or permanently removed prior to installation of 
new equipment, shall be addressed in the detailed mitigation plan. Input from the Traffic 
Operations Center Manager should be sought when developing the detailed mitigation plan to 
minimize disruption to ITS operations during construction. 
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2.7.2 Conceptual (30%) 

The Concept Design Report should refine the ITS scope of improvements outlined in the Master 
Plan Report and/or ITS Functionality Plan, as developed by the DCM/DSE or provided by the 
Illinois Tollway. 
 
The Concept Design Report shall address all recommended technology applications and 
proposed equipment to be deployed during construction. This should include necessary power 
and communication elements for a fully functional system. Refer to additional guidance provided 
in Sections 3.0 through 10.0 for more detailed information. 
 
By the completion of the Concept Design Report the DSE should have refined any master 
planning elements into a conceptual design, visited the project site to determine adequacy of that 
conceptual design, and coordinated those concepts with the Illinois Tollway ITS Unit. 
 
The DSE and their Quality Assurance (QA) representative shall complete and sign the checklist 
located in Appendix A and provide it with the submission. 

2.7.3 Preliminary (60%) 

The majority of the detailed design development for ITS projects and improvement elements 
occurs within the Preliminary stage of design. This is necessary to afford the Illinois Tollway 
sufficient opportunity to address concerns and corrections prior to submission of the Pre-Final 
plans. 
 
Reference Documents & Coordination 
 
A list of the record drawings and/or documentation utilized for determining the existing conditions 
should be provided. This will enable Tollway review staff to cross reference the contract plan 
information against the historical information of the ITS sites within a project section. 
 
When a project is adjacent to other active design sections, the adjacent section Contract 
Documents shall be requested, and overall design considerations coordinated with the other 
DSEs. This should occur throughout the design process as necessary to minimize conflicts during 
construction or overlapping of the work. 
 
Fiber optic communications shall be coordinated with the Fiber Optic and Utilities Manager to 
determine whether existing communication paths and connection points are feasible for the 
proposed improvement. Where new communication paths or connection points are required the 
Fiber Optic and Utilities Manager may provide additional guidance on the overall design layout 
and materials to be utilized.  
 
The DSE shall coordinate all removal items for ITS with the ITS Deployment Engineer and the 
GEC for a disposition of the equipment to be salvaged by the Contractor to be returned to the 
Illinois Tollway or disposed by the Contractor. The ITS Special Provisions specify what ITS 
devices need to be salvaged back to the Illinois Tollway. 
 
Design Calculations 
 
Beginning with the Preliminary submittal, the DSE shall submit design calculations for review by 
the Illinois Tollway, including: 
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• Equipment power (load calculations, voltage drop). If an ITS device site is wired in 
series with another site, the voltage drop calculation shall illustrate the entire load. All 
voltage drop calculations should yield no greater than a 3% drop. 

• All wire size calculations are required for each ITS site. The wire size calculations shall 
be cumulative for each power distribution segment beginning from the Point of Service 
demarcation to the ultimate end device and in instances of sub branches. 

• Conduit sizing (for applications that exceed the requirements shown in the guide 
drawings), and communications (for wireless radio applications). 

Design calculations shall be resubmitted with the pre-final and final submittals whenever the 
calculation parameters have been revised or to address submittal review comments. 
 
Field Work 
 

The following elements of field work shall be completed by the DSE prior to preparing construction 
plans: 

• Complete a field review to verify and record specific device location (stake out and 
pavement mark the approved location), to be verified against the barrier warrant analysis 
recommendations, power point–of-service, communications field and building interfaces 
and any constructability constraints. An ITS Field Review Worksheet should be 
completed for each device location and site photos of the proposed ITS sites (refer to 
Appendix A for worksheet form). 

• When required by the Illinois Tollway, a bucket truck survey shall be performed for 
proposed roadside CCTV camera locations. As an alternative the Contractor may use a 
drone to fly at the exact elevation where the proposed cameras will be installed and 
verify the view of the future cameras will be free of any obstruction. The DSE shall 
provide digital video or still images of views (all directions) from the proposed location at 
the proposed camera mounting height. Video and/or digital pictures shall be provided to 
the Illinois Tollway prior to the field review.  

• Use of drones to evaluate the field of view at CCTV heights needs to be pre-approved by 
the Illinois Tollway ITS team. 

• Where interior components are to be installed in existing buildings as part of an ITS 
project the DSE shall visit the facility. The DSE shall document building floor plans, 
elevation views and rack layouts to create design details for installation of the interior 
components. 

• After reviewing available existing as-built, fiber optic and network documentation, the 
DSE shall verify the location of fiber optic communications, handholes and splice points 
in the field in coordination with the Illinois Tollway Fiber Manager. This information shall 
be shown on Existing Conditions plan sheets. 

Refer to the DSE Manual for additional plan development and submittal requirements. Following 
is a more detailed description of requirements for developing particular portions of the contract 
documents. Refer to the DSE Manual for a complete list of contract document materials. 

• ITS Removal Plan sheets shall illustrate all existing devices by symbol, device name, 
milepost, stationing and offset, GPS coordinates for all existing ITS element locations. 
The removal plans shall depict any elements to be removed or disconnected as required 
to facilitate the proposed improvements shown on the Temporary or Proposed ITS Plan 
sheets, including any existing power or communication lines to be removed or 
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abandoned. ITS devices shall not be disconnected and abandoned in place with the 
exception of power and fiber. The plans shall outline the procedural steps for removing 
existing equipment such as schedules and other requirements for keeping existing 
equipment functional until temporary or proposed elements are operational. The DSE 
shall propose site restoration for sites where ITS devices will be removed.  

• Temporary ITS Plan sheets, if included in the design, shall support the mitigation plan 
developed in the Master Plan/Concept Phase. The temporary plans shall depict existing 
elements to be modified as required to facilitate the proposed improvements shown on 
the Proposed ITS Plan sheets. The plans shall include construction phase procedures 
which give the Contractor guidance during the ITS element removal/relocation, 
realignment or temporary replacement period. 

• Proposed ITS Plan Sheets shall illustrate all proposed devices by symbol, device name, 
milepost, with stationing and offset for all existing and proposed ITS element locations 
(CCTV cameras, VDS, VWIM, RWIS, Ramp Queue Systems, DMS, junction boxes, ITS 
Disconnect switch and connections to power point-of-service and fiber optic systems). 

o Proposed ITS elements shall be named as per the ITS labeling guide and noted 
earlier in this document.  

o A schedule of the lateral fiber cable lengths (fiber optic cable from the ITS 
enclosure to the trunk backbone fiber optic cable) shall be provided where lateral 
fiber termination is proposed. 

• Detail sheets should include, but not be limited to, all reviewed and modified Illinois 
Tollway Base Drawings, Cabinet wiring diagrams, optic fiber assignment layout, general 
circuit diagrams for each ITS device, conduit installation details, aerial fiber details (for 
temporary installation), site grounding details, point-of-service connection details, and 
device installation/connection details. Connection details, such as building facility interior 
component installation, may be shown on Proposed ITS plan sheets – but only if doing 
so will not crowd or impede the required information of the Proposed ITS plan sheet. All 
ITS Guide Drawings are located on the Illinois Tollway’s website. The DSE shall review 
and modify guide drawings to suit project specific requirements. 

• ITS specific cross section drawings for all ITS element sites shall be included in the 
Contract Plans illustrating any retaining wall or slope remediation, as well as access for 
maintenance and any concrete maintenance pads in front of poles or cabinet 
foundations. The DSE shall be mindful of the ITS enclosure placement relative to its 
location on a slope. Where ITS enclosures are placed at lower elevation than its 
“upstream handhole” an adjacent handhole should be installed to mitigate the hydraulic 
effect of the conduit system pumping water into the ITS enclosure. 

• Soil borings for DMS support structures should be within 100 feet of the proposed 
support structure location. New borings should be taken in accordance with the 
Geotechnical Manual. 

• Refer to Article 3.3 for maintenance access considerations. The DSE should review and 
vet all concerns regarding maintenance access with the Illinois Tollway ITS Unit, 
including a review of bucket truck access and clearance to truck stabilization legs from 
live traffic (to avoid requiring lane closures for routine maintenance activities). The DSE 
should document to the ITS Unit any unusual maintenance access points or routes to be 
reviewed in conjunction with the plan submittal. 

The DSE and their Quality Assurance (QA) representative shall complete and sign the checklist 
located in Appendix A and provide it with the submission. 



ITS DEPLOYMENT MANUAL 

                        MARCH 2024  |  ILLINOIS TOLLWAY  |  24 

2.7.4 Pre-Final (95%) 

The DSE shall address all comments provided during the Preliminary (60%) design review. A 
“plan in hand” field review meeting may be coordinated with the Illinois Tollway ITS Unit to “walk 
the project” prior to holding the ITS Review Workshop outlined in Appendix A, as required by the 
ITS Unit. 
 
The conclusion of the pre-final plans should be a fully biddable and constructible contract 
package, with only minor refinements for clarity. Major design issues must be addressed prior to 
submitting pre-final plans to the Illinois Tollway for review or scheduling the “plan in hand” field 
review meeting. 
 
The DSE and their Quality Assurance (QA) representative shall complete and sign the checklist 
located in Appendix A and provide it with the submission. 

2.8 Bid and Construction Support 

Bid and construction support by the DSE must follow the documented process as described in 
the Illinois Tollway’s DSE Manual and/or CM Manual. While bid and construction support is typical 
to all projects, whether they be ITS Contracts or road and bridge Contracts, there are several 
unique items that the DSE and CM for ITS Contracts should plan to address. These include 
requests for information (RFIs) and shop drawing reviews for technology that is continually 
evolving, coordination with numerous Illinois Tollway and outside agency departments, 
coordination of adjacent and overlapping projects, and interfacing with existing ITS devices.  
 
It is important to note that ITS technologies change at a rapid pace to the point that obsolescence 
might occur in the time span between the design and construction stages of an ITS Contract. This 
may result in shop drawings and submittals that do not match the Contract Documents, but are 
valid nonetheless. The CM and DSE shall coordinate with each other and the Illinois Tollway to 
resolve these situations quickly.  
 
For ITS Contracts, it is important that any revisions to the Contract Documents during the bid and 
construction stages be carefully reviewed for potential impact on other related systems. Where a 
traceability matrix has been developed, changes must be tracked back through the matrix to 
determine their impact on the goals and objectives.  
 
Upon completion of an ITS Contract, the CM, DSE, or Contractor may be requested by the Illinois 
Tollway to assist with the review and/or preparation of as-built drawings in CAD format. These 
drawings may be based on the original Contract Drawings, but will include any field changes or 
change orders implemented during construction. In some instances, the Contractor will be 
required to produce original as-built drawings where none currently exist. DSE’s must ensure the 
special provisions clearly state the expectations for as-built drawings and system documentation 
to be developed by the Contractor. The CM must ensure as-built and system drawings are 
delivered per the requirements of the Contract.  
 
Another critical item of concern to the DSE and the CM is the Contractor’s reports of testing, 
calibration or other field adjustments required to ensure the accuracy of the information generated 
by the new, modified or relocated ITS equipment. The CM witnesses tests and calibration 
activities specified by the DSE in the Contract Documents. The DSE may need to clarify any 
questions the CM may have regarding the testing or consult with the CM regarding the 
interpretation of the test results. 
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2.9 Operations and Maintenance 

As part of the design process, the DSE must consider how the operation and maintenance of the 
ITS devices will impact the design. The Illinois Tollway has established a maintenance process 
for each type of ITS equipment now in its inventory, including the management of manufacturer 
warranties. Standard warranty requirements are specified in the applicable special provision for 
each type of equipment. If a new type of ITS equipment is proposed by the DSE, the Illinois 
Tollway may require the DSE to build upon the TIMS Concept of Operations to develop specific 
requirements for how the ITS devices are to be operated and maintained if it has not already been 
developed by the Illinois Tollway as part of the Pre-Concept planning phase, as well as measures 
and considerations for the initial installation of the devices. These include system integration, 
system testing and acceptance, asset management, and warranty requirements, each of which 
are discussed in detail below. The DSE must develop the new special provision detailing all of 
these requirements in addition to the functional and environmental performance of the equipment. 
 
Likewise, the CM should take into account operations and maintenance aspects of the ITS 
installations (e.g., accessibility, maintenance personnel safety) before approving device locations 
and equipment installations.  
 
In all cases, the appropriate chain of communication must be followed, as illustrated below 
in Figure 2.1.  
 

CONTRACTOR
CONTRACT 

MANAGER

PROGRAM 

MANAGER

TIMS OPS 

MANAGER

NETWORK 

INTEGRATOR

SOFTWARE 

INTEGRATOR

 
 

Figure 2.1 Illinois Tollway ITS Project Notification Chain of Communication 

2.9.1 System Integration 

System integration involves configuring proposed ITS devices and introducing them into the 
Illinois Tollway network and its Traffic and Incident Management System (TIMS). System testing 
and acceptance is performed to confirm that new ITS devices function properly, transmit data in 
the format and at the accuracy level that is required, and that this data is properly received by the 
Illinois Tollway network and TIMS. System integration and system testing/acceptance for Illinois 
Tollway ITS projects occur in a logical process and are the responsibility of the contractor 
including proper and timely coordination with the Illinois Tollway.  
 
For ITS construction contracts, the Contractor is required to provide the ITS equipment installed, 
tested and burned in for 30 days or more, except for optic fiber. The Illinois Tollway has invested 
in a wide area network. The core components of this network are already installed and 
operational. As such, most Contracts will be construction “extensions” unless otherwise scoped. 
The Illinois Tollway’s wide area network is highly regulated by the Illinois Tollway IT Department 
in conjunction with Traffic Operations/ITS needs. 
 
The integration of ITS elements into the Illinois Tollway’s wide area network is accomplished due 
to the following process: 

 
PROJECT 

MANAGER  
TRAFFIC 

OPERATIONS MGR  
CONSTRUCTION 

MANAGER 
* 

An ITS Point of Contact may be designated to assist the Illinois Tollway coordinate 

construction Contracts on behalf of the Traffic Operations Manager. 
* 
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• Only pre-approved ITS Equipment types may be included 

• Only IT Department approved equipment manufactured by Cisco Systems Inc. may be 
deployed and attached to the Illinois Tollway digital network 

• All network components including switches, associated software licenses, and network 
peripherals requiring configuration must be delivered to the Illinois Tollway prior to their 
installation in the field. Upon receipt, the Illinois Tollway Network Integrator will assign IP 
addresses, perform other network configuration work, test the configured units, and will 
affix required identifying labels which uniquely specify the ITS Element name and 
location where each component is to be installed in the field 

• The Contractor will be notified that network configuration work is complete, and shall 
pick up the configured components from the Illinois Tollway Central Administration 
building and install them in the field in the correct locations 

Because of the extensive nature of this process to add new technology, the Illinois Tollway has 
decided to freeze the technologies approved for deployment. Any deviation from the ITS 
Deployment Guide shall be submitted to the Illinois Tollway for approval. The steps taken by the 
Illinois Tollway to evaluate new technology are as follows: 
 

• The DSE shall provide performance benefits vs. costs of acquisition and maintenance as 
well as for compatibility with the Illinois Tollway’s highly secure wide area network 
architecture 

• Implementation includes extensive system compatibility and performance testing in a 
bench environment as well as in the field environment by the Illinois Tollway with DSE 
support 

• The Illinois Tollway TOC manager must approve the change to TIMS software to support 
the new ITS equipment Type 

• A new guide drawing and special provision must be written, approved and published for 
use by the DSE 

2.9.2 Network Integration 

The Network Integration (NI) maintains “Network Communication Diagrams and Communication 
Details” for all roadside ITS equipment installed on the Illinois Tollway Right-of-Way. The DSE 
must request a copy of the relevant Network Communication Diagram sheets covering the 
project’s construction limits from the NI by sending an email containing your Contract number, 
roadway and mileposts at all limits of construction. The DSE should include these sheets as an 
appendix to the 60%, 95% and 100% construction plans. These sheets document the logical 
connections between existing ITS Elements within the contract limits. The NI will review the 
Network Communication diagrams for project impact after the 30% design workshop and inform 
the DSE of any expected impact to toll plazas, maintenance facilities or any other Illinois Tollway 
facilities or equipment within or nearby the construction limits. If work is needed at an affected 
plaza or facility, then the NI will provide the DSE with a list of needed equipment, and the DSE 
shall incorporate that list into a “Communication System Upgrade” special provision (or by an 
equivalent means). The Contractor’s responsibility is limited to furnishing the listed equipment to 
the Illinois Tollway in a timely manner. The NI will then install and integrate it into the wide area 
network as it is needed to facilitate the successful “plug and play” operation of the new ITS 
Equipment to be installed later by the Contractor. 
 
The NI has the capability (along with the IT Department) to remotely monitor ITS Equipment in 
the field and determine whether it is communicating through the wide area network. The TOC 
operators can verify that the data is being received at the TOC, and that the ITS equipment in the 
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field appears to be functioning properly. But neither the TOC nor the NI can determine whether a 
new ITS device has been properly installed, calibrated and aligned. When a new ITS device has 
been installed, and is not communicating, then the Contractor and the CM must resolve the issue 
in the field by checking for proper workmanship, stand-alone operation, the absence of any fault 
indications, and the matching of all of the equipment labels inside the unit (and on the pole if a 
digital camera) with the site location.  
 
When corrective actions are taken in the field, the CM may contact the TOC directly to verify 
whether the problem has been corrected. This should not be done during rush hour periods, as 
the TOC is busy managing peak traffic. If there is a significant traffic incident at any time, the TOC 
may likewise be unavailable to respond until after the incident has been cleared. 
 
At the end of the Contract, after the new ITS Equipment has been successfully tested, then the 
NI will update the Illinois Tollway’s Network Communication diagrams and the changes will be 
reviewed and approved by the ITS Change Control Board, adding them to the master ITS network 
documentation database. 

2.9.3 Testing and Acceptance 

An Illinois Tollway ITS device is not considered accepted until it has undergone complete testing, 
including burn-in, as documented by the CM. Each required test is detailed in the testing sections 
of the special provision for that particular type of ITS Equipment.  

Factory Acceptance Test 

For the most complex ITS Elements, such as Full Color Dynamic Message Signs, the Illinois 
Tollway may require a factory acceptance test be performed on each unit prior to shipment from 
the factory to the field site. This is to allow much of the complex functional testing to be performed 
in a laboratory environment instead of in an uncontrolled, highway work zone. The details of the 
Factory Acceptance Test, where required, will be provided to the DSE in the special provision for 
the equipment. Factory Acceptance tests are formal tests which must be witnessed by the CM. 
The Illinois Tollway usually assists the CM during this test due to its complexity. 

Field Install and Test 

For each ITS Equipment type, the special provision defines the requirements for field testing as 
well as the testing related submittals. A test data sheet form with instructions may also be included 
in the special provision. Test plans and Test Reports should be reviewed by the CM and the 
Illinois Tollway ITS engineering team during construction.  
 
The Contractor should perform dry runs of the field tests to ensure that a majority of the sites will 
pass on the first attempt. If a configuration problem is found during the dry run by the Contractor, 
the CM shall be notified. The CM then notifies the project team, following the chain of 
communication for notification (Figure 2.1). The NI will be expected to correct the configuration 
problem only if the proper unit is installed in the correct location and the configuration has not 
been changed since handover to the Contractor.  
 
The Standalone/Local Field Test shall comprise of the Contractor verifying that all site equipment 
has been installed, connected and configured properly and can be operated as intended from the 
site. Prior to connection with the rest of the system, the Contractor shall ensure that all 
components of the location function appropriately after installation. The Standalone/Local Field 
Test must be witnessed by the CM and test results recorded on a Test Plan data sheet which is 
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to be signed off by both the Contractor and the CM. A Test Plan (i.e., set of test procedures) 
should be included in the Contract Special Provisions for each given ITS element. 

System Test 

Upon passing the Standalone/Local Field Tests, the Contractor shall submit, in writing, notice of 
devices that have completed the test and are ready for integration to the CM. The CM shall 
forward the device list through the appropriate chain of communication to the Illinois Tollway ITS 
Manager and the TOC Manager (Figure 2.1).  
 
The TOC Manager will contact the NI to verify that the device is communicating to the Illinois 
Tollway Central Administration Building. If it fails, the Illinois Tollway PM will notify the project 
team, and the CM will notify the Contractor, who will address the problem. If it passes, the Illinois 
Tollway PM will inform the project team and the device will progress to the next test.  
 
Next, the TOC operator will add the new ITS devices to TIMS and test them. If a device fails, the 
TOC Manager will inform the project team. The TOC Manager will provide the Illinois Tollway PM 
with details of the problem, for the CM to coordinate with the Contractor for resolution. This could 
be poor video quality, slow PTZ, blank video, traffic data coming from the wrong lane, or no data 
at all from a lane. If the device passes the test, the TOC Manager will inform the project team and 
written notice will be given to the Contractor by the CM and the burn-in period will begin.  

Burn-In Period 

The requirements of the burn-in period are described in the Special Provisions. In general, the 
burn-in period allows the Illinois Tollway to monitor the operation of the device over an extended 
period of time and a variety of conditions. Potential issues with the installation or equipment that 
may not have been noticed during the brief start-up testing may present themselves during this 
time. In general, the burn-in period shall demonstrate full monitoring capabilities of the device 
from the TIMS Center via the installed/existing communications channels as well as the 
functionalities of the standalone test and troubleshooting/diagnostics for a predefined period (30-
days for all devices except dynamic message signs and weigh-in-motion stations, which also 
require a 30-day burn-in period).  
 
The burn-in starts once the Illinois Tollway has approved the “end to end” system test of the ITS 
equipment unit.  
 
The Contractor shall maintain a date and time stamped log of all failures occurring during the burn 
in period, and what was done to correct each problem. The burn in clock is stopped each time a 
failure occurs and is restarted where it stopped when the problem is corrected. The reset or 
extension of the burn in period is defined in the Contract Special Provisions for the device in 
question. The Contractor must demonstrate that the failure was successfully corrected for the 
burn in period to commence and final acceptance ultimately granted. 

2.9.4 Asset Identification 

The Contractor is required to provide the Illinois Tollway asset management documentation 
including model number and serial number of each serialized components part of their as built 
documentation. The asset identification should be listed on the warranty documents provided. 
Information required as part of the asset management process includes, but is not limited to, the 
following:  
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• ITS device identification 

• Model and serial number of the device 

• Latitude/longitude (within 10 feet) of the final installation/elevation based on Illinois Tollway 
standards 

• IP address 

• Firmware version installed 

• Warranty information 

• Site photos including a general site photo and equipment cabinet photos 

2.9.5 Warranty 

Manufacturers’ warranties are for equipment and the manufacturer’s labor associated with 
repairing the equipment. The time in the field to remove and replace the equipment is covered 
under the Contractor warranty if within the warranty period. If the failure occurs after the one year 
Contractor warranty then the time to remove the fail ITS device and reinstall will be covered by 
the Illinois Tollway ITS Maintenance Contractor. .  
  
Warranty requirements shall be documented in the Contract Special Provisions (or as found in 
the guide special provisions as applicable). For most equipment, the standard equipment 
manufacturer’s warranty will be transferred to the Illinois Tollway upon Contract closeout. For 
some equipment (DMS, VWIM) an extended warranty will be required and defined in the Special 
Provision. Additional aspects of the Contractor’s work will be covered by surety, as further 
described in the Illinois Tollway Supplemental Specifications to IDOT Standard Specifications. 

2.10 Maintenance of ITS During Construction 

The disposition of existing ITS must be considered as part of any Construction Contract. This will 
generally fall into one of two categories: conflicts with general road and bridge construction (e.g., 
widening projects) or allowance for continuous maintenance of devices within a construction zone. 
Because Illinois Tollway operations relies on ITS to manage traffic in construction zones, 
continuous availability of the equipment is a critical component that must be accounted for in 
Contract Documents. 

2.10.1 Construction Conflicts 

Any type of construction has the potential to impact the existing ITS deployment. Impacts to ITS 
may result from any or all of the following: 
 

1. Impacts to the source of power and power lines feeding the device. 
2. Impacts to the source of communications (plazas) or the communications cables feeding 

a device. 
3. Impact to the device (pole/foundations). 
4. Impacts due to grading in or around underground conduit, control cabinets, IPDC 

buildings, etc.  
5. Conversion of ramp plazas to on-line payment only. 

2.10.2 Existing System Verification 

The Illinois Tollway will provide all available as-built drawings, system drawings, and inventories 
available. However, the availability and accuracy of all information varies. The DSE should 
develop a clear understanding of the information available for the existing system during scoping 
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and include effort to field verify information as appropriate. Contract Documents must clearly 
identify existing locations and to the extent possible, underground infrastructure supporting power 
and communications. 

2.10.3 Mitigation Plan Development 

ITS conflict mitigation may be done as part of an advance contract to the main roadway contracts 
or as part of the main roadway contracts with interim completion dates. In both cases, the intent 
is to allow for relocated or new equipment to be operational prior to the first major stage changes 
to allow monitoring and management of the work zone. As part of the overall design process, the 
DSE shall coordinate closely with roadway and other civil infrastructure designers to identify 
impacts to any of the above and design mitigation measures as appropriate. These may include, 
but are not limited to any or all the following: 
 

• Temporary relocation with permanent relocation to follow. 

• Permanent relocation. 

• Temporary wireless (cellular) communications. 

• Temporary solar power. 

• Portable equipment to supplement existing equipment or extended outages of 

equipment. 

 
The Illinois Tollway’s general design requirement is to maintain the existing functionality of the 
ITS equipment in the construction corridor. Depending on the extent of the construction, location 
and level of existing ITS deployment; the Illinois Tollway may direct additional devices be 
deployed to cover the construction zone. This direction will be provided at scoping as part of the 
pre-concept design or general design criteria (system requirements). 
 
New ITS equipment deployed for work zone management may be done through a combination of 
applications such as temporary locations with solar power and wireless communications on wood 
poles, or permanent locations such that the Illinois Tollway can receive a permanent benefit if 
construction operations allows. It is the DSE’s responsibility to identify the most appropriate 
design solution to meet the functionality required by the Illinois Tollway’s system requirements in 
an economical fashion.  
 
Temporary locations may utilize wood poles; however, use of metal poles (new or existing) on 
helix foundations is an option as well due to the relative ease of installation and removal of those 
foundations. 

2.10.4 Maintenance 

In addition to mitigation of any impacts and conflicts with existing ITS, the Illinois Tollway must be 
able to maintain the existing system when required. These may include routine maintenance or 
specific repairs or replacement to address a particular operational issue. This maintenance may 
be addressed through multiple means depending on the nature of the construction project. 
 
Illinois Tollway Maintenance – The Illinois Tollway typically maintains the existing system through 
a combination of Illinois Tollway personnel and support Contractors. As the long-term operators 
and maintainers of the system, this methodology is often the best solution to maintenance needs. 
The Illinois Tollway will typically retain the right to maintain its equipment within the construction 
zone. As part of Contract Documents development, appropriate provisions should be included to 
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ensure the Illinois Tollway is provided access to the work zone in a timely manner in order to 
affect repairs. Alternate methodologies as discussed here should be considered to mitigate 
construction coordination issues such as site access and disruptions to construction operations. 
 
Contractor Provided On-Call Maintenance – Contractor provided on-call maintenance can be 
used to supplement Illinois Tollway forces when needed. Contracts may include special provisions 
and pay items that allow a Contractor to respond on an on-call basis when determined most 
efficient by the Illinois Tollway. The Illinois Tollway retains the general responsibility for the 
equipment except when the Contractor is actively responding to a call. This may be employed as 
part of a dedicated ITS Construction Contract or may be included in a general Construction 
Contract. It should be noted that coordination issues may still exist if a dedicated ITS contract 
(which includes the ITS maintenance) overlaps with a general Construction Contract. The DSE 
should consider which application is best and may need to coordinate with other designers to 
ensure appropriate provisions are included in a general roadway Contract to allow for access by 
other Contractors. 
 
Maintenance Transfer – The Illinois Tollway may transfer maintenance of the ITS within the 
construction zone to the Contractor, in which the Contractor would be solely responsible for the 
continued operation of the equipment for the duration of the Contract. The DSE must discuss this 
methodology at the 30% design meeting with the Illinois Tollway if it is to be considered. Due to 
the complexity of the system, Contractors – even specialized ITS Contractors – are typically not 
qualified to adequately maintain the system in its entirety. Additionally, a significant amount of 
time and resources may be required to complete all site inspections required for a maintenance 
transfer to the Contractor and then back to the Illinois Tollway. Please refer to the Illinois Tollway 
Contract Allowance for Maintaining ITS Special Provisions for details. 
 
The DSE should evaluate the general impact of a construction project on the existing ITS in the 
area. Based on the potential impact, duration of the project, and other project specific 
considerations, the DSE, in consultation with the Illinois Tollway, should select the appropriate 
methodology for ensuring the system can be adequately maintained during construction.  
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SECTION 3.0 GENERAL DESIGN GUIDANCE 
This section addresses general design principles that may be applicable to all types of ITS 
equipment. The DSE should consider the guidance provided in this section along with specific 
device information provided in subsequent sections in order to design the most optimal system. 
The general principles in this section are based on the concept of balancing the functionality of a 
particular device (i.e., what is it supposed to do, how does it support the concept of operations 
and system requirements) with the physical limitations of the constructability and maintainability 
of that device. This section also addresses a specific consideration for collocation of equipment 
when balancing these three primary design principles.  
 
While typical examples are provided to illustrate these points, the DSE must recognize that every 
project and design element is unique in terms of location, types of deployments, and project goals. 
It is incumbent upon the DSE to identify specific design considerations and solutions in the context 
of guidance in this section and the manual as a whole. 

3.1 Functionality 

First and foremost, the intended functionality of the equipment must be accommodated. The DSE 
must understand the overall goals and objectives of the Illinois Tollway’s traffic and incident 
management strategy and specific project goals and objectives and other information presented 
in the system requirements or pre-concept designs provided by the Illinois Tollway to ensure the 
design of the system effectively supports each as applicable. These are clearly stated in the Illinois 
Tollway’s concept of operations and system requirements. The DSE will need to validate these 
as part of the design process in order to translate them into a detailed system design. 
 
For example, a CCTV camera must be able to effectively view the intended area of the roadway. 
If the view is significantly obstructed by other infrastructure or other off system features (building, 
billboards, trees, etc.) then its functionality (use) is minimized. While constructability and 
maintainability concerns often impose significant constraints on where a foundation and pole can 
be located, the intended functionality must take precedence as the higher weighted item of the 
three. But all three criteria are important. In some cases, the DSE may need to specify an 
additional camera and shift their locations in order to satisfy all constraints. A camera that is not 
maintainable is not an acceptable solution. 
 
Consideration should be given to adding device locations to achieve the required functionality 
through multiple sites in order to accommodate constructability and maintainability concerns. This 
might occur around major interchanges where multiple overpasses may obstruct camera views 
and steep slopes and retaining walls will constrain where physical infrastructure can be installed 
and accessed. 

3.2 Constructability 

ITS installations are deployed within the context of a typical high speed, limited access highway. 
Integrating ITS infrastructure into this type of facility has a number of challenges such as: 
 

• Conflicts/integration with other civil infrastructure including barrier walls, retaining walls, 
sound walls, drainage features, signage, and other public or private utilities. Very often 
the best location for a particular device may not be feasible due to conflicts with other 
elements. The DSE must evaluate these constraints to best optimize the location in 
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terms of what can actually be constructed. The DSE must also consider the staging of a 
particular project. If ITS installations are being deployed as part of a larger roadway 
Contract, ensuring ITS locations don’t conflict with final roadway features as well as 
construction operations is critical. It must be understood that “schematic design” using 
aerial photography as base mapping is typically not sufficient. As with any roadway 
project it is most desirable to work from topographic survey with all proposed elements 
tied to specific control points. Because underground features are often unknown or at 
best approximated, flexibility for CMs and Contractors to field adjust within certain 
tolerances should be included where appropriate. 

• Proximity to Power and Communications – A significant cost of ITS deployment is 
connection to power and communications (fiber optic cable). The DSE must consider the 
source of power and communications and balance these against the best functional 
location.  

• Using the camera example, if power and communications are both located on one side 
of the roadway, it is preferable to place the camera on the same side to minimize conduit 
and cable runs and eliminate expensive directional boring under the roadway. This is 
typically not an issue if the camera is located on a tangent section of roadway. If the 
camera is being placed on a horizontal curve, the better functional location (i.e., best 
view) is typically on the high side of the curve (closer to the point of intersection). If this 
does not coincide with the location of power and communications, the DSE will have to 
make a determination on the most appropriate design solution to balance the two. 

3.3 Maintainability 

It is important to consider how a site will be maintained following deployment. Maintenance will 
typically consist of two primary activities: 
 

1. Access by technicians on foot to a ground/pole mounted equipment cabinet 
2. Access by technicians to pole or truss mounted equipment via standard lift trucks or 

material handling lift truck 

Access to a particular site will be needed on a regular basis for both preventative maintenance 
(cleaning, adjustments, etc.) and repairs. Ease of access for both technicians and vehicles must 
be considered and limitation of specialized equipment such as longer reach lift trucks or need for 
lane closures. 
 
A typical bucket truck is able to reach a camera mounted 48 feet above the shoulder when located 
laterally up to 20 feet from the shoulder. The DSE should consider the effect of slopes on both 
the functionality and maintainability. Steep slopes may reduce the overall height of the camera 
above the roadway as well as make access on foot difficult. The DSE shall review the 
maintenance work area immediately adjacent to the ITS device to ensure a maintenance 
technician is able to access and work on the ITS device. The Illinois Tollway’s Guide Drawings 
and Special Provisions generally consider site maintenance with such features as maintenance 
pads and railings, however, the DSE must be aware of site conditions and adjust details or add 
further detail as needed in order to provide safe and reliable access (as well as providing the 
Contractor sufficient detail for any location specific designs not covered by typical drawings). 
 
A specific and recurring example of balancing constructability and maintainability is the 
requirement for roadside obstructions (clear zone) versus maintenance. As a fixed object, 
equipment poles and cabinets must be either shielded (i.e. guardrail, concrete barrier) or located 
outside the clear zone. This may result in the concern of the added construction cost of barrier 
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versus the reduced maintainability from increasing equipment offsets to beyond the clear zone. 
These increased offsets may compound the general constructability/maintainability balance issue 
by impeding maintenance access due to ditches or noise abatement walls. The Barrier Warrant 
Analysis should determine the most feasible alternative that satisfies maintenance access 
requirements. Refer to the Traffic Barrier Guidelines for further information on the Barrier Warrant 
Analysis process. 
 
All fiber optic handholes should be reasonably accessible by foot and any handhole with a splice 
should be accessible by vehicle to allow for splice trailer access. It is easier to do the fiber splice 
in a controlled environment instead of in the ditch wherever it is possible.   

3.4 Collocation of Devices 

In addition to balancing the three general design constraints of functionality, constructability, and 
maintainability, the DSE should also consider collocation of devices where practical as another 
part of design optimization. 
 
The cost of power and communications connections, along with the long-term cost of 
maintenance represents a significant portion of the life cycle costs of ITS equipment. Collocation 
provides the following benefits to offset these costs: 
 

• Consolidation of equipment limits the costs of separate power and communication feeds 

• Consolidation of equipment reduces maintenance costs by consolidating routine 
maintenance site visits and reduces the equipment maintenance and/or replacement costs 
through shared equipment (network switches, power distribution and conditioning 
equipment, etc.) 

 
The DSE should consider collocation of devices where practical while balancing the functional 
needs for different types of devices. 
 
Where optimal coverage of two different devices results in separation of up to several hundred 
feet, consideration should be given to design revisions to move one or both such that they can be 
collocated on a single pole. It should be noted that the specific distance from what is considered 
the optimal location is not specific design criteria. Individual site characteristics such as horizontal 
and vertical geometry, proximity of ramps or overpasses, and general site constraints related to 
constructability and maintainability will all factor in the ability to optimize collocation possibilities. 
The DSE must use good engineering judgment and the overall goals and objectives of the 
individual devices and the system as a whole when considering collocation potential. 
 
Because the Illinois Tollway’s individual design criteria related to CCTV camera coverage and 
mainline vehicle detector coverage, it is typical practice to always collocate a CCTV camera with 
a side-fire microwave vehicle detector when possible. The incremental cost of adding a camera 
or detector to a pole is minimal compared to the overall cost of all power, communication, and 
structural support infrastructure. This may result in some overlap in coverage or denser coverage, 
however, system redundancy is an added benefit. Often the greatest amount of overlap will be 
the result of complex areas such as major interchanges or other significant geometric changes. 
Excessive redundancy should be considered and avoided. This is typically left to the judgment of 
the DSE and will be reviewed as part of concept or preliminary plan reviews by the DSE and 
Illinois Tollway. 
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The Illinois Tollway’s Guide Drawings and Special Provisions generally address device collocation 
by standardizing cabinet layouts and designs such that devices can easily be added or removed 
from a particular location with minimal change to cabinet designs. 

3.5 Intermediate Power Distribution and Communication (IPDC) Facilities 

As with the collocation of ITS devices, Intermediate Power Distribution and Communication 
(IPDC) Facilities provide for common locations to obtain uninterruptible power service and 
communications for ITS deployments as well as normal power for roadway lighting. The IPDC 
may be considered a “mid-level” architecture that generally consists of a small building with power 
and communications infrastructure between field devices and electrical utility company/third party 
leased communication lines. This “mid-level” architecture is Illinois Tollway owned and facilitates 
more rapid deployment of new assets.  
 
The ITS designer shall closely coordinate with other designers for roadway improvements 
impacted by the IPDC site consideration. The DSE shall consider the following items when 
coordinating IPDC design requirements: 
 

• Area for maintenance vehicle parking and access 

• Site grading and IPDC building placement must accommodate clear zone requirements 
wherever feasible 

o Drainage design considerations must be given for providing level grading within 
and otherwise open drainage design with ditches. Additional culverts may be 
required to partially close the ditch drainage in the vicinity of the IPDC 

• The IPDC locations should be spaced to optimally service both lighting and ITS 
deployment needs of the entire corridor, including those portions outside of the design 
section limits, as further defined in the guide drawings or directed by the Illinois Tollway.  

Avoid installing an IPDC behind a noise wall that can limit the access of the generator during 
maintenance or replacement of the generator that will require bigger clearance than the standard 
5 feet. 
 
The DSE should refer to Guide Drawings and Special Provisions for overall equipment 
requirements and site considerations. 

3.6 ITS Labeling Guidelines 

The DSE shall be made aware of the ITS Labeling Guidelines, available on the Illinois Tollway 
website. The DSE should consult the ITS Labeling Guideline to include labeling for the following 
cabling and equipment via the Contract Documents, as coordinated with Illinois Tollway ITS: 
 

1. ITS cabinet/equipment racks 

2. Communications/network equipment 

3. Fiber termination shelves 

4. Fiber optic and copper cables (backbone & drop) 

5. Fiber optic and copper patch cords 

6. Copper patch panels 

7. Copper building entrance terminals 

8. Ground bus bars 
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9. Bonding conductors 

10. Terminal panel boards 

11. Field/site space 

12. Video Power Junction Box for the connection of security cameras installed inside and 

outside of an IPDC 

The CM should review the Contractor’s “labeling plan” for conformity to the Illinois Tollway’s ITS 
Labeling Guidelines prior to the start of construction of any cabinet, rack, raceway, cable or wire 
requiring labeling per the Standard. 

3.7 Guide Drawings, Special Provisions, and Reference Documents 

As described in various sections above, a number of Guide Drawings and Special Provisions are 
available. The DSE shall be responsible for final development of all details and special provisions 
for use in the Contract Documents. All referenced manufacturers, models, and functional 
requirements of any equipment specified or shown shall be verified by the DSE to be commercially 
available and meet the intended functional requirement of that piece of equipment as specified or 
shown in the guide document. Any equipment found to be obsolete or incapable of meeting the 
intended functional requirement should be identified by the DSE to the Illinois Tollway and an 
alternate component presented for substitution. 

3.7.1 System Testing and Acceptance 

System testing and acceptance procedures are more thoroughly discussed elsewhere in this 
document. 
 
The guide special provisions more fully describe the requirements for system testing and 
acceptance of a given device to be deployed. It is critical to the overall success of the Illinois 
Tollway’s Traffic and Incident Management Program to receive accurate, reliable data. To that 
point, the CM should take special care during the testing and acceptance period to ensure that 
systems have been installed correctly and are accurately reporting data and clean video imaging. 
Should results fall outside the specified accuracy of a device; the Contractor will be required to 
make adjustments and the testing repeated. 

3.7.2 Structure/Support 

Refer to Guide Drawings and Special Provisions for any required structures or supports (e.g. 
poles). All other ITS devices shall be considered non-breakaway and be located well outside the 
clear zone or in areas shielded by guardrail, barrier wall or other shielding method. 
 
Except where explicitly governed by Illinois Tollway provided guide drawings, the DSE must 
perform a structural analysis of any pole and foundation required; considering existing soil 
conditions as well as the size and location of the elements to be installed on poles, which may 
include solar panels, cameras, detection units, and equipment cabinet.  
 
The final location of the equipment pole and foundation should be checked for clear zone 
requirements. ITS equipment should be installed well outside of the clear zone where feasible. 
For locations where right-of-way is restricted and the ITS equipment detector is not located well 
outside of the clear zone, installation of new guardrail may be considered if alternate equipment 
locations are infeasible. The DSE should take advantage of choosing a site where there is an 
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existing guard rail and try to locate the new ITS site for CCTV and/or MVDS behind the existing 
guard rail when possible. The DSE should refer to the Illinois Tollway’s Traffic Barrier Guideline 
and AASHTO’s Roadside Design Guide for more guidance. 

3.8 Topographic Survey 

A topographic survey is required for each deployment site, for every device deployed along the 
roadside. The survey allows for a cross-sectional view of the site to determine the appropriate 
functional parameters may be met (i.e. proper detector mounting height is achievable) and provide 
data for clear zone calculations. Additionally, potential design flaws (such as drainage, grading, 
and maintenance access for vehicles and technicians) must be evaluated. For widening and 
reconstruction contracts, additional topographic survey generally will not be required.  
 
Cross sections should be surveyed at a staked location for the proposed equipment and roughly 
25 feet on either side of the staked location. In the event that the staked location is determined to 
be unacceptable during latter design stages, the two adjacent cross sections would serve to 
identify alternate possibilities. These secondary cross sections also provide a “check” of the data 
collected at the primary location, and can help to identify drainage areas, etc.  
 
A full cross section of the roadway (i.e., from right-of-way to right-of-way) may be required where 
the functional limits of the ITS device are reached (i.e., the width of the area to be detected (from 
detector to far travel lane) approaches the detection limit or exceeds 10 lanes of traffic for mainline 
detection).  
 
Where the considered technologies include wireless communications, radio or cellular, potential 
line-of-sight issues should be further investigated and surveyed as necessary. 
 
The survey should also include locations of existing power and communication (fiber) drops. Soil 
borings should be conducted where foundation designs are required. 

3.9 Communications 

As discussed previously the collocation of devices will consolidate the number of communication 
feeds required for a group of equipment. This will reduce the number of splices made to the Illinois 
Tollway’s fiber optic network, improving quality (introducing fewer failure points) and more prudent 
use of the available fibers. 
 
The preferred communications media is fiber optic. There are two types of fiber optic cables 
utilized by the Illinois Tollway for ITS; single mode (SM) and multi-mode (MM). New deployments 
should utilize single mode fiber optic cables, except where required to connect to existing multi-
mode fiber optic cables or as necessary to comply with equipment communication requirements. 
 
There are several different types of fiber optic cable deployments within the Illinois Tollway right-
of-way; equipment cables, lateral cables, backbone cables, distribution cables, and third party 
leased cables. Most designs will only require inclusion of equipment and lateral cables. Backbone 
cables may be included where major construction, reconstruction, or rehabilitation work is 
undertaken. Other types of deployments are generally not included within the ITS scope of work 
and not further discussed in this manual. Below is a discussion of the common type of cable 
deployed for ITS work. 
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• Equipment cables are specific to the devices deployed for connecting individual 
components within the system deployed or for connecting the system to the lateral cable. 
These cables may be small strand count fiber optic cables that have been terminated or 
jumper cables connecting the equipment. For example, Dynamic Message Signs generally 
use 6-strand MM fiber optic cable to communicate between the controller and the sign 
(with MM jumper cables as appropriate), but use SM jumper cables to connect the 
controller to the SM lateral cable for Traffic Operations Center communication. 

• A lateral cable is utilized to connect an ITS deployment site to a backbone cable. This 
cable is a smaller strand count, 12-strand cables, of a material type compatible with the 
backbone cable. New deployments should be SM, except where connecting to legacy MM 
cables. Where legacy MM cables are encountered the lateral cable may be “home run” to 
a primary communications network connection (such as to a plaza) or consideration given 
to replace the legacy MM with new SM fiber optic cable architecture. 

• A backbone cable is a large count strand cable utilized to connect the field devices to a 
primary communications network connection, typically located at Toll Plazas. Some 
sections of the Tollway contain an ITS backbone fiber with ample capacity for new 
connections. Otherwise, the ITS field device may be required to connect to an IT backbone 
fiber with limited capacity for connecting ITS field devices. The appropriate connection 
points to an existing backbone cable, or the need to provide a new dedicated backbone 
fiber cable must be coordinated with the Tollway Fiber Optic and Utilities Manager during 
pre-concept or concept design stages. New backbone cable deployments generally utilize 
144-strand single mode fiber optic cables. 

For any design that might use communications media other than Illinois Tollway fiber, a 
compelling case must be made with a cost analysis to justify using alternative approaches. The 
cost analysis should be provided by the DSE to the Illinois Tollway at the Conceptual Design 
meeting. The cost to create a fiber optic cable connection between the new camera and the 
nearest network access point must be estimated (trenching/boring, handholes, transceivers, etc.). 
The cost of alternate approaches being considered must also be estimated (i.e. wireless line of 
sight, radio equipment, install). Included in this decision must be the reliability of the approaches 
(the TIMS operators/manager will have relevant experience with the various types).  
 
Wireless cellular or radio communication deployments may be considered for use within work 
zones where physical communication connections would be disrupted by construction activities. 
Permanent deployment of cellular communications is discouraged and must be coordinated with 
the Illinois Tollway ITS Unit. Wireless radio communications for permanent deployment between 
an ITS site and a primary network connection shall not be considered. 
 
Where ITS devices rely upon wireless communications between subcomponents, the DSE must 
consider line-of-sight needs, signal range, and communication path between the subcomponents. 
 
The optional use of non-preferred communications should be presented by the DSE at the 
Concept Submittal (30% design) for approval by the Illinois Tollway ITS Unit. Detailed design of 
the approved final communications media should be given in the Preliminary Submittal (60% 
design). Any use of a wireless modem shall be researched by the DSE to ensure compatibility 
with the local cellular service provider before it is included in the Contract Documents. During 
construction, the Contractor will coordinate with the Illinois Tollway to arrange and assume the 
cost of the cellular service for permanent installations. The Contractor is responsible for providing 
a functioning ITS deployment that transmits data to TIMS.  
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Communications handholes must have a minimum of 50 feet of slack fiber and 100 feet in 
designated splice locations and manholes. 
 
Lateral fiber connections to ITS sites should typically be done using a pre-terminated fiber patch. 
When distances between the ITS enclosure and splicing handhole exceed 4000 feet, a fiber splice 
box shall be installed inside the ITS enclosure rather than the pre-terminated fiber patch. 
 
Any communication requirements specific to a type of ITS technology utilized by the Illinois 
Tollway is further discussed further below in each section addressing that particular ITS 
technology. 

3.10 ITS Disconnect Switch     

A disconnect switch is required for ITS sites for safety and ease of 
maintenance within 50 feet from the ITS device site. The ITS Disconnect 
switch shall be installed upstream of the ITS pole in direction of traffic. If 
the ITS site is behind guardrail or noise wall then the ITS Disconnect 
switch can be installed closer to the ITS pole.  
 
The ITS Disconnect Switch shall be installed at the same height above 
finished ground as the ITS enclosure for easy access in case of 
emergency. ITS Disconnect Switch cannot be installed at the bottom of a slope or near water at 
the bottom of a ditch.  
 
Existing ITS sites require the installation of an ITS disconnect switch as part of a rehabilitation 
projects. The ITS disconnect switch shall be installed at a distance of maximum 50 feet from the 
ITS pole in direct line of sight with the ITS enclosure and should be located upstream with relation 
to traffic. 

3.11 Temporary ITS Devices 

There will be times when construction activities will disrupt the power, communication, or 
operation of an existing ITS device. Power and communication alternatives are discussed in 
Articles 2.5 and 3.9. Options to keep the existing ITS system in service may include relocation of 
existing devices, creatively scheduling permanent new device installation (in a final configuration) 
prior to disruption of the existing device, or installation of a temporary device to augment 
operations during the disruption. A device shall be considered temporary when installed by the 
Contractor, integrated to the Illinois Tollway TIMS network, maintained by the Contractor, and 
ultimately removed by the Contractor within the same construction contract or to be removed in a 
subsequent contract. 
 
Relocation and creative installation schedules require the presence of a site capable of providing 
the necessary power and communications without further disruption of the relocated or newly 
installed device. The DSE shall account for this accommodation in the design and project 
schedule, including sufficient pay items, notes, and details in the contract plans to adequately 
convey the intermediate steps required of the Contractor to keep the existing ITS system fully 
operational. 
 
Temporary ITS devices will likewise require the installation site be free of disruption by 
construction activities, but may offer greater flexibility as the long term operational and 
maintenance requirements of the Illinois Tollway may be less stringent; such as the use of cellular 
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modems for communication where a fiber optic connection must be broken for the majority of 
construction activities. In some cases, the Illinois Tollway may be able to provide equipment for 
the temporary ITS device – but will require in-depth discussion of the maintenance responsibility 
for Illinois Tollway provided equipment.  
 
Temporary ITS devices may be portable (trailer mounted) or mounted in a fixed manner (wood 
pole). In the case of Bluetooth® detection equipment, the units may be installed on existing or 
temporary light poles, requiring additional cross-discipline coordination to ensure the devices 
are not in conflict with other construction activities.  
 
The same integration steps must be undertaken for temporary devices as would be done for 
permanent device installations, but without the requirement for “burn-in” testing wherever the 
Contractor is responsible for the temporary device maintenance. Temporary devices supplied and 
installed by the Contractor should not be maintained by the Illinois Tollway. As mentioned above, 
Illinois Tollway supplied equipment may either be maintained by the Illinois Tollway’s ITS 
Maintenance Contractor or simply in support of Contractor maintenance (i.e., Illinois Tollway 
would be responsible for replacement parts for the supplied equipment) – a decision to be made 
during the Concept stage of design in discussion with the Illinois Tollway ITS Unit. 

3.12 Handholes, Conduits, and Cables 

The DSE shall contact the GEC Fiber Optic Management 
Group for design criteria requirements for new fiber optic 
cable systems. 
 
Handholes 
 
Communication handholes for lateral fiber optic cables 
between the ITS enclosure and the trunk backbone fiber 
optic cable shall utilize the standard Illinois Tollway 
handhole for “midspan” handholes required due to distance 
limitations or changes in direction. Handholes containing 
fiber optic splices shall utilized a torsion assist lid.  
 
Where handholes are installed on slopes greater than 1:4, 
torsion assist lids shall be used. 
 
Power handholes should utilize standard Illinois Tollway 
handhole. 
 
Handholes should be placed where deflections in the conduit run generally exceed 45-degrees 
change in direction for power feed cable runs. Fiber optic conduit runs shall not exceed 90-
degrees of total deflection. 
 
In general, handhole spacing for fiber optic cable runs shall be 1200 feet. Fiber handhole spacing 
may be increased up to 2400 feet for duct banks where the duct run is at a consistent depth (less 
than 5 inches of elevation change over 100 feet span). Handhole spacing for power feed cable 
runs should not exceed 600 feet. 
 
Fiber handholes sizes shall be based on the following number conduits associated with the 
installation: 
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Number of Conduit Passing Through Preferred Handhole Size 

Less than 5 60”(L)x 36”(W) x 36”(D) 

Greater than or equal to 5, not to exceed 7 72”(L) x 48”(W) x 36”(D) 

Designated Splice Location 72”(L) x 48”(W) x 36”(D) 

 
Handholes shall not be placed within roadway pavement or paved shoulder, with exception to 
WIM detector housing to be installed within the shoulder as shown on the guide drawings. 
 
Conduits 
 
Conduits utilized for ITS systems should be in accordance with the detail guide drawings. For 
conduits containing power cables, the DSE should verify the NEC conduit fill requirement is not 
exceeded. For conduits containing lateral fiber optic cables the duct (or duct packages for multiple 
collocated conduits) should not be less than 1.5-inches (trade size) in diameter. A minimum of 3 
ducts should be considered for installation where duct packages are proposed. 
 
The Illinois Tollway utilizes Standard Dimension Ratio (SDR) 11 coilable non-metallic conduit 
(CNC) for below grade ITS work.  
 
Stainless steel conduit shall be used for transitions below grade. The conduit extends from the 
enclosure to the end of the elbow below grade. 
 
Cables 
 
Power cables shall not be spliced within underground handholes. 

3.13 ITS Site Locations 

The DSE shall locate overhead support structures in a manner that avoids overhead utility 
conflicts, underground utilities, and outside of the ditch flow lines. 
 
Where sites are installed behind noise abatement walls, a non-locking access door in the noise 
abatement wall should be installed for maintenance access. The door location and installation 
should be such that additional guardrail is not required solely for the presence of the access door, 
based on a barrier warrant analysis. The grading on the backside of the noise abatement wall 
shall accommodate access for maintenance personnel on foot with their maintenance equipment.  

3.14 ITS Service Pad 

All ITS enclosures shall have a concrete service pad for maintenance. The pad shall be sized 
appropriately depending on the slope at the pole location. Poles with multiple back-to-back 
enclosures shall have a service pad for each enclosure. 
 
Existing ITS sites require the installation of a service pad as part of a rehabilitation projects. 
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Service pads add extra protection during the ITS maintenance. There are currently three designs 
as referred in M-ITS-1000 Series depending on the site location: 
 

• Type A: Concrete slab for slope ≤ 1V:6H    

• Type B: Concrete slab for slope greater than 1V:6H and less or equal to 1V:3H 

• Type C: Concrete slab with handrail for slope > 1V:3H 

 

 

 

Type A Type B Type C 
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SECTION 4.0 MAINLINE DETECTION 

4.1 Introduction 

Mainline detection is used to provide presence indication and 
measurements of traffic volume, lane occupancy, speed, and limited 
vehicle classification. Non-invasive detection technology should be used 
for mainline detection. MVDS stations utilize a traffic detector that does not 
require saw cutting the pavement for the installation of cables to 
communicate with the device. Mainline detectors are typically located 
along the roadside at or approaching areas where speeds tend to fluctuate 
such as interchanges, ramps, and toll plazas, as well as at predefined 
spacing along the mainline of the Illinois Tollway system. The former 
placement favors accurate detection of incidents, while the latter 
placement enhances accurate calculation of travel times. MVDS shall be 
installed at location with a minimum 30-foot clearance from any metallic 
structures, sign trusses, or light poles. 
 
Data collected by mainline detection is transmitted back to the Illinois Tollway’s Traffic and 
Incident Management System (TIMS), providing real-time traffic information to Illinois Tollway 
traffic managers and the public.  

4.2 Placement 

Mainline detector placement and spacing is typically defined during the Pre-Concept stage and 
finalized during Conceptual Design. The spacing is determined based on congestion levels 
typically experienced along the particular segment of roadway being detected. For example, along 
urban or regularly congested sections, ½-mile to 1-mile spacing may be utilized, with rural or 
uncongested areas employing 3-mile spacing. Intermediary spacing of 1½ to 2 miles would be 
used for transitional areas. The detector spacing should provide the Illinois Tollway’s Traffic 
Operations Center with sufficient density of traffic data to detect incidents and congestion levels 
as well as calculate travel times throughout the system. The detector spacing should be 
coordinated with the Illinois Tollway during the scoping stage of the Contract for the given context 
of the Contract limits. 
 
MVDS detectors provide presence indication and measurements of volume, occupancy, speed, 
and classification for at least 12 separate lanes. A desirable limitation of 220 feet is recommended 
for a practical design. Detectors should generally be located no more than 50 feet from the edge 
of the nearest travel lane. If the width of the roadway at the proposed detection site exceeds the 
detection zone distance limits, or if there is a substantial grade difference between opposing 
directions of travel, two detectors may be necessary to capture all lanes. Detectors placed 
opposite one another should be offset by 50 to 70 feet to avoid crossing detection zones.  
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4.3 Description of Types/Models 

The Illinois Tollway’s preferred detection technology may be found as 
described on the Guide Drawings and Special Provisions. Future Contracts 
may consider other technology options available at the time of scope 
development. The final detector selection to be deployed at each location 
must be justified by the DSE or DCM, and is subject to Illinois Tollway 
approval at the Concept Design (30%) stage. If there is no Illinois Tollway 
“historical data” available, then the DSE or DCM must provide quantitative 
accuracy and reliability data from other highway transportation agencies.  
 
Any alternate technology the DSE wishes to bring forward for consideration should be discussed 
with the Illinois Tollway staff in the initial phases of design to determine to what extent alternatives 
should be considered. 

Existing Deployments 

Much of the existing mainline detectors deployed along the Illinois Tollway are Wavetronix™ 
SmartSensor or ISS ECHO or the Speedlane Pro made by Houston Radar. These units are 
typically mounted on a road-side pole located outside of the clear zone or shielded by otherwise 
warranted guardrail. This configuration results in limited, traffic disruptions during installation or 
maintenance, if at all. This configuration also allows for mitigated disruption during construction, 
often times only requiring recalibration of the units for shifted lanes of traffic.  
 
To a lesser degree, the Illinois Tollway has existing deployments of in-pavement vehicle detection 
systems, primarily deployed along ramps rather than mainline. This system uses small (3x3x2 
inches) magneto-resistive sensors (installed flush in the pavement) and packet radio technology 
to collect and distribute vehicle presence and movement data. The magnetometer system uses a 
non-replaceable battery pack, with an average life of 5 years (estimated) as the power source. 
While the magnetometer system does not require saw cutting the pavement for the installation of 
communication cables, a degree of pavement intrusion is required to install the sensors as well 
as for replacement once the sensor reaches its end of service life. 

4.4 Design Considerations 

The Pre-Concept stage will typically identify the inclusion of mainline detection or not, providing 
a general basis for the number and locations of detectors (e.g. specific milepost locations or 
general density, such as ½-mile or 1-mile spacing). Any further studies required by the DSE to 
determine optimum spacing requirements of the mainline detectors would be part of the scoping 
discussion between the Illinois Tollway and DSE before commencing the Contract. At a minimum, 
the DSE should maintain the extent of the existing coverage for any proposed designs. 
 
The DSE is responsible for selecting and finalizing conceptual mainline detector sites, including 
conducting initial field verification of those sites for feasibility. 
 
What follows is the detailed design stage. This stage includes data collection, site design, system 
integration, system testing and acceptance, and the definition of equipment warranties. 
 
The DSE shall verify the offset location of MVDS throughout construction activities to determine 
if occlusion occurs for the inside lane traffic due to the median barrier wall. This is most 
pronounced where inside shoulders are narrow or MOT staging activities places traffic onto the 
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inside shoulder. Consider installing additional detection to cover both sides of the roadway where 
occlusion is unavoidable. 

4.4.1 Field Investigation 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site. Site visits for detector stations should take into account the following 
site characteristics, at a minimum:  
 

• Detection zone – maximum number of travel lanes and distance from the detector to the 
outer edge of the farthest travel lane (multiple detectors should be applied for detection 
zones exceeding these parameters). 

o The DSE shall consider the maximum number of detection zones a particular 
device is capable of producing, compared to the number of travel lanes a given 
site contains. 

• Topography – flat area suitable for detector pole foundation installation and future 
maintenance. 

• Access – clear path to the detector site from the mainline, both for construction and future 
maintenance (avoiding ditches, steep slopes, and outside lane barrier walls). 

• Clear zone – locate obstructions well outside of clear zone or sufficiently shield devices 
as determined by a barrier warrant analysis (refer to the Illinois Tollway Traffic Barrier 
Guideline for further information). 

• Obstructions – structures near the site (e.g. median barrier walls, overhead cantilevers, 
bridges, large highway signs, light poles, and underground/overhead utilities). Close 
proximity may cause interference with detectors employing radar technology. 

• Sunlight – direct view of southern sky (for solar powered sites). 
 
Once a detection site has been investigated and all potential conflicts have been resolved, the 
detector pole location should be staked and marked for surveying. When possible, the surveyor 
should participate in site staking to resolve any issues before the next stage of data collection. A 
full cross section of the roadway is required for analyzing each site, with careful consideration 
given to design constraints of other disciplines (such as drainage headwalls, grading, and sign 
placement) in the immediately vicinity of the detection site. 

4.4.2 Site Design 

Site design involves the placement of detector components at the site, taking into account the 
functionality, constructability, and maintainability of the installation. The result of this stage is 
Contract Documents for competitive bidding.  
 
The site plan for each mainline detector deployment shall define the location of all associated 
components including: the detector assembly (detector pole, sensor, cabinet, cabinet equipment), 
pole foundation, power source and associated infrastructure, any civil work necessary to access 
the site for construction or maintenance, grounding and lightning protection, and a maintenance 
of traffic plan.  
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SECTION 5.0 RAMP DETECTION  

5.1 Introduction 

The Illinois Tollway deploys vehicle detectors at ramps of both system and service interchanges 
and both exiting and entering ramps based on the functional need. These functional needs include 
the following:  

5.1.1 Vehicle Counts 

Where tolling plazas are not present, the Illinois Tollway may deploy vehicle detectors for the 
purpose of recording vehicle counts and classification by lane for general planning and traffic 
engineering purposes. These may be deployed for either entrance or exit ramps on both service 
and system interchanges. 

5.1.2 Queue Detection 

Ramp queue detection is the process of detecting 
vehicles that queue up to a critical point along an Illinois 
Tollway exit ramp as a result of capacity constraints at 
the ramp terminal (typically a signal-controlled 
intersection). When a critical queue is detected, the 
system activates alerts and potentially implements traffic 
remedies to reduce the queue or provide advance 
warnings to motorists approaching that ramp. Ramp 
queue detection is intended to reduce delay and 
increase driver safety by detecting queue backup before 
it reaches the mainline lanes and creates a potentially hazardous condition.  
 
The Illinois Tollway may apply ramp queue detection in three non-exclusive ways:  
 

• Mainline warning operation – This method includes sensors on the ramp to detect a queue 

and communication with driver warning systems upstream of the ramp. The warning 

system may include an existing DMS, a DMS proposed as part of the queue detection and 

warning system, or a static sign and flasher. If this system is deployed, the DSE will have 

to consider guidance provided as part of the DMS section and general sign design 

practices. 

• Queue reduction – This method includes an interconnection between the queue detection 

system and the local traffic signal at the ramp terminal. Upon detection of a queue, a 

priority signal is provided to the traffic signal controller which will implement a timing plan 

to reduce or flush out the queue. If this system is deployed, the DSE will have to coordinate 

with the local agency with jurisdiction over the traffic signal system to design the 

appropriate interconnects between the Illinois Tollway system and the signal controller. 

• Illinois Tollway Alert – This method includes deployment of the detection system only. The 

Traffic Operations Center will receive notification of a queue and may implement mitigation 

measures through coordination with local Roadway Maintenance resources for 

deployment of PCMS or “shadow” truck with PCMS boards attached.  
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As part of the Pre-Concept design provided to the DSE and project scoping, the Illinois Tollway 
will direct which system is to be implemented as part of the project. 

5.1.3 Wrong-Way Detection 

The Illinois Tollway is evaluating the need for detecting wrong-way entry onto the system. Specific 
direction and guidance will be provided as part of the scoping process should the Illinois Tollway 
pursue wrong-way detection deployment.  

5.2 Placement 

The varied functional uses for ramp detection and variety of technologies that may be deployed 
factor into the placement of the detector. Prior studies may have been done by the Illinois Tollway 
when determining the need for providing ramp detection. The DSE shall consult with the Illinois 
Tollway to determine if prior studies are available or whether the DSE should perform the needed 
studies to refine the ramp detection needs (all of which should have been discussed as part of 
the Scoping process). Once the type of technology and general location has been determined the 
DSE should follow the manufacturer recommendations for placement and proximity to the travel 
lanes. Following are placement considerations for deployment of ramp queue detection. 

5.2.1 Ramp Queue Detection Devices 

The most important detail in configuring the ramp queue detection site is the placement of the 
vehicle detector to identify the formation of a queue. The location should be determined based on 
the observed maximum queue lengths and the allowable frequency of pre-emption that would 
result from ramp queues that are detected for systems that will employ traffic signal 
interconnection. For systems that will be warning only systems, consideration should be given to 
allowing detection of a queue and implementation of an appropriate response. For example, it 
may be desirable before the queue reaches a critical point (i.e., extended to conflict with mainline 
traffic) such that the Traffic Operations Center can actively monitor the queue and deploy 
resources if needed.  
 
Depending on the communications type used at each site, a radio and radio antenna, may need 
to be mounted to each ITS device but preference is to connect the ITS device to fiber optic. ITS 
devices include the vehicle detector, the advanced static warning sign or DMS, the traffic signal 
controller cabinet, and any necessary repeaters. Mounting details for these components may be 
found in the guide drawings found on the Illinois Tollway’s website, if available. 
 
Discussed below, there are a variety of placement options depending on the purpose of the ramp 
queue detection site type:  
 

• Advanced static warning sign alert system 

• Extended green time system 

• Queue flush system 
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5.2.2 Advanced Static Warning Sign Alert System 

If advanced warning of a queue is to be provided by a DMS, typical 
design practices for a DMS should be followed while ensuring the DMS 
location provides adequate distance between its location and the ramp 
for drivers to react to the message. 
 
If an advance static sign with flashers is used as a warning device, 
communication to the flashers must be designed. The advanced static 
warning sign alert system refers to a system where a vehicle detector 
collects and transmits traffic data which is sent to a central information 
hub (such as TIMS). TIMS would then process the data and determine 
the presence of a queue or not. Upon detection of a queue, a signal is 
sent back to the field from the TOC to activate the warning flasher. This communication will be 
done over the Illinois Tollway’s network, but will be executed via a contact closure to activate the 
flasher. The DSE will be responsible for this “last mile” design from the point of presence of the 
Illinois Tollway network to the flashers. This may be done by bringing fiber and network 
communication directly to a cabinet at the flasher or by using wireless technologies (if approved 
by the Illinois Tollway) between the nearest Illinois Tollway network switch (e.g., a nearby camera) 
and the sign/flasher assembly. This element of the design must be developed by the DSE as part 
of the Concept Plan development. 
 
Whenever a proposed flasher would not be within visible range of an existing camera, the DSE 
will add a new CCTV installation within 400 feet upstream of the flasher. The camera and flasher 
will share an ITS enclosure connected to power and fiber optic communication. 

5.2.3 Extended Green Time System 

The extended green time system works with the off-ramp traffic signal to change the signal timing 
plan to allow for additional green time for the off-ramp movements. This additional green time 
helps disperse the queue, freeing up capacity on the ramp. The placement of the vehicle detector 
in this configuration depends on many factors including, length of the maximum queue, traffic 
signal cycle length, traffic signal phase length, and adjacent traffic signal operations. The DSE 
needs to ensure that the additional ramp-phase green time provides adequate opportunity to free 
up storage space on the ramp and should investigate the effect of the additional green time on 
the surrounding roadway and intersection network. The DSE shall coordinate with the signal 
maintainer. 

5.2.4 Queue Flush System 

A queue flush system is designed based on the goal of completely flushing the off-ramp queue 
once the queue backs to a designated length, allowing enough green time to flush a 
predetermined length of queue. Again, the placement of the vehicle detector is a key element in 
the design of the ramp queue detection sites.  
 
Communication with a traffic signal controller will be a simple contact closure signal sent to the 
controller to indicate an event. The Contractor and local agency will then connect to the 
appropriate input on the controller and develop the alternate timing plan. It is anticipated that 
actual development of timing plans would be done by the local agency; however, depending on 
the terms of the Inter-Governmental Agreement, it may be the responsibility of the Illinois Tollway 
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– and therefore the DSE – to develop timing plans for local approval. This element should be 
defined during project scoping. 

5.3 Description of Types/Models 

The Illinois Tollway may use different technologies depending on the specific purpose of the ramp 
detection project: ramp counts only, queue detection only, or combination. Some technologies 
are more suited to free-flow traffic conditions and ramp counting versus congested traffic 
conditions associated with queue detection. The Illinois Tollway’s goal is to utilize a single 
detection technology for all functions.  
 
Ramp detection may be accomplished via wireless in-pavement detectors. This section generally 
addresses functional needs and considerations as opposed to specific technology applications 
and considerations related to the design process. 

5.4 Design Considerations 

For ramp detection projects, the planning and Pre-Concept stage of design will typically identify 
the ramps for system deployment, type of operation (i.e., counts, queue flushing, ramp queue 
warning, etc.), and technologies to be used. The DSE will be responsible for determining device 
and infrastructure locations and conducting initial field verification of the sites.  
 
Ramp detection and its potential three functional uses represent a specific application of 
collocation of devices as discussed in general previously above. Ideally, all three functions could 
be accommodated with a signal detector deployment at one specific location on the ramp. This 
will not always be the case. If multiple needs are required as part of the pre-concept design or 
engineering study, consideration should be given to balancing each need with the various 
constraints of deploying a functional solution for each need. As queue detection has generally 
more constraints with regards to placement of detectors, the detailed design guidance of this 
section focuses primarily on that function as opposed to traffic data collection. The latter function 
should always be considered during the design phase. 
 
Typically, ramp queue detection sites are placed in areas where the design of the off-ramp does 
not provide adequate storage for the high demand of exiting vehicles. These locations cause 
potentially hazardous conditions to the through traffic on the adjacent Illinois Tollway facilities as 
off-ramp traffic queues extend beyond the length of the exit ramp and into the high-speed through 
lanes. Ramp locations that have a history of traffic backing onto Illinois Tollway facilities have 
usually necessitated the implementation of ramp queue detection.  
 
Once the need and location for ramp queue detection has been identified, the detailed design 
stage follows. The detailed design process includes data collection, site design, system 
integration, system testing and acceptance, and the definition of equipment warranties.  

5.4.1 Field Investigation 

A field investigation of the site(s) allow for the DSE to understand any issues that may impact the 
design or the communication of the ITS components of the ramp queue detection site.  
 
As described above, ramp queue detection sites might include several devices that transmit 
information and activate alarms when ramp queues build. Information collected during the field 
investigation for the ramp queue detection site includes, but is not limited to:  
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• Ramp length – measurement of ramp length, including number of lanes, turn bays, 

presence of shoulders 

• Speed limit of Illinois Tollway and ramp facilities 

• Maximum queue lengths – counting of the number of vehicles in the queue over the course 
of several traffic cycles during the peak period(s). Other methods of determining queue 
lengths may be used to as directed or approved by the Illinois Tollway PM, including the 
Highway Capacity Manual methodology, traffic simulation tools, or using CCTV to view 
maximum queue lengths 

• Ramp volumes and Illinois Tollway facility volumes – the volumes will be used to evaluate 
available storage, queue lengths, and flow rates 

• Detector site – refer to mainline detection section above for field investigation 
considerations for the placement of the detector 

• Static warning sign site – roadside topography, construction and maintenance access, 
sunlight (for solar powered sites), viewing angle, competing signage, line-of-site to 
detector or repeater site(s) 

• Repeater site(s) – roadside topography, access, presence of guardrail, sunlight (for solar 
powered sites), line-of-site to detector and warning sign 

• Traffic signal cabinet site – line-of-sight or presence of available conduit to detector 

• Inventory of all signal control equipment at the ramp intersection with the local roadway 
network 

• Intersections surrounding the proposed site that may be impacted by queue reduction 
operations 

• Existing traffic patterns of vehicles exiting the ramp to the local roadway network 
 
The DSE should take photographs of pertinent field conditions based on the items noted above 
(e.g., traffic signal cabinet, ramp lines-of-sight). The photos can be revisited throughout the design 
process to remind the DSE and others involved with the site design of any outstanding issues not 
otherwise documented.  
 
The DSE should also verify any additional information regarding the ramp queue detection site 
with Illinois Tollway Maintenance staff. Existing conditions and anecdotal information that may be 
available from Maintenance staff should be reviewed and documented. 

5.4.2 Traffic Signal Coordination 

If the ramp detectors are to be connected into an adjacent traffic signal controller cabinet, 
significant coordination with the local traffic agency is required. Design of the system must adhere 
to any requirements included in the inter-governmental agreement (IGA). The IGA may be in place 
when design begins or may be developed by the Illinois Tollway and the local agency in 
conjunction with the design process. The DSE will assist the Illinois Tollway in providing any 
specific technical or design information that is to be included in the IGA. An interagency 
agreement should be in place before design of a ramp queue detection system is initiated. The 
most common agencies operating signals along the Illinois Tollway include:  
 

• Illinois Department of Transportation, Districts 1, 2, and 3. 

• Cook County Highway Department 

• DuPage DOT 

• Lake County DOT 

• McHenry County DOT 
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• Kane County DOT 

• Will County DOT 
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SECTION 6.0 CLOSED CIRCUIT TELEVISION 
CAMERAS (CCTV)    

6.1 Introduction  

Closed-circuit television (CCTV) cameras are deployed to provide 
visual coverage of the roadway for monitoring incidents and congestion. 
Coverage generally means the ability to clearly identify the number and 
type of vehicles and the presence of drivers or passengers in the 
vehicles, as well as to read standard sized hazardous materials placard 
on commercial trucks. The existing visual coverage of the Illinois 
Tollway system, as determined by the TOC Manager for quality of the 
existing coverage, should be the basis for initial selection of new CCTV 
locations within the limits of the construction project. The goal for new 
projects will generally be to design for 100% visual coverage (full 
camera coverage of the roadway, including underpasses) with high 
definition (HD) cameras; either full replacement of existing systems or 
“filling in the gaps” for rehabilitation type Contracts where existing 
infrastructure will be maintained.  
 
Roadway cameras are able to be panned, tilted, or zoomed (PTZ) which allows operators to see 
up to a mile (or more with HD cameras) of the roadway from a single camera depending on 
horizontal and vertical curvature or other obstructions. Criteria for reading a HAZMAT placard will 
generally govern the required camera spacing for up to 100% visual coverage. The DSE shall 
consult with the Illinois Tollway ITS Unit to determine the proper spacing of the camera technology 
specified in the guide documentation. Additional studies may be required of the DSE should new 
technology be evaluated as part of their scope of work, to determine the optimal spacing required 
for up to 100% visual coverage. 
 
Cameras assist operators, and ultimately emergency responders with detecting, confirming, and 
managing incidents, construction zones, congested areas, and special events. Cameras are used 
by roadway maintenance to view and assist in the management of snow and ice removal 
operations. Cameras are also used by engineers to monitor construction zones and traffic control 
measures.  
 
Illinois Tollway traffic cameras are shared with other road transportation management centers 
through the Lake Michigan Interstate Gateway Alliance website http://www.TravelMidwest.com. 
Traffic snapshots taken in 5 minute intervals at key locations are available to the public on the 
Illinois Tollway website http://www.illinoistollway.com and on the LMIGA website. 
 
Additionally, CCTV cameras are used in secure areas of the Illinois Tollway system to monitor toll 
plazas, currency locations, network and computer rooms, and other sensitive locations. While not 
specifically used for traffic and incident management, because security cameras share the same 
communications infrastructure, and Illinois Tollway ITS has the responsibility for their 
maintenance, Illinois Tollway ITS engineering projects often address these cameras as well.  

http://www.travelmidwest.com/
http://www.illinoistollway.com/
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6.2 Placement 

For CCTV projects (or projects that include CCTV cameras) the concept stage of design will 
typically identify the communications technologies to be used and general locations for the 
camera in order to achieve the ultimate design goal up to 100% visual coverage of the Illinois 
Tollway System. Through legibility testing with current camera technology, an optimal distance of 
1,100 feet was determined for reading a hazard placard attached to commercial vehicles. As such, 
the Illinois Tollway has determined the optimal spacing to be a 2,200-feet view radius (2,200-feet 
spacing between cameras). The DSE shall consult with the Illinois Tollway ITS Unit to determine 
the proper camera spacing for their Contract. Additional studies may be required of the DSE 
should new technology/functionality be evaluated as part of their scope of work, to determine the 
optimal spacing required for up to 100% visual coverage using the new technology. At location of 
a major interchange, cameras shall be installed at 24 feet from the base of the pole and the 
distance of the ITS pole will be defined base of field visit so the camera can monitor the road 
under the overpass.  
 
CCTV cameras are typically installed either on dedicated camera poles (e.g., 50 feet high pole) 
or on Illinois Tollway owned communication towers (which range from 100 feet to 200 feet high). 

6.3 Description of Types/Models 

The Illinois Tollway deploys full PTZ dome cameras along the roadside and at other locations 
where full PTZ capability is needed. In some locations the Illinois Tollway deploys fixed cameras 
for tolling or security purposes. All ITS cameras shall be PTZ cameras. All new fixed or PTZ 
cameras deployed in the field shall be digital IP cameras which have been pre-tested and 
integrated with TIMS. The Illinois Tollway requires each new camera models to be field qualified 
through an extensive CCTV qualification program and only approved models can be installed on 
Illinois Tollway network. The DSE should consult with the Illinois Tollway for the latest guidance 
and evaluation results during the concept phase of each project to determine the suitability of the 
camera guide specification for meeting their project goals. The remainder of this section provides 
additional detail on the CCTV camera.  
 
The type and model of approved CCTV cameras by the Illinois Tollway are specified in the ITS 
CCTV special provision.  

6.4 Design Considerations 

The DSE is responsible for selecting conceptual CCTV device sites and conducting initial field 
verification of those sites. When plotting the camera coverage the DSE shall review the guide 
special provisions to determine the minimum specifications to be met by the camera 
manufacturer. The DSE shall develop and implement a methodology for confirming required 
camera coverage as part of the Concept (30%) design, to be reviewed and approved by the Illinois 
Tollway, and submit support calculations or information with the Preliminary (60%) design. The 
DSE should also gather information, either from the Illinois Tollway or outside agencies, about 
the existing infrastructure in the project area. A key element is the availability and proximity of 
Illinois Tollway fiber optic cable and power locations, and the ability to extend them as needed 
given budgetary limitations versus the performance benefits of fiber.  
 
For tower mounted cameras, the cable length distance from the video power junction box in the 
plaza/tower building to the camera must be considered.  
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For a camera installed on a sign truss or monotube and where the communication switch is 
located in the communication room in the plaza building, the standard cable length from the 
communication switch to the camera shall not exceed 300 feet with a standard Cat 6 ethernet 
cable.  
 
As part of the ITS Systemwide replacement of an old camera installed on sign truss or monotube 
and where the communication switch is located in the plaza communication room, if the distance 
between the camera and the communication switch is greater than 300 feet but not exceeding 
500 feet, the designer can use the Extended Range Ethernet Cable instead of installing an ITS 
enclosure or an ITS Video Power Junction Box in close proximity of the sigh truss or monotube 
where the current camera is installed. Please refer to the Illinois Tollway Extended Range 
Ethernet Cable Special Provision for details. If the distance between the camera and the 
communication switch exceeds 500 feet then install a Video Power Junction Box Model B NEMA 
4X next to the sigh truss or monotube and install a fiber cable from the ITS enclosure tor Video 
Power Junction Box to the communication switch in the plaza communication room. The guide 
specifications and drawings provide for the required design elements for this condition. 

6.4.1 Field Investigation - Camera Pole Installations 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site. Site visits for CCTV locations should take into account the following 
site characteristics, at a minimum:  
 

• Sight distance and field of view – the primary factor in placing a camera is maximizing the 
view of the roadway. While some concessions can be made to accommodate roadside 
features or proximity to communications or power, all decisions should be weighed against 
the field of view of the camera. A common example is proximity to power on a horizontal 
curve. Generally, cameras should be placed on the outside of the curve, i.e., closer to the 
point of intersection of the horizontal curve. If power is available from the opposite side of 
the road, the extra cost of boring under the road to connect to the power is justified to 
maximize the view of this camera. In a situation where the camera is placed on a tangent 
section of roadway, all things being equal, it would be appropriate to move a camera to 
the opposite side of the roadway to minimize the cost to connect to power.  

o The DSE shall review conceptual camera locations for compatibility with alternate 
roadway alignments refined during concept design, both vertical and horizontal. 
Refinements to the camera locations shall be made to ensure full camera coverage 
is maintained.  

• Access – clear path to the CCTV site from the mainline, both for construction and future 
maintenance:  

o Ease of equipment access: What will be required to install the foundation, pole, 
and camera (e.g., regular bucket truck or large truck with outriggers)? Will the 
installation be accessible year-round (i.e., with snow and ice present)? Are permits 
or other authorization needed for off-system (i.e., local route) access?  

o Lane/shoulder closures: What type of roadway closures will be required to 
construct and/or maintain this site (e.g., if only night time lane closures are allowed 
this will increase costs)?  

o Power and communications: proximity/alternatives?  

• Clear zone – sufficient right-of-way to locate the camera pole well outside of the clear zone 
or to shield exposed devices as supported by a barrier warrant analysis (refer to the Illinois 
Tollway Traffic Barrier Guideline for more information).  
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• Obstructions – structures near the site (median barrier walls, billboards, existing trees, 
overhead cantilevers, bridges, large highway signs, underground/overhead utilities, noise 
walls).  

• Elevation – higher elevations (on embankments) are preferable for both view distance and 
wireless communications (if utilized), however this must be balanced against ease of 
maintenance. Higher embankments will typically result in greater offsets requiring bucket 
trucks with greater reach (both horizontal and vertical) or possibly require maintenance 
from off of Illinois Tollway right-of-way. 

 
Once a CCTV site has been investigated and any potential conflicts have been resolved, the 
camera pole location should be staked and marked for surveying. When possible, the surveyor 
should participate in site staking to resolve any issues before the next stage of data collection.  
 

6.4.2 Field Investigation – 100’ Monopole Installations 

Multi-level interchanges may require greater mounting heights to provide 
visibility onto all bridges and flyovers. If a standard camera pole cannot be 
placed in a position that has visibility to all Tollway-maintained roadway 
surfaces, then a monopole is preferred. 
 
100’ Monopoles are always installed with two cameras for redundancy. 
Ground-level maintenance access is provided through a lowering device 
permanently installed in the base of the monopole. A service pad extends 
around all sides of the pole for use with the access door in the monopole, 
lowered cameras, and the ITS enclosure and disconnect switch installed on 
the edge of the pad. 
 
The ITS enclosure should be installed on the side of the pad 
perpendicular to the mounting arms of the two cameras. 
 
Monopoles should not be use simply to extend the usable 
range of cameras when they are not needed to see over 
vertical obstacles. 
 
The depth of the concrete foundation of the 100-foot monopole 
is based on the soil analysis.  

6.4.3 Field Investigation - Tower Camera Installation 

Tower cameras provide a superior view to standard pole-mounted cameras 
and, as such, are preferred locations. The DSE should always determine if 
there are existing Illinois Tollway communications towers within the project 
area and use the Conceptual Design to discuss inclusion of a tower camera. 
If it has been determined that a tower camera should be part of the Contract, 
the DSE must take the following steps.  
 
First, the DSE should contact Illinois Tollway Information Technology (IT) to 
obtain specifics of the tower(s) in question from the Illinois Tollway tower 
database. The database can be utilized to determine the current loading on 
the tower along with location of equipment. If IT confirms that sufficient capacity is available, the 
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DSE must include a tower structural analysis requirement in the special provisions for each tower 
where a new camera will be installed as coordinated with the Communications Tower Asset 
Manager (see Table 1.1). Refer to the guide special provisions for more information. 
 
While guide drawings represent a typical lattice tower, each tower is unique. DSEs should visit 
the site with Illinois Tollway IT to determine any needed revisions or additions to the guide 
drawings as well as determine basic installation issues such as camera mounting heights, building 
entry, etc. Illinois Tollway IT must review all tower details and specifications.  
 
New and replaced tower camera installations shall have two cameras for redundancy. The 
cameras shall be positioned so as not to obstruct the other’s view. 

6.4.4 CCTV Camera 

The CCTV camera can be mounted on a new pole or existing structure, 
generally as high as possible to maximize sight distance. The standard 
height of new poles for CCTV location is 48 feet; with the camera itself 
usually mounted near the top of the pole (approximately 48 feet from the 
base of the pole), except when a lower mounting height will provide improved 
coverage from an obstruction or to monitor the traffic in an underpass. 
Pending the offset of the pole, this height is accessible by maintenance 
personnel using a Tollway ITS Maintenance bucket truck. The DSE shall 
consider the impacts of slopes to ensure this when selecting locations. 
Alternate locations or pole heights should be considered if the elevation above pavement is less 
than 40 feet, due to sight line limitations of lower mounting heights. Additional pole height above 
50 feet may be necessary to obtain proper sight distances, but this should be approved by the 
Illinois Tollway as maintenance of the cameras at taller mounting heights might not be possible 
from Illinois Tollway maintenance vehicles. Special care is to be taken when 
installing ITS poles under overhead electric lines. 
   
Mounting cameras onto fixed base light poles (i.e., non-breakaway poles) or 
sign structures should be considered a last resort to installing the camera on 
a standalone pole. Light poles are not designed to accommodate the needs 
of a camera deployment and may result in poor video quality due to 
excessive deflection from wind loading.  
 
Tower-mounted cameras are typically installed at 100 feet high from the 
base of the tower to remain within 300-foot Ethernet cable length to the video power junction box 
located in the adjacent building communication room. Existing equipment mounted on the tower 
will dictate the allowable mounting height. Final camera mounting heights shall be coordinated 
with the Illinois Tollway. If installed on a tower, the camera must be mounted on the roadway side 
of the tower leg, away from dishes and antennas that will impede view. A corner mount may also 
be required based on roadway alignment.  
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SECTION 7.0 DYNAMIC MESSAGE SIGNS (DMS) 

7.1 Introduction        

A dynamic message sign (DMS) is a large electronic sign that displays a wide range of timely, 
accurate, and useful information to passing motorists. A DMS is deployed, typically overhead, at 
a fixed location, unlike the smaller portable changeable message signs (PCMS) discussed 
elsewhere. The displayed messages are modified from a remote location, the Illinois Tollway’s 
Traffic Operations Center (TOC) located at the Illinois Tollway Central Administration Building.  
 
The signs are used to provide real-time, en-route traveler information to motorists in order to affect 
motorist behavior and improve traffic flow and operations. Information displayed on the signs may 
cause motorists to choose alternate routes, or even alter their destinations, in cases of heavy 
congestion or other poor traffic conditions. A DMS may inform motorists of both planned and 
unplanned incidents, and may be programmed to automatically display specific messages under 
certain conditions. The signs typically display travel times to select interchanges or destinations, 
and are also used to inform motorists of congested locations, incidents, construction or 
maintenance activities, special events, road conditions, severe weather, and child abduction 
alerts.  
 
DMS installations must be located in a manner that integrates the dynamic messaging with any 
static signage required along the corridor. Static guide signs alert the driver of an upcoming 
interchange, located in a manner to provide ample time for making any necessary lane changes. 
DMS messages provide the driver information regarding incidents or travel times for making a 
decision to change routes or not. Spacing the guide signs and DMS too closely will result in 
information overload and sign clutter, diminishing the driver’s ability to make decisions in a timely 
manner. As such, both static and dynamic signage must be approached holistically to ensure 
general visibility and sufficient separation is provided to avoid these pitfalls. 
 
A full-matrix DMS is composed of a matrix of equally-spaced individual light-emitting diodes 
(LED). These LEDs are illuminated to act as pixels that form alphanumeric characters and/or 
graphic images in order to display a message to drivers. Typical messages contain two or three 
short lines of text. Longer messages can also be displayed by transitioning between two shorter 
messages within short time intervals, so long as a driver at the prevailing speed could still read 
and comprehend the entire message. 
 
All DMS in service prior to 2014 on the Illinois Tollway provide amber colored text only. All new 
DMS signs procured by the Illinois Tollway shall be capable of generating full color text and 
graphics.  
 
Lane control use signs are smaller dynamic message signs with a highly specialized purpose and 
position over the roadway. These signs are only used to implement an operational concept called 
Active Traffic Management (ATM). Lane control use signs must be discussed with the Illinois 
Tollway prior to inclusion in any Contract. 

7.2 Placement 

The general location of DMS should follow recommendations given in Pre-Concept design. The 
type of DMS to be deployed will affect the ability of the DSE to establish finer placement options. 
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A barrier warrant analysis will generally identify the recommended location of DMS supports and 
foundations. Control cabinets and CCTV camera location requirements are further discussed in 
the design considerations, and are dependent on the type and location of DMS being deployed. 
Proposed DMS locations shall be reviewed and approved by the Illinois Tollway ITS manager. 

7.3 Description of Types 

There are two types of DMS that the Illinois Tollway is either currently using or proposed for 
possible use on the system. The types have different sizes, mounting characteristics, deployment 
costs, and other advantages or disadvantages, as described below. Refer to the Guide Drawings 
and Special Provisions for more detail.  

7.3.1 Type 1 and Type 2 Walk-in 

• Description – These signs are the large (nominally 
8 feet x 28 feet), overhead truss-mounted signs 
that are typically deployed about 2 miles upstream 
of major system to system interchanges. The 
signs are capable of displaying three line 
messages using larger alphanumeric characters. 
Incident information and travel times to select 
interchanges or major destinations are typically displayed. These signs can be maintained 
from the interior of the sign (“walk-in” sign housing) without closing main line traffic lanes 
below the sign 

• Advantages – Maximum visibility due to size and mounting locations centered over 
roadway; can display larger amounts of information; fixed location and dedicated 
communications minimizes time needed to distribute information to motoring public  

• Disadvantages – Higher costs due to large size and mounting requirements; installation 
will require lane closures (catwalks allow maintenance to be performed with shoulder 
closures); fixed location limits deployment flexibility 

7.3.2 Type 2 Front Access                                                                  

• Description – Type 2 signs are smaller than Type 
1 signs, and should be able to display a three line 
message but with fewer alphanumeric characters 
(shorter messages). They are typically deployed 
upstream of major traffic generators such as high 
volume exits to arterials or major destinations. 
They can also be deployed upstream of recurring 
incident areas such as exit ramps that develop 
queues that may impact mainline traffic. These 
signs are often mounted on the side of the road 
or in a median cantilever, and are often used to 
display more location-specific information than Type 1 signs. These signs can also be 
maintained from the interior of the sign (“walk-in” sign housing). Walk-in style DMS are 
designated Type 2W. Front access panel style DMS are designated Type 2 and would be 
utilized with cantilever mounting structure supports 

• Type 2 Front Access DMS mounted on a cantilever support along the outside shoulder is 
preferred for Type 2 applications. A butterfly mounted Type 2 DMS in the median shall not 
be considered 
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• Advantages – Lower costs for sign and mounting; less disruption to traffic for installation 
and maintenance (may only require shoulder closure for Type 2W DMS) 

• Disadvantages – Smaller size and off shoulder/off center mounting limits the visibility and 
length of messages; fixed location. 

7.4 Design Considerations 

Pre-Concept design will include the selection of general locations, sign types, and mounting 
configurations, if applicable. The DSE is then responsible for proceeding with Conceptual Design, 
which includes detailed site selections and initial field verifications, and final design. The detailed 
design stage includes data collection, determination of power and communications requirements, 
site design, system integration, system testing and acceptance, and the definition of equipment 
warranties. The site plans should include all overhead signing and any ground mounted guide 
signs within ½ mile upstream or downstream of the proposed DMS location so the Illinois Tollway 
may review the DMS in context of the other signing. 

7.4.1 Field Investigation 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site. In general, site visits for DMS stations should take into account the 
following site characteristics, at a minimum:  

• General location – The DSE should evaluate proposed DMS sites against the TIMS 
Concept of Operations and system requirements defined in the Pre-Concept and 
Conceptual Design stages. In general, the DMS should be two (2) miles in advance of any 
decision points (depending on the general area; rural/urban, other interchanges, etc.), but 
other features of the area between the sign and decision point should also be taken into 
account (e.g. other exits to potential diversion routes or lack thereof) 

• Sign visibility – Identify objects or topography that may present obstructions to drivers’ views 
of the proposed DMS installation and determine whether the obstructions can be reasonably 
mitigated. This includes, but is not limited to, overpasses, other signage, horizontal or 
vertical curvature. The sign should be visible for a minimum of 1000 feet  

• Topography – Determine whether the location is suitable for the necessary foundation and 
structural systems, for installation and maintenance activities  

• Safety and clear zone –Locate DMS equipment and structural supports well outside of the 
clear zone or shield exposed devices as supported by a barrier warrant analysis (refer to 
the Illinois Tollway Traffic Barrier Guideline for more information) 

• Obstructions – Identify physical features near the site that have potential to interfere with 
the placement, operation or maintenance of the DMS including guardrail or barrier walls, 
overhead cantilevers, bridges, large highway signs, underground/overhead utilities, trees, 
etc.  

• Accessibility to power and communications – Determine whether connections can be made 
to existing power and communications sources and the extent of any additional utility work 
that would be required. For solar-powered DMS, ensure clear visibility of the southern sky  

• CCTV coverage – The front side of every Type 1 and Type 2 DMS should be visible from 
an Illinois Tollway CCTV camera. A new camera should be included in the installation if an 
existing one cannot be used. DMS visibility is limited by the horizontal view angle (“cone of 
vision”) of the DMS specified. Therefore, particular attention shall be paid to ensure the 
CCTV is located well inside of the DMS view angle 
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7.4.2 Message Sign 

The DMS should be mounted in accordance with the type of sign being used. Refer to the Guide 
Drawings and Special Provisions for more detailed information. Signs mounted along the roadside 
may need to be turned at a slight inward angle towards the roadway and utilize LEDs that provide 
a wider cone of vision to ensure maximum visibility and legibility. The size of the sign, distance 
from the travel lanes, speed of traffic, number of lanes, roadway curvature, and any obstructions 
should be considered when determining the mounting location of the sign.  
 
For displaying location-specific information, the sign should be placed far enough upstream from 
the decision point for the motorist. Ideally, for any DMS installed on the Illinois Tollway, signs 
should be placed at least two (2) miles upstream from the decision point or next downstream 
interchange. The characteristics of the roadway in the area will impact this distance. The DSE 
should consider various traffic operations considerations to determine the appropriate upstream 
distance for the sign. In addition to the time to comprehend a message, make a decision, and 
possibly complete a lane change, a motorist may also be contending with other traffic operations 
constraints such as varying speeds, narrow shoulders, incidents, and other signing. Additionally, 
the critical decision point may be upstream of the major landmark. For example, a potential 
diversion route may be in advance of a major system interchange. As such the motorist must be 
able to make all decisions and change driving behavior prior to the potential diversion route. 
 
In order to maintain proper separation of guide signs, DMS deployed on the Illinois Tollway should 
be located at least 800 feet from the nearest guide sign. 
 
For vehicles on the Illinois Tollway traveling at freeway speeds, it is preferable to have a visibility 
distance of at least 1000 feet for a DMS. Keep in mind that curves or hills may hide a DMS, 
impacting the location and visibility requirements. Consideration should be given for the DMS to 
be located farther away from the decision point so that there will be enough time for the motorist 
to read and act upon the message.  
 
After the DMS has been located in the field, the DSE shall verify that the sight distance is greater 
than the required visibility and legibility distances. After a sign is staked, photos at various 
distances (e.g., 200, 500, 800, and 1000 feet) should be taken for review by the Illinois Tollway.  

7.4.3 Cabinet 

The cabinet for each DMS site shall house 
power and communications components 
for the site. Typical cabinet characteristics 
are described further in the guide 
drawings. 
 
For DMS deployed on the Illinois Tollway, 
cabinets should be installed outside the 
clear zone, approximately 250-300 feet 
upstream of the DMS where the sign 
module power supply is located in the 
DMS housing or 50 feet maximum where 
the sign module power supply is located in the DMS controller cabinet, or as shown on the guide 
drawings. The location should ideally allow a person at the cabinet to view the sign when 
performing maintenance or testing. Cabinets should be fully accessible in any weather conditions.  
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The cabinet should be located outside of the clear zone as determined by a barrier warrant 
analysis or located near the shoulder behind guardrail. 

7.4.4 Communications 

The type of communication for each DMS site shall be single mode fiber optic, or as determined 
by the Illinois Tollway. For Type 1 Walk-in, Type 2 Walk-in and Type 2 Front Access DMS, 
communications should be provided through the Illinois Tollway’s fiber optic network. The DSE 
should consult with the Illinois Tollway’s ITS Communications Plan and/or Record Fiber Plans 
(provided by the Illinois Tollway) when selecting and designing the communications system, 
including the proposed utilization of existing and/or new communications drops.  

7.4.5 CCTV 

A CCTV camera should be provided in conjunction with Type 1 Walk-in, Type 2 Walk-in and Type 
2 Front Access DMS installations if an existing Illinois Tollway CCTV camera within 300 feet to 
500 feet of the sign cannot be used to view the front of the sign. Information on CCTV camera 
system design is provided elsewhere. Refer to the guide drawings for typical camera location in 
advance of the sign. However, the DSE will have to consider the location of the sign (including 
both edges of pixels), the location of the camera, and the cone of vision of LEDs for the sign to 
be sure the camera will be able to clearly see all pixels on the sign face.  
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SECTION 8.0 PORTABLE CHANGEABLE MESSAGE 
SIGNS (PCMS) 

8.1 Introduction 

A portable changeable message sign (PCMS) is a traffic control and traveler 
information sign, typically mounted on a trailer or a truck, which can be 
dispatched on short notice to the required location to display messages that 
can be modified electronically either on-site or remotely.  A PCMS is typically 
deployed for a limited time at one or more locations at which traffic control 
must be modified in response to unusual changes in traffic conditions caused 
by construction, maintenance, traffic incidents, or special events.  
 
There are three general types of PCMS displays: modular, continuous line 
matrix, and full matrix. Each display type has a different level of flexibility in 
the type and length of message that can be displayed.  
 
For Illinois Tollway projects, there are two primary PCMS applications; 1) Maintenance of Traffic 
(MOT), typically on approaches to work zones, or 2) for supplementing or replacing traffic and 
incident management. Depending on the application, the PCMS will either be IDOT-compatible 
or Traffic and Incident Management System (TIMS)-compatible. 
 
MOT applications are typically one or two IDOT-compatible PCMS positioned on approaches to 
a work zone and used solely by the Contractor. These signs can use any of the three display 
types mentioned above (refer to the IDOT Standard Specifications for Road and Bridge 
Construction, Article 701). TIMS-compatible signs may also be used for MOT applications, but 
additionally include the provision that operators in the TIMS Traffic Operations Center (TOC) can 
access the PCMS in an emergency. TIMS-compatible PCMS are only full matrix displays and 
include additional communications and certification requirements (refer to the guide special 
provisions for more detail). Adjacent Construction Contracts should be coordinated to avoid 
unnecessary overlap or duplication. 
 
PCMS used to supplement or replace traffic and incident management must only be TIMS-
compatible PCMS units. Traffic and incident management applications are for use by TOC 
operators only and may not be operated by Contractors. If a DMS is to be taken out of service for 
an extended period of time a PCMS may be utilized as temporary mitigation. Consideration should 
be given to providing a PCMS on each side of the road (and staggered) to enhance visibility as 
the PCMS is more limited than an overhead DMS (e.g. for heavily congested routes with more 
than 3 lanes of traffic). Information on DMS usage when considering a PCMS for temporary 
replacement is provided elsewhere. 
 
The DSE is responsible for identifying the number and location for each type of PCMS for a given 
project. Typical MOT applications (IDOT-compatible PCMS) do not require Illinois Tollway ITS 
coordination. Only TIMS-compatible PCMS need to be coordinated through Illinois Tollway ITS. 

8.2 Placement 

When utilized for MOT, the PCMS is one component in a system of devices to manage traffic 
through a work zone. As such, the functionality of the PCMS in proximity to heightened decision 
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making is critical. Proper placement of the PCMS is imperative to providing travelers timely 
information to act on. The PCMS must be highly visible and to function as intended. 
 
If possible, the PCMS should be placed closest to the lane for which the message applies. The 
PCMS normally is placed on or just outside the shoulder. Care should be taken not to place the 
PCMS so far off the roadway that the PCMS is not in the motorist's cone of vision long enough to 
read the message. Factors that change the motorist's cone of vision are:  
 

• Distance the PCMS is placed from the side of the road 

• Number of lanes  

• Roadway curvature  
 
In addition, the PCMS should be placed on level ground and turned 3 degrees toward the roadway 
from the perpendicular edge of the roadway to reduce glare. 
 
PCMS applications are discussed elsewhere in this deployment guide for temporarily replacing 
permanent DMS installations. 
 
Refer to the Roadway Traffic Control and Communications Manual and Illinois Tollway Standard 
Drawings – Section E for MOT applications of PCMS. Refer to the Illinois Tollway Supplemental 
Section 1200 for further requirements. The CM and Contractor are ultimately responsible for 
determining the optimum location of PCMS for MOT. There should be a minimum spacing of at 
least 1,000 feet between PCMS units or between a PCMS and an arrow board. Multiple PCMS 
units in series should be placed on the same side of the roadway.  
 
After the PCMS has been located in the field, the CM shall verify that the sight distance is greater 
than the required visibility and legibility distances.  
 
DSEs shall note on the plans to lock PCMS wheels once in position. The CM shall verify that the 
wheels are locked. During use in the construction stage.  

8.3 Description of Types/Models 

The Illinois Tollway pre-approves specific PCMS devices for use on its system. Refer to the Guide 
Drawings and Special Provisions for further information on the types and models for the specific 
application considered. 

8.4 Design Considerations 

PCMS required for Illinois Tollway construction or maintenance projects should be specifically 
identified in the maintenance of traffic items required in the Contract Documents. 
Recommendations made by the DSE for specific numbers, types and locations of PCMS for a 
Contract will be transmitted to Traffic Operations for review and comment.  
 
Recommended locations and messages should be fully described in the maintenance of traffic 
plan. 
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8.4.1 Field Investigation 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site. Site visits for PCMS stations should take into account the following 
site characteristics, at a minimum:  
 

• Sign visibility – Identify objects that may present obstructions to drivers’ views of the 
proposed PCMS installation and determine whether the obstructions can be reasonably 
mitigated 

• Topography – Determine whether the planned location for each PCMS is accessible both 
during and after construction 

• Clear zone – AASHTO’s Roadside Design Guide references a study that found impacts into 
portable concrete barriers were more likely to result in serious injuries than impacts into 
trailer-mounted devices themselves, and that concrete barriers should not be erected solely 
to shield a trailer-mounted device. As such, location of PCMS in an area shielded from 
errant vehicle should only be considered if the shielding barrier is required for some other 
purpose and in relative proximity to where the PCMS is required. Refer to the Illinois Tollway 
Traffic Barrier Guideline, Illinois Tollway Standard Drawings – Section E, and AASHTO’s 
Roadside Design Guide for further information 

• Obstructions – Identify physical features near the site that have potential to interfere with 
the placement, operation or maintenance of the PCMS including median barrier walls, 
overhead cantilevers, bridges, large highway signs, underground/overhead utilities, etc.  

8.4.2 Communications 

Communications requirements are stated in the Contract Documents, generally through wireless 
means. If the quantity of TIMS-compatible equipment is specified, no substitution will be allowed 
for those items. When specified, TIMS-compatible signs listed in the Contract Documents shall 
be designed to communicate with the Illinois Tollway’s TOC. Refer to the guide special provisions 
for more information. 
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SECTION 9.0 ROADWAY WEATHER INFORMATION 
SYSTEMS (RWIS)    

9.1 Introduction 

Roadway weather information systems (RWIS) are used by Illinois Tollway personnel to monitor 
weather conditions along the Illinois Tollway System. The availability of RWIS allows Illinois 
Tollway operators to notify motorists of expected and on-going weather that may affect roadway, 
sight, or driving conditions. In turn, DMS messages can be displayed to warn motorists of 
hazardous conditions and to adjust their speed and driving habits accordingly. Illinois Tollway 
Roadway Maintenance staff also use the data to determine necessary roadway treatments for 
snow and ice conditions.  
 
Older installations of RWIS utilize sensors placed in/under the pavement, which may encounter 
construction conflicts for both rehabilitation and reconstruction contracts due to this sensor 
placement (if not planned for replacement). The current standard utilizes a non-intrusive sensor 
technology, mitigating construction conflicts for the pavement rehabilitation or reconstruction.  
 
It is imperative that the DSE location the project plans the exact position of the Primary RWIS 
pole and the Secondary RWIS pole. The location of each RWIS poles shall be within the shade 
areas shown on the M-ITS-1300 Series base sheets. This is critical for the proper operation of 
the non-intrusive road temperature sensors that are limited to 50 feet line of site from the sensor 
to the pavement.   

9.2 Description of Type/Model 

At present, the Illinois Tollway’s preferred device for RWIS is manufactured 
by VAISALA. The unit is ordered in several different parts and model 
numbers depending on requirements. In the future, other technology 
options may be applied on the Illinois Tollway for RWIS locations. This 
section provides additional detail on the RWIS Station.   
 
An RWIS station includes multiple steel poles that can include the following 
equipment: 
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• Poles for equipment mounting 

• Pole mounted cabinet for remote processing unit 

• Atmospheric sensors 

• Subsurface sensors 

• Snow and stream level sensors 

• Non-intrusive roadway sensors 
 
The DSE shall coordinate the RWIS deployment with VAISALA to ensure 
any unique characteristics or requirements of the site being designed are 
adequately detailed and specified, minimizing potential conflicts that may 
arise during construction. 
 
A guide specification for the VAISALA RWIS is available. At a minimum, 
the following information should be available from the RWIS station: 
 

• Air temperature 

• Dew point 

• Accumulation 

• Precipitation 

• Intensity 

• Relative humidity 

• Average wind direction 

• Maximum wind direction 

• Minimum wind direction 

• Average wind speed 

• Gust wind speed 

• Grip 

9.3 Colocation 

RWIS stations shall have a collocated ITS enclosure mounted back-to-back with the RPU 
enclosure. The ITS enclosure provides a power transformer to supply 120 VAC power to the RPU 
enclosure and, where required, CCTV camera assembly components. A CCTV camera shall be 
collocated on the primary RWIS pole unless an existing traffic camera is present within 500 feet. 
The camera shall communicate with the Tollway fiber network even while the RWIS connection 
to the manufacturer is wireless. 
 
When 120 to 240 VAC service is available and no collocated CCTV is required, the collocated 
ITS enclosure may be omitted. 

9.4 Design Consideration 

For RWIS projects (or projects that include RWIS stations) Pre-Concept design will typically 
identify the technologies to be used, general locations, and potential weather-related issues for 
the devices. Weather related issues may pertain to specific data that is required by the RWIS to 
determine hazardous conditions such as potential flooding from a nearby stream or a low-lying 
section of roadway prone to fog conditions. The DSE is then responsible for refining the RWIS 
station sites and conducting initial field verification of those sites for conceptual design.  
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What follows is the detailed design stage. This stage includes data collection, site design, system 
integration, system testing and acceptance, and the definition of equipment warranties.  

9.4.1 Field Investigation 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site. Site visits for RWIS locations should take into account the following 
site characteristics, at a minimum:  
 

• RWIS placement – RWIS sites are generally selected for the ability to monitor weather 
conditions for the overall Illinois Tollway system as well as critical locations that have high 
numbers of accidents in inclement weather. Therefore, the proximity to bridge decks and 
horizontal or vertical curves that can be hazardous in inclement weather should be viewed 
as key locations. The Illinois Tollway may provide similar placement in the Pre-Concept 
design. In general, RWIS stations should be placed as far from potential roadside 
splashing and snowplow removal operations to prevent sensors from becoming dirty or 
disabled. There is no minimum distance between RWIS station locations, however current 
locations are typically spaced 10 to 30 miles apart. If the RWIS station is being located to 
detect specific problems (as determined by the Illinois Tollway) then the DSE should work 
closely with the RWIS vendor to determine the best location of the station.  

• Sensor placement – Fog from a river or lake rises up versus normal fog which drops down. 
Therefore, the height of the fog sensor should be placed to determine the vehicle type that 
it will impact first. For example, if fog is rising up from a stream, but the sensor is placed 
for fog dropping down and to be sensed at semi driver eye height, the motorists in cars 
could be experiencing fog conditions some time before the sensor begins to warn the 
operators. The general recommendation for measuring wind speed is to measure 30 feet 
from the ground surface. Therefore, the RWIS station should be located such that the wind 
speed sensor can be mounted approximately 30 feet above the roadway surface. If the 
primary RWIS pole is in close proximity to a tree line, it is recommended the wind sensor 
be installed on the secondary pole. The secondary pole, at a minimum, has an intrusive 
and a non-intrusive pavement sensor to monitor the opposing direction of the highway. 

• Access – A clear path to the RWIS site from the mainline, both for construction and future 
maintenance (avoiding ditches, steep slopes, and outside lane barrier walls) shall be 
provided. The site should be accessible during all weather conditions (i.e., snow, ice). 
Shoulder closures for maintenance should be minimized if possible. Evaluate off-system 
options as required, determining what permits or authorizations are required.  

• Technician access – The site should be accessible to a technician on foot. The station 
must be installed away from any potential areas of standing water. Be cognizant of 
potential slope issues for a technician approaching the device or at the device. Due to the 
sensitive nature of the RWIS measurement devices, frequent maintenance and calibration 
is to be expected and should be considered in site placement.  

• Clear zone – Locate the station well outside of the clear zone or shield as supported by a 
barrier warrant analysis (refer to the Illinois Tollway Traffic Barrier Guideline for more 
information). 

• Obstructions – The location of the RWIS station should avoid tree lines and structures 
near the site (i.e., median barrier walls, overhead cantilevers, bridges, large highway 
signs, underground/overhead utilities).  
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Once a RWIS site has been investigated and any potential conflicts have been resolved, the 
RWIS location should be staked and marked for surveying. When possible, the surveyor should 
participate in site staking to resolve any issues before the next stage of data collection.  

9.4.2 RWIS Station 

The general goal of RWIS location siting is to maximize the coverage of the roadway conditions 
within the capabilities of the RWIS station. It is important to take into account the intended use of 
the RWIS station when siting the location. The site plan for each RWIS deployment shall define 
the location of all RWIS associated components and may include the following: the station 
assembly, atmospheric sensors, pavement sensors, CCTV camera, pavement/ground sensors, 
stream sensor, snow depth sensor, foundation, power source and associated infrastructure, any 
civil work necessary to access the site for construction or maintenance, grounding and lightning 
protection, and a maintenance of traffic plan.  
 
The DSE shall coordinate site specific conditions with the RWIS manufacturer (VAISALA) to 
layout and design the RWIS station for optimal deployment. Final design should be reviewed by 
VAISALA to ensure the RWIS station layout may be constructed to perform most effectively.  

9.4.3 Non-Intrusive Roadway Sensors 

Two (2) pairs of non-intrusive roadway sensors shall be implemented. One pair will be utilized for 
the bridge deck in each direction of travel. Each pair of sensors is comprised of one sensor for 
measuring water, ice, and snow present on the roadway and one sensor for a remote alternative 
to measuring road surface temperature. The location of the primary RWIS pole and location of 
the secondary RWIS pole shall be within the shade pole locations shown on M-ITS-1300 Series. 
It is imperative not to exceed 50 feet for line of site to reach pavement temperature by the non-
intrusive temperature sensor mounted on each RWIS pole. 

9.4.4 Ground Sensors 

Ground sensor design typically consists of a single subsurface sensor that can be placed in close 
proximity of the tower at a depth of 18 inches. This sensor will need to be marked so that future 
maintenance can be provided. 

9.4.5 Communications  

All new RWIS installations will utilize “RWIS On-line” so that all stations will communicate via 
cellular modem and future fiber optic cable to the RWIS server.  All new RWIS stations shall be 
supplied with a cellular modem and the ability to connect to the Illinois Tollway fiber optic cable 
network. To allow for all of this functionality, the RWIS enclosure will need to be large enough to 
withstand equipment expansion in the future (refer to the guide drawings for details). The cellular 
modem specification should be obtained from VAISALA. If possible, a Verizon wireless 
compatible modem should be specified as this is the state standard. Refer to the guide special 
provisions for more information.  
 
Additional consideration for fiber optic communications should be given if other ITS devices are 
collocated with the RWIS station. Refer to the Communications sub-section for any devices 
collocated with the RWIS station. 
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9.4.6 Disconnect Switch 

A disconnect switch is required for safety and ease of maintenance within 50 feet from the primary 
RWIS pole. The switch shall be installed in direct line of sight with the primary pole, outside the 
clear zone, and when possible, upstream with relation to traffic. 
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SECTION 10.0 VIRTUAL WEIGH-IN-MOTION (VWIM) 
STATIONS WITH TACS 

10.1 Introduction 

Virtual weigh-in-motion (VWIM) is the process of measuring the dynamic tire forces of a moving 
vehicle and estimating the corresponding tire loads of the static vehicle. Gross vehicle weight of 
a stopped highway vehicle is due only to the local force of gravity acting upon the composite mass 
of all connected vehicle components and is distributed among the tires of the vehicle through 
connectors such as springs, motion dampers, and hinges. Highway VWIM systems are capable 
of estimating the gross weight of a moving vehicle as well as the portion of this weight, called 
load, that is carried by the tires of each wheel assembly, axle, and axle group on the vehicle. 
Illinois Tollway VWIM stations typically include VWIM sensors, loop detectors, controller cabinet, 
roadside maintenance pad and lane display subsystem, and a downstream enforcement area. 
Refer to the guide drawings for a typical layout of these components for the two forms of VWIM 
used by the Illinois Tollway.  
 
The Illinois Tollway constructs VWIM stations to provide the Illinois State Police with a tool to 
identify potentially overweight vehicles. The VWIM System includes a display of the lane and type 
of overweight infraction that immediately conveys this information to a State Police vehicle. The 
State Police can then pursue the potential overweight vehicle, direct it to the enforcement area, 
and weigh it on static, certified scales. The VWIM station thus serves to establish “probable cause” 
of an overweight vehicle. The overall goal is to protect Illinois Tollway infrastructure and maximize 
pavement life.  
 
VWIM sites should only be considered where recommended in Pre-Concept design. New 
deployments of VWIM are generally at the request of Illinois State Police. 
 
Tire Anomaly Classification Systems (TACS) provides the capability to identify missing, 
over/under-loaded, or otherwise defective tires on commercial vehicles. This allows damaged 
tires to be identified before they become a hazard to other drives. The TACS consists of in-road 
sensors for tire detection and measurement, and roadside electronics. TACS sensors are 
integrated with a VWIM as a single pre-cast installation. 

10.2 Placement 

VWIM site locations will generally be identified in the Pre-Concept design if required. Site 
selection and finesse of the VWIM system will require coordination with other civil design elements 
of the corridor, Illinois Tollway entry/exit points, and preference of the Illinois State Police. 
Placement options are further discussed in the Design Considerations section below. 
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10.3 Description of Types/Models 

The only approved VWIM model at the Illinois Tollway is the quartz sensors WIM. The WIM design 
follows the ASTM 1318-09. The Virtual Weigh-In-Motion includes a Tire Anomaly and 
Classification System (TACS) complete with roadside cabinet and related equipment and an Over 
Height Vehicle Detection System (OHVDS) is also installed as part of a new WIM installation.  
 

10.4 Design Considerations 

For weigh-in-motion site projects (or projects that include VWIM), Pre-Concept design will typically 
identify the enforcement function, required design life and accuracy performance level, and 
general potential locations for the station. The DSE is then responsible for selecting the 
conceptual weigh-in-motion station sites near the pre-concept locations and conducting initial field 
verification of those sites. The DSE should select the most applicable technology for the given 
site improvements and make a recommendation to the Illinois Tollway for approval. New VWIM 
installations, or full replacements of existing sites, pre-cast piezo quartz sensors with TACS shall 
be used. Factors that should be considered in determining the VWIM location include:  
 

• Pre-concept design locations determined by the Illinois Tollway, as discussed during the 
scoping of the design section (refer to Project Development Process section found 
elsewhere in this design guide) 

• Must capture the heaviest truck movements 

• Must minimize opportunities for trucks to bypass the site (via an alternate route) 

• Location of major truck destination in relation to enforcement areas and possible routing 
issues (e.g., is an enforcement area past a major interchange or exit that will result in 
trucks having to double back or take a long reroute to go to the original destination) 

• Must be relatively flat and straight (discussed below) 

• Minimize number of lanes (when near a lane drop) 

• Must safely accommodate the roadside pad for calibration and maintenance 

• Must provide adequate distance for the State Police to overtake violators and pull them 
over at a safe enforcement area 

• Must provide for an enforcement area located an ideal minimum of 2 miles downstream 
of VWIM site 

• Must consider site drainage when selecting technology to be used 

• Location of an Illinois Tollway owned or off-system private certified scale that may be used 
by State Police 

• Prior to Concept Design submittal, engage the State Police for general site selections and 
high-level design considerations (Illinois Tollway traffic operations may assist with this 
coordination, but is the responsibility of the DSE to execute) 

 
What follows is the detailed design stage. This stage includes data collection, site layout, system 
integration, system testing and acceptance, and the definition of equipment warranties. 

10.4.1 Field Investigation 

A site visit shall be conducted as part of the data collection process to document all pertinent 
aspects of the proposed site (both the VWIM station including roadside maintenance pad and the 
downstream enforcement area).  
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In general, a site should first be selected for the desired downstream enforcement area, with input 
from State Police. The enforcement area should be located a minimum of two (2) miles from the 
VWIM site and should include lighting and camera coverage. The Illinois Tollway's preference is 
to use an existing facility such as a toll plaza or maintenance area. If such an area is not available, 
site investigations should be performed to consider the same accessibility, safety, size, and 
drainage as with the roadside maintenance pad, as well as electrical/communications links for 
any new cameras or lighting.  
The enforcement area is significantly larger than the VWIM scale area, typically allowing State 
Police to weigh three (3) semi-trailer trucks on level ground at the same time. Enforcement area 
location requirements are often more difficult to meet than those of the VWIM scale area. The 
enforcement area requires roughly 1,500 feet of relatively flat terrain with sufficient ROW width 
and safe access to and from the Illinois Tollway mainline. Once the desired location for the 
enforcement area has been determined, site selection for the VWIM scale shall occur by 
evaluating locations a minimum of two (2) miles upstream from the enforcement area. It is 
important to consider both the VWIM system sensor area and the enforcement area as a single 
system. The two locations must be well coordinated, since initial weighing at speed and static 
weighing downstream must work together for the system to work well.  
 
In order for any VWIM system to perform properly, an adequate operating environment for the 
system’s sensors and instruments must be maintained. VWIM sensor performance can be 
degraded by less-than-ideal site conditions, even if the VWIM system sensors, instruments, and 
algorithms are capable of high-quality performance. During site visits for the VWIM stations, the 
following site conditions (or better) are required if the VWIM sensors are to perform optimally 
(these conditions shall be validated by the DSE based on the Guide Drawings and Special 
Provisions for the most current technologies considered):  
 

• Horizontal alignment — The horizontal curvature of the roadway lane for a minimum of 
200 feet (preferably 500 feet) in advance of and 100 feet beyond the VWIM system 
sensors shall have a radius not less than 5700 feet measured along the centerline of the 
lane for all types of VWIM systems 

• Longitudinal alignment (profile) — The longitudinal gradient of the road surface for 500 
feet in advance of and 300 feet beyond the VWIM system sensors shall not exceed 2% 
(with no vertical curves) 

• Cross slope — The cross-slope (lateral slope) of the road surface for 200 feet in advance 
of and 100 feet beyond the VWIM system sensors shall not exceed 3% 

• Lane width and markings — The preferred maximum width of the paved roadway lane for 
200 feet in advance of and 100 feet beyond the VWIM system sensors shall be 12 feet 

• Surface smoothness — To allow reliable VWIM performance the surface of the paved 
roadway must be smooth for a distance of 500 feet in advance of and 300 feet beyond the 
VWIM system sensors before installation and maintained in a condition such that a 6-in. 
diameter circular plate 0.125-in. thick cannot be passed beneath a 20-foot-long 
straightedge, as further described in the guide drawings or special provisions. Pavement 
replacement should be specified as necessary to achieve these requirements 

• Access – Identify a clear path to the VWIM site from the mainline, both for construction 
and future maintenance (avoiding ditches, steep slopes, and outside lane barrier walls) 

• Safety and clear zone – Identify existing guardrail or other barrier protection, or the need 
for new barriers to be installed to protect the VWIM equipment and State Police 
observation vehicles 

• Obstructions – Identify physical features near the site that have potential to interfere with 
the placement, operation or maintenance of the VWIM station including guardrail or barrier 
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walls, overhead cantilevers, bridges, large highway signs, underground/overhead utilities, 
trees, etc. 

• Accessibility to power and communications – Determine whether connections can be 
made to existing power and communications and the extent of any additional utility work 
that would be required 

• Adequacy of location for controller cabinet – Determine whether the site is in an adequate 
location for the VWIM controller cabinet. The site should not be subject to runoff or to 
standing water. It should be accessible with a clear line of sight to the sensors. It should 
also be in a location that cannot be hit by a vehicle leaving the roadway and that can be 
serviced easily and safely 

• Traffic conditions – Determine whether the site is in a location that provides an area with 
generally free flow traffic conditions with a minimum of stop and go or slow-moving traffic 
and lane changing 

• Adequate drainage – Determine whether the site is in a location that will provide adequate 
drainage for the VWIM sensors, controller cabinet, maintenance pad, and junction boxes, 
considering both open and closed drainage systems as well as maintainability. These 
drainage considerations extend beyond the VWIM sites as rerouting of ditches, additional 
culverts, or impacts/conflicts to other utilities and drainage items must be contemplated 

 
A roadside maintenance pad shall be included to provide a space for vehicles to park during the 
calibration of the VWIM system. The DSE should take into account the following considerations 
when determining the location and size of the pad:  
 

• Access – Vehicles should be able to easily and quickly enter and exit the pad and reenter 
the Illinois Tollway 

• Safety and clear zone – The pad abuts the edge of the roadway pavement and should be 
protected by guardrail to the upstream edge of the pad to ensure the safety of the 
maintenance crew 

• Size – The pad should be able to accommodate a minimum of one (1) vehicle parked at 
a 90-degree angle to the roadway 

• Adequate drainage – The pad should be well drained 

10.4.2 Enforcement Area 

If an existing facility cannot be used it will be necessary for the DSE to include an enforcement 
area as part of the VWIM station design. The DSE should work with the State Police in determining 
the location and requirements for the enforcement area. Factors affecting the design of the 
enforcement area will include the number and size of overweight vehicle enforcement details to 
be run out of that particular site.  
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SECTION 11.0 COMMISSIONING AND INTEGRATION 
(CONSTRUCTION) 

11.1 Introduction 

The construction phase of a Contract marks the commissioning and integration steps of an ITS 
deployment. Commissioning is necessary to ensure that equipment and systems have been 
installed and function properly, and are successfully turned over for operation. Commissioning 
may be defined as the activation and testing of the ITS asset on its own merit, independent of the 
Illinois Tollway network and centralized TIMS system. Commissioning may include inspection, 
testing, and validation of device operations in the field. 
 
Integration ensures that the ITS asset operates in a collaborative manner as intended within the 
overall system design and environment. Integration may be defined as the incorporation of any 
deployed ITS assets to the Illinois Tollway network and centralized TIMS system. The integration 
may include configuring device/communication settings for the Illinois Tollway network, with 
testing and validation of device operations within the TIMS environment. 
 
This section describes the commissioning and integration processes utilized during construction 
of ITS deployed for use by the Illinois Tollway, to ensure that systems and subsystems are 
properly installed, connected, integrated, tested, activated and ready to operate. The Contract 
Documents will govern how the commissioning and integration process are executed or required 
for a given Contract. This section provides a general overview and is not meant to dictate project 
execution in the field. 

11.2 Commissioning 

As noted above, the commissioning portion of the construction phase may include the inspection, 
testing, and validation of device operations in the field. The DSE’s part in commissioning resides 
with the review and development of the Contract Documents, detailing the submittal requirements 
and test procedures to be administered by the CM. The CM is responsible for the review and 
acceptance of submittals and test procedures. The CM is additionally responsible for inspecting 
the Contractor’s work to ensure all requirements and industry standard of care is met for the 
installation and activation of the Illinois Tollway ITS asset constructed. The CM is responsible for 
oversight of and coordination with the Contractor to deliver a fully commissioned ITS asset to the 
Illinois Tollway standards, for which the Illinois Tollway will then be responsible to integrate that 
asset into TIMS. 
 
The DSE shall utilize the Guide Drawings and Special Provisions to provide the “tools” utilized by 
the CM to administer the commissioning process. This will include the material specifications, 
method of construction, submittal checklists, test plans, or functional requirements to which the 
Contractor will be held accountable. For some device types, the Contractor or Manufacturer will 
be required to develop a system requirements traceability matrix or test plan to be followed – 
which must be reviewed and approved by the CM and/or Illinois Tollway in accordance with the 
Contract Documents. 
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11.3 Integration 

The integration of an ITS asset is the responsibility of the Illinois Tollway. However, certain steps 
must be successfully completed during the commissioning stage of construction beforehand. For 
example, while a DMS installation may be capable of displaying messages and logging sign 
status/errors, the communications must be properly connected and configured for that DMS to be 
integrated and operated remotely from the TOC by an operator or notification to maintenance 
personnel of errors. In general, the Illinois Tollway will be responsible for communications 
downstream of the ITS site being deployed. The contract special provisions will delineate 
responsibilities between the contractor and the Illinois Tollway. 
 
For new technology or new models of devices (anything following a different communications 
protocol than expected) must be tested and resolved to properly communicate with the TIMS 
environment. This testing (and any subsequent software development within TIMS) is undertaken 
by the Illinois Tollway to enable integration to occur at time of construction. 
 
Once the devices have been successfully commissioned (stand-alone tested) in the field, the 
network integration is performed by the Illinois Tollway, followed by system integration and testing 
in TIMS by the Illinois Tollway. 
 
The device is then put through a burn-in test period, only after successful integration has occurred. 
The burn-in period allows the Illinois Tollway and CM to monitor the entire system while operating 
in place for a period of time to ensure the newly constructed devices operate normally, without 
issue. Only then will final acceptance be granted. 

11.4 Other Illinois Tollway Manuals 

There are other Illinois Tollway manuals that address ITS requirements during construction in 
addition to Article 11 of this manual; the Construction Manager’s Manual (“CM Manual”) and the 
Roadway Traffic Control and Communications Manual (“MOT Manual”). 
 
The CM Manual outlines actions required by the CM to administer the requirements for ITS as 
stipulated by the contract plans and specifications, as well as the CM’s role in the use of the ITS 
forms declared in the MOT Manual. The CM team acts as the Illinois Tollway ITS Unit’s agent in 
the field to ensure the Contractor has properly installed and tested the ITS equipment, which 
much be witnessed first-hand by the CM team for much of the work. Where test forms indicate 
“Witnessed By” for CM signature, the CM shall witness the testing. Refer to the CM Manual for 
an in-depth description of CM requirements for ITS. 
 
The MOT Manual includes detailed discussion regarding the use of Forms ITS-01 (for any ITS 
equipment outages) and ITS-02 (for coordinating shifts in traffic relative to detection equipment 
locations).  The MOT Manual also includes a section on Smart Work Zones. Implementation of 
Smart Work Zone strategies should be identified and discussed with the Illinois Tollway at the 
Concept stage of design development. Refer to the MOT Manual for greater detail of the ITS 
forms and Smart Work Zones. 

11.5 Web-Based Program Management Tools 

The Illinois Tollway utilizes a Web Based Program Management (WBPM) to facilitate both design 
and construction projects. This software is a tool used by all parties involved; Illinois Tollway 
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personnel, DSEs, CMs, and Contractors. WBPM is the medium for submitting product submittals, 
test reports, requests for information, and many other tasks required by The Contract. 
 
Related to ITS, WBPM is capable of providing an automated means to execute processes that 
would otherwise require onerous outside resourcing. At the present time, several ITS processes 
have been documented and made available via WBPM for use during construction, such as the 
following: 

• DMS Acceptance 

• CCTV Acceptance 

• MVDS Acceptance 

• RWIS Acceptance 

• VWIM Acceptance 

• Pre-installation Device Approval 

• Removal/Relocation 

• Burn-in 

 
Until such time as these processes are incorporated into the WBMPS framework, the static 
diagrams shall be referenced to outline the steps to be followed for the various ITS asset 
deployment or function execution. 
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APPENDIX A – ITS DESIGN 
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ITS Design Development Flow Chart 
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APPENDIX B – ITS DESIGN PHASE CHECKLISTS 
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30% DESIGN ITS CHECKLIST 

Contract/Project: ______________________________________ 

Note to Engineer: Complete, sign and include this checklist with the 30% submittal to the 

Illinois Tollway. Any item determined to be N/A shall be previously determined in 

cooperation with the Illinois Tollway ITS Unit. Failure to do so shall be grounds for a 

rejected submittal. 

 Evaluate Master Planning (pre-concept) recommendations (if available). Identify any 
deviations from Master Planning (pre-concept) design information provided by the Illinois 
Tollway. 

 Technical memoranda provided for evaluation of current ITS technologies if required. 

 Recommended types and quantities of ITS elements listed. 

 Rationale for choosing locations provided.  

 Anticipated cost for proposed ITS device installations included. 

 Statement addressing interface with existing ITS elements. (e.g., availability of fiber optic 
communications, conflicts with systems, opportunities for the addition of other ITS devices) 
provided. 

 Anticipated modifications to existing ITS sites or other Illinois Tollway facilities included. 

 List of existing ITS devices located within the defined project limits included, with Illinois 
Tollway assigned device asset IDs shown. 

 Layout of all existing and proposed ITS elements provided. 

 Identify existing fiber facilities within the project limits. Address proposed ITS communication 
needs. 

 Analysis of existing ITS elements and impact on the elements during construction provided. 

 Statement addressing need to remove and relocate ITS elements affected by construction 
and maintenance of traffic included. 

 Statement concerning need for temporary ITS elements during construction included.  

 Recommendation regarding maintenance of all ITS elements within limits of contract 
included. 

 Impact of implementing a Smart Work Zone when major construction warrants it included.  

 Inter-department and/or interagency coordination requirements documented. 

 Utility coordination requirements for electrical service to ITS devices identified. 
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 Summary of the overall ITS project scope of work and explanation of any deviations 
provided.  

 Site specific information for each ITS device location included. 

 Identify if barrier warrant analysis required. 

 Address location of existing fiber optic cable and how it will or will not be affected by this 
contract, including MOT staging. 

 Include a project level roll plot (or sheets for individual sites) of the roadway plan and profile 
illustrating all existing and proposed relocated or new ITS elements, utilizing the appropriate 
symbology. 

 
DSE Designer of Record 
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Designer of Record 
Phone & Email 
 
 
________________________________ 
DSE Designer of Record 
Signature (Date) 
 
 

DSE Quality Assurance Representative  
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Quality Assurance Representative 
Phone & Email 
 
 
________________________________ 
DSE Quality Assurance Representative 
Signature (Date) 
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60% DESIGN ITS CHECKLIST 

Contract/Project: ______________________________________ 

Note to Engineer: Complete, sign and include this checklist with the 60% submittal to the 

Illinois Tollway. Any item determined to be N/A shall be previously determined in 

cooperation with the Illinois Tollway ITS Unit. Failure to do so shall be grounds for a 

rejected submittal. 

 Provide a disposition to Concept Design review comments (if applicable). 

 Design review workshop held with Illinois Tollway ITS Unit personnel to present Preliminary 
Design. 

 Bucket truck survey conducted, if required by Illinois Tollway and survey data (digital files of 
video/still images) submitted to Illinois Tollway prior to field review meeting. 

 Field review meeting held with Illinois Tollway ITS Unit personnel. 

 All Device locations with coordinates (latitude, longitude and elevation) included. 

 Completed Quantity tables on each sheet included.  

 Obstructions or other important features identified.  

 When interior components are to be installed as part of an ITS project, schematic drawings 
including building floor plans and elevation views depicting general layouts and proposed 
equipment location and routing of conduit and cable provided. 

 System Block Diagram. 

 ITS Overview Sheet, with Illinois Tollway assigned device asset IDs shown, including ITS 
Device Summary table. 

 A preliminary index of drawings included. 

 List of standards and general notes specific to the ITS drawings included. 

 ITS existing conditions, temporary ITS and proposed ITS plan sheets with details included 
and numbered consecutively.  

 A list of ITS items and special provisions included. 

 Symbol, device name, stationing and milepost of existing, temporary and proposed ITS 
element locations shown. Include symbols legend, cable tag legend and conduit tag legend 
accordingly. 

 ITS elements names (in accordance with ITS Labeling Guide) provided. 
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 Field site checks to determine accurate location of ITS elements completed.  

 Exhibits of the roadway profiles illustrating visibility and occlusions of ITS elements included. 
The exhibits should include overhead obstructions such as bridges, sign structures and 
overhead utilities. These exhibits may be an updated roll plot as presented for the Concept 
Design, held separate from the Contract Plan Documents. 

 Conduit and cable sized and labeled on the design drawings. Includes all electrical and fiber 
optic cable(s) used in the design, as well as schedule of lateral fiber optic cable lengths 
where lateral cable termination blocks are utilized. 

 Preliminary communications layout, fiber strand identification and communications tie-ins 
provided. Include schematic drawing of communications backbone and tie-ins, as well as 
splice details to be coordinated with the project contractor or Illinois Tollway’s Fiber 
Contractor. 

 ITS elements and junction boxes shown and stationed or dimensioned with milepost 
location.  

 Power and communications service and handhole points, interior equipment/infrastructure 
installation locations (e.g. within toll plaza buildings) identified and shown. 

 Voltage drop calculations and power consumption (watts) for each ITS element completed 
and provided. 

 Copies of correspondence with utilities for new or relocated points of service included.  

 Detail drawings and standards shall be included. 

 Temporary ITS elements included in accordance with any mitigation plans derived under the 
Concept Design phase. 

 All relocation of existing ITS element work identified in Plans and Special Provisions 
provided. 

 Soil borings identified accordingly for proposed DMS locations. 

 Cross section drawings illustrating ITS element elevations in relation to the roadway and 
maintenance accessibility provided. 

 Most current available guide special provisions and drawings for applicability to specific 
project and site conditions included; modified to suit project and site specific conditions. 

 Provide a listing of all incidental work and items, with justification (separate coordination 
correspondence only) of why incidental work/items are not paid for separately or as part of a 
standard/Tollway. 

 Conduit trenching details included. 

 Conduit attachment to structures detail included. 
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 In ground and/or structure mounted junction box details included. 

 Schedule constraints related to ITS work provided.  

 Special Provisions interim milestones and liquidated damages relative to ITS elements. 

 
DSE Designer of Record 
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Designer of Record 
Phone & Email 
 
 
________________________________ 
DSE Designer of Record 
Signature (Date) 

DSE Quality Assurance Representative  
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Quality Assurance Representative 
Phone & Email 
 
 
________________________________ 
DSE Quality Assurance Representative 
Signature (Date)
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95% DESIGN ITS CHECKLIST 

Contract/Project: ______________________________________ 

Note to Engineer: Complete, sign and include this checklist with the 95% submittal to the 

Illinois Tollway. Any item determined to be N/A shall be previously determined in 

cooperation with the Illinois Tollway ITS Unit. Failure to do so shall be grounds for a 

rejected submittal. 

 Provide a disposition to 60% Design review comments. 

 Design review workshop held with Illinois Tollway ITS personnel to present Prefinal Design. 

 Locations of all ITS (existing removals, modifications, temporary, or permanent) elements 
finalized and verified. 

 Construction details not covered by Standard Drawings included.  

 Final detailed communications layout plans included. 

 Cross section at each ITS pole site included. 

 Distance of each new or relocated ITS pole from the edge of the traveled lane or an offset 
distance from construction baseline or centerline verified, listed, matching the Barrier 
Warrant Analysis.  

 Interim ITS milestone and liquidated damages Special Provisions completed and included if 
required. 

 Detailed Bill of Materials on specific detailed drawings verified. 

 Schedules for specific ITS elements (as required) included and verified. 

 Overhead support structures identified and included, with soil borings taken accordingly for 
proposed DMS locations. 

 Concrete pads for Plaza Equipment buildings detailed. 

 Concrete pads for ITS cabinets detailed. 

 Individual checklists for ITS element pay items. 

 Final conduit and wiring for existing and proposed ITS elements provided.  

 Cabinet wiring diagrams completed, updated to the project and included. 

 Temporary ITS elements identified and detailed. 

 ITS site Guide Drawings updated for the project and included. 
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 ITS construction details not covered by Guide Drawings included.  

 Final quantities and project estimate completed and included.  

 All ITS Special provisions detailing technical specifications of items to be furnished and 
installed reviewed, tailored to the project and included.  

 Submittal checklist to be utilized during the construction phase for verifying all items 
required and completeness of submittals. 

 Test plans/checklists to be utilized during the construction phase for relevant site test, 
network integration/testing, system integration/testing, or burn-in testing for verifying 
specified requirements are satisfied. 

 Show on the plans the floodplain limits and elevations based on FEMA and/or local agency 
records. 

 Incidental work and items are fully justified. 

 DSE Internal QA/QC completed and documented. Illinois Tollway ISO required supporting 
documentation provided. 

 Milestone completion dates for ITS elements included in the construction schedule. 

 
DSE Designer of Record 
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Designer of Record 
Phone & Email 
 
 
________________________________ 
DSE Designer of Record 
Signature (Date) 
 

DSE Quality Assurance Representative  
 
 
________________________________ 
Name 
 
 
________________________________ 
DSE Quality Assurance Representative 
Phone & Email 
 
 
________________________________ 
DSE Quality Assurance Representative 
Signature (Date) 
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ITS 95 % DESIGN FIELD REVIEW WORKSHEET 

PROJECT _______________________________________ DATE ______________________ 

ENGINEER ________________________________ ORGANIZATION___________________ 

HIGHWAY _________________________ DIRECTION: ______N ______S ______E _____W 

MILE MARKER_______________ GPS COORDINATES _____________________________ 

DEVICES ____________________________________________________________________ 

GUIDE RAIL OR BARRIER REQUIRED?  __________________________________________ 

POWER: ______________________________ AC _________________________DC/SOLAR 

POWER POINT OF SERVICE LOCATION FOR SITE

 _________________________________ 

 ____________________________________________________________________________ 

COMMUNICATIONS: _____________ EXISTING FIBER _____________ PROP. FIBER 

 _____________ CELLULAR _____________ OTHER 

UPSTREAM COMMUNICATIONS POINT

 __________________________________________ 

DOWNSTREAM COMMUNICATIONS POINT

 _______________________________________ 

BUCKET TRUCK SURVEY REQUIRED FOR CCTV? 

 ________________________________ 

WIRELESS PATH ANALYSIS REQUIRED?  ________________________________________ 

DEVICE LOCATION SKETCH: 
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