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NOTICE FOR CONTACT INFORMATION 
 

Illinois Toll Highway Authority 
2700 Ogden Avenue 

Downers Grove, IL  60515 
 

 
This Professional Services Bulletin (PSB) is the official notice of needed professional 
services for the Illinois Tollway as authorized by Section 15-1 of the Illinois Procurement 
Code 30 ILCS 500/15-1. This PSB is available on the Tollway‟s website at 
http://www.ilinoistollway.com; additional information is also posted on the CMS website 
at http://www.purchase.state.il.us.  
 
 
For instruction on accessing the Tollway website, PSB, and Exhibits please see the last 
page of this document. 
 
Instruction on registration with CMS can be found in the “Illinois Procurement Bulletin 
Notice” section of this PSB. 
 
Questions concerning this PSB should be directed to:  
 
Mr. Gregory R. Stukel, P.E. 
Deputy Chief of Program Controls/System Integrity 
E-mail:  gstukel@getipass.com 
Phone:  (630)241-6800, Ext. 3929 
 
Or mailing address: 
 
Illinois State Toll Highway Authority 
2700 Ogden Avenue 
Downers Grove, IL  60515 
 

 
 

 
 
 
 
 
 

http://www.ilinoistollway.com/
http://www.purchase.state.il.us/
mailto:gstukel@getipass.com
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IMPORTANT NOTICE 
 

Procurement Reform Bill   
Senate Bill 51(Public Act 96-0795) as revised by Trailer Bill 

3576 (Public Act 96-0920) 
 
The Procurement Reform Bill commonly known as SB 51 (statutorily known as Public 
Act 96-0795) went into effect on July 1, 2010. In addition, Trailer Bill 3576, Public Act 
96-0920, established applicable changes to SB 51(Public Act 96-0795) for additional 
Procurement procedures, processes and forms.  The following highlights some of the 
new requirements under the Bill: 
 

New Bid Submittal Requirements in Accordance with Public Act 96-0795 as 
revised by Public Act 96-0920 (Effective 7/1/10) 

 
Prime Consultants: 
 

 Requirements are effective with Tollway Professional Services Bulletin10-2 and 
any subsequent Bulletins. 

 Required to submit new Financial and Conflicts of Interest Disclosures with offer 
(Certification/Disclosure form revision date: 7/1/10). 

 Requires annual re-certification for multi-year contracts in accordance with the 
state‟s fiscal year which begins July 1st. 

 Must provide the Tollway a copy of all sub-contracts whose values exceed 
$25,000, as soon as possible following Tollway contract award. The sub-contract 
must not be received more than 20 days after the date the Tollway executes the 
contract (generally the Notice to Proceed date) or after execution of the sub-
contract, whichever is later. The sub-contract must be submitted on CD 
described in the Frequently Asked Questions section below.  

 

Sub-Consultants: 
 Sub-consultants whose contract value exceeds $25,000 must provide required 

State Certifications, Financial & Conflict of Interest Disclosures to the selected 
Prime. 

 Requires annual re-certification for multi-year contracts in accordance with the 
state‟s fiscal year which begins July 1st. 
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Procurement Reform Bill   

Senate Bill 51(Public Act 96-0795) as revised by Trailer Bill 
3576 (Public Act 96-0920) (continued) 

 
 

New Bid Communication Requirements in Accordance with Public Act 96-0795 as 
revised by Public Act 96-0920 (Effective 1/1/11) 

  
 
The communications portion of the Act requires state employees to report Vendor 
Communications to the Procurement Policy Board when the communication involves 
material information regarding a procurement or potential action concerning a 
procurement. 
 
Types of Communications Covered: 
 
Any written or oral communication – includes a letter, e-mail, face-to-face, group 
conversation, telephone or teleconference discussion. 
 
Types of Communications NOT covered: 
 

 Statements made by a person in a public forum. 
 Statements regarding matters of procedure or practice. (Format, Number of 

copies, Manner of filing, Status). 
 
Prohibited Bidders and Contractors 
A vendor is not eligible to bid or enter into a contract if: 
 

 They assist the agency in determining a need for a contract, except as part of a 
response to a publically issued Request for Information. 
 

 They assist the agency by reviewing, drafting or preparing any: 
• Invitation for Bids; 
• Request for Proposal; 
• Request for Information; or 
• Provided similar assistance. 

 
(Except as part of a publicly issued opportunity to review drafts of all or part of 
these documents.) 

 
Compliance with Public Act 96-0795 as revised by Public Act 96-0920 is an essential 
part of the Illinois Tollway‟s contracts.  

 
Failure to comply with the new requirements shall cause the bid to be rejected as 
non-responsive. 
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IMPORTANT NOTICE 
 

FREQUENTLY ASKED QUESTIONS 
 
Q: Where do I submit my electronic Statement of Interest? 
 
A. As stated in the Electronic Submittal Instructions, all electronic submittals must 

be addressed to SOIPSB.11-2@getipass.com. Be sure to follow the “subject line” 
instructions as referenced on page 16 or your e-mail may be rejected. 

 
 
Q: When do I submit my electronic Statement of Interest? 
 
A. You may submit anytime between the publication date and the due date of 

September 12, 2011, as indicated on the cover sheet. Statements of Interest 
received AFTER the 4:30 P.M. CST deadline WILL NOT be considered, 
including any partial submittals. 

 
 
Q:  We are proposing the services of a sub-consultant that is currently a sub-

consultant to the Tollway through another Prime.  Do we need to submit the sub-
consultant‟s current work obligation between the Tollway and the other Prime? 

 
A. Only the Prime needs to submit their current work obligation with the Statement 

of Interest.  
 

 
Q:  Are sub-consultants required to complete the Certification/Disclosure forms? 
 

A. Known sub-consultants whose contracts exceed $25,000 SHALL separately 
complete and submit the Certification/Disclosure forms to the Prime upon 
selection (See Tollway website for Subcontractor Certification/Disclosure forms). 
The Prime shall submit same in Adobe Acrobat® .pdf file format on a Compact 
Disk (CD) to State Purchasing Officer (SPO) through the General Manager of 
Engineering at 2700 Ogden Ave., Downers Grove, IL 60515 within 20 days of 
contract execution (generally the Notice to Proceed date).  
 
Sub-consultant agreements and Certification/Disclosure forms for Sub-
consultants whose contracts exceed $25,000, but are not known at the time of 
the offer, shall be submitted within 20 days of execution of the subcontract(s) by 
the Prime via Adobe Acrobat® .pdf file format on a Compact Disk (CD) to State 
Purchasing Officer (SPO) through the General Manager of Engineering at 2700 
Ogden Ave., Downers Grove, IL 60515.  
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Q:  Does the Prime need to be prequalified in each of the IDOT categories? 
 
A. Each item listed in the Bulletin indicates the specific IDOT prequalification 

category required, as well as which prequalification categories are eligible to be 
met through a sub-consultant.   

 
 
Q:  We are considering entering into a Mentor-Protégé agreement. Is there a 

standard agreement available? 
 
A. The Mentor-Protégé agreement should be developed by the participating parties. 

However, the agreement must meet the overall objectives of the Mentor-Protégé 
program as outlined in the Mentor-Protégé Guidelines.  
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NOTICE 
 

ILLINOIS PROCUREMENT BULLETIN NOTICE 
 
 
Public Notice in reference to the Illinois Tollway‟s Professional Services Bulletin is 
automatically provided through the Central Management Services (CMS) Procurement 
website and Electronic Mail (e-mail). 
 
All consultants registered with CMS will receive an e-mail notice when a Professional 
Services Bulletin is released by the Illinois Tollway.  The detailed scope for each item 
and the response criteria will continue to be maintained on the Illinois Tollway web-site. 
 
To receive an electronic notice, consultants must be registered as a vendor with CMS 
for the Class and Sub-class codes that the Illinois Tollway utilizes for notification 
purposes.  (A list of those codes is provided in the following pages.) 
 
To register on the Illinois Procurement Bulletin Web-Site, please follow these 
instructions: 

 
1. Go to http://www.purchase.state.il.us 
 
2. From the Illinois Procurement Bulletin Homepage, click “Registration” located at 
 the top of the screen. 
 
3. From the Registration page, click “Registration” under the heading “New Users”. 
 
4. Read the General Information and Disclaimer and click “Continue”. 
 
5. Shift to FULL SCREEN view. 
 
6. Follow the on-screen instructions. 
 
7. Select drop-down at the top of the screen to see the class codes by “Class Code    

Number.” 
 
8. Scroll down within the list, click the desired Class Code and click the “Add” 

button; repeating for all Class Codes for which you wish to register and receive 
notices. 

 
9. If you add a Class Code in error return to the “Add” screen and use the “Remove” 

 button. 
 

10. When all Class Codes have been selected, click the “Ok” button on the selection 
 screen, and the “Submit” button on the Registration screen.  You will immediately 
 receive a confirmation at the email address provided during registration. 
 

http://www.purchase.state.il.us/
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NOTE:  The fields marked with a red dot are required fields and must be completed in 
order to successfully register.  Presently, the option to register for a Sub-class does not 
exist. Registration is by Class Code only and all Sub-classes are included automatically. 

 
CMS will send an automatic e-mail notification confirming your registration.  Please be 
aware that CMS cannot guarantee the delivery of e-mail notifications.  Reviewing the 
CMS website periodically for existing procurement opportunities is recommended.   
 
If you wish to add or remove Class Codes after registration, click “Update” on the 
Register screen and follow the prompts. 
 
The following Class Codes are those which Consultants should register to learn about 
available Illinois Tollway work. Please understand that once registered, your firm will 
receive notices of opportunities for postings statewide, as other agencies also post their 
needs on the CMS website.  
 
Please direct questions regarding the registration process or the use of the CMS 
website to Central Management Services; (800) ILL-BUYS or (866) 455-2897. 
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Illinois Tollway Class Codes 

 
 

E700: Fiber Optic 
Subclasses: 

001 Consulting 
002 General Contracting and Splicing 
003 Cable and Materials 
004 Equipment and Hardware 
 

E800: Intelligent Transportation Systems 
Subclasses: 
 001 Consulting Service 
 002 Devices 
 003 General Contracting and Repair 
 004 Electronic Toll Collection (ETC) Consulting 
 005 Electronic Toll Collection (ETC) Communication Devices 
 006 Electronic Toll Collection (ETC) General Contracting and Repair 
 
H100: Highway Construction: 
Subclasses: 

001 Toll Collection Facilities and Appurtenances 
002 Construction, Maintenance, and Paving – Interstate and Expressway 
003 Construction, Maintenance, and Paving – Local Roads 
004 Signs – Interstate and Expressway 
005 Signs – Local Roads 
006 Striping and Delineators – Interstate and Expressway 
 

S210: Construction Services 
Subclasses: 

220 Demolition Services 
260 Fencing Services 
275 General Contractor Services 
290 Guard Rail Services 
330 Mechanical Services 
380 Miscellaneous Services 
490 Striping, Streets and Roads 
510 Underground Services 
520 Underwater Services 
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S230: Energy, Environmental, Engineering, Architectural, and Surveying 
Services 
Subclasses: 

100 Architectural Services 
175 Ecology 
200 Energy Controls 
250 Civil Engineering 
300 Electrical Engineering 
350 Structural Engineering 
400 Traffic Engineering 
450 Environmental Analysts Services 
500 Environmental Related Services 
550 Environmental Remediation and Disposal 
600 Erosion Control Services 
650 Hydrologist Services 
825 Engineering Architectural Services – Miscellaneous 
850 Special Environmental Training Services 
900 Surveying Services 

 
S380: Management Consulting & Public Relations 
Subclasses: 

100 Consultant Services 
300 Inspections and QA Services 
350 Management Consulting Services 
400 Manual Development Services 
525 Management Consulting Services 
535 Professional Education/Training 

 
S460: Real Estate / Real Property Services 
Subclasses: 

125 Appraisals 
375 Land Acquisition 
380 Real Estate/Real Property – Miscellaneous Services 

 
T100: Telecommunications 
Subclasses: 

100 Data 
200 Voice 
300 Video 
400 Wireless 

 
 
FAQ‟s: http:/www.purchase.state.il.us/IPB/registration.nsf/RegMainFrameset?OpenFrameset 
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STATEMENTS OF INTEREST 
 

INFORMATION 
 

PROFESSIONAL SERVICES BULLETIN 11-2 
 

 
This Professional Services Bulletin (PSB) is the official notice of needed professional services 
for the Illinois Tollway. This PSB contains information pertaining to the advertisement for 
Statements of Interest (SOI) and is part of the official Illinois Procurement Bulletin for the Illinois 
State Toll Highway Authority as authorized by Section 15-1 of the Illinois Procurement Code 30 
ILCS 500/15-1.  This PSB is available on the Tollway‟s website at http://www.illinoistollway.com.  
For further information on accessing the Tollway Website PSB, and Exhibits please see the last 
page of this document. 

 
This is not an invitation for bids. Firms properly prequalified for the projects listed herein may 
indicate their desire to be considered for selection by submitting Statements of Interest to the 
Tollway at SOIPSB.11-2@getipass.com. The Tollway follows the Qualifications Based Selection 
(QBS) process mandated by Illinois statute. (30 ILCS 535/1: Architectural, Engineering, and 
Land Surveying Qualifications Based Selection Act) 
 
  
STATEMENTS MUST BE RECEIVED BY THE ILLINOIS TOLLWAY AT THE ABOVE 
REFERENCED E-MAIL BY 4:30 P.M. CENTRAL STANDARD TIME, SEPTEMBER 12, 2011. 
STATEMENTS RECEIVED AFTER THIS TIME WILL NOT BE CONSIDERED. 
  
SELECTION CRITERIA  
Members of the Consultant Selection Committee will not be available to discuss specifics of 
projects listed in this PSB between the date of the submittal and the Selection Committee 
meeting.  Please do not send letters or e-mails expressing interest in specific projects to 
members of the Consultant Selection Committee.  
Selection of professional consultants by the Tollway is based on the firm‟s professional 
qualifications, related experience, expertise, and availability of key personnel to be assigned to 
the project.  SOI's will be evaluated based on the following criteria: 
 

 Related experience and technical competence of the personnel and experience of the 
firms and/or Sub-consultants proposed. 

 
 Familiarity of the firm and any proposed sub-consultants with the work described in the 

Item. Particular attention will be given to appropriate cost saving measures and 
innovative ideas that will benefit the Tollway. 

 
 Ability to complete the work in the time required and the firm‟s existing workload. 

 
 Commitment and availability of Key Personnel. 

 
 Proposed method of accomplishing the project‟s objectives. 

 
 Quality and scope of D/M/WBE, Mentor Protégé and ECP proposals over and above the 

 goals.  
 
Include performance rating for past work done for the Tollway, IDOT, or any other government 
agencies or public bodies, if applicable.   

http://www.illinoistollway.com/
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STATEMENTS OF INTEREST 
 

GUIDELINES FOR SUBMITTING STATEMENTS OF INTEREST (SOI) 
    

REQUIRED FORMAT FOR SUBMITTING STATEMENTS OF INTEREST  
The firm acting as the prime must be prequalified in all of the prequalification categories 
requested in the project advertisement even if they plan to subcontract part of the 
project; except where noted in a specific project advertisement.  Any consultant, prime 
or sub must be prequalified by IDOT in the category of work they are performing. All pre-
qualifications must be approved by the date of the PSB advertisement.   
 
No color graphics or photographs should be included in the submittal. 
 
All Exhibits must be current.  Exhibits from previous PSBs will not be accepted. 
 
Prequalified firms may indicate their desire to be considered for selection on any of the projects 
listed within this PSB by submitting a separate SOI for each project. Each SOI must be 
submitted using the following basic format: 
 
COVER SHEET 
 
Include Firm Name, PSB Number, Item Number, and all sub-consultants. 
 
TABLE OF CONTENTS 
 
Include Section Number and Page Numbers 
 
SECTION 1.  Executive Summary (limit to 2 or 3 pages) 
 

A.  Name of firm, address, telephone number, and contact person  
B.  List all Sub-consultants, the work the firm(s) will be performing and a contact person 
for each. Identify any D/M/WBE‟s. Sub-consultants must be prequalified in the area of 
work they will be performing. Include Mentor Protégé data if participating. 
C.  Name of Project Manager 
D.  Name of Project Engineer 
E.  Project Understanding 
F. Project Approach (include brief statement of firm‟s unique qualifications and 
experience, approach to the project‟s specific challenges such as maintenance of traffic, 
environmental constraints, budget constraints, schedule constraints, design challenges, 
etc.) 
G.  Statement that firm will meet or exceed the D/M/WBE goal for the item. Include the 
percentage of work to be completed by proposed D/M/WBE firms (Percentages must 
match those submitted with SOI Team Spreadsheet). 

 
SECTION 2.  Organization Chart 
 
Include names and titles for all Key and Support Personnel 
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STATEMENTS OF INTEREST 
 
 

GUIDELINES FOR SUBMITTING STATEMENTS OF INTEREST (SOI) 
 
 

SECTION 3.  Personnel:   
 
Exhibit A:  Proposed Staff  
Please include Exhibit A in Section 3 and complete as follows: 
 
 A. Include resumes for all Key Personnel on the project (Prime firm and sub-

consultants).  Resumes for each individual should not exceed two (2) pages and should 
include only relevant experience for the specific Item. 

 
 B. List the required key personnel to match required prequalification categories and any 

additional personnel requirements designated in the project advertisement. (Include firm 
name if work is to be completed by a sub-consultant.) 

 
 C. QC/QA personnel must be different individuals than staff preparing the documents. 
 
 D. Identify proposed Sub-consultants and item(s) of work they will perform. If a DBE 

Goal is in the advertisement, list the DBE sub-consultants(s) including the percentage 
work each firm will be performing. All sub-consultants must be prequalified in the area of 
work they will be performing. 

 
Construction Management Services require the names and resumes of Certified Record 
Documentation Reviewers and Inspectors that will be assigned to the project. Specific 
requirements are explained in the Phase III Items. 
 
SECTION 4.  Availability of Key and Support Personnel Form 
 
Exhibit D.   
Firms must show the percentage of time that identified Key and Support personnel will be 
available to work on the project described in each Item.  
 
SECTION 5.  Relevant Project Experience 
Include a minimum of three (3) relevant projects of equal or greater complexity demonstrating 
the firm‟s experience in the type of work required for the specific Item.  Each relevant project 
should not exceed two (2) pages. The use of photos is highly discouraged.  Photos may be sent 
with the e-mail files with the understanding that e-mail size is not to exceed 7MB. 
 
SECTION 6.  Exhibit B:    
Projects involving Location/Design Studies and Environmental Reports require completion of 
this Exhibit.  
 
SECTION 7.  Exhibit C:   
Current Obligations of Work (This form must be submitted in a separate e-mail if submitting 
electronically.  See instructions for electronic submittals.)   
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NOTICE 
 

ELECTRONIC SUBMITTAL INSTRUCTIONS 
 
Please carefully read the instructions below BEFORE submitting your Statements of 
Interest. 
 
It is CRITICAL that submittal instructions be followed.  All Forms, ESPECIALLY the SOI Team 
spreadsheet (SOITEAM.xls) must be submitted per the following directions.  Failure may result 
in an incomplete submittal resulting in your firm being disqualified. 
 
All required Exhibits can be found on the Tollway’s Website.  (http://www.illinoistollway.com)  
For further information on accessing the Tollway Website, PSB and Exhibits please see the last 
page of this bulletin. 
 
The Tollway requires an electronic submittal of the Statements of Interest, and a SOI Team 
spreadsheet (SOI Team: Prime and Sub-consultant PSB 11-2) that captures critical information 
used in the Selection Process.  The instructions are as follows: 
 
The SOI Team Spreadsheet format cannot be altered; no cutting and/or copying, linking or 
pasting of any information. You must obtain the “SOI Team: Prime and Sub-consultant PSB 11-
2” Spreadsheet from the Tollway Website. The SOI Team Spreadsheet has a separate 
Worksheet for every Item advertised in this PSB.  You are required to complete the Worksheet 
for each Item for which you wish to make a submission, completing all columns shown for the 
Prime Consultant, and for every Sub-consultant that is being proposed. For each Sub-
consultant the Prime’s firm name must be entered in the first column. YOU MAY NOT ADD, or 
DELETE columns, or reformat the sheets or any setting in the cell (font/type). You must 
complete the Worksheet for each Item that you wish to submit a SOI on: all other Worksheets 
may be deleted from the Spreadsheet before it is submitted to the Tollway.  The SOI Team 
Spreadsheet contains imbedded formulas – DO NOT MODIFY THE COLUMNS, ROWS 
AND/OR ANY CELLS.  All information needs to be typed in - not copied in. 
 
The SOI Team Spreadsheet must be submitted as a single Spreadsheet containing Worksheets 
for each Item.  

Subject:   SOIPSB11-2, FIRM NAME CODE, ITEM (#’s) 
 
Do NOT send your spreadsheet as a .pdf file – it must be in the Excel format as provided. 

 
All required Exhibits can be found on the Tollway’s Website.  

(http://www.illinoistollway.com) 
 

 When submitting “Partnership Mentor/Protégé” team information, please use 
the Prime’s 2-6 character Firm Name Code. 

 When submitting “Joint Venture” team information please, use the new Firm 
Name Code assigned to the Joint Venture. 

 
For further assistance on submitting Joint Ventures or Partnership Mentor/Protégé files please 
E-MAIL or call Catrice Hardwick:   chardwick@getipass.com or call (630)241-6800, Ext. 3853. 

 
 

http://www.illinoistollway.com/
http://www.illinoistollway.com/
mailto:chardwick@getipass.com
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NOTICE 

 
 
It is important that the Submittal Instructions be followed.  Failure to follow 

the instructions may result in your firm being disqualified. 
 

Address electronic submittals to SOIPSB.11-2@getipass.com 
 
You will receive an e-mail delivery receipt confirmation if submitted 
correctly. 
 
 
When sending your Statements of Interest electronically, the subject line 
MUST read: 
 
 

SOIPSB11-2, FIRM NAME CODE, ITEM (#’s) 
 

 
Any variation excluding SOIPSB11-2 from the subject line will result in your 
firm‟s submittal(s) being directed to a “SPAM FOLDER” which will 
automatically delete the e-mail. 
 
In the event of bid/offer disqualification: 
 
You may submit a written protest of our actions to the PROTEST REVIEW 
OFFICE following the requirements of the Standard Procurement Rules (44 
Ill. Adm. Code 1.5550).  We must physically receive the protest by noon of 
the seventh calendar day after you knew or should have known of the facts 
giving rise to the protest. 
 
PROTEST REVIEW OFFICE: 
 
CHIEF PROCUREMENT OFFICER 
ATTN: PROTEST REVIEW OFFICE 
401 S. SPRING STREET 
ROOM 518, STRATTON OFFICE BUILDING 
SPRINGFIELD, IL 62706 
PHONE: (217) 558-2127 
FACSIMILE: (217) 558-2164 
ILLINOIS RELAY: (800) 526-0844 

 

mailto:SOIPSB.11-2@getipass.com
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ELECTRONIC SUBMITTAL INSTRUCTIONS (cont.) 
 
The Tollway requires electronic submittals for the Professional Services Bulletin‟s Statements of 
Interest. All firms prequalified with the Illinois Department of Transportation (IDOT) are able to 
transmit their responses to the Tollway‟s Bulletins by e-mail. All respondents to the Tollway 
Bulletin are to identify themselves in their electronic submittal by using the same unique 2 to 6 
character Firm Name Code assigned to IDOT prequalified consultant firms. This code is located 
at the top of IDOT‟s SEFC Prequalification Page next to the Firm Name.  It is also sent with your 
annual IDOT prequalification letter. 
 
If your firm is not prequalified with IDOT and does not have a Firm Name Code, please call 
Catrice Hardwick at (630)241-6800, Ext. 3853. 
 

1. All electronic submittals must be addressed to SOIPSB.11-2@getipass.com 
 

2. All electronic submittals of your firm‟s e-mails subject lines MUST read:  SOIPSB11-2, 
FIRM NAME CODE, ITEM (#’s). 
*When submitting “Partnership Mentor/Protégé” Team files, please use the Prime’s 2-6 
character Firm Name Code. When submitting “Joint Venture” team files please, use the 
new Firm Name Code assigned to the Joint Venture. 
 

3. All Statements of Interest to be submitted through the e-mail system must use Adobe 
Acrobat 5.0 version or greater. 
 

4. The size limitation on incoming e-mails is 7MB. If you exceed this limit, you must 
separate the contents into multiple e-mails.  Identify the number of e-mails being sent 
(i.e. 1 of 3). Please do not submit part of an Item in one e-mail and another part in the 
next e-mail.  Only those Item submittals that exceed 7MB should be submitted in more 
than one e-mail. 
 

5. Scanned images, color graphics, and photographs which are converted to Adobe 
Portable Document Files (PDF) can be very large. Therefore, color graphics, 
photographs and company logo images should not be included in the SOI submittal.  
Scanned images are discouraged since all of the Forms and Exhibits are available on 
the Tollway‟s website. The Word and Excel documents are labeled as follows: 
 

Exhibit A.doc 
Exhibit B.doc 
Exhibit C.doc = WL.pdf 
Exhibit D.doc 
Certification by Principal.doc 
Signature Certification.doc 
Certification Disclosure Forms.doc = DS.pdf 
SOITEAM Spreadsheet.xls = SOITEAM.xls 
ECP Internship Weekly Sign-in and out sheet 
Mentor-Protégé Details 

 
Complete the Word documents and then convert them to Adobe PDF for the submittal. 
 

mailto:SOIPSB.11-2@getipass.com
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ELECTRONIC SUBMITTAL INSTRUCTIONS (cont.)  

6. Do not send zipped files.  They will be rejected and cause your submittal to be 
denied. 
 

7. SOI e-mails must be received BY 4:30 P.M. CST.  Any e-mails or partial 
submittals received after that time will be rejected. 

 
8. It is important that your e-mail be prepared according to the following 

instructions.  (Note:   Engineering is used for example purposes only.) 
 The Subject Line must read:  SOIPSB11-2, FIRM NAME CODE, ITEM(#’s) 
 The first line of your e-mail should indicate your Firm Name, PSB and Item 

Number(s) on which your firm is submitting. If submitting more than one e-
mail due to size, only reference the item numbers included with the e-mail. 

 The second line should list the name and phone number of your firm‟s 
contact person. 

 Each attachment must be labeled as indicated below: 
 
1)  For each Item on which you are submitting, use your 2-6 character 

Firm Name Code (this example = abc), immediately followed by the  
 2-digit Item Number (i.e., 01 through 99). 

(Example: abc02.pdf) 
 

2)  For your firm‟s Certification by Principal (Exhibit A), use your 2-6   
character Firm Name Code, followed by PRN. 

(Example: abcPRN.pdf) 
 
3)  For your firm‟s Disclosure Forms (Exhibit B), use your 2-6 character 

Firm Name Code, followed by DS.  
(Example: abcDS.pdf) 

 
4)  For your firm‟s Current Obligations (Exhibit C), use your 2-6 character 

Firm Name Code, followed by WL.   
(Example: abcWL.pdf) 

 
5) For your firm‟s SOITEAM Spreadsheet, use your 2-6 character Firm 

Name Code, followed by SOITEAM.xls. (The firm name for a firm 
participating in the Mentor Protégé program should use the Prime‟s 2-6 
character Firm Name Code. Firms involved in a Joint Venture should 
each fill out an SOITEAM spreadsheet with their own Firm Name Code 
– for this document only.  For Joint Ventures; the subject line of each 
email should utilize the new Firm Name code assigned to the Joint 
Venture.) 

(Example: abcSOITEAM.xls) 
DO NOT CONVERT THE SOITEAM SPREADSHEET INTO pdf.  
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9. Signatures must be scanned, then cut/copied and pasted into the appropriate 
signature blocks.  The file (except SOITEAM) must then be converted to a PDF.  

E-MAIL INSTRUCTIONS FOR ELECTRONIC SUBMITTAL 
 
*Please review the following e-mail example: 

   

 
    

Detail Descriptions of Attachments for electronic submittal: 
 
 abc02, abc09 and abc24 are the Statements of Interest for the submitted Items and 
must include Exhibit A. Following Exhibit A, include resumes of key management 
personnel and project staff listed in Exhibit A.  If Exhibit B is required, include next, 
followed by resumes of individuals listed on page 2 of Exhibit B. 
 

 abcPRN is the Certification by Principal. Only one copy of the Certification is required.  
 
 abcDS is the Disclosure Forms.  Only one copy of the Disclosure Forms is required.  
(The word file “Certification Disclosure Forms.doc” includes all certification forms, the 
Disclosure of Business Operations in Iran and the Delinquent Debt Form.) 

 
 abcWL is the Current Obligation Form (Exhibit C).  Only one copy of the Current Form is 
required.  Instructions shown on page one should not be sent. 

 
 abcSOITEAM.xls is the “SOI Team Prime and Subconsultant PSB 11-2” Spreadsheet.  
Since the Spreadsheet contains a worksheet for each ITEM only one copy of the 
SOITEAM.xls file is required. 

All required Exhibits can be found on the Tollway’s Website.  
(http://www.illinoistollway.com) 

*This example is an illustration of the use of “Firm Name Code’s” and file names.  Please follow 

the Electronic Submittal Instructions regarding e-mail size limitations. 

http://www.illinoistollway.com/
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STATEMENTS OF INTEREST  
 

INFORMATION 
 

 
A.  DIRECT LABOR MULTIPLIER 
 
The Direct Labor Multiplier to be used on all projects advertised in the PSB is as follows: 
 
 Phase I and II (Studies, Design, and Survey)  2.8 
 
 Phase III (Construction Management)   2.8 
 
 Program or Project Management    2.5 

 
 Program Management Office 
 Program Oversight Monitor 
 Design Managers 
 Construction Managers 

 
The Direct Labor Multiplier for specialty engineering services will be based upon 
the firm‟s current overhead and negotiated rate.   

 
B.  SALARY CAPS AND PERSONNEL COMPENSATION 
 

Project Management  
Project Managers and Principals $70 per hour 

 
Personnel with specialized expertise required for Project Management, 
DSE, and CM projects 

 
Personnel brought in as “experts” can bill at a rate not to exceed $85 per hour with the 
written approval of the Chief Engineer.  These personnel are not assigned to the project 
as Key Personnel but are available to assist in specific areas of expertise as needed. 
 

C.  ESTIMATED CONSTRUCTION COST OF PROJECTS 
 
The estimated construction cost of each project is presented in categories to assist the 
consultant in determining the relative size of the project.  The construction cost category will be 
included in each Item.  The categories are: 
 

                     CATEGORY    ESTIMATED CONSTRUCTION COSTS 
  
                              1               $0M - $ 10M 
                              2            $ 10M - $ 25M 
                              3            $ 25M - $ 50M 
                              4            $ 50M - $ 75M 
                              5            $ 75M - $100M 
                              6              Over $100M 
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STATEMENTS OF INTEREST 

INFORMATION 
 
 
 

ALLOWABLE DIRECT COSTS 
 

Allowable direct costs have been updated as of August 1, 2008 and can be 
found on the Tollway’s website.    
 

(http://www.illinoistollway.com) 
 
 
For information on accessing the Tollway Website please see the last page 
of this document.  The website for State Reimbursement rates is: 
 

http://www.state.il.us/cms/2_servicese_oth/trvlreim.htm 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.illinoistollway.com/
http://www.state.il.us/cms/2_servicese_oth/trvlreim.htm
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STATEMENTS OF INTEREST 
INFORMATION 

 
ALLOWABLE DIRECT COSTS  

 
08.01.2008  

 

The following costs are allowable when requested by the Department and included in the 
contract. The costs are allowable when it is customary for the firm to bill for the cost and it can 
be itemized in the firm‟s billing and accounting systems.  
 
Per Diem        State Rate (Maximum)  
Lodging        State Rate (Maximum)  
Air Fare        Coach Rate with 2    

         weeks advance purchase  
 

Vehicles  
Mileage        State Rate* (Maximum)  
Daily Rate (owned or leased the same)    $45/day (Maximum)  
        Including Tolls  
Overtime        Premium portion  
Tolls         Actual Cost  
Film and Film Processing**     Actual Cost  
Overnight Delivery/Postage Courier Service    Actual Cost  
Copies of Deliverables and Mylars     Actual Cost  
Specific Insurance – required for project    Actual Cost  
CADD         Actual Costs (Maximum of   
         $15.00/Hr)  
Monuments – Permanent      Actual Cost  
Payment for Newspaper Ads      Actual Cost  
Web Site        Actual Cost  
Facility Rental for Public Meetings & Exhibits/Rendering  
& AV Equipment/Transcriptions     Actual Cost  
Recording Fees       Actual Cost  
Courthouse Fees       Actual Cost  
Testing of Soil Samples      Actual Cost  
Lab Services (excluding Phase III normal construction  Actual Cost  
inspection such as beam breaks, cylinder breaks,  
pavement cores) Equipment rental specific for project Actual Cost  
(snooper for bridge inspection, noise meter, etc.)  
Specialized equipment – on an as needed basis  Actual Cost  
with prior approval  
Traffic Systems       Actual Cost  
Mobile Phone (for traffic system implementation)  
Telephone Usage (for traffic system monitoring)  
Storm sewer cleaning and televising     Actual Cost  
Traffic control and protection      Actual Cost  
Aerial photography and mapping     Actual Cost  
Utility exploratory trenching      Actual Cost  
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STATEMENTS OF INTEREST 
INFORMATION 

 
ALLOWABLE DIRECT COSTS  

 
 
 

• *website for State Reimbursement Rates  
 http://www.state.il.us/cms/2_servicese_oth/trvlreim.htm  
 
• **Use of digital cameras verses film cameras is encouraged when firms own digital 

cameras and the discussion of their use will be part of the negotiations. Film & copies 
will be reimbursed at actual costs.  

 
       On all agreements authorization after January 1, 2005, “GPS Equipment” is 

 considered tools of the trade. 
 

http://www.state.il.us/cms/2_servicese_oth/trvlreim.htm
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STATEMENTS OF INTEREST 
INFORMATION 

 
ALLOWABLE DIRECT COSTS  
Construction Inspection  

 
 

Construction Inspection Communications:  
 

Cell Phones (maximum of 3 without additional approval. Personal $70/month/phone  
phones that do not remain on the job site are not allowable)   (Maximum)  
Radio Communication        Actual Cost  
2-way Radio         Actual Cost  

 
 
 
Vehicles (Only for Vehicles assigned to project)    $45/day (Maximum)  
 DAILY RATE ONLY        Including Tolls  
 
 
 

The number of days will be calculated as follows:  
For extended stay**- Number of days on job site plus one  
Day to travel to and from job site  
Weekly (hotel) – Number of days on job site plus one day to  
Travel to and from job site per week.      Actual Cost based on  
Shift Differential         firm policy  
 
 
 

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days.  
The decision whether individuals will stay over the weekend will be made after the Contractor‟s  
Schedule is available and shall be made jointly by the Consultant Liaison and the IDOT 
Resident.  
 
 
 
NOTES:  
For CM contracts, beam and cylinder breaks are not reimbursable.  
Overtime to employees traveling to and from the site will be allowed depending on the firm‟s  
policy and limited to the Tollway‟s CM Manual allowance. 
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STATEMENTS OF INTEREST 

 
 

SCHEDULE FOR CONSULTANT SELECTION 

 
 

 
Task 

 

 
Date Due 

Statement of Interests (SOIs) Due from 
Consultants – Standard Disclosures 
required from Respondent. Upon selection 
of the Prime, sub-consultants whose 
contracts exceed $25,000 SHALL 
separately complete and submit the 
Certification/Disclosure forms to the Prime. 
The Prime shall submit same in Adobe 
Acrobat® .pdf file format on a Compact 
Disk (CD) to State Purchasing Officer 
(SPO) through the General Manager of 
Engineering at 2700 Ogden Ave., Downers 
Grove, IL 60515 within 20 days of contract 
execution (generally the Notice to Proceed 
date).  

September 12, 2011 

Consultant Selection  
 

October, 2011 

Notify Consultants of Selection  
 

October, 2011 

Final Proposal/Agreement Due from 
Selected Consultant 
 

November, 2011 

Board Approval – Copies of all sub-
consultant agreements that exceed 
$25,000 must be submitted to the State 
Purchasing Officer (SPO) through the 
General Manager of Engineering at 2700 
Ogden Ave., Downers Grove, IL 60515 no 
later than 20 days from contract execution 
(generally the Notice to Proceed date).  

December, 2011 

Notice to Proceed  
 

January, 2012 
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Professional Services Bulletin No. 11-2 
Item No. Project No. / County Description Page 

1 

RR-11-5638 
Will & DuPage  

I-355, Roadway Resurfacing, I-55 to Army Trail Road. 
Phase II Engineering.   
 A-1 

2 

I-11-5633 
Kane 

I-90, Roadway Widening and Reconstruction, U.S. 
Route 20 to Elgin Plaza. Master Plan and Phase II 
Engineering.   
 

A-3 

3 

I-11-5631 
Kane 

I-90, Bridge Widening and Reconstruction at Fox 
River. Phase II Engineering.   

A-6 

4 

I-11-5630 
Winnebago 

I-90, Bridge Widening and Reconstruction at 
Kishwaukee River. Phase II Engineering.   

A-8 

5 

I-11-5632 
Boone, McHenry, Kane 
 

I-90, Bridge Widening and Reconstruction, Mosquito 
Creek to U.S. Route 20. Phase II Engineering.   

A-10 

6 

RR-11-5639 
Systemwide 

Design Upon Request.  Phase II Engineering. 
 

A-12 

7 

RR-11-9110 
Systemwide 

Design Upon Request.  Phase II Engineering. 
 

A-13 

8 

RR-11-9113 
Systemwide 

ITS Services Upon Request- Systemwide.   
Phase II Engineering and Construction Management 
Services. 
 

A-15 

9 

RR-10-5614 
Ogle, DeKalb 

I-88 Roadway and Bridge Rehabilitation, IL 251 to 
Annie Glidden Road.  Construction Management 
Services.   A-17 

10 

RR-10-5615 
DeKalb, Kane 

I-88 Roadway and Bridge Rehabilitation, Annie 
Glidden Road to IL 56.  Construction Management 
Services.   A-19 

11 

I-11-5624 
Kane 

I-88, Roadway Widening and Reconstruction, 
Deerpath Road to IL Route 56. Construction 
Management Services.   A-21 

12 

RR-10-5613 
Cook 

I-294 Bridge Rehabilitation, IL 394 to 167th Street.  
Construction Management Services. 
 A-23 
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13 

RR-11-5634 
Cook 

I-294, Northbound Roadway and Bridge 
Rehabilitation, 95th Street to Cermak Road Plaza- 
Plaza 35 and at Cermak Road.   Construction 
Management Services. 
 

A-25 

14 

RR-11-5635 
Cook 

I-294, Southbound Roadway and Bridge 
Rehabilitation, 95th Street to Cermak Road Plaza- 
Plaza 35 and at Cermak Road.  Construction 
Management Services. 
 

A-27 

15 

RR-11-5636 
Cook 

I-294 Roadway and Bridge Rehabilitation, Cermak 
Road Plaza- Plaza 35 to Franklin Avenue. Construction 
Management Services. 
 

A-29 

16 

RR-11-5637 
Cook 

I-294 Roadway and Bridge Rehabilitation, Franklin 
Avenue to Balmoral Avenue.  Construction 
Management Services. 
. 

A-31 

17 

I-11-5623 
Kane 

I-90 at IL Rt. 47, Interchange.  Construction 
Management Services. 
 A-33 

18 

I-11-5629 
Cook 

I-294 at Dixie Creek.  Construction Management 
Services. 
 A-35 

19 

RR-11-5640 
Systemwide 

Construction Management Services and Materials 
Engineering Services Upon Request.  Construction 
Management Services and Quality Assurance Services. 
 

A-36 

20 

RR-11-5643 
Systemwide 

Construction Management Services and Materials 
Engineering Services Upon Request.  Construction 
Management Services and Quality Assurance Services. 
 

A-47 

21 

RR-11-9111 
Systemwide 

Construction Upon Request.  Construction 
Management Services. 
 A-51 

22 

RR-11-5641 
Systemwide 

Surveying Services Upon Request- Systemwide. 
Surveying Services. 

A-53 

23 

RR-11-5642 
Systemwide 
 

Aerial Mapping Upon Request.  Aerial Mapping 
Services. 
 
 

A-54 

24 

RR-11-9112 
Systemwide 
 

Infrastructure Management System for 2012/2014.   
 

A-55 

25 

I-11-5644 
Systemwide 
 

Jane Addams Memorial Tollway, Transit and 
Supporting Highway Infrastructure Study.  
Engineering Study. 
 

A-57 
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1. RR-11-5638, Roadway Resurfacing, Veterans Memorial Tollway M.P. 12.3 (I-55) to 

M.P. 29.8 (Army Trail Road) 
 
 This project has a 20% D/M/WBE participation goal. 

 
Phase II engineering services are required for the preparation of contract plans and 
specifications and project related permits for the proposed roadway resurfacing on the 
Veterans Memorial Tollway between M.P. 12.3 (I-55) to M.P. 29.8 (Army Trail Road) in 
Will and DuPage County, Illinois.   The Tollway may adjust the project limits and project 
scope to more accurately reflect the field conditions.  The Tollway will finalize the actual 
scope during contract negotiations. 

 
The work generally encompasses roadway resurfacing and shall include but not be 
limited to the following: 

 
1. Patching existing concrete pavement. 
2. Roadway resurfacing on the mainline from I-55 to 83rd Street, Collector 

Distributor Roads at Butterfield, and on the mainline from North Avenue to Army 
Trail Road. 

3. Extend roadway median barrier wall height in areas identified above. 
4. Extend mainline bridge parapet height. 
5. Bridge repairs on four overhead bridges. 
6. Rehabilitation of the outside shoulder and drainage/ signing improvements as 

necessary. 
7. Installation of Raised Pavement Markers. 
8. Provide erosion control for all construction zones. 
9. Provide design of appropriate landscape and soil erosion/sedimentation control 

measures as necessary in accordance with the Tollway‟s Environmental Studies 
manual. 

10. Provide pavement markings, delineators and signage for the contract limits. 
11. Provide barrier warrant analysis for all necessary locations and installation of 

guardrail, anchors and terminals to conform to the current AASHTO Guidelines 
and Illinois Tollway criteria. 

12. Provide maintenance of traffic plans including those for impacts to local facilities. 
13. Protection and / or relocation of utilities. 
14. All other appurtenant and miscellaneous items. 
 

The following structures are included in this project: 
 EB I-88 to NB I-355, one ramp bridge 
 SB I-355 to WB I-88, one ramp bridge 
 SB I-355 to EB I-88, one ramp bridge 
 Finley Road, one crossroad bridge 
 Jackson Road, two mainline bridges 
 Hitchcock Avenue, two mainline bridges 
 Burlington Northern RR, two mainline bridges 
 US 34 Ogden Avenue, two mainline bridges 
 Finley Road, two mainline bridges 
 22nd Street, two mainline bridges 
 Foxworth Blvd, two mainline bridges 
 Oakcreek Drive, two mainline bridges 
 IL 38 (Roosevelt Road), two mainline bridges 
 IL 53, two mainline bridges 
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 Fullerton Ave/CC&P RR, two mainline bridges 
 Army Trail Road, two mainline bridges 

 
 Construction estimate:  Category 2. 

 
Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

      
The Tollway will allow a Prime consultant to meet the prequalification for Structures 
(Highway Bridges:  Typical) through a subconsultant. 
 
Key personnel listed in Exhibit A for this project must include: 

 
 The person who will assume the duties of the Project Manager for all aspects of 

 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the contract documents 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer with demonstrated experience in 
rehabilitation of precast concrete bridge structures). 

 Construction Engineer, who will be responsible for the constructability of the 
contract plans (must be an Illinois Licensed Professional Engineer). 

 The person(s) who will perform the QC/QA review work of all milestone 
submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
Schedule:  Design for this project is scheduled to start in 2012.  Construction of this 
project is scheduled in Spring 2013.     
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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2. I-11-5633, Reconstruction and Add Lane, Jane Addams Memorial Tollway M.P. 
41.8 (U.S. Route 20) to M.P. 53.8 (Elgin Plaza)  

 
 This project has a 15% D/M/WBE participation goal. 

 
Master Plan and Phase II engineering services are required for the preparation of Master 
Plan and contract plans and specifications and project related permits for the proposed 
reconstruction and add lane on the Jane Addams Memorial Tollway between M.P. 41.8 
(U.S. Route 20) to M.P. 53.8 (Elgin Plaza) in Kane County, Illinois.   The Tollway may 
adjust the project limits and project scope to more accurately reflect the field conditions.  
The Tollway will finalize the actual scope during contract negotiations.    

 
The Master Plan work generally encompasses roadway widening and reconstruction and 
shall include but not be limited to the following: 
 
1. Project scope. 
2. Project budget. 
3. Project schedule. 
4. Operating budget impact analysis. 
5. Project concept report including geometrics, materials, maintenance of traffic, 

drainage, number of construction contracts, design criteria, cost benefit analysis, 
alternatives analysis and all other appurtenant and miscellaneous items. 

6. Environmental Inventory to identify potential issues related to biological, cultural, 
noise, air, hazardous/special waste, pedestrian/bike accommodations, land use, 
zoning, etc.   

7.  Project Location Drainage Study. 
8. Local coordination to identify potential agreements and municipal/county design 

issues. 
 
The Phase II work encompasses bridge widening and reconstruction of the bridges 
carrying the Jane Addams Memorial Tollway over C&NW Railroad bridges and all 
appurtenances associated with this bridge widening, and shall include but not be limited 
to the following: 

 
1. Reconstruction and widening of the C&NW RR bridges. 
2. New drainage structures and modification of existing drainage system including 

detention facilities as defined in the Project Master Plan and the Location 
Drainage Study for the bridge widening. 

3. Provide erosion control for all construction zones. 
4. Provide design of appropriate landscape and soil erosion/sedimentation control 

measures as necessary in accordance with the Tollway‟s Environmental Studies 
manual and as defined in the Project Master Plan. 

5. Provide pavement markings, delineators and signage for the contract limits as 
defined in the Project Master Plan. 

6. Provide barrier warrant analysis for all necessary locations and installation of 
guardrail, anchors and terminals to conform to the current AASHTO Guidelines 
and Illinois Tollway criteria. 

7. Provide roadway lighting in accordance with the Project Master Plan. 
8. Provide maintenance of traffic plans including those for impacts to local facilities. 
9. Provide retaining walls as defined in the Project Master Plan. 
10. Perform detailed design for all overhead, cantilever, and ground mounted sign 

structures within the contract limits and as defined in the Project Master Plan. 
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11. Coordination with the Illinois Tollway with regard to environmental issues 
including, but not limited to ACOE, IEPA, NPDES, IDNR-OWR.  The following 
tasks have been or will be completed and will be contained in the Project Master 
Plan: Biological Resource Review, Wetland Delineation, Cultural Resource 
investigation, Stream/Water Quality Investigation, Tree Survey, Special Waste 
Assessment, and Noise Analysis.  The permit application shall be prepared by 
the consultant for submittal by the Tollway.  The Illinois Tollway will submit one 
comprehensive joint permit application for the project. 

12. Protection and / or relocation of utilities. 
13. All other appurtenant and miscellaneous items. 

 
 The following structures are included in this project: 

 
 US 20 Ramp, one crossroad bridge 
 US 20, two mainline bridges 
 Brier Hill Road, one crossroad bridge 
 Hennig Road, one crossroad bridge 
 Sandwald Road, one crossroad bridge 
 IL 47, one crossroad bridge 
 Powers Road, one crossroad bridge 
 IL 72, one crossroad bridge 
 C&NW RR, two mainline bridges 
 IL 59 (Tyrell Road), one crossroad bridge 
 Randall Road, one crossroad bridge 
 Sleepy Hollow Road, two mainline bridges 

 
 Construction estimate:  Category 6. 

 
Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 
 Structures (Railroad Bridges) 

  Special Studies (Location Drainage) 
 Environmental Reports (Environmental Assessment) (EA) 

    
The Tollway will allow a Prime consultant to meet the prequalifications for Highways 
(Freeways), Special Studies (Location Drainage), and Environmental Reports 
(Environmental Assessment (EA)) through a subconsultant. 
 
Key personnel listed in Exhibit A and B for this project must include: 
 
 The person who will assume the duties of the Project Manager for all aspects of 

 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the Project Master Plan 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for drainage design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 
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an Illinois Licensed Structural Engineer). 
 Environmental Lead, who will be responsible for environmental screening and 

investigations.  
 Construction Engineer, who will be responsible for the constructability of the 

contract plans (must be an Illinois Licensed Professional Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
Schedule:  Master Plan for this project is scheduled to start in 2012.  Design for this 
project is scheduled to start in 2012.  Construction of this project is scheduled in Fall 
2012. 
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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3. I-11-5631, Bridge Reconstruction and Widening, Jane Addams Memorial Tollway 
M.P. 55.7 (Fox River)  

  
 This project has a 15% D/M/WBE participation goal. 

 
Phase II engineering services are required for the preparation of contract plans and 
specifications and project related permits for the proposed bridge reconstruction and 
widening on the Jane Addams Memorial Tollway at M.P. 55.7 (Fox River) in Kane 
County, Illinois.   The Tollway may adjust the project limits and project scope to more 
accurately reflect the field conditions.  The Tollway will finalize the actual scope during 
contract negotiations. 

 
The work generally encompasses bridge reconstruction and widening and shall include 
but not be limited to the following: 

 
1. Reconstruction and widening of existing bridges. 
2. Widening and rehabilitation and/or reconstruction of new roadway pavement 

shoulders and embankments and reconstruction of existing mainline as required 
for the bridge work.  

3. New drainage structures and modification of existing drainage system including 
detention facilities. 

4. Provide erosion control for all construction zones. 
5. Provide design of appropriate landscape and soil erosion/sedimentation control 

measures as necessary in accordance with the Tollway‟s Environmental Studies 
manual. 

6. Provide pavement markings, delineators and signage for the contract limits. 
7. Provide barrier warrant analysis for all necessary locations and installation of 

guardrail, anchors and terminals to conform to the current AASHTO Guidelines 
and Illinois Tollway criteria. 

8. Provide roadway lighting. 
9. Provide maintenance of traffic plans including those for impacts to local facilities. 
10. Perform detailed design for all overhead, cantilever, and ground mounted sign 

structures within the contract limits. 
11. Coordination with the Illinois Tollway with regard to environmental issues 

including, but not limited to ACOE, IEPA, NPDES, IDNR-OWR.  The following 
tasks will be completed by the Consultant: Biological Resource Review, Wetland 
Delineation, Cultural Resource investigation, Stream/Water Quality Investigation, 
Tree Survey, Special Waste Assessment, and Noise Analysis.  The permit 
application shall be prepared by the consultant for submittal by the Tollway.  The 
Illinois Tollway will submit one comprehensive joint permit application for the 
project.  

12. Protection and / or relocation of utilities. 
13. All other appurtenant and miscellaneous items. 

 
 The following structures are included in this project: 

 
 Fox River, two mainline bridges 

 
 Construction estimate:  Category 3. 
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Firms must be prequalified by IDOT in the following categories: 
 
 Highways (Freeways) 
 Structures (Highway Bridges: Complex) 

   
Key personnel listed in Exhibit A for this project must include: 
 
 The person who will assume the duties of the Project Manager for all aspects of 

 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the Project Master Plan 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for drainage design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 Environmental Lead, who will be responsible for environmental screening and 

investigations.  
 Construction Engineer, who will be responsible for the constructability of the 

contract plans (must be an Illinois Licensed Professional Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
Schedule:  Design for this project is scheduled to start in 2012.  Construction of this 
project is scheduled in Fall 2012.     
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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4. I-11-5630, Bridge Reconstruction and Widening, Jane Addams Memorial Tollway 
M.P. 18.3 (Kishwaukee River)  

 
 This project has a 15% D/M/WBE participation goal. 

 
Phase II engineering services are required for the preparation of contract plans and 
specifications and project related permits for the proposed bridge reconstruction and 
widening on the Jane Addams Memorial Tollway at M.P. 18.3 (Kishwaukee River) in 
Winnebago County, Illinois.   The Tollway may adjust the project limits and project scope 
to more accurately reflect the field conditions.  The Tollway will finalize the actual scope 
during contract negotiations. 

 
The work generally encompasses bridge reconstruction and widening and shall include 
but not be limited to the following: 

 
1. Reconstruction and widening of existing bridges. 
2. Widening and rehabilitation and/or reconstruction of new roadway pavement 

shoulders and embankments and reconstruction of existing mainline as required 
for the bridge work.  

3. New drainage structures and modification of existing drainage system including 
detention facilities. 

4. Provide erosion control for all construction zones. 
5. Provide design of appropriate landscape and soil erosion/sedimentation control 

measures as necessary in accordance with the Tollway‟s Environmental Studies 
manual. 

6. Provide pavement markings, delineators and signage for the contract. 
7. Provide barrier warrant analysis for all necessary locations and installation of 

guardrail, anchors and terminals to conform to the current AASHTO Guidelines 
and Illinois Tollway criteria. 

8. Provide roadway lighting. 
9. Provide maintenance of traffic plans including those for impacts to local facilities. 
10. Perform detailed design for all overhead, cantilever, and ground mounted sign 

structures within the contract limits. 
11. Coordination with the Illinois Tollway with regard to environmental issues 

including, but not limited to ACOE, IEPA, NPDES, IDNR-OWR.  The following 
tasks will be completed by the Consultant: Biological Resource Review, Wetland 
Delineation, Cultural Resource investigation, Stream/Water Quality Investigation, 
Tree Survey, Special Waste Assessment, and Noise Analysis.  The permit 
application shall be prepared by the consultant for submittal by the Tollway.  The 
Illinois Tollway will submit one comprehensive joint permit application for the 
project.  

12. Protection and / or relocation of utilities. 
13. All other appurtenant and miscellaneous items. 

 
 The following structures are included in this project: 

 
 Kishwaukee River, two mainline bridges 

 
 Construction estimate:  Category 2. 
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Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Complex) 

   
Key personnel listed in Exhibit A for this project must include: 
 
 The person who will assume the duties of the Project Manager for all aspects of 

 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the Project Master Plan 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for drainage design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 Environmental Lead, who will be responsible for environmental screening and 

investigations.  
 Construction Engineer, who will be responsible for the constructability of the 

contract plans (must be an Illinois Licensed Professional Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
Schedule:  Design for this project is scheduled to start in 2012.  Construction of this 
project is scheduled in Fall 2012.     
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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5. I-11-5632, Bridge Reconstruction and Widening, Jane Addams Memorial Tollway 
M.P. 27.4 (Mosquito Creek) to M.P. 42.3 (U.S. Route 20) 

 
 This project has a 15% D/M/WBE participation goal. 

 
Phase II engineering services are required for the preparation of contract plans and 
specifications and project related permits for the proposed bridge reconstruction and 
widening on the Jane Addams Memorial Tollway at M.P. 27.4 (Mosquito Creek) to M.P. 
42.3 (U.S. Route 20) in Boone, McHenry and Kane Counties, Illinois.   The Tollway may 
adjust the project limits and project scope to more accurately reflect the field conditions.  
The Tollway will finalize the actual scope during contract negotiations. 

 
The work generally encompasses bridge reconstruction and widening and shall include 
but not be limited to the following: 

 
1. Reconstruction and widening of existing bridges. 
2. Widening and rehabilitation and/or reconstruction of new roadway pavement 

shoulders and embankments and reconstruction of existing mainline as required 
for the bridge work.  

3. New drainage structures and modification of existing drainage system including 
detention facilities. 

4. Provide erosion control for all construction zones. 
5. Provide design of appropriate landscape and soil erosion/sedimentation control 

measures as necessary in accordance with the Tollway‟s Environmental Studies 
manual. 

6. Provide pavement markings, delineators and signage for the contract limits. 
7. Provide barrier warrant analysis for all necessary locations and installation of 

guardrail, anchors and terminals to conform to the current AASHTO Guidelines 
and Illinois Tollway criteria. 

8. Provide roadway lighting. 
9. Provide maintenance of traffic plans including those for impacts to local facilities. 
10. Perform detailed design for all overhead, cantilever, and ground mounted sign 

structures within the contract limits. 
11. Coordination with the Illinois Tollway with regard to environmental issues 

including, but not limited to ACOE, IEPA, NPDES, IDNR-OWR.  The following 
tasks will be completed by the Consultant: Biological Resource Review, Wetland 
Delineation, Cultural Resource investigation, Stream/Water Quality Investigation, 
Tree Survey, Special Waste Assessment, and Noise Analysis.  The permit 
application shall be prepared by the consultant for submittal by the Tollway.  The 
Illinois Tollway will submit one comprehensive joint permit application for the 
project.  

12. Protection and / or relocation of utilities. 
13. All other appurtenant and miscellaneous items. 

 
 The following structures are included in this project: 

 
 Mosquito Creek, two mainline bridges 
 Coon Creek, two mainline bridges 
 U.S. Route 20, two mainline bridges 

 
 Construction estimate:  Category 1. 
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Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

   
Key personnel listed in Exhibit A for this project must include: 
 
 The person who will assume the duties of the Project Manager for all aspects of 

 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the Project Master Plan 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for drainage design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 Environmental Lead, who will be responsible for environmental screening and 

investigations.  
 Construction Engineer, who will be responsible for the constructability of the 

contract plans (must be an Illinois Licensed Professional Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
Schedule:  Design for this project is scheduled to start in 2012.  Construction of this 
project is scheduled in Fall 2012.     
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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6. RR-11-5639, Design Upon Request - Systemwide  
 

This project has a 10% D/M/WBE participation goal. 
 
Phase II engineering services are required for work tasks that may include preparation of 
contract plans and engineering studies and other technical services as directed by the 
Tollway.  Typical tasks may include bridge rehabilitation and intermittent pavement 
repair contracts.   

 
The upper limit of compensation will be set at $1,000,000 to be authorized for use as 
individual projects are needed.  This project is subject to available funding.    

 
Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 
       
The Tollway will allow a Prime consultant to meet the prequalification for Structures 

 (Highway Bridges:  Typical) through a subconsultant. 
   

 Key personnel listed on Exhibit A for this project must include: 
 

 The person who will assume the duties of the Project Manager for all 
 aspects of the work documents (must be an Illinois Licensed Professional 
 Engineer). 
 The person who will perform the duties of the Project Engineer, that 

 individual in charge who is directly involved in the development of the 
 contract documents (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 
 The Consultant must have MicroStation capabilities. All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.   
  

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP). The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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7. RR-11-9110, Design Upon Request - Systemwide  
 
This project has a 10% D/M/WBE participation goal. 
 
Phase II engineering services are required for work tasks that may include preparation of 
contract plans and engineering studies and other technical services as directed by the 
Tollway.  Typical tasks may include bridge rehabilitation, intermittent pavement repair, 
roadway signing, and facility repair contracts.  Other tasks may include: the retro-
commissioning of a Tollway facility; achievement of Leadership in Energy and 
Environmental Design - Existing Buildings Operations and Maintenance (LEED-EBOM) 
rating/certification for a Tollway facility; the development of plans and specifications for a 
solar panel or wind energy demonstration project at a Tollway toll plaza, maintenance 
garage or communication tower facility; and radio tower design. 
 
The upper limit of compensation will be set at $500,000 to be authorized for use as 
individual projects are needed.  This project is subject to available funding.    

 
Firms must be prequalified by IDOT in the following categories: 
  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Special Services (Architecture) 
  Special Services (Electrical Engineering) 
  Special Services (Mechanical Engineering)   

 
The Tollway will allow a Prime consultant to meet the prequalification for Structures 
(Highway Bridges:  Typical), Special Services (Architecture), Special Services (Electrical 
Engineering) and Special Services (Mechanical Engineering) through a subconsultant. 
     

 Key personnel listed on Exhibit A for this project must include: 
 

 The person who will assume the duties of the Project Manager for all 
 aspects of the work documents (must be an Illinois Licensed Professional 
 Engineer). 
 The person who will perform the duties of the Project Engineer, that 

 individual in  charge who is directly involved in the development of the 
 contract documents (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 The person who will be responsible for architectural related issues (must be an 

Illinois Licensed Professional Architect). 
 The person who will be responsible for electrical design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for mechanical design related issues (must 

be an Illinois Licensed Professional Engineer). 
 The person(s) who will perform the QC/QA review work of all milestone 

submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 A Certified Energy Manager (CEM) or a Leadership in Energy and Environmental 
Design (LEED) certified professional who was primarily responsible for the 
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certification of at least two LEED certified buildings in accordance with the United 
States Green Building Council‟s (USGBC) rating system. 

 
 The Consultant must have MicroStation capabilities. All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.   
  

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP). The CQP is due fourteen (14) days after Notice to Proceed. 
 

The Consultant who is selected for this project will be notified and scheduled to attend a 
scope briefing at the Tollway Central Administration office building in Downers Grove. 
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8. RR-11-9113, Intelligent Transportation Systems (ITS) Services Upon Request  
 
 This project requires 15% D/M/WBE participation. 

 
Phase II and Phase III engineering services are required for the preparation of contract 
plans and specifications, construction inspection and project management services 
required for work tasks that may include preparation of contract plans and engineering 
studies and other technical services as directed by the Tollway.  The Consultant will be 
expected to be knowledgeable in Intelligent Transportation Systems (ITS).  Typical tasks 
may include coordinating with the Tollway‟s Information Technology  (IT) Department; 
coordinating with the Tollway‟s Roadway Maintenance/ Traffic Division within the 
Engineering Department; preparation of contract documents for ITS related work such 
as expansion of the Tollway‟s close circuit television cameras (CCTV) system and 
expansion of the Tollway‟s dynamic message sign system; providing technical expertise 
in emerging ITS technologies; and providing project management of ITS related 
contracts within the Tollway‟s Roadway Maintenance/ Traffic Division within the 
Engineering Department.   
    
Phase III services are included in the scope of services of this project.  The Consultant 
will perform on-site inspection, review layout of contract including design changes, 
prepare records, maintain documentation, and submit pay estimates and change orders 
and any other duties requiring the services of an engineer to complete this project on a 
timely basis and in accordance with Tollway specifications.  The Consultant must 
complete and submit final measurements, calculations and final contract documents to 
the Tollway no later than six (6) weeks after completion of Punch List for the project.  
The Consultant must have MicroStation capabilities.  All final documents shall be 
submitted in hard copy and electronic format and follow the ICAPP Manual.  All CADD 
file documents shall be required to contain all record drawing modifications. 
 
The upper limit of compensation will be set at $500,000 to be authorized for use as 
individual projects are needed.  This project is subject to available funding. 
 
Firms must be prequalified by IDOT in the following category: 
  

  Special Services (Construction Inspection) 
 
In addition, the consultant must demonstrate a minimum of five (5) years ITS 
experience as related to transportation projects.  Special consideration will be 
given to firms demonstrating experience in highway ITS. 
   

 Key personnel listed on Exhibit A for this project must include: 
 

 The person who will assume the duties of the Project Manager for all aspects of 
 the work documents (must be an Illinois Licensed Professional Engineer). 
 The person who will perform the duties of the Project Engineer, that individual in 

 charge who is directly involved in the development of the contract documents 
 (must be an Illinois Licensed Professional Engineer). 
 The person who will be responsible for electrical related issues (must be an 

Illinois Licensed Professional Engineer). 
 The person who will be responsible for mechanical related issues (must be an 

Illinois Licensed Professional Engineer).  
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 The person(s) who will perform the QC/QA review work of all milestone 
submittals, who must be an Illinois Licensed Professional Engineer for roadway 
elements and an Illinois Licensed Structural Engineer for structural elements. 

 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 
Engineer or an Illinois Licensed Structural Engineer). 

 The Materials Coordinator. 
 The Document Technician.  (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 

 The Consultant must have MicroStation capabilities. All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.   
  

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP). The CQP is due fourteen (14) days after Notice to Proceed. 
 

The Consultant who is selected for this project will be notified and scheduled to attend a 
scope briefing at the Tollway Central Administration office building in Downers Grove. 
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9. RR-10-5614, Roadway and Bridge Rehabilitation, Reagan Memorial Tollway M.P.  
76.1 (IL 251) to M.P. 91.4 (Annie Glidden Road) 

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Reagan Memorial Tollway between M.P. 76.1 (IL 251) to M.P. 91.4 (Annie Glidden 
Road) in Ogle and Dekalb Counties, Illinois.   

 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Structures (Railroad Bridges) 
      

The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), Structures (Highway Bridges: Typical) and Structures (Railroad Bridges) 
through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     
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This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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10. RR-10-5615, Roadway and Bridge Rehabilitation, Reagan Memorial Tollway M.P.  
91.4 (Annie Glidden Road) to M.P. 113.3 (IL Route 56) 

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Reagan Memorial Tollway between M.P. 91.4 (Annie Glidden Road) to M.P. 113.3 (IL 
56) in Dekalb and Kane Counties, Illinois. 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

 
The Tollway will allow a Prime consultant to meet the prequalification for Highways 

 (Freeways) and Structures (Highway Bridges: Typical) through a subconsultant. 
 

Key personnel listed on Exhibit A for this project must include: 
 

 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 
Engineer or an Illinois Licensed Structural Engineer). 

 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.   
 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 
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 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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11. I-11-5624, Reconstruction and Add Lane, Reagan Memorial Tollway M.P. 114.2 
(Deerpath Road) to M.P. 113.3 (IL Route 56)  

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for reconstruction and add lane on the 
Reagan Memorial Tollway between M.P. 114.2 (Deerpath Road) to M.P. 113.3 (IL Route 
56) in Kane County, Illinois. 

 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical)  

       
The Tollway will allow a Prime consultant to meet the prequalification for Highways 

 (Freeways) and Structures (Highway Bridges: Typical) through a subconsultant. 
 

Key personnel listed on Exhibit A for this project must include: 
 

 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 
Engineer or an Illinois Licensed Structural Engineer). 

 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 1 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     
 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 
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 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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12. RR-10-5613, Bridge Rehabilitation, Tri-State Tollway M.P. 0 (I-94/ IL394) to M.P. 5.3 
(167th Street)  

  
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for bridge rehabilitation on the Tri-State 
Tollway between M.P. 0 (I-94/IL394) and M.P. 5.3 (167th Street) in Cook County, Illinois.    
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Structures (Railroad Bridges) 
      

The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), Structures (Highway Bridges: Typical) and Structures (Railroad Bridges) 
through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 1 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     

 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 
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 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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13. RR-11-5634 Northbound Roadway and Bridge Rehabilitation, Tri-State Tollway 
M.P.  17.6 (95th Street) to M.P. 30 (Cermak Road Plaza- Plaza 35) and Ronald 
Reagan Memorial Tollway at M.P. 138.7 (Cermak Road) 

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Northbound Tri-State Tollway between M.P. 17.6 (95th Street) and M.P. 30 (Cermak 
Road Plaza- Plaza 35) and Ronald Reagan Memorial Tollway at M.P. 138.7 (Cermak 
Road) in Cook County, Illinois. 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Structures (Railroad Bridges) 
      

The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), Structures (Highway Bridges: Typical) and Structures (Railroad Bridges) 
through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     
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This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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14. RR-11-5635, Southbound Roadway and Bridge Rehabilitation, Tri-State Tollway 
M.P.  17.6 (95th Street) to M.P. 30 (Cermak Road Plaza- Plaza 35) and Ronald 
Reagan Memorial Tollway at M.P. 138.7 (Cermak Road) 

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Southbound Tri-State Tollway between M.P. 17.6 (95th Street) and M.P. 30 (Cermak 
Road Plaza- Plaza 35) and Ronald Reagan Memorial Tollway at M.P. 138.7 (Cermak 
Road) in Cook County, Illinois. 

 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Structures (Railroad Bridges) 
      

The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), Structures (Highway Bridges: Typical) and Structures (Railroad Bridges) 
through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     
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This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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15. RR-11-5636, Roadway and Bridge Rehabilitation, Tri-State Tollway M.P. 30 
(Cermak Road Plaza- Plaza 35) to M.P. 36.9 (Franklin Avenue) 

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Tri-State Tollway between M.P. 30 (Cermak Road Plaza - Plaza 35) and M.P. 36.9 
(Franklin Avenue) in Cook County, Illinois.    
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

  Structures (Railroad Bridges) 
      

The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), Structures (Highway Bridges: Typical) and Structures (Railroad Bridges) 
through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     
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This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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16. RR-11-5637, Roadway and Bridge Rehabilitation, Tri-State Tollway M.P. 36.9 
(Franklin Avenue) to M.P. 40.2 (Balmoral Avenue)  

 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for roadway and bridge rehabilitation on the 
Tri-State Tollway between M.P. 36.9 (Franklin Avenue) and M.P. 40.2 (Balmoral 
Avenue) in Cook County, Illinois.    
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

      
The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), and Structures (Highway Bridges: Typical) through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 2 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     

 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 
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 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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17. I-11-5623, Interchange, Jane Addams Memorial Tollway M.P. 46.4 (Route 47) 
 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for Route 47 Interchange 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications.  This project is subject to available 
funding. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 Highways (Freeways) 
 Structures (Highway Bridges: Typical) 

      
The Tollway will allow a Prime consultant to meet the prequalification for Highways 
(Freeways), and Structures (Highway Bridges: Typical) through a subconsultant. 
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 The person who will be responsible for roadway design related issues (must be 

an Illinois Licensed Professional Engineer).  
 The person who will be responsible for structural design related issues (must be 

an Illinois Licensed Structural Engineer). 
 

Construction estimate:  Category 3 
 
Schedule:  Construction of this project is scheduled to start in Spring 2012 and be 
completed by Fall 2012.     

 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
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 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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18. I-11-5629, Dixie Creek Relocation, Tri-State Tollway, M.P. 7.7 
 
 This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for the relocation of Dixie Creek on the Tri-
State Tollway at M.P. 7.7 in Cook County, Illinois. 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications. The Consultant must complete and submit final 
measurements, calculations and final contract documents to the Tollway no later than six 
(6) weeks after completion of Punch List for the project.  The Consultant must have 
MicroStation capabilities.  All final documents shall be submitted in hard copy and 
electronic format and follow the ICAPP Manual.  All CADD file documents shall be 
required to contain all record drawing modifications. 

 
Firms must be prequalified by IDOT in the following categories: 

 
 Special Services (Construction Inspection)  
 
Key personnel listed on Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Document Technician. (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 The Materials QA Technician. 
 

Construction estimate:  Category 1 
 
Schedule:  Construction of this project is scheduled to start in Fall 2012 and be 
completed by Fall 2013.     

 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove.  
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19. RR-11-5640, Construction Management Services and Materials Engineering 
Services Upon Request - Systemwide   

 
This project has a 20% D/M/WBE participation goal. 

 
Phase III engineering services are required for the construction inspection, supervision 
and material testing at selected locations on the Tollway System for various projects.  
Other work tasks may include constructability reviews of contract plans, review and 
analyze bituminous and concrete designs and other material approval, review quality 
control field data, and other technical services as directed by the Tollway.  Work orders 
under the blanket agreement will be negotiated and authorized by the Tollway on an as-
needed basis.  

 
Phase III engineering services are also required to perform special technical Materials 
Engineering Services; Quality Assurance Testing for Hot-Mix Asphalt (HMA) production/ 
construction, Portland Cement Concrete (PCC) production/ construction and pipe and 
precast producers; and for Quality Assurance (oversight) inspection of steel and 
aluminum fabrication.   
 
Work orders under the blanket agreement will be negotiated and authorized by the 
Tollway on an as-needed basis.  
 
The upper limit of compensation will be set at $1,250,000.  This project is subject to 
available funding.    
 
The Consultant‟s work includes providing vehicles for personnel use on construction 
sites and travel between projects.  The Consultant shall provide their own equipment 
and cell phones.   

 
Construction Management 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications.  The Consultant may be required to review and make 
comments on Pre-Final Design Plans submitted to the Tollway for constructability.  The 
individuals who would be assigned this responsibility should be specified.  The 
Consultant must complete and submit final measurements, calculations and final 
contract documents to the Tollway no later than six (6) weeks after completion of Punch 
List for the project.   

  
Quality Assurance Testing  
 
Technical Quality Assurance, Consultation, and Special Testing for HMA, PCC, 
AGCS, and Precast Materials 
Engineering services are required for the quality assurance responsibilities of hot-mix 
asphalt (HMA), Portland Cement Concrete (PCC) construction, Aggregate Gradation 
Control System (AGCS) and pipe and precast producers.  The project includes 
Complete Quality Assurance Testing in accordance with IDOT‟s Standard Specifications 
for Road and Bridge Construction, IDOT Policy Memorandum 05-01, Tollway 
Specifications, and any appropriate contract special provisions and plan notes or details.  
Such responsibilities include:   
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1.  Special evaluations of proposed construction materials or material sources to 
determine compliance with any appropriate contract standard specifications, 
special provisions, and plan notes or details.  

2.  The capability of providing soil testing services such as offered by IDOT‟s Central 
Soils Lab for specific tests identified within Appendix II of IDOT‟s Geotechnical 
Manual. 

3.  Provide QA testing at the facilities for precast structures in accordance with 
IDOT‟s QC/QA program for precast concrete products. 

4.  The ability to review, for compliance and performance, mix designs and mixture 
proportioning plant reports prepared by the Contractor.   

 
Quality Assurance (QA) oversight and Contractor‟s Quality Control (QC) by the same 
Consultant, or one of their Sub-consultants, on the same project or on material coming 
from the same plant or source are prohibited.  At the negotiations meeting the prime 
Consultant and subconsultant(s) will disclose all current relationships with contractors. 

 
 Materials & Quality Assurance Services 

For Technical Materials & Quality Assurance services, the selected consultant may be 
required to provide engineering services that shall include but not be limited to the 
following: 

 
The Consultant‟s work includes plant and on-site inspections, sampling and material 
testing, and Materials Engineer to manage the design and data collection of the 
materials and mixtures that are monitored.  The Consultant will carry out quality 
assurance duties as defined in the construction contract IDOT Policy Memorandum 05-
01 and the Consultant agreement.  The Consultant shall maintain records and submit 
documentation of all QC and QA activities required by the construction contract and 
IDOT Policy Memorandum 05-01.  The Consultant will be required to establish access to 
the Tollway‟s web based materials quality management system.  A working knowledge 
of IDOT‟s MISTIC system and the Tollway‟s I-MIRS system is preferred.  Laboratory and 
field personnel assigned to this contract must be QC/QA certified in the areas required. 

 
Quality Assurance (Oversight) Inspection of Steel and Aluminum Fabrication 
Inspectors employed by the Consultant shall represent the Tollway by performing quality 
assurance (oversight) inspection of steel and aluminum fabrication on projects assigned 
to the Consultant.  As appropriate, personnel must be qualified to evaluate:  
1.  Shop processes such as welding, machining & assembly. 
2.  Non-destructive testing (VT, UT, RT & PT). 
3.   Condition of structural material. 
4.  Final geometry. 
5.  In-process repairs.  

 
Inspectors will also:  
1.  Assess the shop‟s Quality Control and record management. 
2.  Verify bolt testing and installation. 
3.  Monitor heat curving or straightening. 
4.  Inspect blast cleaning and painting. 
5.  Provide guidance; and help resolve questions or conflicts.   

  
 Attachment A, showing Inspection Requirements, is enclosed for your consideration. 
 

Inspectors shall prepare daily reports and inform the Tollway of project status and 
unresolved problems.  The Consultant shall provide all necessary inspection tools, 
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safety equipment and reference documents (codes, etc.) needed to accomplish their 
assigned duties.  

 
 The Consultant shall forward daily inspection reports and billing information to the 

Tollway in a timely manner, and submit a final package, including material certifications, 
original daily reports, and test documents, to the Tollway at the end of each task.  The 
Tollway shall periodically observe inspectors‟ work, monitor their reports to insure 
legibility, accuracy and completeness, and assess equipment or training needs of their 
personnel. Management shall routinely coordinate with the Tollway concerning contract 
status, specific inspector/ inspection problems and future assignments.  
Firms must be prequalified by IDOT in the following category: 
  
 Special Services (Construction Inspection) 

Special Services (Quality Assurance Testing (QA HMA & Aggregate and/or          
QA PCC & Aggregate)) 
 

 
The Tollway will allow a Prime consultant to meet the prequalification for Special 
Services (Quality Assurance Testing (QA HMA & Aggregate)) and Special Services 
(Quality Assurance Testing (QA HMA & Aggregate and/or QA PCC & Aggregate)) 
through a subconsultant. 
 
Key personnel listed in Exhibit A for this project must include: 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer or an Illinois Licensed Structural Engineer). 
 The Materials Coordinator. 
 The Inspectors. 
 The Document Technician.  (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 Construction Engineer, who will be responsible for the constructability of the 
contract plans (must be an Illinois Licensed Professional Engineer). 

 Task Manager(s) - Responsible for the management of individual tasks within the 
program including schedule, budget, and deliverables.  May require licensure as 
a professional engineer (task specific) and must have demonstrated experience 
in project management and infrastructure/pavement engineering. 

  The person(s) who will be in charge of QA Lab and Field Testing. 
  QC/QA Level I and Level II (HMA and PCC) Testing Technicians. 
  The Materials QA Technician. 

 PCI Level I & II- Quality Control Personnel Certification Program (for precast) 
  CWI and UT Level II (Steel Fabrication). 
  

Schedule:  This project is scheduled to start in Spring 2012.   
 
The Consultant must have MicroStation capabilities.  All final documents shall be 
submitted in hard copy and electronic format and follow the ICAPP Manual.   

   
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 
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 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 



PSB 11-2             Published August 26, 2011    A-40 
 

ATTACHMENT A  
 
INSPECTION REQUIREMENTS 
 
SECTION I - INSPECTORS 
 
Quality Assurance (QA) Inspectors shall be fully-trained employees of the Consultant, 
experienced in the inspection of materials, workmanship and procedures involved in the work.  
The use of personnel temporarily hired for inspection shall be prohibited unless approved by the 
Tollway on a case-by-case basis.  QA Inspectors may not be in any position of self-interest, 
direct or indirect, with the producers or processors of the work involved.  The name and address 
of each inspector expected to be employed in this work shall be filed by the Consultant with the 
Tollway, together with a brief summary of qualifications.  When more than one inspector is 
assigned to a project, the Consultant shall designate one as the lead inspector, who will assume 
the responsibility of coordinating the inspection effort and filing all reports in addition to 
inspection duties.  The Consultant shall not change inspectors on the project without prior 
notification to the Tollway. The Tollway shall have the right to order the removal of any inspector 
from the Tollway‟s work for failure to perform to the satisfaction of the Tollway. 
 
1.  The inspectors shall personally make inspections and reports as required by the Tollway for 
quality assurance (QA) of fabrication on assigned projects.  They shall perform special tests, 
examinations and re-inspections when required by the Tollway. 
 
2.  Each inspector shall be familiar with the approved shop drawings and Tollway Standard 
Specifications pertaining to the fabrication to be inspected, as well as applicable codes and 
specifications of the American Welding Society (AWS) and American Society for Nondestructive 
Testing (ASNT). 
 
3.  No variations from the approved shop drawings of the Contract documents shall be permitted 
by the inspector, except upon specific instructions by the Tollway. 
 
4.  Each inspector assigned to a project shall be a Certified Welding Inspector (CWI), unless 
otherwise approved or specified by the Tollway, and well versed in applicable fabrication, non-
destructive testing (including MT and RT interpretation), and cleaning and/or shop painting 
techniques.  Non-certified inspectors shall have at least one year of prior, supervised 
experience with the agency. 
 
5.  Inspectors shall be assigned and monitored by an Inspection Manager who is qualified to 
perform all tasks assigned to supervised inspectors.  If the Engineer requests the Inspection 
Manager to personally attend a prefabrication conference or on-site meeting, or perform 
sophisticated inspection services, the Inspection Manager will be billed at the overtime rate for a 
CWI & UT II (Shop) plus per diem and/or mileage, based on location and duration. 
 
6.  For ongoing projects, shop inspectors will be reimbursed for per diem or daily mileage and 
travel time from/to their home address, whichever is less.  This allows per diem and mileage to 
be charged only for travel days at the beginning and end of a particular project, for intermittent 
inspection, or for prolonged periods of inactivity at a shop.  Per diem will be paid through 
weekends and shop holidays if it is less than estimated charges for the inspector to travel home 
and return to the shop. 
 
7. Field (construction site) QA Inspectors will be reimbursed for per diem and daily 
mileage/travel time for up to 40 miles or daily mileage/travel time to/from their home to the field 
site work, whichever is less. 
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SECTION II - CONDUCT OF INSPECTORS 
 
QA Inspectors shall perform their duties under the contract in a courteous manner.  They shall 
maintain fair and professional relations with personnel of the shops inspected and direct formal 
communication to the shop‟s Quality Control staff or management, as appropriate.  QA 
Inspectors will not perform Quality Control duties for the shop; or direct production personnel, 
except to note hazardous conditions that might result in injury or damage. 
 
SECTION III - SHOP INSPECTION 
 
QA Inspections typically cover steel or aluminum fabrication, but other materials may 
occasionally be involved. 
 
Any shop error or material deficiency observed which, in the opinion of the inspector, may be 
cause for rejection shall be reported to the Contractor‟s QC or production management and the 
TOLLWAY.  Inspectors shall verify that repairs are made or report inadequate corrections to the 
TOLLWAY.  Inspections in the shop shall verify:  the condition of materials, workmanship, 
dimensional accuracy, quality of welding, the proper application of heat, accuracy of punching, 
reaming and assembly, proper torque of bolts, fit of machine finished joints, conformance of 
cleaning and painting to the contract specifications, etc.  QA Inspectors shall identify significant 
or recurring defects and document the adequacy of the Contractor‟s corrective actions and 
Quality Control Plan. 
 
The following list is not all-inclusive, but shows typical inspector activities to verify compliance 
with Contract requirements. 
 
1. General surface inspection as material is processed and exposed to view, noting 
imperfections.  View cut edge of plates for indications of internal defects. 
 
2.  Observe thermal cutting and computer numerically controlled (CNC) equipment to determine 
if it appears to be performing properly. 
 
3.  Check the mill identification, sizes of sections and thickness of plates, verifying that approved 
materials are used, with special attention to the use and location of Fracture Critical Material. 
 
4.  Determine that dies and punches are in acceptable condition, of correct size, and used within 
the limits set by the contract, the manufacturer or industry practice as appropriate. 
 
5. Check that reamed holes are cylindrical, that burrs are removed and no drilling debris 
remains between shop contact surfaces. 
 
6. Periodically monitor the installation and tightening of high strength bolts to insure that the 
selected tightening procedure is properly used.  Each day that bolts are to be installed in slip 
critical connections, rotational capacity tests shall be performed and inspection wrenches shall 
be calibrated in a device indicating bolt tension prior to testing. 
 
7.  Steel templates for reaming or drilling shall have hardened bushings positioned based on the 
inscribed centerlines used to locate each template, and they shall be properly secured. 
 
8.  Bolted splice plates shall be properly fitted and secured prior to reaming or drilling.  Parts 
assembled for drilling or reaming holes to full size shall be aligned and secured after verifying 
proper hole spacing and edge distances. 
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9.  Techniques used in assembling beams, girders, trusses, rigid frames or arches shall not 
damage members, and the desired geometry (camber, horizontal curvature, etc.) shall be 
verified before reaming, unless otherwise approved by the Engineer.  
 
10. Field bolted splices and other reamed assembled (RA) or drilled assembled (DA) elements 
shall be plainly match-marked, and the match-marking diagrams shall be checked.  Erection 
(piece and match) marks shall be made with low or mini-stress dies in areas of members and 
splice plates specified on the shop drawings. 
 
11. Check pins, bushings and pin holes for size, location and surface finish.  Obtain certification 
of pin and bushing material and any required heat treatment process. 
 
12. All finished members shall be free of general or localized twists, bends, kinks or other 
distortions exceeding contract tolerances.  
 
13. All loose pieces are to be bolted or otherwise secured for shipment, and small parts properly 
cushioned and boxed or otherwise secured against loss and damage in transit. 
 
14. Check for “lefts” or “rights” and number of parts. 
 
15. Surfaces to be shop coated shall be properly cleaned and surface profile verified prior to 
application.  Priming must be done within 24 hours of cleaning and prior to any surface rusting, 
 
16. ILDOT approved batches of paint are to be applied in accordance with the Contract and 
manufacturer‟s product data sheet.  Verify paint batch approval by the Tollway.  Monitor mixing 
of components, humidity, metal and air temperature, and application patterns. 
 
17. All thermal cutting shall be mechanically guided.  No hand-held thermal cutting of final 
edges shall be allowed without the approval of the Tollway, and re-entrant cuts must be finished 
in accordance with Contract requirements. 
 
18. Verify QC measurements for center-to-center of bearings, camber and sweep.  Make 
random checks of stiffener and lateral bracing locations as well as their hole layouts.  If errors 
are found, require more complete dimension checks by QC to define extent of the problem. 
 
19. Check workmanship (dimensions, straightness, finish, etc.) in accordance with requirements 
of applicable specifications. 
 
20. Check that splice plates and fills are properly positioned before drilling or reaming.  No metal 
fragments or foreign material other than paint shall remain between shop bolted components. 
 
21. Mill test reports should be obtained from the Contractor‟s QC or the Tollway and correlated 
with the primary member material used in the structure.  A material assignment sheet may be 
obtained from QC or developed by the QA Inspector.  Mill reports or independent lab tests must 
verify satisfactory toughness testing for “CVN,” “NTR” or Fracture Critical material.  The material 
grade (e.g., Gr. 36, 50, 50W) must comply with the shop drawings.  All steel material shall be 
certified on the mill report to be domestically produced (“Melted and Manufactured in the USA,” 
or similar). 
 
22. Report significant fabrication deficiencies (e.g., requiring substantial removal and 
replacement of welds or paint, mis-located holes, misaligned members) on the daily log, 
including their cause and correction.  Proposals to correct errors potentially affecting the 
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adequacy of the member shall be submitted by the QC to the Tollway prior to repairs.  
Attachment and removal of temporary fabrication or handling must employ Tollway approved 
methods. 
 
23. Any erection devices shown on the approved shop drawings warrant the same inspection 
required for permanent material, but mill test reports and evidence of domestic origin are not 
required for temporary items not purchased by the Tollway. 
 
SECTION IV – WELDING 
 
Prior to Welding: 
 
1. The QA Inspector shall verify the current qualifications of each welder for process(es) and 
position(s) used on the project.  Welder qualification shall be performed in accord with the 
applicable AWS code (D.1.1, D1.2 or D1.5) and the QA Inspector may witness alignment of the 
test plates, the welding preparation of the coupons, and/or tests performed in the fabricator‟s 
shop.  (In the absence of test facilities in the shop, the fabricator shall forward the properly 
identified coupons to a testing laboratory acceptable to the Tollway)  Also, discuss with quality 
control the traceability of each welder‟s work, noting that no permanent indications (die stamps, 
welded figures) shall be allowed on finished work. 
 
2. Ensure weld procedures are ILDOT approved and understood by the welders, welding 
foremen and quality control. 
 
3. Prior to fitting welded joints, examine the condition of the material, especially for defects or 
contamination in the joint area. 
 
4. Check fit-up of joints that are to be welded, including root face, angle of bevel, the alignment 
of the parts, and the uniformity of root opening. 
 
5. When applicable, ensure run-on/run-off tabs are of adequate length, shape and size to allow 
full weld throat the entire length of the joint. 
 
6. Check surfaces to be welded for cleanliness, with mill scale and rust removed to the extent 
required, and absences of moisture, lubricants or other foreign material detrimental to welding. 
 
7. Visually inspect tack welds for integrity and defects.  They are to be as small as practical.  No 
temporary welds are allowed on any flange or web solely for positioning or restraint.  Tack welds 
on flanges and webs must be incorporated in the final weld. 
 
8. Review weld joints shown on the shop drawings for potential conditions which may require 
weld sequencing or heating parameters not specified on the approved weld procedure, and 
notify QC and the Tollway of such situations. 
 
9. Review shop report forms utilized for nondestructive testing and discuss any concerns with 
Quality Control. 
 
10. Discuss the condition and calibration of welding equipment with Quality Control.  Verify 
gauges (amperage, temperature, wire feed speed, voltage, etc.) are periodically checked for 
accuracy and adjusted or replaced if necessary, and that calibration equipment is periodically 
certified and properly utilized. 
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During Welding: 
 
1. Ensure the correct weld consumables are utilized, are in satisfactory condition, and are 
stored properly to prevent damage.  Bridge welding requires low-hydrogen processes, so 
consumables must be reconditioned or replaced after exposure, as provided by the 
specifications. 
 
2. Periodically observe the technique and performance of welders to ensure procedures and 
techniques conform to the contract.  For fracture critical joints, plan for sequential inspection of 
multiple-pass welds.  Arrange with the QC for the foreman to notify the QA Inspector when such 
work will be performed. 
 
3.  Ensure welding is done in accordance with the approved procedures, periodically verifying 
that the current, amperage, voltage, travel speed, preheat and interpass temperatures are within 
tolerances. 
 
4.  Ensure welds start in the area when weld is to be deposited.  Tack welds shall be located 
and sized (after grinding) to be completely incorporated in the production weld unless they are 
made using an approved weld procedure.  Cracked tack welds shall be removed before welding 
over their location. 
 
5. On subsequent passes for flange and web butt joints, observe if split layer technique is 
properly used where required. 
 
6. Verify that the root and intermediate passes are cleaned and deficiencies corrected before 
succeeding weld passes.  Wire brushing, grinding or chipping may be used to remove slag 
between weld passes, but no unspecified peening or distorting (“caulking”) of weld metal shall 
be permitted without the specific approval of the Tollway. 
 
7. After butt welds have cooled, if the parts joined are not in alignment, corrections shall be 
made prior to assembly of member.  Minor misalignment may be corrected by the controlled 
application of heat and/or pressure.  If misalignment is significant, corrective work shall be done 
using QC proposed methods approved by the Tollway. 
 
8. If welds are to be ground smooth and flush, final finishing should satisfy the applicable AWS 
code (D1.1, D1.2 or D1.5). All welds shall terminate in a satisfactory manner. 
 
After Welding: 
 
1. Welds shall be cleaned of slag and examined by QC.  When blast cleaning is required, a 
general examination of welds and material shall also be done after blasting and before painting. 
 
2. Any weld geometry exceeding welding code limits shall be corrected to meet tolerances.  
Ends of repair welds shall transition smoothly into existing welds. 
 
3. Excess metal at butt welds shall be removed by grinding.  Plate thickness or width transitions 
shall be sloped as shown on the shop drawings with smooth transitions at the thinner/narrower 
plate.  Over-grinding at this location must be corrected using Engineer approved methods 
before NDT. 
 
4. All runoff tabs shall be removed without damaging permanent material.  Thermal-cutting may 
be used, provided the final preparation is done by grinding. 
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SECTION V – RADIOGRAPHY AND RADIOGRAPHIC INSPECTION 
 
1. All radiographic inspection required by the Contract shall be performed by the Contractor for 
the TOLLWAY. 
 
2. The QA Inspector shall verify that radiographs are numbered in accordance with the 
requirements of the Radiograph Sheet and that all radiograph film numbers are recorded on the 
sheet corresponding to joint locations in the structure. 
 
3. The QA Inspector shall review all radiograph reports and duly sign them when in agreement 
with the report.  If the QA Inspector and the Contractor cannot agree with respect to the report, 
the engineer will review any film in question, and provide a determination of acceptability.  Once 
the report is signed, the QA Inspector shall keep the original set of reports and film until 
fabrication is complete and then submit all reports and radiographs to the Tollway for filing.  On 
large structures, submittals may be on an interim basis as required by the Tollway. 
 
SECTION VI – MAGNETIC PARTICLE INSPECTION 
 
1, The QA Inspector shall ensure magnetic particle inspection (MT) is done in accordance with 
ASTM E 709 and the Contract. 
 
2. The Contractor performs the MT required by the Contract for the Tollway and submits a 
report to the QA Inspector of all findings.  The QA Inspector shall periodically witness the testing 
and if satisfied as to the technique and results, shall sign the reports retaining originals and 
giving one copy to the fabricator.  The QA Inspector shall forward a complete set of the original 
reports to the TOLLWAY at the end of the project. 
 
SECTION VII – ULTRASONIC INSPECTION 
 
1. Ultrasonic testing (UT) required by the Contract shall be performed by the Contractor.  The 
Contractor is to submit a report to the QA Inspector of all findings.  The QA Inspector shall be 
familiar with proper UT application, and periodically witness testing, including set-up and 
recalibration.  If satisfied with the technique and the test results, the QA Inspector shall sign the 
UT reports.  If the Engineer requires QA verification testing of the Contractor‟s findings or to 
examine areas not requiring UT in the Contract, the QA Inspector must be qualified as a Level II 
in UT be testing, training and experience in accordance with the current edition of the American 
Society for Nondestructive Testing Recommended Practice No. SNT-TC-1A. 
 
2. UT may also be required at field locations utilizing the Consultant‟s equipment when 
requested by the Tollway.  (The Department shall provide access, traffic control and assistance 
as required.) 
 
3. For UT performed by the Contractor, the QA Inspector shall include the original reports in the 
project file and return one signed copy to the fabricator.  For UT performed by the QA Inspector, 
a copy shall not be provided to the Contractor unless directed by the Engineer.  The QA 
Inspector shall forward the original UT reports to the Tollway at the end of the project. 
 
SECTION VIII – SHOP CLEANING AND PAINTING 
 
1. QA Inspectors shall carefully review the ILDOT Standard Specifications and Contract Special 
Provisions covering the shop cleaning and painting of structural steel and verify that 
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requirements are met.  In case of disagreements on interpretation or acceptance between the 
QA and QC Inspectors, the Engineer will provide guidance. 
 
2. Structural steel should not be shop cleaned or painted until its fabrication has been accepted 
by QC; this is not mandatory, but represents good practice, and the QA Inspector shall mandate 
recleaning and/or repainting if deficient areas are coated.  Blast cleaned surfaces shall have 
proper profile and cleanliness.  If necessary to achieve the required profile, thermal cut edges 
shall be ground before blasting.  Primer must be applied within 24 hours and before any rust is 
visible.          
 
3. The shop coat(s) shall be inspected for proper mixing, application, dry film thickness of 
individual or multiple coats, proper curing or preceding coats, and uniform coverage.  Unless 
otherwise provided for small batches, the inspector shall have an approved test report 
identification issued by the Department for the batch of paint used.  If not, the fabricator 
Contractor must submit samples taken from the batch (with the QA Inspector witnessing) to the 
TOLLWAY‟s Bureau of Materials and Physical Research for testing prior to painting.  Paint must 
be applied when the temperature and humidity are within acceptable limits and during the 
manufacturer‟s prescribed pot life.  Paint may only be thinned in accordance with the 
manufacturer‟s guidelines. 
 
4. Special attention shall be given to shop installed bolts.  Cleaning, profile, subsequent primer 
coverage and adhesion shall be carefully monitored.  For mechanically galvanized bolts 
installed before blasting, some galvanizing may remain after cleaning, as long as primer 
adhesion is not impaired.  For black ASTM A490 bolts in painted areas, if blasting does not 
produce adequate profile due to the hard surface, exposed bolt surfaces must be cleaned and 
spot primed with a suitably adherent coating before priming the adjacent steel. 
 
5. After shop painting, care shall be taken in the handling, storage and shipping of material to 
avoid damage or contamination (oil, etc.) of the surface. All damage noted shall be repaired in 
accordance with Contract requirements and the paint manufacturers‟ guidelines prior to 
shipment.             
 
6. Verify gauges (dry film thickness, profile, temperature, humidity, etc.) are routinely calibrated 
and that calibration equipment is recertified as necessary.        
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20. RR-11-5643, Construction Management Services and Materials Engineering 

Services Upon Request - Systemwide   
 

This project has a 20% D/M/WBE participation goal. 
 

Phase III engineering services are required for the construction inspection, supervision 
and material testing at selected locations on the Tollway System for various projects.  
Other work tasks may include constructability reviews of contract plans, review and 
analyze bituminous and concrete designs and other material approval, review quality 
control field data, and other technical services as directed by the Tollway.  Work orders 
under the blanket agreement will be negotiated and authorized by the Tollway on an as-
needed basis.  

 
Phase III engineering services are also required to perform special technical Materials 
Engineering Services; Quality Assurance Testing for Hot-Mix Asphalt (HMA) production/ 
construction, Portland Cement Concrete (PCC) production/ construction and pipe and 
precast producers; and for Quality Assurance (oversight) inspection of steel and 
aluminum fabrication.   
 
Work orders under the blanket agreement will be negotiated and authorized by the 
Tollway on an as-needed basis.  
 
The upper limit of compensation will be set at $1,250,000.  This project is subject to 
available funding.    
 
The Consultant‟s work includes providing vehicles for personnel use on construction 
sites and travel between projects.  The Consultant shall provide their own equipment 
and cell phones.   

 
Construction Management 
 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications.  The Consultant may be required to review and make 
comments on Pre-Final Design Plans submitted to the Tollway for constructability.  The 
individuals who would be assigned this responsibility should be specified.  The 
Consultant must complete and submit final measurements, calculations and final 
contract documents to the Tollway no later than six (6) weeks after completion of Punch 
List for the project.   

  
Quality Assurance Testing  
 
Technical Quality Assurance, Consultation, and Special Testing for HMA, PCC, 
AGCS, and Precast Materials 
Engineering services are required for the quality assurance responsibilities of hot-mix 
asphalt (HMA), Portland Cement Concrete (PCC) construction, Aggregate Gradation 
Control System (AGCS) and pipe and precast producers.  The project includes 
Complete Quality Assurance Testing in accordance with IDOT‟s Standard Specifications 
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for Road and Bridge Construction, IDOT Policy Memorandum 05-01, Tollway 
Specifications, and any appropriate contract special provisions and plan notes or details.  
Such responsibilities include:   
1.  Special evaluations of proposed construction materials or material sources to 

determine compliance with any appropriate contract standard specifications, 
special provisions, and plan notes or details.  

2.  The capability of providing soil testing services such as offered by IDOT‟s Central 
Soils Lab for specific tests identified within Appendix II of IDOT‟s Geotechnical 
Manual. 

3.  Provide QA testing at the facilities for precast structures in accordance with 
IDOT‟s QC/QA program for precast concrete products. 

4.  The ability to review, for compliance and performance, mix designs and mixture 
proportioning plant reports prepared by the Contractor.   

 
Quality Assurance (QA) oversight and Contractor‟s Quality Control (QC) by the same 
Consultant, or one of their Sub-consultants, on the same project or on material coming 
from the same plant or source are prohibited.  At the negotiations meeting the prime 
Consultant and subconsultant(s) will disclose all current relationships with contractors. 

 
 Materials & Quality Assurance Services 

For Technical Materials & Quality Assurance services, the selected consultant may be 
required to provide engineering services that shall include but not be limited to the 
following: 

 
The Consultant‟s work includes plant and on-site inspections, sampling and material 
testing, and Materials Engineer to manage the design and data collection of the 
materials and mixtures that are monitored.  The Consultant will carry out quality 
assurance duties as defined in the construction contract IDOT Policy Memorandum 05-
01 and the Consultant agreement.  The Consultant shall maintain records and submit 
documentation of all QC and QA activities required by the construction contract and 
IDOT Policy Memorandum 05-01.  The Consultant will be required to establish access to 
the Tollway‟s web based materials quality management system.  A working knowledge 
of IDOT‟s MISTIC system and the Tollway‟s I-MIRS system is preferred.  Laboratory and 
field personnel assigned to this contract must be QC/QA certified in the areas required. 

 
Quality Assurance (Oversight) Inspection of Steel and Aluminum Fabrication 
Inspectors employed by the Consultant shall represent the Tollway by performing quality 
assurance (oversight) inspection of steel and aluminum fabrication on projects assigned 
to the Consultant.  As appropriate, personnel must be qualified to evaluate:  
1.  Shop processes such as welding, machining & assembly. 
2.  Non-destructive testing (VT, UT, RT & PT). 
3.   Condition of structural material. 
4.  Final geometry. 
5.  In-process repairs.  

 
Inspectors will also:  
1.  Assess the shop‟s Quality Control and record management. 
2.  Verify bolt testing and installation. 
3.  Monitor heat curving or straightening. 
4.  Inspect blast cleaning and painting. 
5.  Provide guidance; and help resolve questions or conflicts.   
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 Attachment A, showing Inspection Requirements, is enclosed for your consideration in 
Item 19. 

 
Inspectors shall prepare daily reports and inform the Tollway of project status and 
unresolved problems.  The Consultant shall provide all necessary inspection tools, 
safety equipment and reference documents (codes, etc.) needed to accomplish their 
assigned duties.  

 
 The Consultant shall forward daily inspection reports and billing information to the 

Tollway in a timely manner, and submit a final package, including material certifications, 
original daily reports, and test documents, to the Tollway at the end of each task.  The 
Tollway shall periodically observe inspectors‟ work, monitor their reports to insure 
legibility, accuracy and completeness, and assess equipment or training needs of their 
personnel. Management shall routinely coordinate with the Tollway concerning contract 
status, specific inspector/ inspection problems and future assignments.  
Firms must be prequalified by IDOT in the following category: 
  
 Special Services (Construction Inspection) 

Special Services (Quality Assurance Testing (QA HMA & Aggregate and/or          
QA PCC & Aggregate)) 

 
The Tollway will allow a Prime consultant to meet the prequalification for Special 
Services (Quality Assurance Testing (QA HMA & Aggregate)) and Special Services 
(Quality Assurance Testing (QA HMA & Aggregate and/or QA PCC & Aggregate)) 
through a subconsultant. 
 
Key personnel listed in Exhibit A for this project must include: 

 
 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 

Engineer). 
 The Materials Coordinator (must be an Illinois Licensed Professional Engineer). 
 The Document Technician.  (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
Documentation of Contract Quantities.) 

 Construction Engineer, who will be responsible for the constructability of the 
contract plans (must be an Illinois Licensed Professional Engineer). 

 Task Manager(s) - Responsible for the management of individual tasks within the 
program including schedule, budget, and deliverables.  May require licensure as 
a professional engineer (task specific) and must have demonstrated experience 
in project management and infrastructure/pavement engineering. 

  The person(s) who will be in charge of QA Lab and Field Testing. 
  QC/QA Level I and Level II (HMA and PCC) Testing Technicians. 
  The Materials QA Technician. 

 PCI Level I & II- Quality Control Personnel Certification Program (for precast) 
  CWI and UT Level II (Steel Fabrication). 
  

Schedule:  This project is scheduled to start in Spring 2012.   
 
The Consultant must have MicroStation capabilities.  All final documents shall be 
submitted in hard copy and electronic format and follow the ICAPP Manual.   
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This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

  
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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21. RR-11-9111, Construction Inspection Upon Request - Systemwide   
  

This project has a 20% D/M/WBE participation goal. 
 

Phase III engineering services are required for the construction inspection, supervision 
and material testing at selected locations on the Tollway System for various projects.  
Specific tasks will involve numerous small construction projects for work related to the 
Tollway‟s Central Administration building and other Tollway facilities.  Other work tasks 
may include constructability reviews of contract plans, review and analyze bituminous 
and concrete designs and other material approval, review quality control field data, and 
other technical services as directed by the Tollway.  Work orders under the blanket 
agreement will be negotiated and authorized by the Tollway on an as-needed basis.  

 
The upper limit of compensation will be set at $500,000.  This project is subject to 
available funding.    
 
The Consultant‟s work includes providing vehicles for personnel use on construction 
sites and travel between projects.  The Consultant shall provide their own equipment 
and cell phones.   

 
The Consultant will perform on-site inspection, review layout of contract including design 
changes, provide geotechnical inspection and testing, prepare records, maintain 
documentation, submit pay estimates and change orders and any other duties requiring 
the services of an engineer to complete this project on a timely basis and in accordance 
with Tollway specifications.  The Consultant may be managed by other Consultants 
working at the Tollway.  The Consultant will need to assist other Tollway Departments in 
determining their needs and communicating those needs to other Consultants.  The 
Consultant may be required to identify budgets, track budgets, scope and schedule.   
The Consultant may be required to review and make comments on Pre-Final Design 
Plans submitted to the Tollway for constructability.  The individuals who would be 
assigned this responsibility should be specified.  The Consultant must complete and 
submit final measurements, calculations and final contract documents to the Tollway no 
later than six (6) weeks after completion of Punch List for the project.   

 
Firms must be prequalified by IDOT in the following category: 
  
 Special Services (Construction Inspection) 

  Special Services (Architecture) 
  Special Services (Electrical Engineering) 
  Special Services (Mechanical Engineering)   

 
The Tollway will allow a Prime consultant to meet the prequalification for Special 
Services (Architecture), Special Services (Electrical Engineering) and Special Services 
(Mechanical Engineering) through a subconsultant. 

 
 Key personnel listed on Exhibit A for this project must include: 
 

 The Resident/Liaison Engineer (must be an Illinois Licensed Professional 
Engineer). 

 The Inspectors. 
 The Document Technician.  (The person actively performing the documentation 

on the project must possess a current IDOT Construction Document certificate.  
Include the Documentation Certificate Number for IDOT class S-14, 
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Documentation of Contract Quantities.) 
 The Materials QA Technician. 
 Construction Engineer, who will be responsible for the constructability of the 

contract plans (must be an Illinois Licensed Professional Engineer).  
 The person who will be responsible for electrical design related issues (must be 

an Illinois Licensed Professional Engineer). 
 The person who will be responsible for mechanical design related issues (must 

be an Illinois Licensed Professional Engineer). 
 

 Schedule:  This project is scheduled to start in Spring 2012.   
 

The Consultant must have MicroStation capabilities.  All final documents shall be 
submitted in hard copy and electronic format and follow the ICAPP Manual.   

   
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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22. RR-11-5641, Surveying Services Upon Request- Systemwide  
 
This project has a 10% D/M/WBE participation goal. 
 
Engineering services are required to provide surveying services on an upon request 
basis.  Work tasks may include preparation of plats and legals, engineering surveys, 
aerial surveys and other technical services.      
 
The upper limit of compensation will be set at $300,000 to be authorized for use as 
individual projects are needed.   This project is subject to available funding.    
 
Firms must be prequalified by IDOT in the following categories: 
  
 Special Services (Surveying)  

    
 Key personnel listed on Exhibit A for this project must include: 
 

 The person who will assume the duties of the Land Surveyor for all aspects of 
the work documents (must be an Illinois Licensed Professional Surveyor).  

 
Schedule:  This project is scheduled to start in Spring 2012.   

 
The Consultant must have MicroStation capabilities.  All final documents shall be 
submitted in hard copy and electronic format and follow the ICAPP Manual.   

   
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
 
 The Consultant who is selected for this project will be notified and scheduled to attend a 
 scope briefing at the Tollway Central Administration office building in Downers Grove. 
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23. RR-11-5642, Aerial Mapping Services Upon Request- Systemwide 
 

This project requires 10% D/M/WBE participation. 
   

Due to the expertise of this work, the multiplier will be based upon current overhead rate 
and negotiated during contract negotiations.  
 
Engineering services are required to provide aerial mapping services and aerial 
photogrammetry services on an upon request basis for the Tollway.  This project is 
subject to available funding.   These services may be required for, but not limited to, the 
following areas: 
 
Route  Description   Approximate Length 
I-355  Boughton Road to Army Trail  12 miles 
  Plazas    

 I-294  95th Street to I-394   18 miles 
 I-294  Irving Park, Cicero, 82nd, 83rd  6 miles 
   Toll Plazas 

I-90  Newberg Road to Rockton Road 13 miles 
 I-90  Kennedy Expressway to   60 miles 

Newberg Road   
 I-88  Eisenhower Expressway to  30 miles 
   Orchard Road 

 
Other areas will be identified at a later date. 
 
Firms must be prequalified by IDOT in the following category: 
   

  Special Services (Aerial Mapping and LiDAR) 
  
Schedule:  Design for this project is scheduled to start in 2012.   

 
 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     

 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 

 
The Consultant who is selected for this project will be notified and scheduled to attend a 
scope briefing at the Tollway Central Administration office building in Downers Grove. 
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24. RR-11-9112, Infrastructure Management System for 2012/2014 
 
 This project requires 20% D/M/WBE participation. 
 
 Phase II Engineering services are required to continue the implementation of the 

Infrastructure Management System.  The Infrastructure Management System manages 
and tracks the physical inventory and construction status of Tollway facilities and assets.  
This project is subject to available funding.    

 
 The proposed implementation needs for 2013/2014 include:   
 

1) Technical Support Services – Consultant to provide on-going technical support to 
engineering application development needs including improvements and enhancement 
to existing applications. The selected consultant‟s capabilities must include data 
conversion, database management, technical writing, application development and as 
needed mapping services.   

 
 The selected consultant must demonstrate specific technical expertise in the following. 

application platforms 
1. ESRI ArcGis Server 9.x/10.x, ArcGis Desktop 9.x/10.x, ArcSde9.x/10.x 
2. Microsoft – ASP.NET 2.0+, Visual Studio 2005/2010, SQL Server 2005/2008, 

SQL Management Studio, Crystal Reports for .NET 
3. Adobe – Action Script, Flex, Flash, Flex Builder, Creative Suite  
4. General – HTML/CSS/Javascript, KML/GeoRSS.  
 

 Hardware support including change management and testing of development, testing 
and virtual environment.   Requires knowledge of VM ware.   

 Application development and application enhancements to both existing applications. 
System Requirement Specification documents exist for all applications. 

 As needed services that occur as a result of other Tollway activities that involve the 
integration or sharing of Geospatial information.      

 
The successful consultant will work directly with the Tollway‟s Engineering / planning 
staff and Program Management Office staff.  Responders must be capable of delivering 
data in ESRI product / Application formats and have a proven track record of Geographic 
Information System / IS application Development.  The successful consultant will be 
expected to work with staff on data project specifications and quality measures.    
Technical staff must be available to respond (be on site at the Tollway Administration 
Building at the Tollway Central Administration office building in Downers Grove) to 
troubleshoot technical issues within a 2-hour notice during weekday work hours (8:00 
A.M. to 5:00 P.M.).    

 
2) GIS system Architecture Deployment and Migration – The Tollway will deploy new 

hardware to support GIS activities.  This will include planning, developing the migration 
plan and installing GIS software.  The GIS software will be updated from version 9.3.1 to 
version 10, or 10.1 if available.  The migration will also include documentation of existing 
applications that reside on the servers and the testing and usability in the new 
environment.  Make changes to applications as identified in testing.  The new server 
environment will be 64 bit Windows 2008 Server Operating System. 
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There is no IDOT prequalification requirement:  However, the consultant must identify 
at least three similar projects of scope and size. As well, it is expected that each 
responder have experience with ESRI enterprise Geographic Information System 
Implementations, significant SDE/SQL server database expertise. 
 
This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
Program (CQP).  The Consultant who is selected for this project will be notified and 
scheduled to attend a scope briefing at the Tollway Central Administration office building 
in Downers Grove. 
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25. I-11-5644, Jane Addams memorial Tollway, Transit and Supporting Highway 
Infrastructure Study 

 
 This project has a 10% D/M/WBE participation goal. 

 
Engineering services are required to study and research the application of differential 
pricing on existing toll roads and integrate transit options into toll lanes. 
  
The work generally encompasses the study and review of existing studies, and shall 
include but not be limited to the following: 

 
1. Define a conceptual short and medium term transit element on the I-90 corridor 

from Chicago to Rockford, or a shorter segment within those termini.   
2. Assess options and termini of potential locations of a mass transit system.  
3. Perform transit demand analysis, transit operations, and transit cost 

effectiveness measures. 
4. Evaluate supporting highway infrastructure for the transit element, such as 

congestion priced managed lanes, for vehicle demand and revenue generation 
through the use of regional and micro-simulation modeling.   

5. Utilize existing data sources for travel patterns, congestion, income and other 
heterogeneous characteristics of vehicle users to augment or replace survey 
methods.   

6. Perform public outreach by the agency, and other regional interests, to address 
equity concerns and promote the overall concept project. 

7. Tasks as generally identified in Attachment B. 
 
 Construction estimate:  Not Applicable. 

 
There is no IDOT prequalification requirement:  However, the consultant must identify 
at least three similar projects of scope and size.  It is expected that each 
respondent have experience in traffic and mass transit related studies, research 
and reports. 
 
Key personnel listed in Exhibit A for this project must include: 

 
 The person who will assume the duties of the Project Manager for all aspects of 

 the project. 
 The person who will be responsible for traffic study work. 
 The person who has experience in the design of rail or mass transportation. 

 
Schedule:  This project is scheduled to start in 2012 and shall be completed by Summer 
of 2012. 
 

 The Consultant must have MicroStation capabilities.  All final documents shall be 
 submitted in hard copy and electronic format and follow the ICAPP Manual.     
 

This project will be managed through the Tollway‟s web-based project management 
system.  The Consultant will be required to participate in these procedures and will 
receive training on the system. 

 
 The Tollway will furnish the Consultant with guidelines for the Consultant‟s Quality 
 Program (CQP).   The CQP is due fourteen (14) days after Notice to Proceed. 
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ATTACHMENT B 
 

 
Per the awarded application to the Federal Highway Administration, Value Pricing Pilot 
Program, FY 2010-2011: 
 
TASK 1:  REFINE MANAGED LANE OPTIONS 
A range of managed lane options will be defined for the corridor.  The prior Regional Congestion 
Pricing Study evaluated the potential for managed lanes based on general assumptions of the 
spacing, location and types of managed lane access/egress. This task requires an investigation 
of the existing traffic demand and operational characteristics of the corridor to derive optimal 
managed lane configurations. 
 
TASK 2:  DEVELOP TRANSIT POLICY OPTIONS & OPERATING CHARACTERISTICS 
Proposed transit service using the managed lanes consists of Express Bus Service and Bus 
Rapid Transit.  The frequency/headways, periods of operation and service characteristics (line-
haul/short) of the potential transit options will be defined cooperatively with PACE and RTA.  
This task will review current PACE bus ridership data for the Jane Addams corridor in 
conjunction with existing arterial bus routes, transit transfer facilities and park-and-ride lots to 
identify potential locations for in-line stations.  Alternate managed lane access/egress locations 
required to serve transit and regional activity centers if in-line stations are not feasible will be 
identified for inclusion in the refined managed lane options. 
 
This task will also review existing high-occupancy vehicle (HOV) usage in the corridor available 
in regional travel surveys and origin-destination surveys conducted by the Illinois Tollway.  The 
existing data will be supplemented with vehicle occupancy surveys as needed. HOV 
characteristics of the corridor will be used to define policy scenarios for preferential pricing that 
will be evaluated in subsequent tasks.  These scenarios may include managed lane discounts 
for 2+ and 3+ carpools, compared to single-occupant vehicles.  The Illinois Tollway will also 
investigate the usage of alternative fuel, hybrid and high-mileage vehicles in the region and 
specifically in the corridor through travel surveys. 
 
TASK 3:  UPDATED TRAFFIC PROFILES 
While a substantial amount of data has been collected through the Jane Addams Tollway 
Master Plan and Chicago Regional Congestion Pricing Study, updated traffic profiles and 
operational analyses will be required to provide a baseline against which to measure the 
performance of managed lane and transit options. 
 
In a study of this nature, it will be extremely important to develop complete traffic profiles along 
the project corridor.  This would include the development of balanced, end to end traffic profiles, 
including mainlines and ramps, at various time intervals throughout the day, such as a.m. peak, 
a.m. shoulder, midday, p.m. peak, etc. The detailed profiles will be developed by travel 
direction. 
 
Available traffic count data will be reviewed to ensure that all ramps in the corridor are covered 
with additional machine traffic counts where required. 
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TASK 4:  TRAVEL PATTERN SURVEYS 
Limited travel pattern surveys will be conducted as part of the Investment Grade Study. The 
Illinois Tollway last conducted a travel pattern survey of users of the eastern section of the Jane 
Addams Memorial Tollway in 2007. The survey data collection will be conducted to confirm 
travel pattern data already collected and to capture information not already available.  Surveys 
will be distributed in two ways – mailed out to I-PASS users of the corridor, and handed out to 
cash customers at the three mainline toll plazas (Elgin, Devon and River Road) and selected 
high volume ramp toll plazas. 
 
TASK 5:  STATED PREFERENCE SURVEYS 
Given the unique nature of this project, extensive Stated Preference (SP) surveys will be 
conducted of users and non-users of the Jane Addams Memorial Tollway.  Respondents will be 
recruited by volunteering to participate in a follow-up survey to the travel pattern surveys, by 
targeted Computer Assisted Telephone Interviews of residents within a defined distance from 
the corridor and from transit user databases. The SP surveys are intended to obtain insights into 
traveler preferences, establish the perceived value of travel time, and the probability of using the 
facility under a variety of hypothetical operating conditions.  An important objective will be to 
understand motorists‟ willingness to carpool at discounted/free rates or their willingness to pay a 
toll to avoid congested general-purpose lanes. 
 
TASK 6:  CORRIDOR GROWTH ANALYSIS 
Under this task the most recent underlying economic forecasts included with the travel demand 
model will be reviewed. The task will involve assembly and review of the latest socioeconomic 
information, and interpretation of trends in population, households and employment. As required 
for an investment grade forecast, independent economic growth forecasts for the project 
corridor will be developed. 
 
The final study report will include an economic growth chapter, which will present regional 
socioeconomic forecasts and any adjustments conducted as part of the study. 
 
TASK 7:  MODEL DEVELOPMENT AND CALIBRATION 
The modeling approach will be conducted at three levels: 
• Regional travel demand modeling – to estimate total demand in the corridor; 
• A micro-model used to estimate the share of the traffic between the general-purpose toll
 lanes and premium-priced managed lanes; and 
• A micro-simulation model used to simulate delay and congestion under various 

alternative traffic loading levels. 
 
This task would include the development and calibration of the first two of these models.  The 
micro-simulation model is addressed in Task 8. The recently adopted CMAP 2040 regional 
travel demand model will be used to develop future-year global demand estimates along the 
Jane Addams Memorial Tollway. 
 
The CMAP 2040 model will be calibrated in the Jane Addams corridor to, as closely as possible, 
replicate the detailed traffic count profiles developed in Task 3.  In addition to calibration along I-
90 corridor itself, screen-line calibrations will also be performed on other major north-south 
arterial roads in the overall corridor. 
 
The managed lanes will be coded into the regional model to reflect the refined managed lane 
characteristics.  The managed lane options will be compared to an added general purpose lane 
in each direction and a no-build base case. The regional model will then be used to estimate 
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base year and future year “global demand” in the project corridor.  It will not be used to estimate 
the actual share of traffic between the managed lane and general-purpose toll lanes, although 
the managed lane capacity would be included for purposes of estimating global demand. 
 
The updated micro-model will be developed by using a “tight window” of the CMAP model along 
the immediate I-90 corridor itself.  In addition to the managed and general purpose lanes, the 
micro-model will also include a limited number of competing arterial routes east and west of I-
90. By significantly narrowing the dimensions of the micro-model, an improvement results in the 
ability of the micro-model to achieve a sensitive equilibrium balance in the toll diversion traffic 
assignment process between the managed and general-purpose lanes. 
 
Micro-model trip tables will be calibrated closely with the detailed traffic profiles developed in 
Task 3. The time of day breakdown of the CMAP 2040 model trip table will be further subdivided 
into peak and shoulder conditions, with up to eight analysis intervals to be used in the actual 
estimation of traffic on I-90.  Future year trip tables will be developed for the micro-model keying 
to growth by interchange and travel movement, as determined from the regional model 
assignments, applied to the controlled profile volumes from the base year.  The micro-model will 
then be used in Task 9 in conducting detailed base case traffic and revenue analysis for the 
managed lanes. 
 
TASK 8:  MICRO-SIMULATION MODEL DEVELOPMENT AND CALIBRATION 
Motorists pay to use managed lanes as a direct function of anticipated delay in the general-
purpose lanes. This delay is more often than not attributable to traffic backups resulting at 
bottleneck locations rather than gradual declines in travel speeds over the length of the facility.  
Bottlenecks themselves are often a function of weaving patterns, lane drops, etc. 
 
Backups at bottlenecks are not well simulated in regional travel demand models or the micro-
model which will be used in the traffic assignment process itself. Development of a simulation 
model allows identifying bottleneck locations, other friction points and provides a better estimate 
of anticipated delays under alternative levels of traffic distribution between the managed and 
general-purpose lanes. 
 
With managed lanes, a sensitive equilibrium exists. The more traffic assigned to the managed 
lanes the lower level of congestion and delay in the general-purpose lanes.  As such, once the 
micro-simulation model is developed and calibrated future-year conditions are modeled 
assuming a wide range of distributions of total traffic between the managed and general-
purpose lanes. This enables the identification of bottleneck locations and the refinement of 
“speed flow curves” in the micro-model itself. The use of the micro-simulation model also 
enables a better computation of travel time benefits for build versus no-build conditions or 
between two alternative scenarios. 
 
A VISSIM simulation model will be developed for the corridor, extending from Randall Road in 
the west to Cumberland Avenue in the east.  The model will be developed and calibrated at 
base year levels to reflect the detailed traffic profiles developed in Task 3.  This will include 
observed delay patterns in peak, shoulder and off-peak hours as well as the controlled traffic 
volumes on each entry and exit ramp on the system.  Future-year simulations will then be 
prepared both for a no-build condition and for alternative managed lane scenarios.  Multiple 
simulations will be run for each build condition, simulating progressively higher and higher 
shares of traffic on the toll lanes. The results of the simulations will be used to develop 
specialized speed flow curves for certain links in bottleneck areas. These will be implemented 
into the micro-model, prior to actual traffic and revenue analysis. 
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TASK 9:  BASE CASE TRAFFIC AND REVENUE ANALYSIS 
Base case traffic and revenue forecasting would be conducted in this task. Using the micro-
model, as adjusted to reflect the results of the micro-simulation analysis, up to eight analysis 
periods will be evaluated in each of the four model years.  These analysis periods will include 
a.m. shoulder, a.m. peak, midday, etc.  For each period in each model year a range of toll rates 
will be tested. Toll sensitivity curves will be developed for each time period, in each traffic 
direction for each analysis year. 
 
The modeling would replicate a weekday condition. However, daily traffic variations would be 
reviewed for I-90 to consider weekend conditions as well. It is not proposed that any actual 
model simulation runs would be run for weekends, but a general assessment would be made of 
the relationship between traffic and revenue on weekdays versus weekends, since some 
revenue potential is likely to occur on weekends as well. 
 
For each scenario, traffic assignments will be made at opening year, as well as two future-year 
levels. It is important to analyze traffic and revenue growth patterns on managed lanes over 
relatively small numbers of years, no more than 10 year intervals, since the pattern of demand 
growth on managed lanes is likely to be much higher than that of traditional toll roads.  In 
addition, toll rates would tend to need to be increased in real terms (above inflation) to manage 
demand and optimize revenue in the future. 
 
The entire process will be for multiple toll rates to determine the volume of traffic that maximizes 
the facility‟s revenue under each alternative and to determine the toll required to optimize the 
distribution of traffic on the managed and general-purpose lanes under each alternative.  
Revenues will be calculated on a period-by-period basis, since it is anticipated that optimal toll 
rates will change on an hour-by-hour basis by travel direction. 
 
Annual transaction and revenue estimates will be developed for each alternative.  Revenue 
estimates in the early years of operation for each alternative will be further adjusted to reflect 
ramp-up. 
 
In addition to the traffic and revenue estimates, estimates of peak versus off-peak operating 
speeds will be developed for each alternative in each of the future modeling years, both on 
general purpose and on managed lanes. 
 
TASK 10:  SENSITIVITY TESTS 
Traffic and revenue forecasts for each scenario developed in Task 9 are referred to as the “base 
case.”  However, the forecasting of future revenue potential on any new toll facility, especially 
managed lane facility such as that proposed on I-90 is subject to considerable uncertainty.  As 
such, it is particularly important to perform a sensitivity analysis to evaluate the risk potential of 
the project. 
 
In this task, a series of sensitivity tests will be run, to analyze the potential impacts on revenues 
associated with certain nominal changes in basic assumptions or study inputs.  Typical 
sensitivity tests could include: 
• Lower or higher values of time; and 
• Lower or higher rates of economic growth (and associated traffic growth);  
• Differing assumptions regarding transit in the corridor; and 
• Varying assumptions regarding competing transportation improvements. 
 
In addition to these typical sensitivity tests, the managed lane analysis will also evaluate the 
potential impacts of new competing or connecting facilities such as the extension of the Elgin-
O‟Hare Expressway and Western O‟Hare Bypass. 
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TASK 11:  EVALUATE RIDERSHIP AND OPERATIONAL IMPACTS OF ALTERNATIVE 
TRANSIT SERVICE 
The ridership and operational impacts of alternative transit service in the Jane Addams Tollway 
corridor will be evaluated through travel demand modeling and simulation modeling.  Changes 
in accessibility and the attractiveness of transit under the managed lane alternatives will be 
assessed by skimming the travel time impedance matrices from the travel demand model under 
no-build, added general-purpose lane and managed lane scenarios. These zone-zone travel 
time impedance matrices will be used to rerun the mode-split model of the regional travel 
demand model.  The Illinois Tollway will work cooperatively with CMAP to run the mode-split 
model. Changes in the automobile mode shares between the no-build and general-purpose 
lane; and managed lane scenarios will be used to estimate the new transit mode share in the 
corridor. 
 
Operational impacts of the managed lanes on transit will be assessed using the VISSIM micro-
simulation model.  The transit service characteristics will be coded into the model to assess the 
potential travel time benefits accruing to transit as a result of using the managed lanes.  
Similarly, the weaving and access/egress issues of transit bus use of the managed lanes will be 
assessed using the micro-simulation model. 
 
TASK 12:  EVALUATE EQUITY IMPACTS OF MANAGED LANES 
The equity impacts of the proposed managed lanes will be assessed primarily through an 
analysis of the user demographics of the Jane Addams Tollway, their travel characteristics and 
the potential impacts to various groups.  A combination of focus groups, user surveys and travel 
pattern analysis will be used to assess the impacts to users of the Jane Addams Tollway, 
competing arterial road users and transit users. 
 
TASK 13:  CONDUCT PUBLIC AND STAKEHOLDER OUTREACH 
Similar to the amount of stakeholder and policy maker outreach conducted as part of the 
Chicago Regional Congestion Pricing Study; this effort will focus on outreach to the general 
public, and elected officials and communities along the Jane Addams Memorial Tollway. This 
will be done through briefings at meetings of the village and city councils of the northwest 
communities, and through public hearings to understand the concerns of the general public, 
local Chambers of Commerce and transit riders. 
 
TASK 14:  DOCUMENTATION 
This task will include the development of final study documentation. The results of the overall 
study will be documented in a comprehensive traffic and revenue report. The final report shall 
be Section 508 of the Rehabilitation Act (29 U.S.C. 794d) compliant. 
 
The Consultant shall prepare each quarter a report summarizing work accomplished, work 
planned, problems encountered, expenditures, recommended solutions, and other pertinent 
information (49 C.F.R. § 18.40(b).  The Consultant shall also prepare the brief quarterly FHWA 
Value Pricing Program update; format available from the FHWA‟s Knowledge Sharing website. 
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NOTICE 
 

PHASE III:  CONSTRUCTION ENGINEERING SERVICES 
 
The following applies to all Phase III Engineering service items.    
After the Consultant has been selected, the incumbent CM shall provide the following to 
the Tollway:  
The Consultant selected for the Construction Management (CM) Services shall submit for the 
Tollway‟s review and approval, a management plan for the specific Project for which the 
Consultant is selected.  This plan shall include an outline of the full-time or part-time plant and 
on-site inspection services sampling and laboratory testing the Consultant plans to provide for 
Quality Assurance.  The selected CM‟s Consultant‟s Quality Program (CQP) shall include the 
identification and pre-qualifications of the Field Inspectors and Laboratory Technicians to be 
assigned to this project as employees of the Consultant or a qualified Sub-consultant.  The CQP 
shall include periodic verification by an independent qualified Sub-consultant that the Quality 
Assurance operations are proceeding as specified using the proper methods of sampling and 
testing. 
 
The name of any accredited Material Laboratory(s) to be utilized for the Quality Assurance work 
must be provided with the CQP.  The laboratory must be accredited under the AASHTO 
Accreditation Program (AAP).  The AAP requires on-site inspections and participation in 
proficiency ample programs.  The Portland cement concrete PCC inspections and proficiency 
programs are conducted by the Cement and Concrete Reference Laboratory (CCRL).  The hot-
mix asphalt (HMA) programs are conducted by AASHTO Materials Reference Laboratory 
(AMRL).  Either CCRL or AMRL can conduct the aggregate program for your lab.  Both AMRL 
and CCRL are schedule to be in Illinois this year.   
 
The laboratory shall be accredited in all of the test procedures specified in IDOT Bureau of 
Materials and Physical Research (BMPR) Policy Memorandum “Minimum Private Laboratory 
Requirements for Construction Materials Testing or Mix Design.”  The current IDOT policy 
(2001-01) can be found in IDOT‟s Manual of Test Procedures for Materials.   
 
Personnel performing materials testing for aggregate, PCC, and HMA shall have completed the 
appropriate QC/QA trained technician classes.  Personnel performing soils field tests shall have 
completed IDOT class S-33, “Standard Earth Density.” (Detailed on next page.) 
 
The Laboratory Technicians to be assigned to this project must be prequalified by having 
passed the IDOT 3-day Aggregate training courses for Aggregate Testing and the IDOT QC/QA 
Level I and Level II (HMA and PCC) Testing Courses.  
 
The Field Inspectors assigned to this project for on-site Quality Assurance must be prequalified 
by having passed the IDOT QC/QA Half-Day Nuclear Density training course, for earthwork 
quality control and for monitoring the on-site bituminous construction work.  The Field Inspectors 
assigned to the on-site quality control of concrete placement shall be prequalified by having 
passed the IDOT/ACI Portland Cement Concrete Level I training course.  Personnel performing 
soils field tests shall have completed IDOT class S-33, “Standard Earth Density.” 
 
The Consultant‟s Quality Assurance responsibilities at the material production plants shall be 
performed by a Field Inspector having passed the 3-day IDOT Aggregate Gradation Control 
System training course combined with the IDOT QC/QA Level I and Level II (HMA and PCC) 
Testing courses to perform the specified inspection of approved materials at the concrete and 
bituminous plants. 
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NOTICE 
 

CONSTRUCTION AND QUALITY ASSURANCE CONSULTANTS 
 

S 33-Geotechnical Field Testing and Inspection Class 
 

S33 is a required class for technicians performing soil tests on construction projects.  This 
includes consultant personnel providing Construction Inspection or Quality Assurance Testing 
on Tollway projects.  The Illinois Department of Transportation (IDOT) will schedule sessions of 
this class after determining the demand.  Below is a description of the class and sign-up 
information. 
 
Course Objectives 
The student will be able to do the following:  1. Determine the Standard Dry Density and 
Optimum Moisture content of soil or soil mix according to AASHTO T 99. 2. Determine in-place 
density in accordance with approved test procedures.  3.  Select the correct soil curve by the 
use of a one-point proctor and/or textural classification of the soils.  4.  Determine the moisture 
content of a soil by either laboratory or field methods.  5.  Perform validity checks of the sols test 
results.  6.  Report results in accordance with departmental requirements. 
 
Prerequisites: 
1.  One year of college level technical training or six months experience, or consent of the 

course instructor.     
2.    High school math, including ability to calculate percentages. 
 
Course Length: 
Two Days, including written examination. 
 
Cost: 
There is no cost to consultants. 
 
Location: 
District One, District Eight, and other locations determined by demand. 
 
Schedule: 
As determined by demand; late fall, winter, and early spring. 
 
To Register: 
Mail or Fax a note or e-mail Brad Risinger in the Technical Training Unit.  For each proposed 
registrant, provide name, firm name, address, phone, FAX and e-mail.  Please list multiple 
registrants in priority order, since seating in initial classes may be limited. 
 
Brad Risinger 
IDOT – Bureau of Operations  
313 Hanley Building, Room 009 
2300 S. Dirksen Parkway 
Springfield, IL  62764 
(217)557-2070 
FAX (217)782-1927 
Brad.Risinger@illinois.gov 

mailto:Brad.Risinger@illinois.gov


PSB 11-2             Published August 26, 2011    30 
 

NOTICE 
 
 

QUALITY ASSURANCE PREQUALIFICATION CATEGORY 
 

By the Illinois Department of Transportation (IDOT) 
 
 

This notice is for consultants who are or wish to be, prequalified in the Quality Assurance (QA) 
prequalification category.  The requirement for accreditation of QA Testing laboratories was 
phased in over time and is now required.   
 
QA Testing labs must be fully accredited to be considered for any new contracts or to renew 
prequalification. 
 
NOTE:  Neither prequalification nor accreditation is required for consultants working directly for 
contractors, performing Quality Control (QC) activities. 
 
Synopsis of requirements: 
 
 The laboratory must be accredited under the AASHTO Accreditation Program (AAP).  The 

AAP requires on-site inspections and participation in proficiency ample programs.  The 
Portland cement concrete PCC inspections and proficiency programs are conducted by the 
Cement and Concrete Reference Laboratory (CCRL).  The hot-mix asphalt (HMA) programs 
are conducted by AASHTO Materials Reference Laboratory (AMRL).  Either CCRL or AMRL 
can conduct the aggregate program for your lab.  Both AMRL and CCRL are schedule to be 
in Illinois this year.   

 
 The laboratory shall be accredited in all of the test procedures specified in IDOT Bureau of 

Materials and Physical Research (BMPR) Policy Memorandum “Minimum Private Laboratory 
Requirements for Construction Materials Testing or Mix Design.”  The current IDOT policy 
(2001-01) can be found in IDOT‟s Manual of Test Procedures for Materials.  An update is 
scheduled to be Published DATE soon and may be viewed or downloaded from the IDOT 
web-site. 

 
 Personnel performing materials testing for aggregate, PCC, and HMA shall have completed 

the appropriate QC/QA trained technician classes.  Personnel performing soils field tests 
shall have completed IDOT class S-33, “Standard Earth Density.”  The laboratory must be 
accredited under the AASHTO Accreditation Program (AAP).  The AAP requires on-site.   

 
The description of the prequalification categories, the SEFC, and the BMPR Policy Memo may 
be viewed or downloaded from the IDOT Internet Site:  http://www.dotil.gov 
 
Information about the AAP accreditation and AMRL programs may be found on the AMRL Web 
Site:  http://patapsco.nist.gov/amrl/home/index.asp 
 
Information about the CCRL inspection and proficiency sample programs may be found on the 
CCRL Web Site:  http://www.bfrl.nist.gov/862/ccrl/front.htm 
 

http://www.dotil.gov/
http://patapsco.nist.gov/amrl/home/index.asp
http://www.bfrl.nist.gov/862/ccrl/front.htm
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NOTICE 
 
 

FOR CLARIFICATION OF STATEMENTS OF INTEREST 
REQUIREMENTS 

 
 

A Statement of Interest listing the same individual as being responsible for performing both the 
work and Quality Control/Quality Assurance for the same work is not acceptable. The Quality 
Control/Quality Assurance personnel on Exhibit A should not be the same personnel preparing 
the data.  If the prime firm does not have personnel to cover the QC/QA requirements then a 
Sub-consultant prequalified in the category may be used. 
 
The following highlighted sections have been added to the Guidelines in the Professional 
Services Bulletin and the advertisements. 
 
5)  Complete Exhibit A as follows:   
 
 
 a) List the required key personnel to match required prequalification categories and any 
additional personnel requirements designated in the project advertisement.  Include firm name if 
work is to be completed by a Sub-consultant. 
 
 
 b) QC/QA personnel must be different individuals than those preparing the documents. 
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NOTICE 
 
 

STATE BOARD OF ELECTIONS REGISTRATION  
PUBLIC ACT 95-971 AS AMENDED BY PUBLIC ACT 96-0848 

 

Public Act 95-0971, as amended by Public Act 96-0848, went into effect January 1, 
2009. The Act addresses campaign contributions, as well as registration and reporting 
requirements with the State Board of Elections, for certain State vendors and bidders. 
Accordingly, this solicitation contains the provisions that implement the Act.  These 
provisions may be applicable to the contract resulting from this solicitation.   
 
As a result, certain business entities are required to register with the State Board of 
Elections. A business may register electronically by going to 
https://BEREP.elections.il.gov or by accessing the Board of Elections website at 
http://www.elections.il.gov and clicking on the Business Registration tab. An updated 
certificate of registration is produced upon registration as well as each time any required 
information is changed by the user. 
 
Frequently asked questions regarding Board of Elections registration and its 
implementation can be reviewed at: 
 
http://www.elections.il.gov/businessregistration/businessregistrationfaq.aspx  
 
To demonstrate compliance with Public Act 95-971, bidders MUST submit a current 
copy of the Board of Elections registration certificate with their proposals/bids.  
 
Failure to submit the Board of Elections registration certificate will result in 
rejection of your proposal/bid.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

https://berep.elections.il.gov/
http://www.elections.il.gov/
http://www.elections.il.gov/businessregistration/businessregistrationfaq.aspx
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NOTICE 
 

VENDOR DELINQUENT DEBT 
 
 
 

In accordance with Illinois Procurement Code 30 ILCS 500/Section 50-11vendors and 
their affiliates are barred from submitting or being awarded a state contract if there is an 
unsatisfied delinquent debt with the State.   

 

Prior to awarding any contract or entering into any agreements, state agencies are 
required to inquire, using the vendor FEIN, the Comptrollers Offset System to determine 
if any delinquent debt has been placed by a state agency.  The inquiry shall be made for 
the prime vendor and each known sub-contractor.   
 
If delinquent debt is confirmed on the Prime contractor/consultant, the award may not 
be granted. 
 
If delinquent debt is confirmed on a sub-contractor/consultant, the award may still be 
made to the Prime contractor/consultant; however, the sub-contractor/consultant may 
not be used as part of the contract until the debt has been satisfied. Every sub-
contractor/consultant contract shall contain a certification by the sub-
contractor/consultant that it is not barred from being awarded a contract under 30 ILCS 
500/50-11.  
 
Therefore, the Federal Employment Identification Number (FEIN) is to be included by 
the consultant in the SOI Team Spreadsheet for both the Prime consultant and all 
known sub-consultants. 
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NOTICE 
 

ILLINOIS TOLLWAY’S CONTRACT PAYMENT POLICY 
 
 
The Illinois Tollway will no longer make payments under contracts for costs incurred 
during the preceding calendar year if any invoice for that work is received after February 
28th of the subsequent fiscal year. 
 
This policy will enable the Illinois Tollway to close its financial books both on time and 
accurately. In order to meet the requirements of Generally Accepted Accounting 
Principles and those of the Illinois Auditor General and external auditors, the Tollway 
must account for all of its expenditures for a given year before the end of the 
subsequent February. 
 
The Illinois Tollway‟s current contracts already require vendors to submit their invoices 
and progress reports on the 20th of each month for the previous month‟s work. 
Therefore, we do not anticipate this change in policy to have an adverse impact on 
payment of invoices. 
 
This policy includes payment of any “re-bill” issues that may arise. We are unable to 
make any payments for work in a given year if it has not been properly invoiced to the 
Illinois Tollway by February 28th of the following year.  
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NOTICE 
 
 

EARNED CREDIT PROGRAM CONSTRUCTION MANAGERS 
INTERNSHIP  

 
The Earned Credit Program (ECP) Construction Managers Internship was formed to 
promote the hiring of ECP candidates by placing them within Tollway projects.  The ECP 
Construction Manager Internship Program provides contractors the benefit of observing 
ECP candidates‟ abilities on the jobsite prior to hiring. ECP candidates benefit from 
exposure to different trade unions, contractors and sub-contractors within Tollway projects. 
 
The ECPCM Internship Program is a four-week program (160 hours) that prepares 
candidates by exposing them to the work setting of a construction site.  The program 
provides ECP candidates with the opportunity to be involved in day-to-day operations, 
obtain safety training and have access to contractors for job interviewing purposes. The 
interns are mentored to enhance their “soft-skills” as they interface with the various 
elements of the work site.  
 
ECP candidates should: 

1. Shadow and assist field inspectors. 
2. Participate in job meetings with project managers, construction managers, 

contractors and sub-contractors.  
3. Maintain a field journal used in discussions with engineers.  
4. Schedule and undergo interviews with contractors and sub-contractors on the 

jobsite. 
 
Construction managers should: 

1. Introduce ECP candidates to contractors and sub-contractors on the jobsite and 
help in  coordinating interviews.  

2. Provide counsel and feedback through a bi-weekly evaluation process.  
3. Upon completion of the 160 hours of internship, bill the time to the Tollway through 

the regular invoicing process. 
 
The purpose of the ECPCM Internship Program is to encourage union signatory 
contractors, sub-contractors and fabricators to sponsor into applicable unions qualified and 
eligible disenfranchised individuals: African Americans, Hispanics, females, ex-offenders 
and veterans referred to them by the Tollway.  These disenfranchised individuals have 
been screened using industry standards for union membership.  The “credit” is currently 
only applicable to the Tollway’s Congestion Relief Program contracts, however, the ECP 
candidates can be assigned to work anywhere in the State of Illinois as long as they are 
paid union-scale wages and benefits.  
 
Job placement opportunities are created by the construction manager advocating 
placement of the candidate with project general contractors or sub-contractors.  The 
ultimate goal of the program is to place ECP candidates with a construction company and, 
if necessary, sponsor them into a trade union. 
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   Illinois State Toll Highway Authority 
   ECP Internship Program  
   Weekly Sign-In and Out Sheet 

 
 
Construction Manager     __________________________________________________ 
 
Resident Engineer      __________________________________________________ 
 
ECP Intern                  __________________________________________________ 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Internship Performance Evaluation 
 
Project Number          ________________ Location _______________________ 
         
      Total Hours _______________________ 
 
Supervisor         _____________________________________________________ 
 
Supervisor Signature  ______________________________Date: __________________ 
 
Comments: 

 

 

 

 

 

Date ECP Intern Signature Time Arrived Time Departed Total Hours 
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DISADVANTAGED, MINORITY, WOMEN OWNED BUSINESS 
ENTERPRISE (D/M/WBE) PARTICIPATION 

 
 
The Tollway hereby notifies all applicants that it will affirmatively ensure that in any contract 
entered into pursuant to this advertisement, disadvantaged, minority and/or women-owned 
business enterprises will be encouraged to submit a Statement of Interest (SOI) response to this 
invitation and/or to participate in the advertised Disadvantaged Business Enterprise (DBE) goal 
of the work to be performed under the contract as a sub-consultant. 
 
To qualify as an eligible DBE, the firm must be currently certified by one of the following 
agencies currently participating in the Illinois Unified Certification Program (IL UCP): 
 

 Illinois Department of Transportation (IDOT) 
 Chicago Transit Authority (CTA) 
 PACE 
 METRA 
 City of Chicago 

 
A current letter of certification from the applicable D/M/WBE Agency is requested 
with your SOI submittal. 
 
You can view/print and download the most current listing of DBE firms at IDOT‟s web site 
http://www.dot.state.il.us.  A link entitled “IL UCP Directory” can be found on the right hand side 
of the home page.  Note:  Once in the DBE Directory, make sure you select IL UCP participates 
to view all certified DBE's regardless of host agency. 

 
To qualify as an eligible Minority/Women-Owned Business Enterprise (M/WBE), the firm must 
be certified by the City of Chicago. 
 
You can view/print and download the most current listing of M/WBE firms at the City of 
Chicago‟s web site http://www.cityofchicago.gov.  A link entitled “City Departments” can be 
found on the top of the home page.  Once in the City Departments Directory, scroll down to 
Procurement Department.  A link entitled “Search the M/WBE Directory” can be found on the left 
hand side of the Procurement Department website. 
 
To qualify as an eligible D/M/WBE, the following must be met: 

 At least 51% of the company must be owned by one or more members of an eligible 
disadvantaged or minority classification or by women.  These individuals must exercise 
control over management and daily operations of the firm. 

 The D/M/WBE firm must provide a commercially useful function. 
 The D/M/WBE must provide evidence of a current DBE, MBE or WBE certification by the 

IL UCP or the City of Chicago; and, 
 The M/WBE is being proposed to provide services identified in the Specialty Area on the 

Letter of Certification. 
 
 
 
 
 

http://www.dot.state.il.us/
http://www.cityofchicago.gov/
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Illinois Tollway Disclaimer Statement 
Disadvantaged Business Enterprises (DBE) Directory and 

City of Chicago Minority and Women-Owned Business 
(M/WBE) Directory 

 
Firms listed in either the Illinois Unified Certification Program (IL UCP) Disadvantaged 
Business Enterprises Directory (Directory) or the City of Chicago Minority and Women-Owned 
Business Directory have been certified as a Disadvantaged Business Enterprise (DBE) by one 
of the IL UCP participating agencies (Illinois Department of Transportation, City of Chicago, 
Chicago Transit Authority, Metra and Pace) or by the City of Chicago.  
 
The criteria, standards and procedures by which certification decisions are made can be 
obtained from any of the IL UCP certifying agencies. The contract dollar amounts committed to 
DBE/MBE/WBE certified firms on Illinois Tollway contracts may be eligible to be counted toward 
the fulfillment of DBE/MBE/WBE contract goals on both construction contracts and professional 
service awards. 
 
 
These directories are to be used as an “informational source only” and the following must be 
considered: 
 
 Certification does not mean that a firm is in any way prequalified to provide the 

products and/or services the firm claims it can provide. “Certification” means that the 
IL UCP or the City of Chicago has determined, on the basis of information provided and the 
representations therein, that a business is a bona fide DBE/MBE/WBE. The IL UCP or the 
City of Chicago does not, as a result of either listing, make any representation concerning 
the ability of any listed firm to perform work in the specialty listed; 

 
 The Tollway does not, through its use of and referral to IL UCP DBE and City of Chicago 

MBE/WBE lists, make any representation concerning the ability of any listed firm to perform 
work in the specialty listed. 

 
 The Illinois Tollway in awarding a contract has discretion in determining whether a 

DBE/MBE/WBE firm‟s listed work categories are eligible to be counted toward the fulfillment 
of DBE/MBE/WBE contract goals; and 

 
 The IL UCP disclaims any and all responsibility concerning errors, omissions or 

misrepresentations which may be contained in its publication. It is the responsibility of all 
contractors to: 

 
a) Conduct their own investigation to determine the capability and capacity of the 
DBE/MBE/WBE firm(s) to satisfactorily perform the proposed work; and 
 
b) Ensure the DBE/MBE/WBE firm(s) has a current DBE/MBE/WBE certification letter. 

 
These directories list the most current IL UCP DBE/City of Chicago MBE/WBE certified firms. If 
there are any questions concerning either of these directories, please contact any one of the 
participating IL UCP agencies or the City of Chicago Department of Compliance. 
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PARTNERSHIP – MENTOR/PROTÉGÉ – 
PROGRAM GUIDELINES 

  
PROGRAM OVERVIEW 
 
The Illinois Tollway has created the Partnership - Mentor/Protégé Program in an effort to 
facilitate our professional service consultants in meeting our stated Disadvantaged Business 
Enterprise/Minority Business Enterprise/Women Business Enterprise (D/M/WBE) goals, assist 
certified D/M/WBE firms build their capacity through participating in a prime consultant role and 
assist D/M/WBE's in becoming and/or remaining self-sufficient, competitive and profitable 
business enterprises. 
 
Under this Program, the Professional Services Consultant (Mentor) will receive twenty percent 
(20%) credit towards meeting its contractual D/M/WBE participation goals through participating 
in this Partnership Mentor/Protégé Program.  
 
To be eligible, the Protégé (D/M/WBE) must self perform no less than 15% of the services on 
the prime level.  If this requirement is satisfied, the Mentor will be given an additional 5% credit 
for successfully participating in the Partnership - Mentor Protégé Program.     
 
PROCEDURE FOR PARTICIPATING IN THE TOLLWAY’S PARTNERSHIP 
MENTOR/PROTÉGÉ PROGRAM 
 
A D/M/WBE means a business certified by either the City of Chicago as a D/M/WBE or certified 
as a DBE by the Illinois Unified Certification Program.  Current participants include the Illinois 
Department of Transportation (IDOT), Chicago Transit Authority (CTA), Regional Transit 
Authority (RTA), METRA and the City of Chicago in accordance with the requirements of 49 
CFR Part 26.  
 

1.          Partnership - Mentor and Protégé must submit a completed Tollway 
Mentor/Protégé Agreement as part of the Statement of Interest submitted in 
response to a Professional Service Bulletin. (The „agreement‟ that is developed by 
the parties represents the working contract that has been agreed to.)  

2.          The Tollway Mentor/Protégé Agreement (no longer than two pages) describes the 
roles of personnel, hours, costs, deliverables, supervision, office space and 
equipment, etc.  Essentially, anything that is performed in the Mentor/Protégé 
relationship can be uniquely addressed in this agreement.  The goal of the 
agreement is to bring a Protégé up to a level of sufficiency to function as a Prime 
for upcoming work.  The Partnership -  Mentor Protégé Agreement must include 
the following: 

A. Assessment of the Protégé needs. 
B. Description of the specific assistance that the Mentor will provide to 

address those needs (minimum three of the optional capacity building 
items). 

C. Mandatory capacity building items identified. (Section III). 
D. Provision that either party can terminate with 30 days advance notice to 

the other party and the Tollway.  The following provisions are acceptable 
justifications for requesting termination: 

 Either party has failed or is unable to meet its obligation under the 
Agreement. 

 Protégé is not progressing or is not likely to progress in 
accordance with the Agreement. 

Revised 08/10/2009 
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PARTNERSHIP – MENTOR/PROTÉGÉ – 
PROGRAM GUIDELINES 

 
 
3.   The Partnership - Mentor Protégé Agreement is subject to the approval of the 

Tollway‟s General Manager of Diversity. If the Agreement is not approved, the 
Mentor and Protégé will be advised by the General Manager of Diversity of the 
reasons why the Agreement is not acceptable and shall have 5 days to cure the 
deficiencies and resubmit the Partnership - Mentor Protégé Agreement. 

 
MENTOR/PROTÉGÉ REQUIREMENTS 
 
Mentor/Protégé Agreement will not be approved if the assistance to be provided is not sufficient 
to promote any real gains to the Protégé.  
 
The Mentor must identify the D/M/WBE firm that will participate as the Protégé and describe in 
narrative form the scope of services that the Protégé will maintain responsibility for on the prime 
level and provide a detailed description of training, support and services the Mentor will provide 
to the Protégé as part of the Partnership - Mentor/Protégé Agreement. 
 
The Mentor must demonstrate a significant level of commitment, performance and capability to 
provide meaningful instruction and beneficial resources to its Protégé. The Protégé D/M/WBE 
firm must participate in a formal partnership on the prime consultant level. 
 

A. The Mentor must provide mandatory capacity building to the Protégé in 
the following areas: 

 
 Provide guidance and oversight to the Protégé. 
 Work with the Protégé in developing a Project Management Plan from 

conception of the project through project completion. 
 Provide guidance and oversight to the Protégé on the 

development of the Quality Assurance/Quality Control Plan 
including the CAD Plan if applicable. 

 Familiarizing Protégé with applicable laws, regulations and rules.  
B.  The Mentor may provide optional capacity building to the Protégé in the 

following areas: 
 

 Training in technical aspects of operating the business, such as 
invoicing, accounts receivable, marketing, business forecasting and 
associated budgeting, human resource and information technology 
development, selection techniques for insurance and banking 
relationships.   

 Assistance in preparation of change orders, claim filing, resolution of 
disputes, scheduling and other aspects of performance. 

 Assistance in the preparation of contract documents, proposals and 
Statements of Interest. 

 Guidance regarding the Protégé‟s procedures in accounting for daily 
actual cost of labor, production and overhead. 

 Identify Protégé‟s unique challenges and provide a plan to address 
each challenge. 
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PARTNERSHIP – MENTOR/PROTÉGÉ – 
PROGRAM GUIDELINES 

 
PROTÉGÉ PROGRAM REQUIREMENTS 
 
The Protégé must be certified and in Good Standing by one of the pre-identified agencies as a 
DBE, MBE and/or WBE firm.  The D/M/WBE Protégé firm must perform a commercially useful 
function under the contract, have the wherewithal and experience to perform under the 
consultant‟s Agreement and not act merely as a middle-person, passive conduit or broker of 
services.   
 
The Protégé should have an established track record as a professional service consultant and 
expressed interest in expanding its services in a particular field such as construction 
management, construction engineering, construction, inspection services, project management 
and/or surveying services. 
 
The Protégé commitment must meet at a minimum 15% D/M/WBE participation of the total 
contract value on the prime level. The participating Protégé must actually perform a distinct 
element of work and must provide management and supervision of that work with its own work 
force.  
 
The Protégé is eligible to participate in other subcontracting opportunities, outside the 
parameters of the Partnership - Mentor/Protégé Program, on other contracts.  Exclusive 
agreements between the Mentor and Protégé are prohibited and violate federal anti-trust laws. 
 
The Protégé must remain a separate and distinct independent business entity from the Mentor. 
 
PROGRAM MONITORING, REPORTING AND RECORD KEEPING 
 
Tollway staff will conduct periodic compliance reviews to monitor and report the Protégé‟s 
progress. A schedule will be established with the parties to monitor performance and 
compliance with the Partnership - Mentor/Protégé Agreement.   
 
Commencing 30 days following the date that the Partnership - Mentor Protégé Agreement is 
approved, a Monthly Utilization Report (MUR) must be submitted to the General Manager of 
Diversity to verify payments towards meeting the 15% of the prime contract commitment to the 
Protégé as a partner on the prime consultant level.  The MUR must summarize the kinds of 
services and/or skills provided to Protégé including hours and areas of involvement, such as 
managerial, technical or financial assistance.  Additional information may be requested by the 
Tollway if the report is not acceptable. The MUR is available on the Tollway‟s website – see 
Diversity Program section.  
 
Time sheets in a form acceptable to the Tollway and MUR‟s must be maintained by the Mentor 
with a sign-off by Protégé to be submitted to the General Manager of Diversity.   

 
Illinois Tollway Authority 

2700 Ogden Avenue 
Downers Grove, Illinois  60515 

Attention:  General Manager of Diversity  
When submitting please use the Prime’s 2-6 character Firm Name Code on each file.  For 
further assistance on submitting Partnership Mentor/Protégé SOI’s please call:  

Catrice M. Hardwick 
Executive Secretary 

Engineering Department 
The Illinois Tollway 

(630)241-6800, extension 3853
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 Mentor/Protégé Proposal Details 
 
 

PSB # 11-2 Item # _____________  
 
Description____________________________________ 
 
Mentor Company Name:   
 
_________________________________________________________ 
 
Protégé Company Name:   
 
_________________________________________________________ 
 
Above named Protégé is currently certified as the following: (check all that apply and attach 
current letter of certification from applicable agency) 
 
[    ]  DBE/IL-UCP program     [    ]  MBE  City of Chicago     [    ]  WBE City of Chicago 
 
If the above named Protégé has previously performed as a Prime consultant on an Illinois 
Tollway contract, list date, contract #, and description of scope: 
____________________________________________________________________________ 
____________________________________________________________________________
____________________________________________________________________________ 
 
List all previous Mentor/Protégé partnerships that Protégé has been involved in: 
 
Contract #__________ Protégé Award $______________  Mentored by __________________ 
 
Contract #__________ Protégé Award $______________  Mentored by __________________ 
 
Contract #__________ Protégé Award $______________  Mentored by __________________ 
 
Contract #__________ Protégé Award $______________  Mentored by __________________ 

 
 

 
 
 
 
 
 
 
 
 



PSB 11-2             Published August 26, 2011    43 
 

 
JOINT VENTURE AGREEMENT 

 
The Illinois Tollway began considering statements submitted by Joint Ventures with PSB 08-02. 
The Joint Venture Agreement, signed by all parties, as well as the Joint Venture‟s Federal 
Employer Identification Number (FEIN) MUST be included within ten (10) business days after 
notification of selection. The Joint Venture Agreement must clearly identify the parties in interest 
and their respective rights and responsibilities. The Joint Venture may have no more than three 
members. 
 

The Joint Venture will be considered the Prime Consultant. The selection criteria for the Joint 
Venture will include the combined firm‟s pre-qualification categories, and the sum of the 
individual firm‟s work capacity and evaluation history.  
 

The Tollway requires the Joint Venture Entity to perform no less than 40% of the work, meaning 
the Joint Venture cannot subcontract more than 60% of the project work. The scope of work 
performed by each member of the Joint Venture and subcontractors must be clearly spelled out 
in the Statement of Interest. Each member of the Joint Venture must make a substantial 
contribution to the performance of the work being done by the Joint Venture.  What is meant by 
substantial depends on the number of members in the Joint Venture, the professional 
qualifications of each member, and the nature of the work being performed. 
 
Each member of the Joint Venture will procure and maintain separate insurance policies 
appropriate for the services to be performed and in accordance with the Tollway‟s standard 
insurance requirements set forth in our Consultant Agreements (See Tollway website @ 
www.illinoistollway.com under Doing Business: Construction and Engineering: Consultant 
Contract Forms). Each member to the Joint Venture will indemnify the Joint Venture against 
claims arising from their performance under the Joint Venture. The insurance and 
indemnification obligations survive the termination of the Joint Venture. In the event of the 
termination of the Joint Venture, the insurance and indemnification rights of the Joint Venture 
must be assignable to the Tollway as a matter of law. Proof of compliance with these 
requirements must be submitted to the Tollway with (or within) the fully-executed Joint Venture 
Agreement.  
 

The Joint Venture entity will submit one Statement of Interest with the following specified: 
 

 Designate a single project manager who will serve as the Joint Venture‟s primary contact 
with the  Tollway. 
 Indicate the firm responsible for each prequalification category. 
 Each individual firm‟s work left, disclosure forms and delinquent debt forms. 
 The firm responsible for invoicing. 
 One Exhibit A, plus other required documents specified in the PSB, combining the 

information for all  firms (Indicate personnel name and firm name on Exhibit A for key staff). 
 
EXHIBIT A EXAMPLE: 
 
 

Name Required Prequalification Category :  
Location Drainage  
*Name Ms. Jackie Smith (ABC Engineering, Assoc.)  
  
Category    PE (PE, SE, LS)  
Registration # 00012345  
Year Registered 2002 State IL  
Office Location:  
City Chicago State IL  

http://www.illinoistollway.com/
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A firm planning to submit a Statement of Interest as a Joint Venture is required to contact the 
Tollway for a new Statement of Interest Code.  Contact Catrice Hardwick by e-mail at 
chardwick@getipass.com.  The code is required so that the Joint Venture proposal is 
recognized as a Joint Venture.  (The only exception is that each Firm involved in the Joint 
Venture is required to fill out a SOITEAM.xls spreadsheet.  Each firm should use its own Firm 
Name Code for this document only.  The managing firm should list the sub-consultants working 
with the Joint Venture team in its SOITEAM.xls spreadsheet.) 
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REQUIRED EXHIBITS AND CERTIFICATIONS  
TO BE COMPLETED 

 
1. SOI Team Spreadsheet 

 
2. Certification by Principal of Submitting Firm 

 
3. Exhibit A:  Proposed Personnel 

 
4. Exhibit B:  Location/Design - Environmental Questionnaire (if 

required.) 
 

5. Exhibit C:  Current Obligations 
 

6. Exhibit D: Availability of Key and Support Personnel 
 

7. Certification Disclosure Forms (Revised July 1, 2010) 
(The Disclosure Certification Forms include the Subcontractor 
Information/Delinquent Debt Review Form and addresses Public Act 95-971) 

 
 The Consultant Quality Plan (CQP) is only required to be submitted by the 

selected consultant within 14 days after the first scoping meeting at the 
Tollway‟s offices. 

 
 Exhibits from previous Professional Services Bulletins will not be accepted. 

 
 Failure to submit the Certification and Exhibits included in this PSB will result 

in rejection of the submittal. 
 
 The Exhibits are required to be submitted by the Prime Consultant only. 

(Please see “Notices” regarding "Joint Venture” submissions.) 
 
 The Certification/Disclosure forms are required to be completed and 

submitted by the Prime with the offer. Once the Prime is notified of 
selection, any sub-consultant whose contract value exceeds $25,000 is 
required to complete and submit the Sub-Consultant Certification/Disclosure 
forms in Adobe Acrobat® .pdf file format to the Prime. The Prime will in turn 
submit the Sub-consultant Certification/Disclosures via Compact Disk (CD) 
to the State Purchasing Officer (SPO) through the General Manager of 
Engineering at 2700 Ogden Ave., Downers Grove, IL 60515.  

 
 Exhibit D must include all staff from the Prime firm and the Sub-consultants.    

 
ALL FORMS ARE AVAILABLE IN THIS PSB 11-2 AND ON THE TOLLWAY’S WEBSITE:  

www.illinoistollway.com (Doing Business) 

http://www.illinoistollway.com/
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PROFESSIONAL SERVICES BULLETIN (PSB) 

SUBMITTAL CHECK LIST 
 

The Illinois Tollway encourages use of this Check List when preparing your 
Statement of Interest (SOI). 

  Download the most current forms as listed on our website: 
http://www.illinoistollway.com  for your SOI submittals (Doing Business: Construction 
and Engineering – Joint Resources – Professional Services Bulletin). 

 Include a separate Statement of Interest (SOI) for each PSB item. SOI must be 
submitted in adobe.pdf format and labeled as described in e-mail instructions. Use the 
SOI CODE that is provided by IDOT at the top of your SEFC prequalification sheet. 
 

 Include DBE commitment and percentage breakdowns in both the SOI.pdf and 
SOITEAM Excel spreadsheet.  Percentages must match. 
 

 If the SOI identifies a Mentor-Protégé partnership, include a copy of Mentor-Protégé 
Agreement, D/M/WBE certifications and Mentor-Protégé Detail sheet with SOI.    
 

 SOITEAM Spreadsheets should include Prime, sub-consultant(s) and D/M/WBE 
percentage breakdowns.   
 

 Submit copies of current D/M/WBE letters of certification from applicable agencies 
as verification of current DBE status. 
 

 Exhibit A: Proposed staff specific to each SOI submitted, including sub-consultants, 
resumes, category of work, etc.  
 

 Exhibit B:  Location/Design - Environmental Questionnaire (when applicable). 
 

 Exhibit C:  Current Obligations – provide most current dollar amounts. 
 

 Exhibit D:  Availability of Key and Support Personnel (must include all staff – both 
Prime and subconsultants). 
 

 Certification/Disclosure Forms (Revised July 1, 2010) for Primes. The 
Certification/Disclosure Forms include: 

 Public Act 95-971 – Political Contributions 
 Department of Human Rights (DHR) Public Contract Number 
 Potential Conflicts of Interest 
 Financial Disclosures 
 Subcontractor Information/Delinquent Debt Review Form 

 
 Political Contributions are subject to Public Act 95-0971 – Primes MUST include a 

copy of the Board of Elections Registration certificate with their Certification/Disclosure 
forms.  

http://www.illinoistollway.com/
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 A separate Subcontractor Information/Delinquent Debt page should be completed for 
each PSB item number for which a SOI is submitted. Enter the PSB item number in lieu 
of the Project Number. Indicate percentages to be allocated to subconsultants to the 
extent known.  
 

  Include your Certification by Principal form when submitting your SOI. 
 

 Follow the E-mail instructions when submitting your SOI. 
 

 SOI submittals must be received between August 26, 2011, and 4:30 P.M. CST, 
September 12, 2011. Sending the SOI just before 4:30 P.M. does not guarantee that it 
will be received by 4:30 P.M. 
 
 
The Consultant Quality Plan (CQP) is only required to be submitted by the selected 
consultant within 14 days after the first scope meeting at the Tollway‟s office.  
 
Failure to submit the required Certifications and Exhibits included in this PSB will 

result in rejection of the submittal. 
 

 
 
 
 
 
. 
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NOTICE OF ELECTRONIC SIGNATURES 

 
 
 
 
In order for the Tollway to verify your scanned signature (on the Certification of Principal 
of Submitting Firm, Exhibit A and Disclosure Forms) we request that you complete the 
Signature Certification for Electronic Submittals form and submit it to us in hard-
copy immediately. The same form shall be submitted with the sub-consultant 
Certification/Disclosure forms upon selection of the Prime.  
 
A Signature Certification Form must be completed for each individual that will be signing 
any of the above mentioned documents. 
 
Send submittal to: 
 
Ms. Catrice M. Hardwick 
Executive Secretary 
Engineering Department  
Illinois State Tollway 
2700 Ogden Avenue 
Downers Grove, IL  60515 
 
Questions can be addressed to chardwick@getipass.com 
 
 
If a Signature Certification Form has previously been submitted to the Tollway it 
is not necessary to submit this form again. This form must be submitted, 
however, when a new signatory is added for your firm. 
 

All required Exhibits can be found on the Tollway’s Website.  
http://www.illinoistollway.com (See Doing Business) 

mailto:chardwick@getipass.com
http://www.illinoistollway.com/
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SIGNATURE CERTIFICATION  
FOR ELECTRONIC SUBMITTALS 

 
 

I certify that my electronically scanned-in signature appearing in future electronic 
Statements of Interest and associated documents submitted by our firm is authorized to 
be affixed by the person doing so and will be binding on the firm. 
 
 
 
_____________________  ____________________  ________________ 
 (Firm)         (Signature)            (Title) 
 
STATE OF _________________ 
 
COUNTY OF _______________       I,   ___________________________ 
 
a Notary Public in and for the County and State aforesaid, DO HEREBY CERTIFY that 
 
(Print Name) 
 
known to me to be the same person whose name is subscribed to the foregoing 
instrument, appeared before me this day in person and acknowledged that (he/she) 
signed, sealed and delivered the said instrument as a free and voluntary act, for the 
uses and purposes therein set forth. 
 
GIVEN under my hand and Notary Seal this _________day of __________ A.D._____. 
 
 

___________________________ 
NOTARY PUBLIC 
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CERTIFICATION BY  
PRINCIPAL OF SUBMITTING FIRM 

 
 
 

 
I certify that I am the ____________________of the firm of ______________________  
and that I have thoroughly reviewed our existing and pending obligations for services by 
our Transportation Technical Staff (including work for which selection has been 
made but negotiations and/or agreements execution have not been finalized) 
during the ensuing year(s) to all of our clients on any type of project and have included 
them on Exhibit C. 
 
If we are selected for this project, we will assign it as a top priority project using the 
identified Key and Support Personnel on Exhibit A for the full term of the contract. 
 
Our Team will complete this project within the time frame stated in the PSB for this Item. 
 
Our firm will meet or exceed the D/M/WBE goal for this Item. 
 
Our Team will implement the Tollway‟s Quality Program. 
 
The office location from which a majority of the work for this project will be performed is: 
 
(Enter address) 
 
I certify that the information contained in this Statement of Interest is true and accurate.  
 
 
 
Date     ___________________        Signature_________________________________ 

 
 Print Name_______________________________ 
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Exhibit A – Proposed Staff         PSB#_____ Item#_____ 
 

 
Please provide the information for the following Key Personnel, including the staff from the Sub-
consultants. The personnel named Exhibit A must also be listed on Exhibit D: Availability of Key and 
Support Personnel. 
 
Project  Manager :  Project  Engineer : 
Name   Name  
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location  Office Location 
City  State   City  State  
 
QA/QC Roadway :  QA/QC Structures: 
*Name   *Name  

   
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location:  Office Location: 
City  State   City  State  
 
Other Required Key Staff: 
 
Name Required Prequalification Category :  Name Required Prequalification Category: 
   
*Name   *Name  
   
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location:  Office Location: 
City  State   City  State  
 
Name Required Prequalification Category : 

  
Required Prequalification Category: 

   
*Name   *Name  
     
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location  Office Location 
City  State   City  State  
 
*If work is being done by a Sub-consultant list firm name also. 
 

 
Exhibit A – Page 1 of 2 
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Exhibit A – Proposed Staff         PSB#_____ Item#_____ 
 

 
Other Required Key Staff: 
 
 
Name Required Prequalification Category :  Name Required Prequalification Category: 
   
*Name   *Name  
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location  Office Location 
City  State   City  State  
 
Name Required Prequalification Category :  Name Required Prequalification Category: 
   
*Name   *Name  
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location  Office Location 
City  State   City  State  
 
Name Required Prequalification Category :  Name Required Prequalification Category: 
   
*Name   *Name  
Category     (PE, SE, LS)  Category     (PE, SE, LS) 
Registration #   Registration #  
Year Registered  State   Year Registered  State  
Office Location  Office Location 
City  State   City  State  

 
*If work is being performed by a Sub-consultant list firm name also. 
Attach resumes’ of above listed personnel. 

M
Management  

 P
Professionals 

 S
Sub-professionals 

 

      
T

Total 
 Engineers  Technicians  

  Land Surveyors  Draftsman  
  Architects  Survey Crew  
  Others  Clerical  
  Total  Other  
    Total  
   Total Project Staff  

 
Exhibit A – Page 2 of 2
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       Exhibit B   
Location/Design Studies – Environmental Questionnaire 

  
PSB No./Item No.   _____  / _____ 
Firm Name:    ____________________________ 
 
 

Location/Design Study Work 
1. List and describe in a short paragraph up to a maximum of five similar or more complex Location/Design studies your firm has completed in the 

last five years.  If ISTHA project(s), use PSB No. and Item # (i.e., 11-1/5). 
 
2. List and describe in a short paragraph up to a maximum of three less complex Location/Design studies your firm has completed in the last five 

years.  If ISTHA project(s), use PSB No. and Item #. 
 
3. Briefly outline the procedures you will use to accomplish the project Location/Design study objectives if selected.  (This description should not 

exceed three pages.) 
 

Environmental Work 
This portion is to be completed when projects require Environmental Reports (Environmental Assessment or Environmental Impact Statements).  
Check the appropriate Prequalification Level Advertised for this project. 
 

EA      EIS      
 
1. For EAs briefly describe a similar or more complex environmental report completed within the last ten years. For EISs, briefly describe a similar 

or more complex highway-related environmental report completed within the last ten years.  (Completed report requires environmental 
documents approved for public release.)  
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Exhibit B (continued) 
 

If an ISTHA project, use PSB No. and Item #.  Include the project location, type of facility studied, nature of environmental work, and public 
involvement process.  If non-ISTHA project, include with the description the name and telephone number and e-mail address of a person in the 
contracting agency familiar with the project.  (This description should not exceed two pages.) 

 
2. Briefly describe the environmental issues you expect to play a meaningful role in this project.  Include a description of how public involvement 

proceedings will be conducted, if deemed necessary.  (This description should not exceed the following: three pages for EAs, and five pages for 
EISs.) 
 

3. Briefly describe how you plan to proceed with the Environmental portion of this project.  This description should not exceed the following: one 
page for simple EAs, two pages for complex EAs, and three pages for EISs. 

 
4. List the individuals, including subconsultants (if any), that will be responsible for the applicable environmental issue areas listed below, and the 

office location from which these individuals will be working. (Categories that must be assigned to a person prequalified in that area are noted 
with an asterisk.) All the environmental work must be performed either by the prime consultant or by a subconsultant firm prequalified in the 
required category. 

 
 Individual Name  Firm Name  Office Location 

*Environmental Lead      

       Percent of Time Devoted to Project      

*Air      

*Noise      

*Water Quality      

     Wetlands and Associated Aquatic    

     Resources 

     

     Biological Resources       
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     (other than wetlands) 

*Community Impacts      

Cultural Resources      

Agriculture      

Special Waste      

Geology      

*Public Involvement      

*Technical Writer      

*QC/QA for Environmental Document      
 

Resumes are required for individuals listed above and must include details of actual work performed by the individual on specific projects, 
including dates. Resumes are not to exceed two pages. 
 
*Must be assigned to currently prequalified individuals identified in the firm‟s most recently approved Statement of Experience and Financial 
Condition as submitted to IDOT. 
 
**Must be assigned to staff identified in your firm‟s QC/QA Plan. 

 
5. Briefly describe how the environmental staff identified in item 4 will be incorporated into the study process. Particular attention should be given 

to those not located in the firm‟s primary office who are responsible for conducting the work.  This description should not exceed one page. 
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INSTRUCTIONS FOR COMPLETING  
EXHIBIT C – CURRENT OBLIGATIONS 

 
Work Being Negotiated or Under Agreement with the Illinois State Toll 
Highway Authority 

 
If your firm currently has work awarded by ISTHA, complete Exhibit C, page 1 of 3, 
showing Project Fee and Fee Remaining in the Estimated Time Period for Completion of 
Each Project.  [Projects being negotiated and scheduled supplements should be 
listed and the fee columns estimated.]  If your firm has a contract in which the Tollway 
has suspended the work, list the Project Fee and Fee Remaining To Be Earned and your 
best estimate of when the work will resume.  If your firm is participating in an ISTHA 
project as a Sub-consultant, complete the "Your Firm as a Sub-consultant" block 
showing Subcontract Fee and Fee Remaining in the Estimated Time Period for 
Completion of Each Project. 

 
 
 

 Work Being Negotiated or Under Agreement by Your Transportation 
Staff for Other than the Illinois State Toll Highway Authority 

 
For any work your firm has other than ISTHA, complete Exhibit C, page 2 of 3, listing the 
Fee Remaining in the Time Period for Completion of the Projects in the Appropriate 
Agency. 

 
 
 

 Current Obligations for the Illinois State Toll Highway Authority that 
Your Firm has Subcontracted 

 
If your firm currently has work where a Sub-consultant is being utilized, see Exhibit C, 
page 3 of 3, and complete and submit page 3 showing their Subcontracted Fee and Work 
Remaining in the appropriate columns.  If you currently have no Sub-consultants on your 
ISTHA contracts, mark "None" and submit. 

 
 
 

 Summary of Work 
 
Please provide this information from totals on Exhibit C, pages 1 and 2.  The table for this 
information is found in Exhibit C at the bottom of page 2. 
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EXHIBIT C 
 
 

Current Obligations of Work for the Illinois State Tollway Highway Authority 
 

____________________________________________________________________________________________________________________ 
 (Name of Your Firm) 
 
Your firm as Prime Consultant    Your firm as Sub-consultant To: 
 

 
          Exhibit C – Page 1 of 3 

 
 
PSB 
No. 

 
Total 
Project 
Fee 
(000‟s) 

Fee Remaining without Sub-consultants  Consultant 
You are 

Subcontracted 
To 

 
PSB 
No. 

Total 
Project 

Fee 
(000‟s) 

Fee Remaining 

0-6 Months (000‟s) 7-18 Months 
(000‟s) 

>18 Months (000‟s) 0-6 Months (000‟s) 7-18 Months 000‟s) >18 Months (000‟s)  

Design Constr. Design Constr. Design Constr.  Design Constr. Design Constr. Design Constr. 

                 

Total as Prime 
(enter here & 
table on Page 

3) 

      Total as Sub-consultant 
(enter here & table on 

Page 3) 
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EXHIBIT C 
 
Current Obligations Of Work By Your Transportation Staff For Other Than 

The Illinois State Toll Highway Authority 
 
 
 

(Name of your Firm) 
 

 
 

Total AGR 
Amount 
(000's) 

Fee Remaining To Be Earned 

0-6 Months 7-18 Months >18 Months 
Design Constr. Design Constr. Design Constr. 

 
City of Chicago 

       

 
Illinois Department 
of Transportation 

       

 
All Other Work 
(Public & Private) 

       

Total Non-ISTHA 
(enter here & on table below) 

      

 
 
 

Note:  The start date for the 0-6 months will be the date of this PSB 
 
 
 

Summary of Work 
 

Totals For Firm 0-6 Months 7-18 Months 18 Months 
 Design Constr. Design Constr. Design Constr. 

Total As Prime       

Total As Sub-consultant       

Total For Non-ISTHA       

Total       

 
 
                                                                                                                     Exhibit C – Page 2 of 3 
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EXHIBIT C 
 

Current Obligations For The Illinois State Toll Highway Authority 
That Your Firm Has Subcontracted 

 
 

(Name of your Firm) 
 
Subcontract Fee is the total Sub-consultant fee negotiated in a subcontract and includes all 
additional Sub-consultant fees in supplements and Extra Work Orders. 
 
Fee Remaining to be Earned is the “Subcontract Fee” less: 
(1) The fee billed to your firm and, 
(2) The actual and estimated fee for work completed subsequent to the last submitted invoice up to 

the date of issuance of this Bulletin. 
 

PSB 
Item # 

Job  
# 

Name of 
Sub-

consultant 

Sub-
contract 

Fee 

Fee Remaining To Be Earned 

0-6 Months 7-18 Months >18 Months 
Design Constr. Design Constr. Design Constr. 

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

 
 
 
 
 

      
                                                                                                          Exhibit C – Page 3 of 3 
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EXHIBIT D 
  

AVAILABILITY OF KEY AND SUPPORT PERSONNEL 
 

 
 
 
Name 

 
 

Proposed 
Position 

 
 
 

Current Projects 

 
Percent of 
Time on 
Project 

 
 

Date Project 
Completed 

Percent of 
Time to be 
Devoted to 
this Item 
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NOTICE 
 

TAXPAYER IDENTIFICATION PAGE REVISION  
CONSULTANT DISCLOSURE/CERTIFICATION - EFFECTIVE 4/1/10 

 
The Taxpayer Identification section of the Consultant Disclosure/Certification form has been 
revised (see page 10 of 13). 
 
When submitting your Disclosure/Certification form, you are required to check the legal 
status option that applies to your firm.  Please verify your legal status before checking the 
appropriate line.  
 
One of the options on the form is “Partnership/Legal Corporation”.  This option does not 
suggest Partnership and/or Legal Corporation. Checking this option implies the firm is a 
Partnership and also a Legal Corporation. 
 
The option “Corporation not providing or billing Medical and/or Health Care Services” is 
related to the professional services you provide, not whether your firm has healthcare 
coverage for your employees. 
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CERTIFICATION/DISCLOSURE FORMS 
 

 
 
 
Vendor acknowledges and agrees that compliance with this section and each subsection for the term of 
the contract and any renewals is a material requirement and condition of this contract.  By executing this 

contract Vendor certifies compliance with this section and each subsection and is under a continuing obligation to remain in compliance 
and report any non-compliance. 
 
This section and each subsection apples to subcontractors used on this contract.  Vendor shall include these Standard Certifications in 
any subcontract used in the performance of the contract using the Standard Subcontractor Certification form provided by the State. 
 
If this contract extends over multiple fiscal years including the initial term and all renewals, Vendor and its subcontractors shall confirm 
compliance with this section in the manner and format determined by the State by the date specified by the State and in no event later 
than July 1 of each year that this contract remains in effect. 
 
If the Parties determine that any certification in this section is not applicable to this contract it may be stricken without affecting the 
remaining subsections. 
 
1. As part of each certification, Vendor acknowledges and agrees that should Vendor or its subcontractors provide false 
information, or fail to be or remain in compliance with the Standard Certification requirements, one or more of the following sanctions will 
apply: 

 the contract may be void by operation of law,  

 the State may void the contract, and 

 the Vendor and it subcontractors may be subject to one or more of the following: suspension, debarment, denial of payment, 
civil fine, or criminal penalty. 

 
Identifying a sanction or failing to identify a sanction in relation to any of the specific certifications does not waive imposition of other 
sanctions or preclude application of sanctions not specifically identified. 
 
2. Vendor certifies it and its employees will comply with applicable provisions of the U.S. Civil Rights Act, Section 504 of the 
Federal Rehabilitation Act, the Americans with Disabilities Act (42 U.S.C. § 12101 et seq.) and applicable rules in performance under 
this contract. 
 
3. Vendor certifies it is not in default on an educational loan (5 ILCS 385/3). This applies to individuals, sole proprietorships, 
partnerships and individuals as members of LLCs. 
 
4. Vendor (if an individual, sole proprietor, partner or an individual as member of a LLC) certifies it has not received an (i) an 
early retirement incentive prior to 1993 under Section 14-108.3 or 16-133.3 of the Illinois Pension Code, 40 ILCS 5/14-108.3 and 40 
ILCS 5/16-133.3, or (ii) an early retirement incentive on or after 2002 under Section 14-108.3 or 16-133.3 of the Illinois Pension Code, 
40 ILCS 5/14-108.3 and 40 ILCS 5/16-133, (30 ILCS 105/15a). 
 
5. Vendor certifies it is a properly formed and existing legal entity (30 ILCS 500/1.15.80, 20-43); and as applicable has obtained 
an assumed name certificate from the appropriate authority, or has registered to conduct business in Illinois and is in good standing with 
the Illinois Secretary of State. 
 
6. To the extent there was a incumbent Vendor providing the services covered by this contract and the employees of that Vendor 
that provide those services are covered by a collective bargaining agreement, Vendor certifies (i) that it will offer to assume the collective 
bargaining obligations of the prior employer, including any existing collective bargaining agreement with the bargaining representative of 
any existing collective bargaining unit or units performing substantially similar work to the services covered by the contract subject to its 
bid or offer; and (ii) that it shall offer employment to all employees currently employed in any existing bargaining unit performing 
substantially similar work that will be performed under this contract (30 ILCS 500/25-80).  This does not apply to heating, air 
conditioning, plumbing and electrical service contracts. 
 
7. Vendor certifies it has not been convicted of bribing or attempting to bribe an officer or employee of the State of Illinois or any 
other State, nor has Vendor made an admission of guilt of such conduct that is a matter of record (30 ILCS 500/50-5). 
 
Revised 7/1/10                             Consultant Certifications                          Page 1 of 10 
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8. If Vendor has been convicted of a felony, Vendor certifies at least five years have passed after the date of completion of the 
sentence for such felony, unless no person held responsible by a prosecutor’s office for the facts upon which the conviction was based 
continues to have any involvement with the business (30 ILCS 500/50-10). 
 
9. If Vendor, or any officer, director, partner, or other managerial agent of Vendor, has been convicted of a felony under the 
Sarbanes-Oxley Act of 2002, or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953, Vendor certifies at least five years 
have passed since the date of the conviction.  Vendor further certifies that it is not barred from being awarded a contract and 
acknowledges that the State shall declare the contract void if this certification is false (30 ILCS 500/50-10.5). 
 
10. Vendor certifies it is not barred from having a contract with the State based on violating the prohibition on providing assistance 
to the state in identifying a need for a contract (except as part of a public request for information process) or by reviewing, drafting or 
preparing solicitation or similar documents for the State (30 ILCS 500/50-10.5e). 
 
11. Vendor certifies that it and its affiliates are not delinquent in the payment of any debt to the State (or if delinquent has entered 
into a deferred payment plan to pay the debt), and Vendor and its affiliates acknowledge the State may declare the contract void if this 
certification is false (30 ILCS 500/50-11) or if Vendor or an affiliate later becomes delinquent and has not entered into a deferred 
payment plan to pay off the debt (30 ILCS 500/50-60). 
 
12. Vendor certifies that it and all affiliates shall collect and remit Illinois Use Tax on all sales of tangible personal property into the 
State of Illinois in accordance with provisions of the Illinois Use Tax Act (30 ILCS 500/50-12) and acknowledges that failure to comply 
can result in the contract being declared void. 
 
13. Vendor certifies that it has not been found by a court or the Pollution Control Board to have committed a willful or knowing 
violation of the Environmental Protection Act within the last five years, and is therefore not barred from being awarded a contract (30 
ILCS 500/50-14). 
 
14. Vendor certifies it has not paid any money or valuable thing to induce any person to refrain from bidding on a State contract, 
nor has Vendor accepted any money or other valuable thing, or acted upon the promise of same, for not bidding on a State contract (30 
ILCS 500/50-25). 
 
15. Vendor certifies it is not in violation of the “Revolving Door” section of the Illinois Procurement Code (30 ILCS 500/50-30). 
16. Vendor certifies that it has not retained a person or entity to attempt to influence the outcome of a procurement decision for 
compensation contingent in whole or in part upon the decision or procurement (30 ILCS 500/50-38). 
 
17. Vendor certifies it will report to the Illinois Attorney General and the Chief Procurement Officer any suspected collusion or 
other anti-competitive practice among any bidders, offerors, contractors, proposers or employees of the State (30 ILCS 500/50-40, 50-
45, 50-50). 
 
18. In accordance with the Steel Products Procurement Act, Vendor certifies steel products used or supplied in the performance of 
a contract for public works shall be manufactured or produced in the United States, unless the executive head of the procuring agency 
grants an exception (30 ILCS 565).  
 
19. a) If Vendor employs 25 or more employees and this contract is worth more than $5000, Vendor certifies it will provide a drug 
free workplace pursuant to the Drug Free Workplace Act. 
 b) If Vendor is an individual and this contract is worth more than $5000, Vendor shall not engage in the unlawful manufacture, 
distribution, dispensation, possession or use of a controlled substance during the performance of the contract (30 ILCS 580). 
 
20. Vendor certifies that neither Vendor nor any substantially owned affiliate is participating or shall participate in an international 
boycott in violation of the U.S. Export Administration Act of 1979 or the applicable regulations of the U.S. Department of Commerce.  
This applies to contracts that exceed $10,000 (30 ILCS 582). 
 
21. Vendor certifies it has not been convicted of the offense of bid rigging or bid rotating or any similar offense of any state or of 
the United States (720 ILCS 5/33 E-3, E-4). 
 
22. Vendor certifies it complies with the Illinois Department of Human Rights Act and rules applicable to public contracts, including 
equal employment opportunity, refraining from unlawful discrimination, and having written sexual harassment policies (775 ILCS 5/2-
105). 
 
Revised 7/1/10                             Consultant Certifications                                   Page 2 of 10 
 



 

PSB 11-2 Published August 26, 2011  64 
 
       

23. Vendor certifies it does not pay dues to or reimburse or subsidize payments by its employees for any dues or fees to any 
“discriminatory club” (775 ILCS 25/2). 
 
24. Vendor certifies it complies with the State Prohibition of Goods from Forced Labor Act, and certifies that no foreign-made 
equipment, materials, or supplies furnished to the State under the contract have been or will be produced in whole or in part by forced 
labor, or indentured labor under penal sanction (30 ILCS 583). 
 
25. Vendor certifies that no foreign-made equipment, materials, or supplies furnished to the State under the contract have been 
produced in whole or in part by the labor or any child under the age of 12 (30 ILCS 584). 
 
26. Vendor certifies that it is not in violation of Section 50-14.5 of the Illinois Procurement Code (30 ILCS 500/50-14.5) that states: 
“Owners of residential buildings who have committed a willful or knowing violation of the Lead Poisoning Prevention Act (410 ILCS 45) 
are prohibited from doing business with the State until the violation is mitigated”. 
 
27. Vendor warrants and certifies that it and, to the best of its knowledge, its subcontractors have and will comply with Executive 
Order No. 1 (2007).  The Order generally prohibits Vendors and subcontractors from hiring the then-serving Governor’s family members 
to lobby procurement activities of the State, or any other unit of government in Illinois including local governments if that procurement 
may result in a contract valued at over $25,000.  This prohibition also applies to hiring for that same purpose any former State employee 
who had procurement authority at any time during the one-year period preceding the procurement lobbying activity. 
 
28. Vendor certifies that information technology, including electronic information, software, systems and equipment, developed or 
provided under this contract will comply with the applicable requirements of the Illinois Information Technology Accessibility Act 
Standards as published at www.dhs.state.il.us/iitaa.  (30 ILCS 587) 
 
29. Vendor certifies that it has read, understands, and is in compliance with the registration requirements of the Elections Code 
(10 ILCS 5/9-35) and the restrictions on making political contributions and related requirements of the Illinois Procurement Code (30 
ILCS 500/20-160 and 50-37).  Vendor will not make a political contribution that will violate these requirements.  These requirements are 
effective for the duration of the term of office of the incumbent Governor or for a period of 2 years after the end of the contract term, 
whichever is longer. 
 
In accordance with section 20-160 of the Illinois Procurement Code, Vendor certifies as applicable: 
 

  Vendor is not required to register as a business entity with the State Board of Elections. 
or 

  Vendor has registered and has attached a copy of the official certificate of registration as issued by the State Board of Elections.  
As a registered business entity, Vendor acknowledges a continuing duty to update the registration as required by the Act. 
 
 
 
VENDOR (show Company name and DBA) 
 
           
 
Signature           
 
Printed Name          
 
Title       Date    
 
Address           
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DEPARTMENT OF HUMAN RIGHTS (DHR) PUBLIC CONTRACT NUMBER 

 
 
(775 ILCS 5/2-105)  If you employed fifteen or more full-time employees at any time during the 365-day period 
immediately preceding the publication of this solicitation in the Illinois Procurement Bulletin (or issuance date if 
not published), you must have a current Public Contract Number or have proof of having submitted a completed 
application for one prior to the offer opening date.  If we cannot confirm compliance, we will not be able to 
consider your bid or offer.  Please complete the appropriate sections below. 
 
Name of Company (and DBA) __________________________________________________________. 
 
______ (check if applicable) The number is not required as the company has employed 14 or less full-time 
employees during the 365 day period immediately preceding the publication of this solicitation in the Illinois 
Procurement Bulletin (or issuance date if not published). 
 
DHR Public Contracts Number ____________________________ 
Or, if number has not yet been issued, 
Date completed application for the number was submitted to DHR ________________________. 
 
 

NOTICE: 
Numbers issued by the Department of Human Rights (or its predecessor agency, the 
Illinois Fair Employment Practices Commission) prior to July 1, 1998, are no longer valid.  
This affects numbers below 89999-00-0.  Valid numbers begin with 90000-00-0.  If your 
organization holds an expired number, you must re-register with DHR by completing the 
required form. 

 
 

You can obtain an application form by: 
 

1. Telephone: Call the DHR Public Contracts Unit at (312) 814-2431 between Monday and 
Friday, 8:30 AM - 5:00 PM, CST.  [TDD (312) 263-1579]. 

2. Internet: Download the form from the Internet at “www.state.il.us/cms ".  In the Purchasing 
area of the CMS home page, click the "DOWNLOAD VENDOR FORMS" line. 

3. Mail:   Write to the Department of Human Rights, Public Contracts Unit, 100 West 
Randolph Street, Suite 10-100, and Chicago, IL 60601. 
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DISCLOSURES AND CONFLICTS OF INTEREST 
 
Instructions: Vendor shall disclose financial interests, potential conflicts of interest and contract information identified in Sections 1, 2 and 3 
below as a condition of receiving an award or contract (30 ILCS 500/50-13 and 50-35). Failure to fully disclose shall render the contract, bid, 
proposal, subcontract, or relationship voidable by the chief procurement officer if s/he deems it in the best interest of the State of Illinois and 
may be cause for barring from future contracts, bids, proposals, subcontracts, or relationships with the State. 
 

 There are five sections to this form and each must be completed to meet full disclosure requirements. 

 Note: The requested disclosures are a continuing obligation and must be promptly supplemented for accuracy throughout the process 
and throughout the term of the resultant contract if the bid/offer is awarded. As required by 30 ILCS 500/50-2, for multi-year contracts 
Vendors must submit these disclosures on an annual basis. 

 
A publicly traded entity may submit its 10K disclosure in satisfaction of the disclosure requirements set forth in Section 1 below. HOWEVER, 
if a Vendor submits a 10K, they must still must complete Sections 2, 3, 4 and 5 and submit the disclosure form. 
 
If the Vendor is a wholly owned subsidiary of a parent organization, separate disclosures must be made by the Vendor and the parent. For 
purposes of this form, a parent organization is any entity that owns 100% of the Vendor. 
 
This disclosure information is submitted on behalf of (show official name of Vendor, and if applicable, D/B/A and parent): 
 
Name of Vendor:             
 
D/B/A (if used):             
 
Name of any Parent Organization:           
 
Section 1: Section 50-35 Disclosure of Financial Interest in the Vendor. (All Vendors must complete this section) 
 
Vendors must complete subsection (a), (b) or (c) below. Please read the following subsections and complete the information requested. 
 
a. If Vendor is a Publicly traded corporation subject to SEC reporting requirements 
 

i. Vendor shall submit their 10K disclosure (include proxy if referenced in 10k) in satisfaction of the financial and conflict of interest 
disclosure requirements set forth in subsections 50-35 (a) and (b) of the Procurement Code.  The SEC 20f or 40f, supplemented 
with the names of those owning in excess of 5% and up to the ownership percentages disclosed in those submissions, may be 
accepted as being substantially equivalent to 10K. 

 
 Check here if submitting a 10k , 20f , or 40f . 
 
    OR 
 
b. If Vendor is a privately held corporation with more than 400 shareholders 
 

i. These Vendors may submit the information identified in 17 CFR 229.401 and list the names of any person or entity holding any 
ownership share in excess of 5% in satisfaction of the financial and conflict of interest disclosure requirements set forth in 
subsections 50-35 a and b of the Illinois Procurement Code. 

    OR 
c. If Vendor is an individual, sole proprietorship, partnership or  any other not qualified to use subsections (A) or (B), complete (i) and (ii) 

below as appropriate. 
 

i. For each individual having any of the following financial interests in the Vendor (or its parent), please mark each that apply and 
show the applicable name and address.  Use a separate form for each individual. 

 
1. Do you have an ownership share of greater than 5% of the offering entity or parent entity? 

    Yes  No 
2. Do you have an ownership share of less than 5%, but which has a value greater than $106,447.20? 

    Yes  No 
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3. Do you receive more than $106,447.20 of the offering entity’s or parent entity’s distributive income?    (Note: Distributive 
income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive income.) 

    Yes  No 
 

4. Do you receive greater than 5% of the offering entity’s or parent entity’s total distributive income, but which is less than 
$106,447.20? 

    Yes  No 
 

5. If you responded yes to any of questions 1 – 4 above, please provide either the percentage or dollar amount of your ownership 
or distributive share of income:     .  For partnerships with more than 50 partners, the percentage share of 
ownership of each individual identified above may be shown in the following ranges (dollar value fields must also be 
completed when applicable): 

0.5% or less_____>0.5 to 1.0% _____>1.0 to 2.0%_____ >2.0 to 3.0 %______> 3.0 to 4.0%_____% 
>4.0 to 5.0%_____and in additional 1% increments as appropriate ________% 

 
6. If you responded yes to any of the questions 1-4 above, please check the appropriate type of ownership/distributable income 

share: 
 
Sole Proprietorship  Stock   Partnership  Other (explain)      
 
Name:            
Address:            
             

ii. In relation to individuals identified above, indicate whether any of the following potential conflict of interest relationships apply. If 
"Yes," please describe each situation (label with appropriate letter) using the space at the end of this Section (attach additional 
pages as necessary).  If no individual has been identified above, mark not applicable (N/A) here   . 

 
(a) State employment, currently or in the previous 3 years, including contractual employment of 
services directly with the individuals identified in Section 1 in their individual capacity unrelated to the 
Vendor's contract. 

Yes      No  

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment 
for services in the previous 2 years. 

Yes      No  

(c) Elective status; the holding of elective office of the State of Illinois, the government of the United 
States, any unit of local government authorized by the Constitution of the State of Illinois or the statutes of 
the State of Illinois currently or in the previous 3 years. 

Yes      No  

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, 
mother, son, or daughter. 

Yes      No  

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United 
States of America, or any unit of local government authorized by the Constitution of the State of Illinois or the 
statutes of the State of Illinois, which office entitles the holder to compensation in excess of expenses 
incurred in the discharge of that office currently or in the previous 3 years. 

Yes      No  

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, 
father, mother, son, or daughter. 

Yes      No  

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State 
government. 

Yes      No  

(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, 
mother, son, or daughter. 

Yes      No  

(i) Compensated employment, currently or in the previous 3 years, by any registered election or re-
election committee registered with the Secretary of State or any county clerk in the State of Illinois, or any 
political action committee registered with either the Secretary of State or the Federal Board of Elections. 

Yes      No  

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who is or was a compensated 
employee in the last 2 years of any registered election or reelection committee registered with the Secretary 
of State or any county clerk in the State of Illinois, or any political action committee registered with either the 
Secretary of State or the Federal Board of Elections. 

 Yes      No  
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Section 2:  Section 50-13 Conflicts of Interest (All Vendors must complete this section) 
 
(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of State government and who receives compensation for such employment in excess of 60% of 
the salary of the Governor of the State of Illinois [$106,447.20], or who is an officer or employee of the Capital Development Board or the 
Illinois Toll Highway Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary 
interest in any contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially 
satisfied by the payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development 
Board or the Illinois Toll Highway Authority. 
 
(b) Interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor ($177,412.00], to have 
or acquire any such contract or direct pecuniary interest therein. 
 
(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor [$354,824.00], to have or acquire any such contract or direct pecuniary interest 
therein. 
 
Check One:  No Conflicts Of Interest 
   Potential Conflict of Interest (If checked, name each conflicted individual, the nature of the conflict, and the 
name of the State agency that is associated directly or indirectly with the conflicted individual.) 
 
 
Section 3:  Debarment/Legal Proceeding Disclosure (All Vendors must complete this section). 
 
Each of the persons identified in Sections 1, 2 and 3 must each identify any of the following that occurred within the previous 10 years:  
 
Debarment from contracting with any governmental entity   Yes      No  
Professional licensure discipline     Yes      No  
Bankruptcies       Yes      No  
Adverse civil judgments and administrative findings  Yes      No  
Criminal felony convictions      Yes      No  
 
If any of the above is checked yes, please identify with descriptive information the nature of the debarment and legal proceeding. The State 
reserves the right to request more information, should the information need further clarification. 
              
               
 
 
Section 4:  Disclosure of Business Operations with Iran (All Vendors must complete this section). 
 
In accordance with 30 ILCS 500/50-36, each bid, offer, or proposal submitted for a State contract, other than a small purchase defined in 
Section 20-20 [of the Illinois Procurement Code], shall include a disclosure of whether or not the bidder, offeror, or proposing entity, or any of 
its corporate parents or subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that 
involved contracts with or provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any 
direct or indirect equity share, consortiums or projects commissioned by the Government of Iran and: 

(1) more than 10% of the company’s revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 
activities; less than 75% of the company’s revenues produced in or assets located in Iran involve contracts with or provision of 
oil-related or mineral – extraction products or services to the Government of Iran or a project or consortium created exclusively 
by that Government; and the company has failed to take substantial action; 

  or 
(2) the company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of 

at least $10 million each that in the aggregate equals or exceeds $20 million in any 12- month period that directly or significantly 
contributes to the enhancement of Iran’s ability to develop petroleum resources of Iran.  
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A bid, offer, or proposal that does not include this disclosure shall not be considered responsive.  We may consider this disclosure when 
evaluating the bid, offer, or proposal or awarding the contract. 
 
You must check one of the following items and if item 2 is checked you must also make the necessary disclosure: 
 

  There are no business operations that must be disclosed to comply with the above cited law.  
 

  The following business operations are disclosed to comply with the above cited law: 
 
              
               
 
Section 5:  Current and Pending Contracts (All Vendors must complete this section).  
 
Does the Vendor have any contracts, pending contracts, bids, proposals or other ongoing procurement relationships with units of State of 
Illinois government?    Yes      No  
 
If yes, please identify each contract, pending contract, bid, proposal and other ongoing procurement relationship it has with units of State of 
Illinois government by showing agency name and other descriptive information such as bid number, project title, purchase order number or 
contract reference number. 
 
               
               
               
              
               
               
 
 
Section 6:  Representative Lobbyist/Other Agent  (All Vendors must complete this section).  
 
Is the Vendor represented by or employ a lobbyist or other agent who is not identified under Sections 1 and 2 and who has communicated, is 
communicating, or may communicate with any State officer or employee concerning the bid, offer or contract?    Yes      No  
If yes, please identify each agent / lobbyist, including name and address. 
 
               
               
 
Costs/Fees/Compensation/Reimbursements related to assistance to obtain contract (describe):  
               
              
 
Vendor certifies that none of these costs will be billed to the State in the event of contract award.  Vendor must file this information with the 
Secretary of State. 
 
This Disclosure is signed and made under penalty of perjury. 
This Disclosure information is submitted on behalf of:           
         (Vendor/Subcontractor Name) 
Name of Authorized Representative:            
Title of Authorized Representative:            
Signature of Authorized Representative:           
Date:               
 
    Subscribed and sworn before me this   day of     , 20  
 
  (seal)             
           Notary Public 
       My Commission Expires:       
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TAXPAYER IDENTIFICATION NUMBER 
 
I certify that: 
 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be 

issued to me), and 
 
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not 

been notified by the Internal Revenue Service (IRS) that I am subject to backup withholding as a result of a 
failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup 
withholding, and 

 
3. I am a U.S. person (including a U.S. resident alien). 

 
 If you are an individual, enter your name and SSN as it appears on your Social Security 

Card. 
 If you are a sole proprietor, enter the owner’s name on the name line followed by the 

name of the business and the owner’s SSN or EIN. 
 If you are a single-member LLC that is disregarded as an entity separate from its 

owner, enter the owner’s name on the name line and the d/b/a on the business name 
line and enter the owner’s SSN or EIN. 

 If the LLC is a corporation or partnership, enter the entity’s business name and EIN and 
for corporations, attach IRS acceptance letter (CP261 or CP277). 

 For all other entities, enter the name of the entity as used to apply for the entity’s EIN 
and the EIN. 

 
Name:               
 
Business Name:              
 
Taxpayer Identification Number: 
   Social Security Number          
    or 
   Employer Identification Number         
 
 
Legal Status (check one): 
 

 Individual       Governmental 
 

 Sole Proprietor       Nonresident alien 
 

 Partnership       Estate or trust 
 

 Legal Services Corporation     Pharmacy (Non-Corp.) 
 

 Tax-exempt       Pharmacy/Funeral Home/Cemetery (Corp.) 
 

 Corporation providing or billing     Limited Liability Company (select applicable tax  
medical and/or health care services   classification) 

               D = disregarded entity 
           C = corporation 

 Corporation NOT providing or billing     P = partnership 
     medical and/or health care services 
 
 
Signature:          Date:      
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Subcontractor Information/Delinquent Debt Review  
Prime Consultant/Contractor   

Sub-Consultant/Contractor 
FEIN 

 

                        Date: 2 Project Number:  

         Project Name: 
 
 

 

D
EL

IN
Q

U
EN

T 
D

EB
T 

R
EV

IE
W

 

Sub-Consultant/Contractor Disclosure. 
Will you be using any sub-consultants/contractors?             ___ Yes          ___ No 
 
If yes, you must identify below, to the extent the information is known, the names and addresses of all Sub-
Consultants/Contractors you will be using in the performance of this Contract, together with the anticipated amount 
of money that each Sub-Consultant/Contractor is expected to receive pursuant to this Contract. The State may 
request updated information at any time.  For purposes of this section, Sub-Consultants/Contractors are those 
specifically hired to perform all, or part, of the work of this contract or to provide the supplies requested by the 
State.  
 
Our firm agrees to provide the Chief of Procurement, also known as the State Procurement Officer (SPO), a copy 
of any subcontract as identified within twenty (20) days after execution of the contract if selected, or after execution 
of the subcontract, whichever is later.  
 
Delinquent Payment.  The Consultant/Contractor certifies that it, or any affiliate, is not barred from being awarded a 
contract under 30 ILCS 500.  Section 50-11 prohibits a person from entering into a contract with a State agency if it 
knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the 
Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with the State agency if it, or 
any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the State 
of Illinois in accordance with the provisions of the Illinois Use Tax Act.  The Consultant/Contractor further 
acknowledges that the contracting State agency may declare the contract void if this certification is false or if the 
Consultant/Contractor or any affiliate is determined to be delinquent in the payment of any debt to the State during 
the term of the contract.  

PR
IM

E 
C

O
N

TR
A

C
TO

R
 

Prime Consultant/Contractor:  
  

Federal Employment Identification 
Number (FEIN)  

E-Mail:  

SU
B

-C
O

N
TR

A
C

TO
R

(s
) Sub-

Consultant(s)/Contractor(s) 

Sub-
Consultant(s)/ 
Contractor(s) 

FEIN 

Address Amount to be 
Paid (to extent 

known) 

  
  

  
  

  
  

  
  

Sign  Print  Date  
 Prime Consultant/Contractor     
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NOTICE 
 

OUT OF STATE COMPANIES.  Please contact the Illinois Secretary of State 
(217/782-1834) regarding a Certificate of Authority to Transact Business in Illinois 

(805 ILCS 5/13).  Application Form BCA 13.15 may be downloaded from: 
www.cyberdriveillinois.com/departments/business_services/publications_and_forms/

bca.html 
 

If selected, out-of-state corporations providing professional services to the 
Tollway will be required to submit a copy of the certificate from the Illinois 

Secretary of State of Illinois as evidence of compliance. 
 
 

http://www.cyberdriveillinois.com/departments/business_services/publications_and_forms/bca.html
http://www.cyberdriveillinois.com/departments/business_services/publications_and_forms/bca.html
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HARD COPY SUBMITTAL INSTRUCTIONS 
 

 
If your firm is not submitting PSB 11-2 electronically, please submit one (1) copy of 
each Statement of Interest for each Item.  These submittals must be received at the 
Illinois Tollway by 4:30 p.m. local time on September 12, 2011. 
 
Please cut and paste the label below on the envelope containing your submittal. 

 

 

SEALED BID/PROPOSAL 

 

 

Company Name: 

City, State, Zip: 

 

 

 

 

 

Attn:  Mr. Gregory R. Stukel 
Contract No.  PSB 11-2 
DUE DATE: September 12, 2011 

 

 

 

 

 

 

-  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  & Paste on envelope -  -  -  -  -   
 

 
The Illinois State Toll Highway Authority 

Attn:  Mr. Gregory R. Stukel 
Deputy Chief of Program 
Controls/System Integrity 

2700 Ogden Avenue 
Downers Grove IL  60515-1703 
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To Receive Email Notification from the Illinois Tollway 
That the Professional Services Bulletin 

Has Been Posted 
Please Submit The Following Information: 

 
 
 

PLEASE DO NOT SUBMIT WITH YOUR STATEMENT OF INTEREST 

 
 

If Previously Submitted, Only Resubmit If Information Has Changed. 
 

To unsubscribe from the PSB Email Notification list send an Email to chardwick@getipass.com  
 
 
 
Submit to: Ms. Catrice M. Hardwick 
 Executive Secretary 

OR - Email: chardwick@getipass.com 
Illinois State Toll Highway Authority 
2700 Ogden Avenue 
Downers Grove, IL  60515 
Fax:  (630) 241-6149 

 
 

(TYPE ONLY) 

Name of firm            

E-mail address           

Contact person (corresponding with e-mail)        

 

 

 

 

mailto:chardwick@getipass.com
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INFORMATION ON ACCESSING TOLLWAY WEBSITE 

 

The Professional Services Bulletin 11-2, including all Exhibits and forms can be found at the Tollway‟s 

website at http://www.illinoistollway.com.  To navigate your way to our PSB, go to our website under 

“Doing Business”. “Doing Business” can be found along the top tool bar. Next, in the pull down menu, 

    arrow down to the word “Bids”.  Double click on the word “Bids”.   

 
The printed page shown above is the next page you will see.  In the center of the page, double click on 
the bulleted item “Professional Services Bulletin”.  The next page you see will list our PSB 11-2 and all 
of the forms you will need to submit your Statements of Interest. 
 
Please call if you need assistance.   
(630)241-6800. 

 

http://www.illinoistollway.com/
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